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VIRGINIA CLEAN WATER REVOLVING LOAN FUND 

2014 CONTRACT INSERT 

The following document is to be inserted "verbatim" in all construction contracts funded by the Virginia 

Clean Water Revolving Loan Fund. The contract insert contains ten subparts and nine attachments as follows: 

1. Subpart A - containing the Federal/State Nondiscrimination Provisions for Equal Employment 

Opportunities applicable to all construction and service contracts. 

2. Subpart B - containing the notice to the prime contractor relative to certification on 

nonsegregational facilities. 

3. Subpart C - setting forth the affirmative action requirements for the contractors and 

subcontractors for work involving any construction trade in excess of $10,000. 

4. Subpart D - containing the Civil Rights Act of 1964. 

5. Subpart E - setting forth requirements of Age Discrimination of 1975, Rehabilitation Act of 1973, 

and Section 13 of PL 92-500, the Federal Water Pollution Control Act. 

6. Subpart F - setting forth requirements under Section 306 of the Clean Air Act and Section 508 of 

the Clean Water Act for contracts and subcontracts in excess of $100,000. 

7. Subpart G - procurement of goods and materials from Small Businesses in Rural Areas of the 

Commonwealth of Virginia wherever practical and feasible. 

8. Subpart H – provides that a contractor maintains a drug-free workplace or subcontractor during 

the performance of contract duties for any wastewater revolving loan-assisted project. 

9. Subpart I – requirements of Davis-Bacon Act for contracts and subcontracts in excess of $2,000, 

and the Contract Work Hours and Safety Standards Act (OSHA) for contracts and subcontracts 

in excess of $100,000. 

10. Subpart J – setting forth requirements to only allow “American Iron and Steel” products to be 

used on projects funded by the Virginia Clean Water Revolving Loan Fund. 

Attachment No. 1 – Instructions to Bidders/Offerers 

Attachment No. 2 - Certification regarding EEO compliance 

Attachment No. 3 - MBE/WBE Utilization Report 

Attachment No. 4 - Wage Determination(s) 

Attachment No. 5 – Davis-Bacon Payroll Certification – WHD 347  

Attachment No. 6 – American Iron and Steel Initial Certification Statement 

Attachment No. 7 - American Iron and Steel Waiver Request 

Attachment No. 8 – American Iron and Steel Waiver Request Review Checklist 

Attachment No. 9 – American Iron and Steel Final Certification Statement 
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SUBPART A 

EQUAL EMPLOYMENT OPPORTUNITY 

1. Executive Order 11246 (Contracts/subcontracts above $10,000) 

(a) During the performance of this contract, the contractor and all subcontractors agree as follows: 

(1) The contractor will not discriminate against any employee or applicant for employment because of 

race, color, religion, sex, or national origin. The contractor will take affirmative action to ensure that applicants 

are employed, and that employees are treated during employment without regard to their race, color, religion, 

sex, or national origin. Such action shall include, but not be limited to the following: employment, upgrading, 

demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 

compensation; and selection for training, including apprenticeship. The contractor agrees to post in conspicuous 

places, available to employees and applicants for employment, notices to be provided setting forth the provisions 

of this nondiscrimination clause. 

(2) The contractor will, in all solicitations or advertisements for employees placed by or on behalf 

of the contractor, state that all qualified applicants will receive considerations for employment without 

regard to race, color, religion, sex, or national origin. 

(3) The contractor will send to each labor union or representative of workers with which he has a 

collective bargaining agreement or the other contract or understanding, a notice to be provided advising the 

said labor union or workers' representatives of the contractor's commitments under this section, and shall 

post copies of the notice in conspicuous places available to employees and applicants for employment. 

(4) The contractor will comply with all provisions of Executive Order 11246 of September 24, 

1965, and of the rules, regulations, and relevant orders of the Secretary of Labor. 

(5) The contractor will furnish all information and reports required by Executive Order 11246 of 

September 24, 1965, and by rules, regulations, and orders of the Secretary of Labor, or pursuant thereto, and 

will permit access to his books, records, and accounts by the administering agency and the Secretary of 

Labor for purposes of investigation to ascertain compliance with such rules, regulations, and orders. 

(6) In the event of the contractors' noncompliance with the nondiscrimination clauses of this contract 

or with any of the said rules, regulations, or orders, this contract may be canceled, terminated, or suspended in 

whole or in part and the contractor may be declared ineligible for further Government contracts or federally 

assisted construction contracts in accordance with procedures authorized in Executive Order 11246 of 

September 24, 1965, and such other sanctions may be imposed and remedies invoked as provided in Executive 

Order 11246 of September 24, 1965, or by rule, regulation, or order of the Secretary of Labor, or as otherwise 

provided by law. 

(7) The contractor will include the portion of the sentence immediately preceding paragraph (1) and 

the provisions of paragraphs (1) through (7) in every subcontract or purchase order unless exempted by rules, 

regulations, or orders of the Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of 

September 24, 1965, so that such provisions will be binding upon each subcontractor or vendor. The contractor 

will take such action with respect to any subcontract or purchase order as the administering agency may direct as 

a means of enforcing such provisions, including sanctions for noncompliance. Provided, however, that in the 

event a contractor becomes involved in, or is threatened with, litigation with a subcontractor or vendor as a result 

of such direction by the administering agency the contractor may request the United States to enter into such 

litigation to protect the interests of the United States. 
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SUBPART B 

NOTICE TO PRIME CONTRACTOR OF REQUIREMENT FOR  

CERTIFICATION OF NONSEGREGATED FACILITIES 

Bidders and offerors are cautioned as follows: By signing this bid or offer, the bidder or offeror will be deemed 

to have signed and agreed to the provisions of the "Certification of Nonsegregated Facilities" in this solicitation. The 

certification provides that the bidder or offeror does not maintain or provide for his employees facilities which are 

segregated on a basis of race, creed, color, or national origin, whether such facilities are segregated by directive or on a 

de factor basis. The certification also provides that he will not maintain such segregated facilities. 

SUBPART C 

CONSTRUCTION CONTRACTORS AFFIRMATIVE ACTION REQUIREMENTS  

 

1. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of the work involving any  

construction trade, it shall physically include in each subcontract in excess of $10,000 the provisions of these 

specifications and the Notice which contains the affirmative action goals for minority and female participation and which 

is set forth in the solicitations from which this contract resulted. 

2. The applicable Minority Business Enterprise (MBE)/Women’s Business Enterprise (WBE) “fair share” goals 

and dollar objectives are established as follows: 
MBE% WBE% 

Construction 5.8 4.0 

Equipment 4.1 4.2 
Services 3.9 2.6 

Supplies 1.5 1.6 
 

3. The MBE/WBE goals set forth in this contract are shown in #2 above. The Contractor shall make every 

reasonable attempt to achieve the goals as stated. When so notified by the owner, the apparent low bidder shall 

provide a listing of MBE's and WBE's he proposes to use on this project. Should the bidder fail to meet the 

aforementioned objectives he shall provide complete documentation which demonstrates the positive efforts made. 

Failure to satisfy this requirement to the satisfaction of the owner shall constitute a nonresponsible bid and shall be 

cause for the owner to reject the bid. 

4. The contractor shall implement the specific affirmative action steps as provided in Section B included in 

the Instruction to Bidders/Offerers section of these specifications. 

5. The Contractor and all Subcontractors must maintain documentation and records of all solicitations of offers for 

subcontracts from minority and female construction contractors and suppliers, including circulation of solicitations to 

minority and female contractor associations and other business associations. Within 21 days of determination of the 

apparent low bidder, the contractor must furnish to the owner all pertinent documentation, which evidences or documents 

a good faith effort in MBE/WBE solicitation and projected utilization. Failure to comply with the submission of 

appropriate MBE/WBE documentation may result in the determination of a bidder as nonresponsible and shall cause the 

bid to be rejected. 

6. Immediately following the award of contracts and continuing through the construction stage, all records of  

MBE/WBE utilization shall be maintained and reported in accordance with the Virginia Clean Water Revolving Loan 

Fund MBE/ WBE Utilization Reporting Form. A MBE/WBE Utilization Reporting Form shall be completed and 

submitted to the owner on a calendar year quarterly basis during the construction period. 
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SUBPART D 

CIVIL RIGHTS ACT OF 1964 

The Contractor and any subcontractors shall not, on the grounds of race, color, or national origin, or sex, 

exclude from participation in, deny the benefits of, or subject to discrimination, any person under any program or 

activity receiving federal financial assistance. 

SUBPART E 

SECTION 13 of PL 92-500;  

UNDER THE FEDERAL WATER POLLUTION CONTROL ACT;  

REHABILITATION ACT OF 1973; PL 93-112,  

AND AGE DISCRIMINATION ACT OF 1975 

The Contractor and any subcontractors shall not on the grounds of race, color, national origin, or sex, exclude 

from participation in, deny the benefits of, or subject to discrimination any person under any program or activity funded 

in whole or in part with Federal funds. Any prohibition against discrimination on the basis of age under the Age 

Discrimination Act of 1975, or with respect to an otherwise qualified handicapped individual as provided in Section 504 

of the Rehabilitation Act of 1973 shall also apply to any such program or activity. 

SUBPART F 

COMPLIANCE WITH SECTION 306 OF THE CLEAN AIR ACT  

AND SECTION 508 OF THE CLEAN WATER ACT  

(CONTRACTS AND SUBCONTRACTS IN EXCESS OF $100,000) 

The Contractor agrees that: 

1. Any facility to be utilized in the performance of this contract or any subcontract shall not be a facility listed on  

the EPA List of Violating Facilities pursuant to 40 CFR 15.20. 

2. The Contractor and Subcontractors will comply with all requirements of Section 306 of the Clean Air Act, as  

amended, and Section 508 of the Clean Water Act, as amended, and all regulations and guidelines issued thereunder. 

3. The Contractor will promptly notify the loan recipient and Department of Environmental Quality of any  

notification received from the Director of the Office of Federal Activities, EPA, indicating that a facility utilized or 

to be utilized for the contract is under consideration to be listed on the EPA List of Violating Facilities. 

SUBPART G 

UTILIZATION OF SMALL BUSINESSES IN RURAL AREAS 

The contractor and its subcontractors shall maintain a small business solicitation list and make appropriate 

attempts to procure needed equipment, supplies, and material from small businesses in rural areas of the 

Commonwealth of Virginia whenever they are a practical source for solicitation. 
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SUBPART H 

TITLE 2.2, SECTION 2.2-4312, to CHAPTER 43 RELATING  

TO THE PROCUREMENT PRACTICES OF ALL PUBLIC BODIES  

(DRUG-FREE WORKPLACE) 

For every contract over $10,000, the contractor must maintain a drug-free workplace. 
During the performance of this contract, the contractor agrees to (I) provide a drug-free workplace for the 

contractor’s employees; (ii) post in conspicuous places, available to employees and applicants for employment, a 

statement notifying employees that the unlawful manufacture, sale, distribution, dispensation, possession, or use of 

a controlled substance or marijuana is prohibited in the contractor’s workplace and specifying the actions that will 

be taken against employees for violations of such prohibition; (iii) state in all solicitations or advertisements for 

employees placed by or on behalf of the contractor that the contractor maintains a drug-free workplace; and (iv) 

include the provisions of the foregoing clauses in every subcontract or purchase order of over $10,000, so that the 

provisions will be binding upon each subcontractor or vendor. 

For the purposes of this section, “drug-free workplace” means a site for the performance of work done in 

connection with a specific contract awarded to a contractor in accordance with this chapter, the employees of 

whom are prohibited from engaging in the unlawful manufacture, sale, distribution, dispensation, possession or 

use of any controlled substance or marijuana during the performance of the contract. 

SUBPART I 

COMPLIANCE WITH DAVIS-BACON ACT  

PAYROLL REVIEW 

The contractor and its subcontractors shall comply with provisions of the Davis-Bacon Act and Related Acts. 

Federal minimum wage laws are applicable to all construction contracts in excess of $2,000. The Davis-Bacon Act 

stipulates that all laborers and mechanics employed by the contractor or subcontractors on federally assisted projects shall 

be paid wages at rates not less than those prevailing on similar construction in the area as determined by the Secretary of 

Labor. The contractor and its subcontractors shall comply with provisions of the Contract Work Hours and Safety 

Standards Act generally applicable to any contracts in excess of $100,000. Wage rates specified in the applicable wage 

determination (Attachment 4) for this construction trade and geographic area are required as part of this 

contract. The wage determination(s) must be posted at the site of the work in a prominent and accessible place. 

The contractor will also post the Department of Labor poster “Employee Rights under the Davis-Bacon Act” 

(www.wagehours.dol.gov). 

The contractor or subcontractor shall insert in any subcontract the clauses included in 29 CFR 5.5 (a) (1) 

through (12) (Contract Provisions and Related Matters) including the applicable wage rates, and a clause requiring 

the subcontractor include these clauses in any lower tier subcontract. The prime contactor will be responsible for 

compliance by any subcontractor or lower tier subcontractor with all contract clauses in 29 CFR 5.5 (see Department 

of Labor website or a Federal regulations website). 

By entering into this contract the contractor certifies that neither it (nor he or she) nor any person or firm which 

has an interest in the contractor’s firm is disbarred or suspended from bidding or working on a federally funded project. 

No part of this contract will be subcontracted to any person or firm who has been debarred or suspended from bidding or 

working on a federally funded project. 

Any class of laborers or mechanics employed under the contract, which is not listed in the wage determination, 

shall be classified in conformance with the wage decision if possible. Additional classifications shall be requested from the 

Department of Labor as specified in 29 CFR 5.5 or as amended (see Department of Labor Website for forms and 

instructions). Upon issuance of an additional classification, the new wage rate including fringe benefits where appropriate 

shall be paid to all workers performing the work in the additional classification from the first day on which work is 

performed in the classification. The Department of Labor shall approve an additional classification and wage rate 

http://www.wagehours.dol.gov/


Inserts Page 6 

VIRGINIA CLEAN WATER REVOLVING LOAN FUND – 2014 CONTRACT INSERTS 

and fringe benefits only when the following criteria have been met: 

(1) The work to be performed by the classification requested is not performed by a classification 

in the wage determination; and 

(2) The classification is utilized in the area by the construction industry: and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 

relationship to the wage rates contained in the wage determination. 

1) Payroll(s) 

All mechanics and laborers employed upon the site of the work will be paid unconditionally and not less than 

once a week without subsequent deduction or rebate on any account the full amounts of wages and bona fide fringe 

benefits or cash equivalents thereof except as provided for by Department of Labor regulations issued in accordance 

with provisions of the Copeland Act. The payment shall be computed at wage rates not less than those contained in 

the “wage determination” included in these specifications regardless of any contractual relationship alleged to exist 

between the contractor or its subcontractors and such laborers and mechanics. 

Each contractor and subcontractor shall furnish each week, in which any contract work is performed, to the loan 

recipient (owner) a payroll of wages paid to each of its employees engaged on work during the preceding weekly payroll 

period. The payroll submitted shall set out accurately and completely all of the information required to be maintained in 

the Records section below. Each payroll* submitted shall be accompanied by a Statement of Compliance* signed by the 

contractor or subcontractor or his/her agent who pays and supervises the payment of persons employed under the contract 

and shall certify the following: 

1) that the payroll for the payroll period contains the information noted above and that 

such information is true and complete, 

2) that such laborer or mechanic employed on the contract during the payroll period has been paid the full weekly 

wage earned, without rebate, either directly or indirectly, and that no deductions have been made either 

directly or indirectly from the full wages earned, other than permissible deductions as set forth in federal 

regulation(s), and 

3) that each laborer or mechanic has been paid not less than the applicable wage rate and fringe 

benefits or cash equivalent for the classification of work performed, as specified in the applicable 

wage determination incorporated into the contract. 

*DOL WHD Form 347 (Attachment No. 5) is included as an example payroll and certification statement 

Laborers and mechanics performing work in more than one classification may be compensated at the rate 

specified for each classification for the actual time worked therein, provided, that the employee’s payroll records 

accurately set forth the time spent in each classification in which work is performed. 

Whenever the minimum rate prescribed in the contract for a class of laborers or mechanics includes a fringe 

benefit which is not expressed as an hourly rate, the contractor shall either pay the benefit as stated in the wage 

determination classification or pay another bona fide fringe benefit or an hourly cash equivalent thereof. If the contractor 

does not make payment to a trustee or other third person, the contractor may consider as part of the wages of any laborer 

or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or 

program, Provided, that the Secretary of Labor has found, upon the written request of the contractor, that the applicable 

standards of the Davis-Bacon Act have been met. The Secretary may require the contractor to set aside in a separate 

account assets for the meeting of obligations under the plan or program. Contributions made or cost reasonably 

anticipated for bona fide fringe benefits under the Davis-Bacon Act on behalf of laborers or mechanics are considered 

wages paid to such laborers or mechanics, subject to the provisions above as well as regular contributions made or costs 

incurred for more than a weekly period (but not less than quarterly) under plans, funds, or programs which cover the 

particular weekly period, are deemed to be constructively made or incurred during such weekly period. 
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2) Records 

Payrolls and basic records shall be maintained by the contractor and each subcontractor for a period covering 

three years from the date of completion of the contract for all laborers, mechanics, apprentices, trainees, watchmen, 

helpers, and guards working at the site of the work. Payrolls will include the name; his or her correct classification; 

hourly rates paid as wages paid including rates of contributions or costs anticipated for bona fide fringe benefits or cash 

equivalent thereof the types described in Section 1(b) (2) (B) of the Davis-Bacon Act; daily and weekly number of hours 

worked; deductions made; and actual wages paid. 

Whenever the Secretary of Labor has found under 29 CFR 5.5 (a) (1) (iv) that wages of any laborer or mechanic 

include the amount of costs reasonably anticipated in providing benefits under a plan or program described in Section 1 

(b) (2) (B) of the Davis-Bacon Act, the contractor shall maintain records which show the commitment to provide such 

benefits is enforceable, that the plan or program is financially responsible, that the plan or program has been 

communicated in writing to the laborers or mechanics affected, and records show the costs anticipated or the actual 

cost incurred in providing such benefits. Contractors employing apprentices or trainees under approved programs shall 

maintain written evidence of the registration of apprenticeship programs and certification of trainee programs, the 

registration of the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

3) Penalties and Withholding 

Falsification of a payroll certification may subject the contractor or subcontractor to civil or criminal prosecution 

under section 1001 of Title 18 and section 231 of Title 31 of the United States code. If the contractor or subcontractor fails 

to submit the required records or to make them available, the Federal agency or delegated agent may after written notice to 

the contractor, sponsor, applicant, or owner, take such action as may be necessary to cause the suspension of any further 

payment, advance, or guaranteed of funds. 

The contractor or subcontractor shall make the payroll records required available for inspection, copying, or 

transcription by authorized representatives of the owner, DEQ, EPA, or the Department of Labor and shall permit such 

representatives to interview employees during working hours on the job. Failure to submit the required records upon 

request or to make such records available may be grounds for debarment action pursuant to 29 CR 5.12. 

A breach of the these contract clauses or the clauses continued in 29 CFR 5.5 may be grounds for 

termination of the contract, and for debarment as a contractor and a subcontractor as provided in 29 CFR 5.12. 

The governing body, shall upon its own actions or upon written request of an authorized representative of the 

Department of Labor withhold from the contractor under this contract or any other federal contract with the same prime 

contractor, or any other contract subject to Davis-Bacon prevailing wage requirements, which is held by the same prime 

contractor, so much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics 

including apprentices, trainees, and helpers employed by the contractor and subcontractor, the full amount of wages 

required by the contract. In the event of failure to pay any laborer or a mechanic including any apprentice, trainee, or 

helper, employed or working on the site of the work all or part of the wages required by the contract, the State or the 

Department of Labor may, after written notice to the contractor, sponsor, applicant, or owner, take such action as may be 

necessary to cause the suspension of any further payment, advance, or guaranteed of funds. 
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SUBPART J 

 

AMERICAN IRON AND STEEL REQUIREMENTS 

 

Use of iron and steel products that are produced in the United States (US) is required for this construction.  

The prime contractor must provide documentation that all iron and steel products which are permanently 

incorporated as part of the project meet the specification of American Iron and Steel (AIS) per the definitions 

contained in section “1” below.  Production in the US of the iron or steel products requires that all manufacturing 

processes must take place in the United States, except metallurgical processes involving refinement of steel 

additives.  The prime contractor must certify, section “2” below, that the contractor understands all iron and steel 

products permanently incorporated as part of the project must satisfy AIS requirements except those waivered by 

EPA (Attachment 6), section “3”, or those included as De Minimis components, section “4”.  The prime contractor 

must submit to the owner AIS certifications for individual components supplied or installed by the prime contractor 

as well as components supplied or installed by all subcontractors, section “5”.  The contractor must include the AIS 

requirements in any subcontract or purchase agreement made by the prime contractor (Attachment 6) and require 

subcontractors or suppliers of AIS products to also require their subcontractors or suppliers to include AIS 

requirements in any subcontracts or purchase agreements they enter into.  The owner may refuse payment on any 

AIS component for which a satisfactory AIS certification has not been submitted.   

 

 

 

1. Definition of American Iron and Steel 

 

Iron or steel products mean the following products made primarily (greater than 50% measured by material 

cost) of iron or steel that are permanently incorporated into the project and are listed below, paragraphs a-d.  

Products not listed below do not have to satisfy the AIS requirement. In addition, iron and steel products used on 

the construction site temporarily (for example, trench boxes, scaffolding, or equipment used on site which will be 

removed before completion of the project) are not subject to the AIS requirements. 

 

a. Lined or unlined pipes or fittings, manhole covers, hydrants, tanks, flanges, pipe clamps and 

restraints, valves, and reinforced precast concrete.  Rebar and wire in reinforced precast products 

must be produced in the US and the casting of the concrete product must take place in the US. 

Cement and other raw materials used in production of reinforced precast concrete products do not 

have to be of domestic origin. 

 

b. Municipal castings are cast iron or steel infrastructure products that are melted and cast. They 

typically provide access, protection, or housing for components incorporated into  

utility owned drinking water, storm water, wastewater, and surface infrastructure. They are typically 

made of grey or ductile iron, or steel. Examples of municipal castings are: access hatches, ballast 

screen, benches (iron or steel), bollards (excluding any fill material), cast bases, cast iron hinged 

hatches (square and rectangular), cast iron riser rings, catch basin inlets, cleanout/monument boxes, 

construction covers and frames, curb and corner guards, curb openings, detectable warning plates, 

downspout shoes (boot and inlet), drainage grates, frames and curb inlets, inlets, junction boxes, 

lampposts, manhole covers (rings and frames), risers, meter boxes, service boxes, steel hinged 

hatches (square and rectangular), steel riser rings, trash receptacles, tree grates, tree guards, trench 

grates, and valve boxes (covers and risers). 

 

c. Structural steel is rolled flanged shapes, having at least one dimension of their cross-section three 

inches or greater, which are used in the construction of bridges, buildings, ships, railroad rolling 

stock, and for numerous other constructional purposes.  Such shapes are designated as wide-flange 

shapes, standard I-beams, channels, angles, tees and zees. Other shapes include H-piles, sheet piling, 

tie plates, cross ties, and those for other special purposes.  
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d. Construction materials are those articles, materials, or supplies made primarily (greater than 50% 

materials cost) of iron and steel, that are permanently incorporated into the project, not including 

mechanical and/or electrical components, equipment and systems (discussed below).  Some of these 

products may overlap with what is also considered “structural steel”. This includes, but is not limited 

to, the following products: wire rod, bar, angles, concrete reinforcing bar, wire, wire cloth, wire rope 

and cables, tubing, framing, joists, trusses, fasteners (i.e., nuts and bolts), welding rods, decking, 

grating, railings, stairs, access ramps, fire escapes, ladders, wall panels, dome structures, roofing, 

ductwork, surface drains, cable hanging systems, manhole steps, fencing and fence tubing, 

guardrails, doors, and stationary screens. 

 

Mechanical and electrical components, equipment and systems are not considered construction materials and 

do not have to meet the AIS requirements. Mechanical equipment is typically that which has motorized parts and/or 

is powered by a motor. Electrical equipment is typically any machine powered by electricity and includes 

components that are part of the electrical distribution system. The following examples (including appurtenances 

necessary for their intended use and operation) are NOT considered construction materials  and do not have to meet 

the AIS requirements: pumps, motors, gear reducers, drives (including variable frequency drives (VFDs)), 

electric/pneumatic/manual accessories used to operate valves (such as electric valve actuators), mixers, gates, 

motorized screens (such as traveling screens), blowers/aeration equipment, compressors, meters, sensors, controls 

and switches, supervisory control and data acquisition (SCADA), membrane bioreactor systems, membrane 

filtration systems, filters, clarifiers and clarifier mechanisms, rakes, grinders, disinfection systems, presses 

(including belt presses), conveyors, cranes, HVAC (excluding ductwork), water heaters, heat exchangers, 

generators, cabinetry and housings (such as electrical boxes/enclosures), lighting fixtures, electrical conduit, 

emergency life systems, metal office furniture, shelving, laboratory equipment, analytical instrumentation, and 

dewatering equipment. 

 

 

2. Certification(s) 

 

Within no more than 21 days of determination of the apparent low bidder, the selected contractor must 

submit to the owner the certification included as Attachment No. 6.  At the conclusion of the project the contractor 

must certify with their final payment request that all iron and steel products permanently incorporated into the 

project satisfy the AIS requirements and no changes or substitutions to the products for which individual 

certifications were submitted to the owner have been made (Attachment 9).   
 

 

3. EPA Waiver   

 

EPA has sole authority to approve waivers to the AIS provisions.  The owner may seek a waiver at any point 

before, during, or after the bid process if one or a combination of the three conditions below are met.  The prime 

contractor may suggest to the owner waivers not listed in the bid document.  The owner has sole discretion to decide 

whether or not to request a suggested waiver.  The waiver request(s) must satisfy one of the following conditions and 

be approved by EPA:  

 

a. Iron and steel products are not produced in the United States in sufficient and reasonably available 

quantities and of a satisfactory quality; 

b. Inclusion of iron and steel products produced in the United States will increase the cost of the 

overall project by more than 25 percent; or 

c. Applying the requirements of Section 436 would be inconsistent with the public interest. 
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The waiver request must include proper and sufficient documentation to support the request.  Attachment 

No. 7 is a sample Waiver Request Form.  A “Review Checklist for Waiver Review” is provided as Attachment No. 8 

to assist the owner in preparation of a waiver request.  The information outlined therein must be included with the 

waiver request letter.  Upon approval of the waiver request, EPA will notify the owner directly. 

 

 

 

4. De Minimis Materials  

 

The EPA has granted a nationwide waiver of the AIS requirements for de minimis incidental components of 

eligible infrastructure projects.  For many of these incidental components, the country of manufacture and the 

availability of alternatives is not always readily or reasonably identifiable prior to procurement in the normal course 

of business; for other incidental components, the country of manufacture may be known but the miscellaneous 

character in conjunction with the low cost, individually and (in total) as typically procured in bulk, mark them as 

properly incidental. Examples of incidental components could include small washers, screws, fasteners (i.e., nuts and 

bolts), miscellaneous wire, corner bead, ancillary tube, etc.  Examples of items that are clearly not incidental include 

significant process fittings (i.e., tees, elbows, flanges, and brackets), distribution system fittings and valves, force 

main valves, pipes for sewer collection and/or water distribution, treatment and storage tanks, large structural 

support structures, etc.    

Funds used for such de minimis incidental components cumulatively may comprise no more than a total of 5 

percent of the total cost of the total materials incorporated into the project; the cost of an individual item may not 

exceed 1 percent of the total cost of the total materials incorporated into the project.  Contractors who wish to use 

this waiver should determine the costs of all items installed or supplied for the project.  The contractor must retain 

relevant documentation (i.e., invoices) for each of these items in their project files, and must summarize in reports to 

the owner: the total cost of all materials, the total cost of “incidental” materials, and the calculations by which they 

determined the percentage of incidental products installed or supplied for the project.   

 

 

 

5. Individual Products Certification Documentation 

 

The prime contractor must provide individual certification(s) to the owner for each iron and steel product 

purchased for incorporation into the project certifying that the product purchased satisfies the AIS requirements.  

The prime contractor is responsible for gathering all certifications for all products supplied or installed by suppliers 

and subcontractors, and for submitting these to the owner.  As noted above, the contractor must also provide a final 

certification statement with their final payment request attesting that all American Iron and Steel requirements of this 

subpart have been met and there have been no changes or substitutions to the products individually certified. 

 

 



3. Aggregate dollar amount of work to be performed by MBE and WBE firms, showing 

aggregate to MBE's and aggregate to WBE's separately; 

VIRGINIA CLEAN WATER REVOLVING LOAN FUND – 2014 CONTRACT INSERTS 

ATTACHMENT #1 

Minority Business and Women's Business  

Enterprise (MBE/WBE) Requirements of 40 CFR 33.240 

Bidder/Offerer Responsibilities 

A. Affirmative Steps: Activities during preparation of bids and offers. Bidders/offerers shall take 

affirmative steps in compliance with the regulations, prior to submission of bids or closing data for receipt of initial 

offers, to encourage participation in projects by MBE and WBE firms. Such efforts include: 

1. Establish and maintain a current solicitation list of minority and female recruitment sources, and 

assure MBE and WBE firms are solicited once they are identified. 

2. When feasible, segmenting total work requirements to permit maximum MBE/WBE participation 

and establish delivery schedules to encourage MBE/WBE participation. 

3. Assuring that MBE and WBE firms are solicited whenever they are potential sources of goods and 

services. This step may include: 

a. Sending letters or making other personal contact with MBE and WBE firms, private agencies and 

state associations (e.g., whose names appear on lists prepared by EPA or the recipient and other 

MBE/WBE known to the bidder/offerer). MBE and WBE firms should be contacted when other 

potential subcontractors are contacted, within reasonable time prior to bid submission or closing date 

for receipt of initial offers. Those letters or other contacts should communicate the following: 

(i) Specific description of the work to be contracted; 

(ii) How and where to obtain a copy of plans and specifications or other detailed information needed 

to prepare a detailed price quotation; 

(iii) Date the quotation is due to the bidder/offerer; 

(iv) Name, address, and phone number of the person in the bidder/offerer's firm whom the prospective 

MBE/WBE subcontractor should contact for additional information. 

b. Using the services and assistance of the Small Business Administration and the Office of Minority 

Business Enterprises of the U.S. Department of Commerce. 

B. Bidders/offerers must demonstrate compliance with MBE/WBE requirements to be deemed responsible. 

Demonstration of compliance may include the following information; however, the recipient may 

specify other methods of demonstrating compliance: 

1. Names, addresses and phone numbers of MBE/WBE firms expected to perform work; 

2. Work to be performed by the MBE and WBE firms; 
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4. Description of contacts to MBE and WBE organizations, agencies and associations which 

service MBE/WBE firms, including names of organizations, agencies and associations and 

dates of contacts; 

5. Descriptions of contacts to MBE and WBE firms, including number of contacts, fields 

(i.e., equipment or material supplier, excavators, transport services, electrical subcontractors, 

plumbers, etc.) and dates of contacts. 

C. Successful bidders/offerers should take reasonable affirmative steps to subcontract with MBE 

and WBE firms whenever additional subcontracting opportunities arise during the 

performance of the contract. 
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ATTACHMENT #2 

 

B ID D E R COM PL I AN C E S TA T EM E N T /C E R TI F IC A T IO N R E GA RD I N G E QU A L 

EM PL OYM E N T O PP OR TU N I T Y  

Applicability: Bid exceeding ten thousand dollars for construction contract/subcontract of unlimited amount and non-

construction contract/subcontract of less than one million dollars. 

This statement relates to a proposed contract between _____________  and Public Body or 

(contractor) 

subcontract between____________________________ and ___________________________ to be 

(subcontractor) (contractor) 

funded under a federally assisted project. Pursuant to Executive Order 11246 and its implementing regulations at 41 CFR 60-

1.7(b) (1), as the undersigned bidder, I certify that: 

1) Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity Clause. 

          Yes No 

  

2) Bidder has developed and has on file at each establishment affirmative action programs pursuant to 41 CFR 60-2 (applies  

only to non-construction contractor). 

Yes No 

3) Bidder has filed with the Joint Reporting Committee, the Director (Office of Federal Contract Compliance Programs, U.S.  

Department of Labor), and agency, or the Equal Employment Opportunity Commission, all reports due under the applicable 

filing requirements. 

Yes No 

I understand that if I have failed to file any compliance reports which have been required of me, or have failed to develop and 

have on file at each establishment affirmative action programs pursuant to 41 CFR 60-2, when required, I am not eligible to 

have my bid or proposal considered, or to enter into the proposed contact. 

I further understand that if awarded the proposed contract, and the contract for the FIRST time brings me under the filing 

requirements or the written affirmative action programs that I will, as applicable: (a) within 30 days file with the Public Body 

Standard Form 100 (EEO-1); and (b) within 120 days from the commencement of the contract develop and submit to the 

Director of OFCCP for approval a Written Affirmative Action Plan. 

NAME AND ADDRESS OF BIDDER (Include ZIP Code): 

NAME AND TITLE OF SIGNER (Please Type or Print): 

SIGNATURE:                                                                  DATE:                                                      
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ATTACHMENT #3 

VIRGINIA CLEAN WATER REVOLVING LOAN FUND 

PART I - MBE/WBE UTILIZATION REPORTING 

Send completed form to: Department of Environmental Quality 
Clean Water Financing and Assistance Program  

P.O. Box 1105, Richmond, Virginia 23218.  

Reporting contact is Deborah Hawkins; phone number is (804) 698-4130  - deborah.hawkins@deq.virginia.gov 
Fax Number (804) -698-4032 

Year 20__ 

Reporting Quarter: (check one) 

1st (Oct.-Dec.) ____ 2nd (Jan.-Mar.) ____ 
3rd (Apr.-Jun.) ____ 4th (Jul.-Sept.) ____ 

Name of Loan Recipient: 

VCWRLF Loan Recipient Project No.: C-515 _________________________________  

Prime Contractor: 

Contract Number: 

Date for Start of Construction: 

Is the Prime Contractor an MBE or WBE? Yes                      No 

Have you subcontracted with an MBE or WBE firm in this quarter? 

Yes No 

Please sign and date below. 

And, if you answered yes to subcontracting with an MBE or WBE firm please provide information on Part II. 

Contractor’s Signature (or Recipient’s signature if prime contractor is MBE\WBE firm) 

          Date                                       Fax Number                                 Email Address  

If an MBE/WBE subcontract is rescinded, please give name of firm, date of rescission and amount of rescission. 

mailto:deborah.hawkins@deq.virginia.gov
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General Decision Number: VA160025 01/08/2016  VA25 
 
Superseded General Decision Number: VA20150025 
 
State: Virginia 
 
Construction Types: Heavy (Heavy and Sewer and Water Line) 
 
 
Counties: Bland, Carroll, Dickenson, Floyd, Galax*, Grayson,  
Henry, Lee, Martinsville*, Norton*, Russell, Wise and Wythe  
Counties in Virginia. 
 
 
*INDEPENDENT CITIES 
 
HEAVY CONSTRUCTION PROJECTS (Including Sewer and Water Lines) 
 
Note: Under Executive Order (EO) 13658, an hourly minimum wage 
of $10.15 for calendar year 2016 applies to all contracts 
subject to the Davis-Bacon Act for which the solicitation was 
issued on or after January 1, 2015. If this contract is covered 
by the EO, the contractor must pay all workers in any 
classification listed on this wage determination at least 
$10.15 (or the applicable wage rate listed on this wage 
determination, if it is higher) for all hours spent performing 
on the contract in calendar year 2016. The EO minimum wage rate 
will be adjusted annually. Additional information on contractor 
requirements and worker protections under the EO is available 
at www.dol.gov/whd/govcontracts. 
 
 
Modification Number     Publication Date 
          0             01/08/2016 
 
  SUVA2010-026 09/01/2010 
 
                                  Rates          Fringes 
 
CARPENTER........................$  9.00             0.84 
   
CEMENT MASON/CONCRETE FINISHER...$ 11.00             1.02 
   
ELECTRICIAN......................$ 15.55             2.37 
   
LABORERS   
     Common or General...........$  7.64             0.51 
     Flagger.....................$  7.25                  
     Pipelayer...................$  7.89                  
   
POWER EQUIPMENT OPERATOR:   
     Backhoe.....................$ 10.97             0.72 
     Bulldozer...................$ 18.00                  
     Crane.......................$ 20.63             7.28 
     Excavator...................$ 11.36             1.09 
     Loader......................$ 12.79             1.17 
   



TRUCK DRIVER   
     Dump Truck..................$ 10.61             1.03 
     Off the Road Truck..........$ 16.50                  
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 
 
Union Rate Identifiers 
 
A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" or 
"UAVG" denotes that the union classification and rate were 
prevailing for that classification in the survey. Example: 
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of 
the union which prevailed in the survey for this 
classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 
 
Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 
 
Survey Rate Identifiers 
 
Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification.  As this weighted average rate includes all 
rates reported in the survey, it may include both union and 



non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 
 
Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 
 
Union Average Rate Identifiers 
 
Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 
 
A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 
 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 
*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 



            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
� 
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p
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u
rd

e
n

 S
ta

te
m

e
n

t 

W
e
 e

s
ti
m

a
te

 t
h

a
t 
is

 w
ill

 t
a

k
e

 a
n

 a
v
e

ra
g

e
 o

f 
5

5
 m

in
u

te
s
 t

o
 c

o
m

p
le

te
 t

h
is

 c
o
lle

c
ti
o

n
, 
in

c
lu

d
in

g
 t
im

e
 f

o
r 

re
v
ie

w
in

g
 i
n

s
tr

u
c
ti
o

n
s
, 

s
e

a
rc

h
in

g
 e

x
is

ti
n
g

 d
a

ta
 s

o
u

rc
e

s
, 
g

a
th

e
ri

n
g

 a
n
d

 m
a

in
ta

in
in

g
 t

h
e

 d
a

ta
 n

e
e

d
e

d
, 
a

n
d

 c
o

m
p

le
ti
n

g
 a

n
d

 r
e

v
ie

w
in

g
 t
h

e
 c

o
lle

c
ti
o

n
 o

f 
in

fo
rm

a
ti
o

n
. 
If

 y
o

u
 h

a
v
e

 

a
n

y
 c

o
m

m
e

n
ts

 r
e

g
a

rd
in

g
 t

h
e

s
e
 e

s
ti
m

a
te

s
 o

r 
a
n

y
 o

th
e

r 
a

s
p

e
c
t 

o
f 

th
is

 c
o
lle

c
ti
o

n
, 
in

c
lu

d
in

g
 s

u
g

g
e

s
ti
o

n
s
 f

o
r 

re
d

u
c
in

g
 t

h
is

 b
u

rd
e

n
, 

s
e

n
d
 t

h
e

m
 t

o
 t

h
e

 A
d

m
in

is
tr

a
to

r,
 W

a
g

e
 a

n
d

 H
o

u
r 

D
iv

is
io

n
, 

E
S

A
, 

U
.S

. 
D

e
p

a
rt

m
e

n
t 

o
f 

L
a

b
o
r,

 R
o
o

m
 S

3
5

0
2

, 
2

0
0

 C
o

n
s
ti
tu

ti
o

n
 A

v
e

n
u
e

, 
N

.W
. 

W
a
s
h
in

g
to

n
, 

D
.C

. 
2
0

2
1

0
 

http://www.dol.gov/esa/whd/forms/wh347instr.htm)


(2
) 

T
h

a
t 

a
n

y
 p

a
y
ro

lls
 o

th
e

rw
is

e
 u

n
d

e
r 

th
is

 c
o
n

tr
a

c
t 

re
q

u
ir
e

d
 t

o
 b

e
 s

u
b
m

it
te

d
 f

o
r 

th
e

 a
b

o
v
e

 p
e

ri
o

d
 a

re
 

c
o

rr
e

c
t 

a
n

d
 c

o
m

p
le

te
; 

th
a
t 

th
e

 w
a

g
e

 r
a

te
s
 f

o
r 

la
b

o
re

rs
 o

r 
m

e
c
h

a
n

ic
s
 c

o
n
ta

in
e

d
 t

h
e

re
in

 a
re

 n
o
t 

le
s
s
 t

h
a
n

 t
h
e

 
a

p
p

lic
a

b
le

 
w

a
g

e
 

ra
te

s
 

c
o

n
ta

in
e

d
 

in
 

a
n

y
 

w
a

g
e

 
d

e
te

rm
in

a
ti
o

n
 

in
c
o

rp
o
ra

te
d

 
in

to
 

th
e

 
c
o
n

tr
a

c
t;
 

th
a
t 

th
e
 

c
la

s
s
if
ic

a
ti
o
n

s
 s

e
t 
fo

rt
h
 t
h

e
re

in
 f
o

r 
e
a
c
h
 l
a

b
o
re

r 
o

r 
m

e
c
h

a
n

ic
 c

o
n
fo

rm
 w

it
h

 t
h

e
 w

o
rk

 h
e

 p
e

rf
o

rm
e

d
. 

(3
) 

T
h
a
t 

a
n

y
 a

p
p
re

n
ti
c
e
s
 e

m
p

lo
y
e

d
 i
n
 t

h
e
 a

b
o
v
e
 p

e
ri
o

d
 a

re
 d

u
ly

 r
e
g

is
te

re
d
 i
n
 a

 b
o
n

a
 f
id

e
 a

p
p

re
n
ti
c
e
s
h
ip

 
p

ro
g

ra
m

 
re

g
is

te
re

d
 
w

it
h
 a

 S
ta

te
 a

p
p

re
n
ti
c
e
s
h

ip
 
a
g
e

n
c
y
 r

e
c
o
g
n

iz
e
d

 b
y
 t

h
e
 B

u
re

a
u
 
o
f 

A
p

p
re

n
ti
c
e
s
h
ip

 a
n

d
 

T
ra

in
in

g
, 

U
n
it
e
d
 S

ta
te

s
 D

e
p
a

rt
m

e
n
t 
o
f 
L
a
b

o
r,

 o
r 

if
 n

o
 s

u
c
h

 r
e
c
o

g
n

iz
e
d

 a
g

e
n
c
y
 e

x
is

ts
 i
n
 a

 S
ta

te
, 
a
re

 r
e
g

is
te

re
d
 

w
it
h
 t
h
e
 B

u
re

a
u
 o

f 
A

p
p

re
n
ti
c
e
s
h

ip
 a

n
d
 T

ra
in

in
g
, 
U

n
it
e
d
 S

ta
te

s
 D

e
p
a

rt
m

e
n
t 
o
f 
L
a
b

o
r.

 

(4
) 

T
h
a
t: (a

) 
W

H
E

R
E

 F
R

IN
G

E
 B

E
N

E
F

IT
S

 A
R

E
 P

A
ID

 T
O

 A
P

P
R

O
V

E
D

 P
L
A

N
S

, 
F

U
N

D
S

, 
O

R
 P

R
O

G
R

A
M

S
 

−
 i

n
 a

d
d
it
io

n
 t

o
 t

h
e

 b
a
s
ic

 h
o

u
rl
y
 w

a
g

e
 r

a
te

s
 p

a
id

 t
o
 e

a
c
h
 l
a

b
o

re
r 

o
r 

m
e
c
h

a
n

ic
 l
is

te
d

 i
n
 t

h
e
 

a
b

o
v
e
 r

e
fe

re
n

c
e
d
 p

a
y
ro

ll,
 p

a
y
m

e
n

ts
 o

f 
fr

in
g

e
 b

e
n

e
fi
ts

 a
s
 l

is
te

d
 i

n
 t

h
e
 c

o
n

tr
a

c
t 

h
a
v
e
 

b
e

e
n

 
o

r 
w

ill
 
b

e
 
m

a
d

e
 
to

 
a

p
p
ro

p
ri
a
te

 
p

ro
g

ra
m

s
 
fo

r 
th

e
 
b
e

n
e
fi
t 

o
f 

s
u
c
h

 
e
m

p
lo

y
e

e
s
, 

e
x
c
e

p
t 
a

s
 n

o
te

d
 i
n

 s
e
c
ti
o

n
 4

(c
) 

b
e

lo
w

. 

R
E

M
A

R
K

S
: 

N
A

M
E

 A
N

D
 T

IT
L

E
 

S
IG

N
A

T
U

R
E

 

T
H

E
 

W
IL

L
F

U
L
 

F
A

L
S

IF
IC

A
T

IO
N

 
O

F
 

A
N

Y
 

O
F

 
T

H
E

 
A

B
O

V
E

 
S

T
A

T
E

M
E

N
T

S
 

M
A

Y
 

S
U

B
J
E

C
T

 
T

H
E

 
C

O
N

T
R

A
C

T
O

R
 

O
R

 
S

U
B

C
O

N
T

R
A

C
T

O
R

 T
O

 C
IV

IL
 O

R
 C

R
IM

IN
A

L
 P

R
O

S
E

C
U

T
IO

N
. 

S
E

E
 S

E
C

T
IO

N
 1

0
0

1
 O

F
 T

IT
L

E
 1

8
 A

N
D

 S
E

C
T

IO
N

 2
3

1
 O

F
 T

IT
L

E
 

3
1

 O
F

 T
H

E
 U

N
IT

E
D

 S
T

A
T

E
S

 C
O

D
E

. 
 

 

D
a

te
 _

_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_

  
  

(b
) 
W

H
E

R
E

 F
R

IN
G

E
 B

E
N

E
F

IT
S

 A
R

E
 P

A
ID

 I
N

 C
A

S
H

 

I,
  

  
−

 E
a
c
h
 l
a
b
o

re
r 

o
r 

m
e
c
h

a
n

ic
 l
is

te
d
 i
n
 t
h

e
 a

b
o
v
e
 r

e
fe

re
n
c
e
d
 p

a
y
ro

ll 
h
a
s
 

b
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a
te

 p
lu

s
 t
h

e
 a

m
o
u

n
t 
o
f 
th

e
 r

e
q

u
ir
e
d

 f
ri
n
g

e
 

b
e

n
e
fi
ts

 a
s
 l
is

te
d
 i
n
 t
h

e
 c

o
n
tr

a
c
t,
 e

x
c
e

p
t 
a
s
 n

o
te

d
 i
n
 s

e
c
ti
o
n

 4
(c

) 
b

e
lo

w
. 

 
 

(C
o
n
tr

a
c
to

r 
o
r 

S
u
b
c
o
n
tr

a
c
to

r)
 

E
X

C
E

P
T

IO
N

 (
C

R
A

F
T

) 
E

X
P

L
A

N
A

T
IO

N
 

 _
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_

 ; 
th

a
t 
d

u
ri
n

g
 t

h
e

 p
a

y
ro

ll 
p

e
ri
o

d
 c

o
m

m
e

n
c
in

g
 o

n
 t

h
e
 

(B
u
ild

in
g
 o

r 
W

o
rk

) 

 _
_
_
_
_
_
_

  
d

a
y
 o

f _
_
_
_
_
_
_
_
_
_
_
_
_
_
_
 , 

 
_
_
_
_
_
 
, 
a

n
d
 e

n
d
in

g
 t
h

e
 

d
a

y
 o

f 
 _

_
_
_
_
_
_
_
_
_
_
_
_
_
 
, 
 _

_
_
_
_
_

 ,
 

a
ll 

p
e

rs
o

n
s
 e

m
p

lo
y
e
d

 o
n
 s

a
id

 p
ro

je
c
t 

h
a
v
e
 b

e
e

n
 p

a
id

 t
h
e

 f
u

ll 
w

e
e

k
ly

 w
a

g
e

s
 e

a
rn

e
d
, 

th
a
t 

n
o

 r
e

b
a
te

s
 h

a
v
e

 b
e

e
n
 o

r 
w

ill
 b

e
 m

a
d
e

 e
it
h

e
r 

d
ir
e
c
tl
y
 o

r 
in

d
ir
e
c
tl
y
 t

o
 o

r 
o

n
 b

e
h

a
lf
 o

f 
s
a

id
 

 _
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
 fr

o
m

 t
h
e
 f

u
ll 

(C
o
n
tr

a
c
to

r 
o
r 

S
u
b
c
o
n
tr

a
c
to

r)
 

w
e

e
k
ly

 w
a

g
e

s
 e

a
rn

e
d
 b

y
 a

n
y
 p

e
rs

o
n
 a

n
d
 t
h

a
t 
n

o
 d

e
d

u
c
ti
o

n
s
 h

a
v
e
 b

e
e

n
 m

a
d
e

 e
it
h

e
r 

d
ir
e
c
tl
y
 o

r 
in

d
ir
e
c
tl
y
 f
ro

m
 t
h

e
 f
u

ll 
w

a
g

e
s
 e

a
rn

e
d
 b

y
 a

n
y
 p

e
rs

o
n
, 

o
th

e
r 

th
a

n
 p

e
rm

is
s
ib

le
 

d
e

d
u
c
ti
o

n
s
 a

s
 d

e
fi
n
e

d
 i
n

 R
e

g
u

la
ti
o
n

s
, 
P

a
rt

 3
 (

2
9

 C
.F

.R
. 
S

u
b
ti
tl
e
 A

),
 i
s
s
u
e
d

 b
y
 t
h
e

 
S

e
c
re

ta
ry

 o
f 
L

a
b
o

r 
u

n
d

e
r 

th
e
 C

o
p
e

la
n

d
 A

c
t,
 a

s
 a

m
e

n
d

e
d
 (

4
8
 S

ta
t.
 9

4
8

, 
6
3

 S
ta

rt
. 

1
0

8
, 

7
2

 S
ta

t.
 9

6
7
; 

7
6

 S
ta

t.
 3

5
7
; 
4

0
 U

.S
.C

. 
§
 3

1
4

5
),

 a
n
d

 d
e

s
c
ri
b

e
d
 b

e
lo

w
: 

      
 



V
IR

G
IN

IA
 C

L
E

A
N

 W
A

T
E

R
 R

E
V

O
L

V
IN

G
 L

O
A

N
 F

U
N

D
 –

 2
0
1
4
 C

O
N

T
R

A
C

T
 I

N
S

E
R

T
S

 

A
T

T
A

C
H

M
E

N
T

 #
6

 
 

A
M

E
R

IC
A

N
 I

R
O

N
 A

N
D

 S
T

E
E

L
 (

A
IS

) 
C

E
R

T
IF

IC
A

T
IO

N
 S

T
A

T
E

M
E

N
T

 

 

 
U

p
o
n
 e

x
ec

u
ti

o
n

 o
f 

th
is

 c
er

ti
fi

ca
ti

o
n

, 
th

e 
se

le
ct

ed
 C

o
n
tr

ac
to

r 
ac

k
n
o
w

le
d
g
es

 t
o
 a

n
d
 f

o
r 

th
e 

b
en

ef
it

 o
f 

th
e 

 _
_

  
  

  
  

  
  

  
  

  
  

  
  
  

 _
_

_
 (

“O
w

n
er

”)
 a

n
d

 t
h
e 

S
ta

te
 o

f 
V

ir
g
in

ia
 t

h
at

 i
t 

u
n

d
er

st
an

d
s 

th
e 

g
o
o
d

s 
an

d
 s

er
v
ic

es
 u

n
d
er

 t
h
is

 A
g
re

em
en

t 
 a

re
 b

ei
n
g
 f

u
n
d
ed

 w
it

h
 m

o
n
ie

s 
m

ad
e 

av
ai

la
b
le

 b
y
 t

h
e 

V
ir

g
in

ia
 C

le
an

 W
at

er
 

S
ta

te
 R

ev
o
lv

in
g
 L

o
an

 F
u
n
d

 a
n
d

  
th

at
 s

ta
tu

to
ry

 r
eq

u
ir

em
en

ts
 r

eq
u
ir

e 
th

at
 a

ll
 o

f 
th

e 
ir

o
n
 a

n
d
 s

te
el

 p
ro

d
u
ct

s 
u
se

d
 i

n
 t

h
e 

p
ro

je
ct

 m
u

st
 b

e 
p
ro

d
u
ce

d
 i

n
 t

h
e 

U
n
it

ed
 

S
ta

te
s 

in
 a

cc
o
rd

an
ce

 w
it

h
 “

S
u
b

p
ar

t 
J 

–
 A

m
er

ic
an

 I
ro

n
 a

n
d
 S

te
el

 R
eq

u
ir

em
en

ts
” 

o
f 

th
es

e 
in

se
rt

s 
. 
T

h
e 

C
o
n
tr

ac
to

r 
h

er
eb

y
 r

ep
re

se
n
ts

 a
n

d
 w

ar
ra

n
ts

 t
o

 a
n

d
 f

o
r 

th
e 

b
en

ef
it

 o
f 

th
e 

O
w

n
er

 a
n
d

 t
h
e 

S
ta

te
 t

h
at

 (
a)

 t
h

e 
C

o
n
tr

ac
to

r 
h
as

 r
ev

ie
w

ed
 a

n
d
 u

n
d
er

st
an

d
s 

th
e 

A
m

er
ic

an
 I

ro
n
 a

n
d
 S

te
el

 R
eq

u
ir

em
en

t,
 (

b
) 

al
l 

o
f 

th
e 

ir
o
n

 a
n

d
 s

te
el

 

p
ro

d
u
ct

s 
u
se

d
 i

n
 t

h
e 

p
ro

je
ct

 w
il

l 
b

e 
an

d
/o

r 
h
av

e 
b
ee

n
 p

ro
d
u
ce

d
 i

n
 t

h
e 

U
n
it

ed
 S

ta
te

s 
in

 a
 m

an
n
er

 t
h
at

 c
o
m

p
li

es
 w

it
h

 t
h

e 
A

m
er

ic
an

 I
ro

n
 a

n
d
 S

te
el

 R
eq

u
ir

em
en

t,
 

u
n
le

ss
 a

 w
ai

v
er

 o
f 

th
e 

re
q

u
ir

em
en

t 
is

 a
p
p

ro
v
ed

 o
r 

th
e 

p
ro

d
u
ct

 i
s 

in
ci

d
en

ta
l 

as
 d

es
cr

ib
ed

 t
h
e 

D
e 

M
in

im
is

 s
ec

ti
o
n

 o
f 

S
u
b

p
ar

t 
J,

 (
c)

 t
h

e 
C

o
n
tr

ac
to

r 
w

il
l 

p
ro

v
id

e 

v
er

if
ie

d
 i

n
fo

rm
at

io
n

, 
p
ro

d
u
ct

 c
er

ti
fi

ca
ti

o
n
s,

 o
r 

as
su

ra
n
ce

 o
f 

co
m

p
li

an
ce

 w
it

h
 t

h
is

 p
ar

ag
ra

p
h

 a
s 

re
q
u
es

te
d
 b

y
 t

h
e 

O
w

n
er

, 
an

d
 (

d
) 

in
fo

rm
at

io
n

 n
ec

es
sa

ry
 t

o
 

su
p

p
o
rt

 a
 w

ai
v
er

 o
f 

th
e 

A
m

er
ic

an
 I

ro
n
 a

n
d
 S

te
el

 R
eq

u
ir

em
en

t,
 a

s 
m

ay
 b

e 
re

q
u
es

te
d
 b

y
 t

h
e 

O
w

n
er

 o
r 

th
e 

S
ta

te
. 
N

o
tw

it
h
st

an
d
in

g
 a

n
y
 o

th
er

 p
ro

v
is

io
n
 o

f 
th

is
 

A
g
re

em
en

t,
 a

n
y
 f

ai
lu

re
 t

o
 c

o
m

p
ly

 w
it

h
 t

h
is

 p
ar

ag
ra

p
h
 b

y
 t

h
e 

C
o
n
tr

ac
to

r 
sh

al
l 

p
er

m
it

 t
h
e 

O
w

n
er

 o
r 

S
ta

te
 t

o
 r

ec
o
v
er

 d
am

ag
es

 f
ro

m
 t

h
e 

C
o
n

tr
ac

to
r 

fo
r 

an
y
 l

o
ss

, 

ex
p
en

se
, 
o
r 

co
st

 (
in

cl
u

d
in

g
 w

it
h

o
u
t 

li
m

it
at

io
n

 a
tt

o
rn

ey
’s

 f
ee

s)
 i

n
cu

rr
ed

 b
y
 t

h
e 

O
w

n
er

 o
r 

S
ta

te
 r

es
u
lt

in
g
 f

ro
m

 a
n
y
 s

u
ch

 f
ai

lu
re

 (
in

cl
u
d
in

g
 w

it
h

o
u
t 

li
m

it
at

io
n

 a
n

y
 

im
p
ai

rm
en

t 
o
r 

lo
ss

 o
f 

fu
n

d
in

g
, 
w

h
et

h
er

 i
n

 w
h
o
le

 o
r 

in
 p

ar
t,

 f
ro

m
 t

h
e 

S
ta

te
 o

r 
an

y
 d

am
ag

es
 o

w
ed

 t
o
 t

h
e 

S
ta

te
 b

y
 t

h
e 

O
w

n
er

).
  

  T
h
is

 s
ta

te
m

en
t 

re
la

te
s 

to
 a

 p
ro

p
o

se
d

 c
o
n

tr
ac

t 
b

et
w

ee
n
  

 
 a

n
d
  

 
  

 

 
 

 
 

 
 

(o
w

n
er

) 
  

  
  
  

  
  

  
  

  
  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

(c
o

n
tr

ac
to

r)
 

 in
 c

o
n
ju

n
ct

io
n
 w

it
h

  
 

 
 t

o
 b

e 
fu

n
d
ed

 w
it

h
 m

o
n
ie

s 
m

ad
e 

av
ai

la
b
le

 b
y
 t

h
e 

V
ir

g
in

ia
 C

le
an

 W
at

er
 R

ev
o

lv
in

g
 L

o
an

 F
u

n
d

. 

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  
  
  
  
  
  
  
  
  

 (
p
ro

je
ct

 n
am

e)
 

 . 
  

   
 

 
 

 
 

 

 
S

ig
n
at

u
re

 
 

 
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
D

at
e 

  
 

 
 

 
 

 

 
N

am
e 

an
d
 T

it
le

 o
f 

S
ig

n
er

  
(P

le
as

e 
ty

p
e 

o
r 

p
ri

n
t)

 
 

 
 



 V
IR

G
IN

IA
 C

L
E

A
N

 W
A

T
E

R
 R

E
V

O
L

V
IN

G
 L

O
A

N
 F

U
N

D
 –

 2
0
1
4
 C

O
N

T
R

A
C

T
 I

N
S

E
R

T
S

 

 

A
T

T
A

C
H

M
E

N
T

 #
7

 
A

M
E

R
IC

A
N

 I
R

O
N

 A
N

D
 S

T
E

E
L

 (
A

IS
) 

W
A

IV
E

R
 R

E
Q

U
E

S
T

 
 

 A
 w

ai
v
er

 f
ro

m
 t

h
e 

A
m

er
ic

an
 I

ro
n

 a
n

d
 S

te
el

 (
A

IS
) 

re
q
u
ir

em
en

ts
 o

f 
th

e 
C

o
n
so

li
d
at

ed
 A

p
p
ro

p
ri

at
io

n
s 

A
ct

 o
f 

2
0

1
4

 (
C

A
A

) 
is

 r
eq

u
es

te
d

 f
o

r 
th

e 
fo

ll
o

w
in

g
 

re
as

o
n
(s

):
  

  
  

  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  
 

   
(1

) 
 

A
p

p
ly

in
g
 t

h
e 

A
m

er
ic

an
 I

ro
n

 a
n
d
 S

te
el

 (
A

IS
) 

re
q
u
ir

em
en

ts
 o

f 
th

e 
C

A
A

 w
o
u
ld

 b
e 

in
co

n
si

st
en

t 
w

it
h

 t
h
e 

p
u

b
li

c 
in

te
re

st
; 

  
(2

) 
Ir

o
n

, 
st

ee
l,

 a
n

d
 r

el
ev

an
t 

m
an

u
fa

ct
u
re

d
 g

o
o
d
s 

ar
e 

n
o
t 

p
ro

d
u
ce

d
 i

n
 t

h
e 

U
n
it

ed
 S

ta
te

s 
in

 s
u
ff

ic
ie

n
t 

an
d
 r

ea
so

n
ab

ly
 a

v
ai

la
b

le
 q

u
a
n

ti
ti

es
 a

n
d

 o
f 

a 

sa
ti

sf
ac

to
ry

 q
u

al
it

y
; 

o
r 

 

  
(3

) 
In

cl
u

si
o

n
 o

f 
ir

o
n

 a
n

d
 s

te
el

 p
ro

d
u
ct

s 
p
ro

d
u
ce

d
 o

n
 t

h
e 

U
n
it

ed
 S

at
es

 w
il

l 
in

cr
ea

se
 c

o
st

 o
f 

th
e 

o
v
er

al
l 

p
ro

je
ct

 b
y
 m

o
re

 t
h

an
 2

5
%

. 

 R
el

ev
an

t 
d
o
cu

m
en

ta
ti

o
n
 t

o
 t

h
is

 r
eq

u
es

t 
is

 e
n
cl

o
se

d
. 

 N
o
 m

at
er

ia
ls

 w
il

l 
b
e 

in
st

al
le

d
 p

ri
o
r 

to
 a

p
p
ro

v
al

 o
f 

th
is

 w
ai

v
er

 r
eq

u
es

t 
b

y
 E

P
A

. 

   
  
  

  
  

  
  

  
  
 A

d
d
it

io
n

al
 s

h
ee

ts
 a

tt
ac

h
ed

 

  T
h
is

 w
ai

v
er

 r
eq

u
es

t 
re

la
te

s 
to

 a
 p

ro
p

o
se

d
 c

o
n

tr
ac

t 
b
et

w
ee

n
  

 
 

 
 

 a
n

d
  
 

 
 

 
 

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

(c
o
n
tr

ac
to

r)
  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
 (

o
w

n
er

) 
 

 in
 c

o
n
ju

n
ct

io
n
 w

it
h

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  

  
  

  
  

  
  
to

 b
e 

fu
n
d
ed

 w
it

h
 m

o
n
ie

s 
m

ad
e 

av
ai

la
b
le

 b
y
 t

h
e 

V
ir

g
in

ia
 C

le
an

 W
at

er
 R

ev
o

lv
in

g
 L

o
an

  

  
  
  

  
  

  
  

  
  
  

  
  

  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
(p

ro
je

ct
 n

am
e)

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  

  
  

  
  

  
  
  

  
  
 

F
u

n
d
. 

  
 

 
 

 
 

 

 
 

 
 

 
 

 
 

 
 

 
 

 
S

ig
n
at

u
re

 
 

 
 

 
 

 
D

at
e 

   
 

 
 

 
 

 
 

 
 

 
 

 
N

am
e 

an
d
 T

it
le

 o
f 

S
ig

n
er

 (
P

le
as

e 
ty

p
e 

o
r 

p
ri

n
t)

 



V
IR

G
IN

IA
 C

L
E

A
N

 W
A

T
E

R
 R

E
V

O
L

V
IN

G
 L

O
A

N
 F

U
N

D
 –

 2
0
1
4
 C

O
N

T
R

A
C

T
 I

N
S

E
R

T
S

 

A
T

T
A

C
H

M
E

N
T

 8
 (

P
ag

e 
1
 o

f 
2
) 

 

R
ev

ie
w

 C
h

ec
k

li
st

 f
o
r 

W
a
iv

er
 R

eq
u

es
t 

 

R
ev

ie
w

 I
te

m
s 

Y
es

 
C

o
m

m
en

ts
 

 
W

ai
v

er
 r

eq
u

es
t 

in
cl

u
d

es
 t

h
e 

fo
ll

o
w

in
g
 i

n
fo

rm
at

io
n

: 

—
 

D
es

cr
ip

ti
o

n
 o

f 
th

e 
fo

re
ig

n
 a

n
d

 d
o
m

es
ti

c 
co

n
st

ru
ct

io
n

 m
at

er
ia

ls
 

—
 

U
n

it
 o

f 
m

ea
su

re
 

—
 

Q
u

an
ti

ty
 

—
 

P
ri

ce
 

—
 

T
im

e 
o

f 
d

el
iv

er
y
 o

r 
av

ai
la

b
il

it
y

 

—
 

L
o

ca
ti

o
n

 o
f 

th
e 

co
n

st
ru

ct
io

n
 p

ro
je

ct
 

—
 

N
am

e 
an

d
 a

d
d

re
ss

 o
f 

th
e 

p
ro

p
o

se
d

 s
u
p

p
li

er
 

—
 

A
 d

et
ai

le
d

 j
u

st
if

ic
at

io
n

 f
o

r 
th

e 
u

se
 o

f 
fo

re
ig

n
 c

o
n

st
ru

ct
io

n
 m

at
er

ia
ls

 

 
W

ai
v

er
 r

eq
u

es
t 

w
as

 s
u

b
m

it
te

d
 a

cc
o

rd
in

g
 t

o
 t

h
e 

S
ta

te
’s

 i
n

st
ru

ct
io

n
s 

to
 S

R
F

 a
ss

is
ta

n
ce

 r
ec

ip
ie

n
ts

  

 
A

ss
is

ta
n

ce
 r

ec
ip

ie
n

t 
(o

w
n

er
) 

m
ad

e 
a 

g
o

o
d

 f
ai

th
 e

ff
o

rt
 t

o
 s

o
li

ci
t 

b
id

s 
fo

r 
d

o
m

es
ti

c 
ir

o
n

 a
n
d

 s
te

el
 p

ro
d
u
ct

s,
 a

s 
d

em
o

n
st

ra
te

d
 b

y
 l

an
g
u

ag
e 

in
 r

eq
u

es
ts

 f
o

r 

p
ro

p
o

sa
ls

, 
co

n
tr

ac
ts

, 
an

d
 c

o
m

m
u

n
ic

at
io

n
s 

w
it

h
 t

h
e 

p
ri

m
e 

co
n

tr
ac

to
r 

  

  

      

      

 
 

C
o

st
 W

ai
v
er

 R
eq

u
es

ts
 

 
W

ai
v

er
 r

eq
u

es
t 

in
cl

u
d

es
 t

h
e 

fo
ll

o
w

in
g
 i

n
fo

rm
at

io
n

: 

—
 

C
o

m
p

ar
is

o
n

 o
f 

o
v
er

al
l 

co
st

 o
f 

p
ro

je
ct

 w
it

h
 d

o
m

es
ti

c 
ir

o
n

 a
n

d
 s

te
el

 p
ro

d
u

ct
s 

to
 o

v
er

al
l 

co
st

 o
f 

p
ro

je
ct

 w
it

h
 f

o
re

ig
n

 i
ro

n
 a

n
d

 s
te

el
 p

ro
d
u
ct

s 
(P

ri
ce

 

C
o

m
p

ar
is

o
n

 W
o

rk
sh

ee
t 

- 
P

ag
e 

2
).

 

—
 

R
el

ev
an

t 
ex

ce
rp

ts
 f

ro
m

  
th

e 
b

id
 d

o
cu

m
en

ts
 u

se
d

 b
y
 t

h
e 

p
ri

m
e 

co
n

tr
ac

to
r 

to
 c

o
m

p
le

te
 t

h
e 

P
ri

ce
 C

o
m

p
ar

is
o

n
 W

o
rk

sh
ee

t 
 

—
 

S
u

p
p

o
rt

in
g
 d

o
cu

m
en

ta
ti

o
n

 i
n
d

ic
at

in
g
 t

h
at

 t
h

e 
co

n
tr

ac
to

r 
m

ad
e 

a 
re

as
o

n
ab

le
 s

u
rv

ey
 o

f 
th

e 
m

ar
k

et
, 

su
ch

 a
s 

a 
d

es
cr

ip
ti

o
n

 o
f 

th
e 

p
ro

ce
ss

 f
o

r 

id
en

ti
fy

in
g
 s

u
p

p
li

er
s 

an
d

 a
 l

is
t 

o
f 

co
n

ta
ct

ed
 s

u
p

p
li

er
s 

  

  

 
 

 
 

A
v
ai

la
b

il
it

y
 W

ai
v

er
 R

eq
u

es
ts

 

 
W

ai
v

er
 r

eq
u

es
t 

in
cl

u
d

es
 t

h
e 

fo
ll

o
w

in
g
 s

u
p

p
o

rt
in

g
 d

o
cu

m
en

ta
ti

o
n

 n
ec

es
sa

ry
 t

o
 d

em
o

n
st

ra
te

 t
h

e 
av

ai
la

b
il

it
y
, 

q
u

an
ti

ty
, 

an
d

/o
r 

q
u

al
it

y
 o

f 
th

e 
m

at
er

ia
ls

 f
o

r 
w

h
ic

h
 

th
e 

w
ai

v
er

 i
s 

re
q

u
es

te
d

: 
 

—
 

S
u

p
p

li
er

 i
n

fo
rm

at
io

n
  

o
r 

p
ri

ci
n

g
 i

n
fo

rm
at

io
n

 f
ro

m
 a

 r
ea

so
n

ab
le

 n
u
m

b
er

 o
f 

d
o

m
es

ti
c 

su
p

p
li

er
s 

in
d

ic
at

in
g
 a

v
ai

la
b

il
it

y
/d

el
iv

er
y
 d

at
e 

fo
r 

co
n

st
ru

ct
io

n
 

m
at

er
ia

ls
 

—
 

D
o

cu
m

en
ta

ti
o

n
 o

f 
th

e 
as

si
st

an
ce

 r
ec

ip
ie

n
t’

s 
(o

w
n

er
’s

) 
ef

fo
rt

s 
to

 f
in

d
 a

v
ai

la
b

le
 d

o
m

es
ti

c 
so

u
rc

es
, 

su
ch

 a
s 

a 
d

es
cr

ip
ti

o
n

 o
f 

th
e 

p
ro

ce
ss

 f
o

r 
id

en
ti

fy
in

g
 

su
p

p
li

er
s 

an
d

 a
 l

is
t 

o
f 

co
n

ta
ct

ed
 s

u
p

p
li

er
s.

 

—
 

P
ro

je
ct

 s
ch

ed
u

le
  

—
 

R
el

ev
an

t 
ex

ce
rp

ts
 f

ro
m

 p
ro

je
ct

 p
la

n
s,

 s
p

ec
if

ic
at

io
n

s,
 a

n
d
 p

er
m

it
s 

in
d

ic
at

in
g
 t

h
e 

re
q
u

ir
ed

 q
u

an
ti

ty
 a

n
d
 q

u
al

it
y
 o

f 
co

n
st

ru
ct

io
n

 m
at

er
ia

ls
 

 
W

ai
v

er
 r

eq
u

es
t 

in
cl

u
d

es
 a

 s
ta

te
m

en
t 

fr
o

m
 t

h
e 

p
ri

m
e 

co
n

tr
ac

to
r 

co
n
fi

rm
in

g
 t

h
e
 n

o
n

-a
v
ai

la
b

il
it

y
 o

f 
th

e 
d

o
m

es
ti

c 
co

n
st

ru
ct

io
n

 m
at

er
ia

ls
 f

o
r 

w
h

ic
h

 t
h

e 
w

ai
v
er

 i
s 

so
u

g
h

t 


 

H
as

 t
h

e 
S

ta
te

 r
ec

ei
v
ed

 o
th

er
 w

ai
v

er
 r

eq
u

es
ts

 f
o

r 
th

e 
m

at
er

ia
ls

 d
es

cr
ib

ed
 i

n
 t

h
is

 w
ai

v
er

 r
eq

u
es

t,
 f

o
r 

co
m

p
ar

ab
le

 p
ro

je
ct

s?
  

 
 

 
 

 
 

 
 

 
 

 
 



V
IR

G
IN

IA
 C

L
E

A
N

 W
A

T
E

R
 R

E
V

O
L

V
IN

G
 L

O
A

N
 F

U
N

D
 –

 2
0
1
4
 C

O
N

T
R

A
C

T
 I

N
S

E
R

T
S

 

  
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
A

tt
ac

h
m

en
t 

#
8
 (

P
ag

e 
2

o
f 

2
) 

A
m

er
ic

a
n

 I
ro

n
 a

n
d

 S
te

el
 (

A
IS

) 
P

ri
ce

 C
o
m

p
a

ri
so

n
 W

o
rk

sh
ee

t 

 In
st

ru
ct

io
n
s:

 T
o
 b

e 
co

m
p

le
te

d
 b

y
 t

h
e 

p
ri

m
e 

co
n

tr
ac

to
r.

  
In

 c
o
lu

m
n
 (

a)
, 

en
te

r 
al

l 
ir

o
n
 a

n
d
 s

te
el

 p
ro

d
u
ct

s 
re

q
u
ir

ed
 t

o
 b

u
il

d
 t

h
e 

p
ro

je
ct

 a
s 

d
es

ig
n

ed
. 

 I
n

 c
o

lu
m

n
 (

b
) 

en
te

r 
th

e 

co
st

 e
st

im
at

e 
fo

r 
ea

ch
 c

o
m

p
o

n
en

t 
as

 s
u

p
p

li
ed

 b
y
 d

o
m

es
ti

c 
so

u
rc

es
. 

 I
n
 c

o
lu

m
n
 (

c)
 e

n
te

r 
th

e 
co

st
 e

st
im

at
e 

fo
r 

ea
ch

 c
o

m
p

o
n

en
t 

fo
r 

w
h
ic

h
 w

ai
v
er

s 
ar

e 
re

q
u

es
te

d
, 

as
 s

u
p

p
li

ed
 

b
y
 f

o
re

ig
n
 s

o
u
rc

es
. 

  
  

  
  
  
 

 

(a
) 

Ir
o
n
 a

n
d
 S

te
el

 

P
ro

d
u
ct

 

U
n

it
 o

f 
M

ea
su

re
 

Q
u
an

ti
ty

 
(b

) 
P

ri
ce

 –
 D

o
m

es
ti

c 
M

at
er

ia
l*

 
(c

) 
P

ri
ce

 –
 F

o
re

ig
n

 M
at

er
ia

l*
 

 
 

 
 

 

 
(d

) 
T

o
ta

l 
D

o
m

es
ti

c 
P

ro
je

ct
 

C
o
st

: 

(e
) 

T
o

ta
l 

F
o
re

ig
n

 P
ro

je
ct

 C
o

st
: 

 *
In

cl
u

d
e 

al
l 

d
el

iv
er

y
 c

o
st

s 
to

 t
h

e 
co

n
st

ru
ct

io
n

 s
it

e 

 

           
 



V
IR

G
IN

IA
 C

L
E

A
N

 W
A

T
E

R
 R

E
V

O
L

V
IN

G
 L

O
A

N
 F

U
N

D
 –

 2
0
1
4
 C

O
N

T
R

A
C

T
 I

N
S

E
R

T
S

 

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

A
T

T
A

C
H

M
E

N
T

 #
9
 

 

  

A
M

E
R

IC
A

N
 I

R
O

N
 A

N
D

 S
T

E
E

L
 (

A
IS

) 
F

IN
A

L
 C

E
R

T
IF

IC
A

T
IO

N
 S

T
A

T
E

M
E

N
T

 

 

U
p
o
n
 e

x
ec

u
ti

o
n
 o

f 
th

is
 c

er
ti

fi
ca

ti
o
n
 t

h
e 

C
o
n
tr

ac
to

r 
h
er

eb
y
 c

er
ti

fi
es

 t
h
at

 a
ll

 o
f 

th
e 

ir
o
n
 a

n
d
 s

te
el

 p
ro

d
u
ct

s 
u
se

d
 i

n
 t

h
is

 p
ro

je
ct

 w
er

e 

p
ro

d
u
ce

d
 i

n
 t

h
e 

U
n
it

ed
 S

ta
te

s 
ex

ce
p
t 

th
o
se

 f
o

r 
w

h
ic

h
 a

n
 a

p
p
ro

p
ri

at
e 

w
ai

v
er

(s
) 

h
as

 b
ee

n
 a

p
p

ro
v
ed

 b
y
 t

h
e 

U
.S

. 
E

n
v
ir

o
n
m

en
ta

l 
P

ro
te

ct
io

n
 A

g
en

c
y

, 

an
d
 t

h
at

 n
o
 c

h
an

g
es

 o
r 

su
b
st

it
u
ti

o
n
s 

to
 t

h
e 

in
d
iv

id
u
al

 c
er

ti
fi

ca
ti

o
n
s 

p
ro

v
id

ed
 b

y
 t

h
e 

co
n
tr

ac
to

r 
h
av

e 
b
ee

n
 m

ad
e.

  
 

  T
h
is

 s
ta

te
m

en
t 

re
la

te
s 

to
 a

 p
ro

p
o
se

d
 c

o
n
tr

ac
t 

b
et

w
ee

n
  

  
  
  
  
  
  
 a

n
d
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

 
  
 

 
 

 
 

 
 

  
  
  
  
  
 (

o
w

n
er

) 
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  

  
  

  
  
  
  
  
 (

co
n
tr

ac
to

r)
 

 in
 c

o
n
ju

n
ct

io
n
 w

it
h
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  

  
fu

n
d
ed

 w
it

h
 m

o
n
ie

s 
m

ad
e 

av
ai

la
b
le

 b
y
 t

h
e 

V
ir

g
in

ia
 C

le
an

  

 
  
  
  

  
  
  
  
  
  
  
  
  

  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 (

p
ro

je
ct

 n
am

e)
  

 W
at

er
 R

ev
o
lv

in
g
 L

o
an

 F
u
n
d
. 
  

     
 

 
 

 
 

 

 
S

ig
n
at

u
re

 
 

 
  
  
  
  
  
  
  
  
  
  
  
  
  
  
 D

at
e 

   
 

 
 

 
 

 

 
N

am
e 

an
d
 T

it
le

 o
f 

S
ig

n
er

  
(P

le
as

e 
ty

p
e 

o
r 

p
ri

n
t)

 
 

 



 



Authorization of Payroll Deductions  

 

I, ___________________________________________ (Employee’s Name), 

hereby authorize ______________________________ (Contractor) to deduct the 

following amount(s) from my weekly earnings in the following categories: 

Purpose     Amount   Authorization 

          Expires 

 

Health Insurance    ____________  _______________  

Intensive Care Insurance   ____________   _______________  

Cancer Insurance    ____________   _______________  

Uniforms     ____________  _______________ 

Child Support    ____________  _______________ 

Garnishment Payments   ____________  _______________ 

Christmas Fund    ____________  _______________ 

Savings Account    ____________  _______________ 

Other: 

_________________________   

_________________________  

    Total  ____________  

 

__________________________________________ 

Signature  

__________________________________________   
Type or Write Name 

 

Date:  ______________________________   
 



 



BIDDER COMPLIANCE STATEMENT 

CERTIFICATION REGARDING EQUAL 

EMPLOYMENT OPPORTUNITY 

Applicability:  Bid exceeding ten thousand dollars ($10,000) for contract/subcontract of unlimited amount 

and non-construction contract/subcontract for less than one million dollars ($1,000,000). 

 
This statement relates to a proposed contract between (pick one):  Contractor and Public Body   OR   

 Contractor and Subcontractor to be funded under a federally assisted project.  Pursuant to Executive 

Order 11246 and its implementing regulations at 41 CFR 60-1.7(b) (1), as the undersigned bidder, I 

certify that: 
 

1) Bidder has participated in a previous contract or subcontract subject to the Equal Opportunity 

Clause.  
 YES  NO 

 

2) Bidder has developed and has on file at each establishment, affirmative action programs 
pursuant to 41 CFR 60-2 (applies only to non-construction contractors).     

 YES  NO (contract less than $50,000 AND fewer than 50 employees) 

 

3) Bidder has filed with the Joint Reporting Committee; the Director of the Office of  Federal 
Contract Compliance Programs, U.S. Department of Labor; and agency; and/or the Equal 

Employment Opportunity Commission; all reports due under the applicable filing 

requirements. 
 YES  NO   None Required 

 

I understand that if I have failed to file any compliance reports which have been required of me, or have 
failed to develop and have on file at each establishment affirmative action programs pursuant to 41 CFR 

60-2, when required, I am not eligible to have my bid or proposal considered, or to enter into the proposed 

contract.  

 
I further understand that if awarded the proposed contract, and the contract for the FIRST time brings me 

under the filing requirements or the written affirmative action programs that I will, as applicable: (a) 

within 30 days file with the Public Body, Standard Form 100 (EEO- 1); and (b) within 120 days from the 
commencement of the contract, develop and submit to the Director of the Office of Federal Contract 

Compliance Programs, U.S. Department of Labor, for approval a Written Affirmative Action Plan.  

 

 
Signature:_____________________________      Company___________________________ 

Type Name: ____________________________________     Title:  President                                      

Address, including zip code: ____________________________________________________ 
IRS # (or owner’s social security #):  ____________________________________________  

 

Attachment: Any other reports that have been required pursuant to Executive Order 11246 by a 
contracting agency, the Equal Opportunity Commission, or the Director of the Office of Federal Contract 

Compliance Programs, U. S. DOL. 
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Record of 
Employee Interview 

U.S. Department of Housing 
and Urban Development 
Office of Labor Relations 

OMB Approval No. 2501-0009 
 

The information is collected to ensure compliance with the Federal labor standards by recording interviews with construction workers. The information collected will assist 
HUD in the conduct of compliance monitoring; the information will be used to test the veracity of certified payroll reports submitted by the employer. The information collected 
on this form is considered sensitive and is protected by the Privacy Act. The Privacy Act requires that these records be maintained with appropriate administrative, technical, 
and physical safeguards to ensure their security and confidentiality. In addition, these records should be protected against any anticipated threats or hazards to their security 
or integrity that could result in substantial harm, embarrassment, inconvenience, or unfairness to any individual on whom the information is maintained.  
 

1a.  Project Name 

Smith River Interceptor – City of Martinsville 
2a.  Employee Name 

      
 

1b.  Project Number 

DEQ:  C-515-580-01 
EDA: 

2b.  Employee Phone Number (including area code) 

      

1c.  Contractor or Subcontractor (Employer) 

 

 

2c.  Employee Home Address & Zip Code 
      
 

 
 

2d.  Verification of identification? 

Yes      No      

3a. How long on this 
job? 
      

3b. Last date on this 
job before today? 
      

3c. No. of hours last 
day on this job? 
      

4a. Hourly rate of pay? 
      

4b. Fringe Benefits? 4c. Pay 
stub? 

Vacation Yes  No  Yes 

 

No  

  

Medical Yes  No   

Pension Yes  No  

5.  Your job classification(s) (list all) --- continue on a separate sheet if necessary 
      
 

6.  Your duties 
      

 

7.  Tools or equipment used 
      

 
 

 Y N  Y N 

8. Are you an apprentice or trainee?   10. Are you paid at least time and ½ for all hours worked in excess of 40 in a 

week? 
  

9. Are you paid for all hours 

worked? 
  11. Have you ever been threatened or coerced into giving up any part of your pay?   

12a.  Employee Signature 

      
 

12b.  Date 

      
 

13.  Duties observed by the Interviewer (Please be specific.) 
      
 

 

14.  Remarks 
      

 
 

15a.  Interviewer name (please print) 

Joyce I. French 
 

15b.  Signature of Interviewer 

      
 

15c.  Date of interview 

      
 

 

Payroll Examination 

16.  Remarks 
      

 
 
 

17a.  Signature of Payroll Examiner 
      
 

17b.  Date 
      

Previous editions are obsolete Form HUD-11 (08/2004) 
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CITY OF MARTINSVILE AFB - 1 

SMITH RIVER INTERCEPTOR CMP REHABILITATION  July 2016 

CONTRACT I  

 
 

CITY OF MARTINSVILLE 
ADVERTISEMENT FOR BID 

July 18, 2016 

 

 

INSTRUCTIONS TO BIDDERS 

 

This is a City of Martinsville Utilities Department Invitation for Bid solicitation. 
 
Scope of Services:  The principal features of work to be performed under this contract are to: clear 
and grub existing sewer easements, install 1,300 LF of parallel 36” ductile iron gravity sewer, install 
2,100 LF of parallel 42” ductile iron gravity sewer, install 17 precast manholes, install access 
improvements and install 2,000 SF of stream bank restoration.   
 
Submittal of Responses:    Sealed written responses must be received by August 22, 2016 at 3:00 
p.m. and delivered to: 
 
By FedEx, UPS or hand delivered to: 
 
City of Martinsville 
Attn:  Karen Mays, Purchasing Manager 
Central Warehouse 
990 Fishel Street 
Martinsville, VA 24112-3248 
 
Or by postal mail sent to: 
 
City of Martinsville 
Karen Mays, Purchasing Manager 
P. O. Box 1112 
Martinsville, VA 24114-1112 
 
Bids will be open and read aloud on August 22, 2016 at 3:00 p.m. at: 
 
City of Martinsville 
Central Warehouse 
990 Fishel Street 
Martinsville, VA 24112-3248 
 
Inquiries:   Please direct all questions concerning this solicitation to Joshua Powell, EIT, Dewberry 
Engineers, Inc. (434) 549-8502. 
 



CITY OF MARTINSVILE AFB - 2 

SMITH RIVER INTERCEPTOR CMP REHABILITATION  July 2016 

CONTRACT I  

The Issuing Office for the Bidding Documents is: Dewberry, 551 Piney Forest Road, Danville, VA 
24540.  Prospective Bidders may examine the Bidding Documents at the Issuing Office Monday 
through Friday between the hours of 8:00 am – 5:00 pm, and may obtain copies of the Bidding 
Documents by contacting the Issuing Office.  Bidding Documents also may be examined at the 
following locations or on the City’s website (http://www.martinsville-va.gov/): 
 
 Valley Construction News   Builders Exchange of Richmond 
 356 Campbell Avenue SW   3207 Hermitage Road 
 Roanoke, VA 24016    Richmond, VA 23227 
 
Copies of the Contract Documents may be obtained at Dewberry, 551 Piney Forest Road, Danville, 
VA 24540, upon payment of $150 for each set.  Partial sets will not be issued.  Bidders returning 
plans and specs within 15 days of bid date in good condition will receive 100% deposit on first set 
and 50% deposit on remaining sets.  Non-Bidders, Suppliers and Subcontractors will receive 50% on 
all sets returned within 15 days of bid date in good conditions. 
 
It is the responsibility of all plan holders to communicate to the Engineer to be placed on the plan 
holders’ list to receive all issued Addendums during the bidding process. 
 
The Contractor must certify that they do not or will not maintain or provide for their employees any 
facilities that are segregated on the basis of race, color, creed, or national origin. 
 
Bidders must comply with the Civil Rights Act of 1964, President’s Executive Order #11246, 
prohibiting discrimination in employment regarding race, color, creed, sex, or national origin, and 
Executive Orders #12138 and 11625 regarding utilization of MBE/WBE firms.  Bidders must also 
comply with the Davis-Bacon Act and the American Iron and Steel requirements. 
 
A mandatory pre-bid conference will be held on Wednesday August 17th, 2016 at 10 am at the 
following location: 
 
City of Martinsville 
Central Warehouse 
990 Fishel Street 
Martinsville, VA 24112-3248 
 
Bid security shall be furnished in accordance with the Instructions to Bidders section of the Contract 
Documents. 
 

END OF ADVERTISEMENT FOR BIDS 



EJCDC C-200 Suggested Instructions to Bidders for Construction Contracts 

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

Page i 

 

 

INSTRUCTIONS TO BIDDERS 

TABLE OF CONTENTS 

Page 

Article 1 – Defined Terms ...................................................................................................................... 1 

Article 2 – Copies of Bidding Documents ............................................................................................... 1 

Article 3 – Qualifications of Bidders ....................................................................................................... 1 

Article 4 – Examination of Bidding Documents, Other Related Data, and Site ........................................ 1 

Article 5 – Pre-Bid Conference ............................................................................................................... 2 

Article 6 – Site and Other Areas ............................................................................................................. 3 

Article 7 – Interpretations and Addenda ................................................................................................. 3 

Article 8 – Bid Security .......................................................................................................................... 3 

Article 9 – Contract Times ..................................................................................................................... 3 

Article 10 – Liquidated Damages ............................................................................................................ 3 

Article 11 – Substitute and “Or-Equal” Items ......................................................................................... 3 

Article 12 – Subcontractors, Suppliers and Others .................................................................................. 4 

Article 13 – Preparation of Bid ............................................................................................................... 4 

Article 14 – Basis of Bid; Comparison of Bids ........................................................................................ 5 

Article 15 – Submittal of Bid .................................................................................................................. 6 

Article 16 – Modification and Withdrawal of Bid .................................................................................... 6 

Article 17 – Opening of Bids .................................................................................................................. 7 

Article 18 – Bids to Remain Subject to Acceptance ................................................................................ 7 

Article 19 – Evaluation of Bids and Award of Contract .......................................................................... 7 

Article 20 – Contract Security and Insurance .......................................................................................... 7 

Article 21 – Signing of Agreement.......................................................................................................... 8 

Article 22 – Pre-Construction Meeting ................................................................................................... 8 

 

 



 

EJCDC C-200 Suggested Instructions to Bidders for Construction Contracts 

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. 

Page 1 of 8 

 

ARTICLE 1 – DEFINED TERMS 

1.01 Terms used in these Instructions to Bidders which are defined in the Standard General Conditions 

of the Construction Contract (EJDC C-700, 2007 ed.) have the meanings assigned to them in the 

General Conditions.  The term “Bidder” means one who submits a Bid directly to Owner, as 

distinct from a sub-bidder, who submits a bid to a Bidder.  The term “Successful Bidder” means 

the lowest, qualified, responsible and responsive Bidder to whom Owner (on the basis of Owner’s 

evaluation as hereinafter provided) makes an award.  The term “Bidding Documents” includes the 

Advertisement or Invitation to Bid, Instructions to Bidders, the Bid Form, and the proposed 

Contract Documents (including all Addenda issued prior to receipt of Bids). 

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS 

2.01 Complete sets of the Bidding Documents in the number and for the deposit sum, if any, stated in 

the advertisement or invitation to bid may be obtained from the Issuing Office. The deposit will be 

refunded as detailed in the advertisement for bids to each document holder of record who returns 

a complete set of Bidding Documents in good condition within the timeframe noted on the 

Advertisement for Bids. 

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer 

assumes any responsibility for errors or misinterpretations resulting from the use of incomplete 

sets of Bidding Documents. 

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so 

only for the purpose of obtaining Bids for the Work and do not authorize or confer a license for 

any other use. 

ARTICLE 3 – QUALIFICATIONS OF BIDDERS 

3.01 To demonstrate Bidder’s qualifications to perform the Work, Bidder shall submit with bid, written 

evidence such as financial data, previous experience, present commitments, and such other data as 

may be called for below. 

A. Evidence of Bidder’s authority to do business in the state where the Project is located.   

B. Bidder’s state contractor license number, if applicable.   

1. Bidder is advised to carefully review those portions of the Bid Form 

requiring Bidder’s representations and certifications. 

ARTICLE 4 – EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND 

SITE  

4.01 It is the responsibility of each Bidder before submitting a Bid, to (a) examine the Contract 

Documents thoroughly, (b) visit the site to become familiar with local conditions that may affect 

cost, progress, performance or furnishing of the Work, (c) consider federal, state and local Laws 

and Regulations that may affect cost, progress, performance or furnishing of the work, (d) study 
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and carefully correlate Bidder’s observations with the Contract Documents, and (e) notify 

Engineer of all conflicts, errors or discrepancies in the Contract Documents. 

4.02 Information and data reflected in the Contract Documents with respect to Underground Facilities 

at or contiguous to the site is based upon information and data furnished to the Engineer by the 

Owners of such Underground Facilities or others, and Owner and Engineer do not assume 

responsibility for the accuracy or completeness thereof. 

4.03 Before submitting a Bid, each Bidder will, at Bidder’s own expense, make or obtain any 

additional examinations, investigations, explorations, tests and studies and obtain any additional 

information and data which pertain to the physical conditions (surface, subsurface and 

Underground Facilities) at or contiguous to the site or otherwise which may affect cost, progress, 

performance or furnishing of the Work and which Bidder deems necessary to determine its Bid for 

performing and furnishing the Work in accordance with the time, price and other terms and 

conditions of the Contract Documents. 

4.04 On request in advance, Owner will provide each Bidder access to the site to conduct such 

explorations and tests as each Bidder deems necessary for submission of a Bid.  Bidder shall fill all 

holes, clean up and restore the site to its former condition upon completion of such exploration. 

4.05 The lands upon which the Work is to be performed, right-of-way and easements for access 

thereto and other lands designated for use by Contractor in performing the Work are identified in 

the Contract Documents.  All additional lands and access thereto required for temporary 

construction facilities or storage of materials and equipment are to be provided by Contractor.  

Easements for permanent structures or permanent changes in existing structures are to be 

obtained and paid for by Owner unless otherwise provided in the Contract Documents. 

4.06 The submission of a Bid will constitute an incontrovertible representation by Bidder that the 

Bidder has complied with every requirement of this Article 4, that without exception the Bid is 

premised upon performing and furnishing the Work required by the Contract Documents and such 

means, methods, techniques, sequences or procedures of construction as may be indicated in or 

required by the Contract Documents, and that the Contract Documents are sufficient in scope and 

detail to indicate and convey understanding of all terms and conditions for performance and 

furnishing of the work. 

ARTICLE 5 – PRE-BID CONFERENCE 

5.01 Engineer will schedule and conduct a pre-bid conference before final submission of bids, at a time 

and location convenient to both the Owner and Engineer as reflected in the Advertisement for 

Bids. 

5.02 It is recommended that the Contractor, any major subcontractors, suppliers and other concerned 

parties attend the conference. 

5.03 Agenda will include discussion of items of significance that could affect progress, including the 

following: 
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A. Project scope 

B. Work restrictions 

C. Environmental conditions 

D. Adjacent properties 

E. Existing utilities 

ARTICLE 6 – SITE AND OTHER AREAS 

6.01 The Site is identified in the Bidding Documents.  

ARTICLE 7 – INTERPRETATIONS AND ADDENDA 

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to 

Engineer in writing. Interpretations or clarifications considered necessary by Engineer in response 

to such questions will be issued by Addenda mailed or delivered to all parties recorded by 

Engineer as having received the Bidding Documents. Questions received less than ten days prior 

to the date for opening of Bids may not be answered. Only questions answered by Addenda will 

be binding. Oral and other interpretations or clarifications will be without legal effect. 

7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable 

by Owner or Engineer. 

ARTICLE 8 – BID SECURITY 

8.01 The requirements for bid security are set forth in the Bid Form. 

ARTICLE 9 – CONTRACT TIMES 

9.01 The number of days within which, or the dates by which, the Work is to be substantially 

completed and ready for final payment are set forth in the Agreement. 

ARTICLE 10 – LIQUIDATED DAMAGES 

10.01 Provisions for liquidated damages, if any, are set forth in the Agreement. 

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS 

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in 

the Bidding Documents, or those substitute or “or-equal” materials and equipment approved by 

Engineer and identified by Addendum. The materials and equipment described in the Bidding 

Documents establish a standard of required type, function and quality to be met by any proposed 

substitute or “or-equal” item. No item of material or equipment will be considered by Engineer as 

a substitute or “or-equal” unless written request for approval has been submitted by Bidder and 

has been received by Engineer at least 15 days prior to the date for receipt of Bids. Each such 
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request shall conform to the requirements of Paragraph 6.05 of the General Conditions. The 

burden of proof of the merit of the proposed item is upon Bidder. Engineer’s decision of approval 

or disapproval of a proposed item will be final. If Engineer approves any proposed item, such 

approval will be set forth in an Addendum issued to all prospective Bidders. Bidders shall not rely 

upon approvals made in any other manner. 

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS AND OTHERS 

12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, 

individuals, or entities to be submitted to Owner in advance of a specified date prior to the 

Effective Date of the Agreement, the apparent Successful Bidder, and any other Bidder so 

requested, shall within five days after Bid opening, submit to Owner a list of all such 

Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for 

which such identification is required. Such list shall be accompanied by an experience statement 

with pertinent information regarding similar projects and other evidence of qualification for each 

such Subcontractor, Supplier, individual, or entity if requested by Owner. If Owner or Engineer, 

after due investigation, has reasonable objection to any proposed Subcontractor, Supplier, 

individual, or entity, Owner may, before the Notice of Award is given, request apparent 

Successful Bidder to submit a substitute, without an increase in the Bid. 

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the 

Contract to the next lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, 

individuals, or entities. Declining to make requested substitutions will not constitute grounds for 

forfeiture of the Bid security of any Bidder. Any Subcontractor, Supplier, individual, or entity so 

listed and against which Owner or Engineer makes no written objection prior to the giving of the 

Notice of Award will be deemed acceptable to Owner and Engineer subject to revocation of such 

acceptance after the Effective Date of the Agreement as provided in Paragraph 6.06 of the 

General Conditions. 

12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity 

against whom Contractor has reasonable objection. 

ARTICLE 13 – PREPARATION OF BID 

13.01 The Bid Form is included with the Bidding Documents.  

13.02 All blanks on the Bid Form shall be completed in ink and the Bid Form signed in ink. Erasures or 

alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be 

indicated for each section, Bid item, alternative, and unit price item listed therein.  In the case of 

optional alternatives the words “No Bid,” “No Change,” or “Not Applicable” may be entered. 

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-

president or other corporate officer accompanied by evidence of authority to sign. The corporate 

seal shall be affixed and attested by the secretary or an assistant secretary. The corporate address 

and state of incorporation shall be shown. 
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13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose 

title must appear under the signature), accompanied by evidence of authority to sign. The official 

address of the partnership shall be shown. 

13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and 

accompanied by evidence of authority to sign. The state of formation of the firm and the official 

address of the firm shall be shown. 

13.06 A Bid by an individual shall show the Bidder’s name and official address. 

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the 

Bid Form. The official address of the joint venture shall be shown. 

13.08 All names shall be printed in ink below the signatures. 

13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be 

filled in on the Bid Form. 

13.10 Postal and e-mail addresses and telephone number for communications regarding the Bid shall be 

shown. 

13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state 

where the Project is located, or Bidder shall covenant in writing to obtain such authority and 

qualification prior to award of the Contract and attach such covenant to the Bid. Bidder’s state 

contractor license number, if any, shall also be shown on the Bid Form. 

 

ARTICLE 14 – BASIS OF BID; COMPARISON OF BIDS 

14.01 Base Bid 

A. Bidders shall submit a Bid on a Lump Sum basis for the Base Bid as provided for in the Bid 

Form. 

14.02 Unit Price 

A. Bidder shall submit a Bid on a Unit Price basis for each item of Work listed in the Unit Price 

section of the Bid Form. 

B. The “Bid Price” (sometimes referred to as the extended price) for each unit price Bid item will 

be the product of the “Estimated Quantity” (which Owner or its representative has set forth in 

the Bid Form) for the item and the corresponding “Bid Unit Price” offered by the Bidder.  The 

total of all unit price Bid items will be the sum of these “Bid Prices”; such total will be used by 

the Owner for Bid comparison purposes.  The final quantities and Contract Price will be 

determined in accordance with Paragraph 11.03 of the General Conditions. 
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C. Discrepancies between the multiplication of units of Work and the unit prices will be resolved 

in favor of the Unit Prices.  Discrepancies between the indicated sum of any column of figures 

and the correct sum thereof will be resolved in favor of the correct sum. 

ARTICLE 15 – SUBMITTAL OF BID 

15.01 With each copy of the Bidding Documents, a Bidder is furnished one separate unbound copy of 

the Bid Form, and, if required, the Bid Bond Form. The unbound copy of the Bid Form is to be 

completed and submitted with the Bid security. 

15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in 

the advertisement or invitation to bid and shall be enclosed in a plainly marked package with the 

Project title (and, if applicable, the designated portion of the Project for which the Bid is 

submitted), the name and address of Bidder, and shall be accompanied by the Bid security and 

other required documents. If a Bid is sent by mail or other delivery system, the sealed envelope 

containing the Bid shall be enclosed in a separate package plainly marked on the outside with the 

notation “BID ENCLOSED.”  

 

Bids submitted by FedEx, UPS or hand delivered to: 

City of Martinsville 

Attn:  Karen Mays, Purchasing Manager 

Central Warehouse 

990 Fishel Street 

Martinsville, VA 24112-3248 

 

Or by postal mail sent to: 

 

City of Martinsville 

Karen Mays, Purchasing Manager 

P. O. Box 1112 

Martinsville, VA 24114-1112 

 

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID 

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the same 

manner that a Bid must be executed and delivered to the place where Bids are to be submitted 

prior to the date and time for the opening of Bids. 

16.02 If within 24 hours after Bids are opened any Bidder files a duly signed written notice with Owner 

and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there was a 

material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its Bid, 

and the Bid security will be returned. Thereafter, if the Work is rebid, that Bidder will be 

disqualified from further bidding on the Work. 
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ARTICLE 17 – OPENING OF BIDS 

17.01 Bids will be opened at the time and place indicated in the advertisement or invitation to bid and, 

unless obviously non-responsive, read aloud publicly. An abstract of the amounts of the base Bids 

and major alternates, if any, will be made available to Bidders after the opening of Bids. 

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE 

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Form, but 

Owner may, in its sole discretion, release any Bid and return the Bid security prior to the end of 

this period. 

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT 

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, 

nonresponsive, unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid 

of any Bidder whom it finds, after reasonable inquiry and evaluation, to not be responsible. Owner 

may also reject the Bid of any Bidder if Owner believes that it would not be in the best interest of 

the Project to make an award to that Bidder. Owner also reserves the right to waive all 

informalities not involving price, time, or changes in the Work and to negotiate contract terms 

with the Successful Bidder. 

19.02 More than one Bid for the same Work from an individual or entity under the same or different 

names will not be considered. Reasonable grounds for believing that any Bidder has an interest in 

more than one Bid for the Work may be cause for disqualification of that Bidder and the rejection 

of all Bids in which that Bidder has an interest. 

19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed 

requirements, and such alternates, unit prices and other data, as may be requested in the Bid Form 

or prior to the Notice of Award. 

19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the 

qualifications and experience of Subcontractors, Suppliers, and other individuals or entities 

proposed for those portions of the Work for which the identity of Subcontractors, Suppliers, and 

other individuals or entities must be submitted as provided in the Supplementary Conditions. 

19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, 

qualifications, and financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or 

entities proposed for those portions of the Work in accordance with the Contract Documents. 

19.06 If the Contract is to be awarded, Owner will award the Contract to the Bidder whose Bid is in the 

best interests of the Project. 

ARTICLE 20 – CONTRACT SECURITY AND INSURANCE 

20.01 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets 

forth Owner’s requirements as to performance and payment bonds and insurance. When the 
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Successful Bidder delivers the executed Agreement to Owner, it shall be accompanied by such 

bonds. 

ARTICLE 21 – SIGNING OF AGREEMENT 

21.01 When Owner issues a Notice of Award to the Successful Bidder, it shall be accompanied by the 

required number of unsigned counterparts of the Agreement along with the other Contract 

Documents which are identified in the Agreement as attached thereto. Within 15 days thereafter, 

Successful Bidder shall sign and deliver the required number of counterparts of the Agreement 

and attached documents to Owner. Within ten (10) days thereafter, Owner shall deliver one fully 

signed counterpart to Successful Bidder with a complete set of the Drawings with appropriate 

identification. 

ARTICLE 22 – PRE-CONSTRUCTION MEETING 

22.01 A pre-construction meeting shall be required prior to issuance of a notice to proceed.  Time and 

location of the pre-construction meeting shall be coordinated with the Owner, Owner’s 

representative and the Contractor. 

 

END OF INSTRUCTIONS TO BIDDERS 
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BID FORM 

City of Martinsville 

Smith River Interceptor Corrugated Metal Pipe Rehabilitation 

Parallel Sewer Installation 

Contract I 
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ARTICLE 1 – BID RECIPIENT 

1.01 This Bid is submitted to: 

By FedEx, UPS or hand delivered: 

City of Martinsville 

Attn:  Karen Mays, Purchasing Manager 

Central Warehouse 

990 Fishel Street 

Martinsville, VA 24112-3248 

Or by postal mail: 

City of Martinsville 

Karen Mays, Purchasing Manager 

P. O. Box 1112 

Martinsville, VA 24114-1112 

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement 

with Owner in the form included in the Bidding Documents to perform all Work as specified or 

indicated in the Bidding Documents for the prices and within the times indicated in this Bid and in 

accordance with the other terms and conditions of the Bidding Documents. 

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS 

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders. This Bid will remain 

subject to acceptance for 60 days after the Bid opening, or for such longer period of time that 

Bidder may agree to in writing upon request of Owner. 

2.02 Bidder accepts all of the terms and conditions of the Virginia Clean Water Revolving Loan Fund 

Contract inserts. 

ARTICLE 3 – BIDDER’S REPRESENTATIONS 

3.01 In submitting this Bid, Bidder represents that: 

A. Bidder has examined and carefully studied the Bidding Documents, other related data 

identified in the Bidding Documents, and the following Addenda, receipt of which is hereby 

acknowledged: 

Addendum No.  Addendum Date 
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B. Bidder has visited the Site and become familiar with and is satisfied as to the general, local, 

and Site conditions that may affect cost, progress, and performance of the Work. 

C. Bidder is familiar with and is satisfied as to all Laws and Regulations that may affect cost, 

progress, and performance of the Work. 

D. Bidder has carefully studied all: (1) Drawings of physical conditions relating to existing 

surface or subsurface structures at the Site that have been identified in General Conditions 

Section 4.02 as containing reliable "technical data."  

E. Bidder has considered the information known to Bidder; information commonly known to 

contractors doing business in the locality of the Site; information and observations obtained 

from visits to the Site; the Bidding Documents; and the Site-related reports and drawings 

identified in the Bidding Documents, with respect to the effect of such information, 

observations, and documents on (1) the cost, progress, and performance of the Work; (2) the 

means, methods, techniques, sequences, and procedures of construction to be employed by 

Bidder, including applying the specific means, methods, techniques, sequences, and 

procedures of construction expressly required by the Bidding Documents; and (3) Bidder’s 

safety precautions and programs. 

F. Based on the information and observations referred to in Paragraph 3.01.E above, Bidder 

does not consider that further examinations, investigations, explorations, tests, studies, or data 

are necessary for the determination of this Bid for performance of the Work at the price(s) bid 

and within the times required, and in accordance with the other terms and conditions of the 

Bidding Documents. 

G. Bidder is aware of the general nature of work to be performed by Owner and others at the 

Site that relates to the Work as indicated in the Bidding Documents. 

H. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies 

that Bidder has discovered in the Bidding Documents, and the written resolution thereof by 

Engineer is acceptable to Bidder. 

1. The Bidding Documents are generally sufficient to indicate and convey understanding of all 

terms and conditions for the performance of the Work for which this Bid is submitted. 

ARTICLE 4 – BIDDER’S CERTIFICATION 

4.01 Bidder certifies that: 

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual 

or entity and is not submitted in conformity with any collusive agreement or rules of any 

group, association, organization, or corporation; 

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or 

sham Bid; 
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C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and  

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing 

for the Contract.  For the purposes of this Paragraph 4.01.D: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing of value 

likely to influence the action of a public official in the bidding process; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to influence 

the bidding process to the detriment of Owner, (b) to establish bid prices at artificial non-

competitive levels, or (c) to deprive Owner of the benefits of free and open competition; 

3. “collusive practice” means a scheme or arrangement between two or more Bidders, with 

or without the knowledge of Owner, a purpose of which is to establish bid prices at 

artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, persons 

or their property to influence their participation in the bidding process or affect the 

execution of the Contract. 

ARTICLE 5 – BASIS OF BID 

5.01 Bidder will complete the Work in accordance with the Contract Documents for the following Bid 

Schedule: 

BID SCHEDULE 

No. Item Qty. Unit Unit Price Total Cost 

1 Mobilization/Demobilization 1 LS     

2 E&S 1 LS   

3 Clearing and Grubbing 1 LS   

4 Site Grading 1 LS   

5 Site Fill 300 CY   

6 Woven Geotextile Fabric 5,000 SF   

7 VDOT #1 Stone 250 CY   

8 Crush & Run Stone 150 CY   

9 36” Ductile Iron Gravity Sewer 1,300 LF   

10 42” Ductile Iron Gravity Sewer 2,100 LF   

11 Pre – Cast Manholes 17 EA   

12 Easement Improvement (34R-6 to 34R-

9) 
1 LS 

  

13 Stream Restoration 1,500 SF   

14 Site Restoration 1 LS     

Total Bid   
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Base Bid (Total of All Items):  _____________________________________________________ 

___________________________________________ Dollars (in words)   ($ _______________) 

Bidder acknowledges that (1) each Bid Unit Price includes an amount considered by Bidder to be 

adequate to cover Contractor’s overhead and profit for each separately identified item and (2) 

estimated quantities are not guaranteed and are solely for the purpose of comparison of Bids and 

final payment for all Unit Price Bid Items will be based on actual quantities determined as 

provided in the Contract Documents. 

The Owner reserves the right to reject all bids in lieu of awarding a contract in the event 

bid results exceed the available project funds. 

5.02 ESCROW ACCOUNT OPTION 

Bidder may elect to use an escrow account procedure for utilization of the retainage funds and 

must acknowledge his intention by checking one of the following options: 

□ Yes, an escrow account will be used for retainage funds.  

□ No, an escrow account will not be used for retainage funds. 

If neither item is checked above, “No” will be assumed. 

Escrow Agreement instructions and form are included following page. 
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ESCROW INSTRUCTION SHEET 

A. The Franchisor shall return a fully executed copy of the escrow agreement, with original 

signatures, to the Division of Securities and Retail Franchising before its application will be made 

effective.  

B. The Franchisor shall also provide to the Division in writing, the name of the bank, the name, 

address and telephone number of the person(s) at the bank who may be contacted for information 

regarding the escrow account, and the account number. Any changes to this information shall be 

immediately provided to the Division.  

C. Funds in the escrow account will only be released upon completion by the Franchisor of its pre-

opening obligations to the Franchisee.  Requests for the release of escrowed funds shall be in writing 

and shall be sent to the Division. The Franchisor shall state in the request the exact amount of the 

funds to be released. The Division shall receive written certification from the Franchisee whose funds 

are to be released to the Franchisor. The certification shall state the amount of funds to be released, 

and that the Franchisor’s pre-opening obligations to the Franchisee have been satisfied.  

D. Please refer to 21 VAC 5-110-65 of the Virginia Administrative Code, entitled  

“Escrow and Deferral”, for additional information on the operation of escrow accounts.  
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ESCROW AGREEMENT 

This Escrow Agreement, made this ____ day of ____________________________, 

_______________, by    _________________________________________ organized under the laws of 

the State of   _____________________________________, (hereinafter referred to as “Franchisor”) and 

_________________________________________ (hereinafter referred to as “Bank”). 

WHEREAS, the Franchisor desires to offer and sell franchises in the Commonwealth of 

Virginia, and  

WHEREAS, it is the discretion of the Virginia State Corporation Commission (the 

“Commission”) as Administrator of the Virginia Retail Franchising Act, to require an escrow of franchise 

fees and other fees paid by the franchisee to the Franchisor, and  

WHEREAS, in order to conform to the procedures for arranging an escrow account, the 

Franchisor desires to enter into an Escrow Agreement with the Bank, pursuant to which franchise fees 

and other fees are to be held in escrow for the purpose of complying with the Virginia Retail Franchising 

Act.  

NOW, THEREFORE, with the foregoing recitals hereinafter incorporated by reference and made 

a part hereof, it is agreed as follows:  

1. The Franchisor shall, until release of escrowed funds as hereinafter provided, deposit with the 

Bank, all monies obtained from each franchisee that contracts to operate the franchised business within 

the Commonwealth of Virginia.  

2. All funds delivered by the Franchisor to the Bank will be placed in a separate account designated 

substantially as follows: _________________________________________  

3. The Bank shall pay out funds, plus interest if any, from the Escrow Account only upon the 

occurrence of one of the following conditions:  

a. A letter from the President or Secretary of the Franchisor directing the Bank to pay out 

such funds to ___________________________________ accompanied with a written notice 

from the Commission stating that it takes no exception to the release of such funds to 

__________________________________________________.  

b. Upon written notice from the Commission, the Bank shall return the deposited franchise 

fees and other fees to a specific franchisee.  
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c. The Bank shall pay funds into court or disburse or deliver them in accordance with any 

order of any court of competent jurisdiction.  

4. The Franchisor will supply the Bank with the name and address of each franchisee, together with 

the amount of the deposit that represents each franchisee’s franchise fees and other fees, and the Bank 

will retain records containing the same information.  

5. Any funds deposited in the Escrow Account pursuant to this Escrow Agreement shall be invested 

and kept invested by the Bank in obligations of the United States, or a savings account or savings 

accounts of the Bank, or money market funds of or available to the Bank and to which the Bank or an 

affiliate is investment advisor or provides other services and receives reasonable compensation for such 

services, provided the money market funds are rated AAAm by Standard and Poor’s and Aaa by 

Moody’s Investor Services, or U.S. Treasury Bills, Notes or Bonds until such funds are to be disbursed 

as provided in Paragraph 3 hereof. All interest received and any increment shall be added to the funds so 

deposited in the Escrow Account and shall be distributed as provided in Paragraph 3 hereof.   

 

6. The Commission may inspect the records of the Bank, insofar as they relate to this Escrow 

Agreement, for the purpose of determining compliance with and conformance to the provisions of this 

Escrow Agreement. At the Commission’s discretion, statements indicating the status of escrow shall be 

furnished by the Bank to the Commission.  

7. The Franchisor shall pay to the Bank reasonable compensation for expenses incurred and services 

rendered by the Bank under this Escrow Agreement.  

8. The Bank shall have no duty to determine the propriety of any deposit or disbursement of funds.  

Additionally, the Bank shall have no duty to the Franchisor, the Commission, any franchisee or any other 

party except as expressly stated in this Escrow Agreement. The Franchisor does hereby indemnify the 

Bank from any and all costs, claims and expenses, including attorneys’ fees, which may be incurred by or 

which may accrue to the Bank relating to the opening or maintenance of any account established under 

this Escrow Agreement.  

9. All proceeds deposited pursuant to this Escrow Agreement shall not be subject to any liens or 

charges by the Bank, or judgments or creditor’s claims against the Franchisor.  

10. The Franchisor shall give each franchisee a copy of this Escrow Agreement prior to collecting any 

funds from that franchisee.  

11. The Bank’s duties under this Escrow Agreement shall terminate upon final distribution of all 

monies deposited as provided hereunder.  

12. This Escrow Agreement is governed by the laws of the Commonwealth of Virginia. 
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 IN WITNESS WHEREOF, each party has caused this Escrow Agreement to be signed and 

executed, and its corporate seal hereto affixed, in its name by its proper and fully authorized officer or 

officers on the day and year first above written.  

ATTEST:        NAME AND ADDRESS OF BANK  

          ______________________________________  

          ______________________________________  

          ______________________________________  

________________________________       By:             ______________________________________  

             (Bank’s Secretary)  

                                                   Title:    _______________________________________  

          NAME AND ADDRESS OF FRANCHISOR  

          ______________________________________  

          ______________________________________  

          ______________________________________  

__________________________ By:             ______________________________________  

         (Franchisor’s Secretary)  

                                                   Title:                ______________________________________  
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ARTICLE 6 – TIME OF COMPLETION 

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for 

final payment in accordance with Paragraph 14.07 of the General Conditions on or before the 

dates or within the number of calendar days indicated in the Agreement. 

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages. 

ARTICLE 7 – ATTACHMENTS TO THIS BID 

7.01 The following documents are submitted with and made a condition of this Bid: 

A. Bidder Compliance Statement/Certification Regarding Equal Employment Opportunity (RLF 

Attachment #2); 

B. American Iron and Steel (AIS) Certification Statement (RLF Attachment #6); 

C. Required Bid Bond; 

D. List of all contacted Subcontractors meeting MBE/WBE requirements and Records of all 

contact and interaction meeting DEQ due diligence requirements; 

E. List of all contacted Suppliers meeting MBE/WBE requirements and Records of all contact 

and interaction meeting DEQ due diligence requirements; 

F. List of Proposed Subcontractors meeting MBE/WBE requirements; 

G. List of Proposed Suppliers meeting MBE/WBE requirements; 

H. Evidence of authority to do business in the state of the Project; 

I. Contractor’s License No.: ____________; 

ARTICLE 8 – DEFINED TERMS 

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions 

to Bidders, the General Conditions, and the Supplementary Conditions. 
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ARTICLE 9 – BID SUBMITTAL 

9.01 This Bid is submitted by: 

If Bidder is: 

 

An Individual 

 

 Name (typed or printed):         

 

 By:            

(Individual’s signature) 

 

 Doing business as:          

 

 

 

A Partnership 

 

 Partnership Name:          

 

 By:            

  (Signature of general partner -- attach evidence of authority to sign) 

 

 Name (typed or printed):         

 

A Corporation 

 

 Corporation Name:          (SEAL) 

 

 State of Incorporation:       

 Type (General Business, Professional, Service, Limited Liability):_______ 

 

 By:            

 (Signature -- attach evidence of authority to sign) 

 

 Name (typed or printed):         

 

 Title:            

  (CORPORATE SEAL) 

 

 Attest            

 

Date of Qualification to do business in ______________ is ____/____/____. 
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A Joint Venture 

 

 Name of Joint Venture:         

 

 First Joint Venturer Name:         (SEAL) 

 

 

 By:            

  (Signature of first joint venture partner -- attach evidence of authority to sign) 

 

 Name (typed or printed):         

 

 Title:            

 

 

 Second Joint Venturer Name:       (SEAL) 

 

 

 By:            

  (Signature of second joint venture partner -- attach evidence of authority to sign) 

 

 Name (typed or printed):         

 

 Title:            

 

(Each joint venturer must sign. The manner of signing for each individual, partnership, and 

corporation that is a party to the joint venture should be in the manner indicated above.) 

 

 

Bidder's Business Address            

 

              

 

Phone No. _____________________________________ Fax No.       

 

E-mail ______________________________      _______ 

 

 

SUBMITTED on     , 20____. 

 

 

State Contractor License No.     .  



PENAL SUM FORM 

EJCDC® C-430, Bid Bond (Penal Sum Form). Published 2013. 
Prepared by the Engineers Joint Contract Documents Committee.  

Page 1 of 2 

 

BID BOND 

Any singular reference to Bidder, Surety, Owner or other party shall be considered plural where applicable. 

BIDDER (Name and Address): 
  

  

  

SURETY (Name, and Address of Principal Place of Business): 
  

  

  

OWNER (Name and Address): 
  

  

  

BID 
 Bid Due Date:  

 Description (Project Name— Include Location): 
  

BOND 
 Bond Number:  

 Date:  

 Penal sum  $ 

  (Words)  (Figures) 
Surety and Bidder, intending to be legally bound hereby, subject to the terms set forth below, do each cause 
this Bid Bond to be duly executed by an authorized officer, agent, or representative. 
BIDDER SURETY 

 (Seal)  (Seal) 

Bidder’s Name and Corporate Seal Surety’s Name and Corporate Seal 
 

By:  By:  

 Signature  Signature (Attach Power of Attorney) 
   

    

 Print Name  Print Name 
   

    

 Title  Title 
 

Attest:  Attest:  

 Signature  Signature 
   

 Title  Title 

Note: Addresses are to be used for giving any required notice. 
 Provide execution by any additional parties, such as joint venturers, if necessary.  
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1. Bidder and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, successors, and 
assigns to pay to Owner upon default of Bidder the penal sum set forth on the face of this Bond.  Payment of the 
penal sum is the extent of Bidder’s and Surety’s liability.  Recovery of such penal sum under the terms of this Bond 
shall be Owner’s sole and exclusive remedy upon default of Bidder.  

2. Default of Bidder shall occur upon the failure of Bidder to deliver within the time required by the Bidding 
Documents (or any extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents. 

3. This obligation shall be null and void if: 

3.1 Owner accepts Bidder’s Bid and Bidder delivers within the time required by the Bidding Documents (or any 
extension thereof agreed to in writing by Owner) the executed Agreement required by the Bidding 
Documents and any performance and payment bonds required by the Bidding Documents, or 

3.2 All Bids are rejected by Owner, or 

3.3 Owner fails to issue a Notice of Award to Bidder within the time specified in the Bidding Documents (or any 
extension thereof agreed to in writing by Bidder and, if applicable, consented to by Surety when required 
by Paragraph 5 hereof). 

4. Payment under this Bond will be due and payable upon default of Bidder and within 30 calendar days after 
receipt by Bidder and Surety of written notice of default from Owner, which notice will be given with reasonable 
promptness, identifying this Bond and the Project and including a statement of the amount due. 

5. Surety waives notice of any and all defenses based on or arising out of any time extension to issue Notice of 
Award agreed to in writing by Owner and Bidder, provided that the total time for issuing Notice of Award including 
extensions shall not in the aggregate exceed 120 days from the Bid due date without Surety’s written consent. 

6. No suit or action shall be commenced under this Bond prior to 30 calendar days after the notice of default 
required in Paragraph 4 above is received by Bidder and Surety and in no case later than one year after the Bid due 
date. 

7. Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located in the 
state in which the Project is located. 

8. Notices required hereunder shall be in writing and sent to Bidder and Surety at their respective addresses shown 
on the face of this Bond. Such notices may be sent by personal delivery, commercial courier, or by United States 
Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be deemed to be effective upon 
receipt by the party concerned. 

9. Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the authority 
of the officer, agent, or representative who executed this Bond on behalf of Surety to execute, seal, and deliver such 
Bond and bind the Surety thereby. 

10. This Bond is intended to conform to all applicable statutory requirements. Any applicable requirement of any 
applicable statute that has been omitted from this Bond shall be deemed to be included herein as if set forth at 
length. If any provision of this Bond conflicts with any applicable statute, then the provision of said statute shall 
govern and the remainder of this Bond that is not in conflict therewith shall continue in full force and effect. 

11. The term “Bid” as used herein includes a Bid, offer, or proposal as applicable. 
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Notice of Award 
 

 Date:  ________________ 

 

Project:  Smith River Interceptor Corrugated Metal Pipe Rehabilitation 

Owner:  City of Martinsville Owner's Contract No.: 

Contract: Contract I Engineer's Project No.: 50078733 

Bidder:  

Bidder's Address:  

                              

 

 You are notified that your Bid dated August XX, 2016 for the above Contract has been considered.  You are 

the Successful Bidder and are awarded a Contract for Smith River Interceptor Corrugated Metal Pipe 

Rehabilitation Contract I.   

The principal features of work to be performed under this contract are to: clear and grub existing sewer 

easements, install 1,300 LF of parallel 36” ductile iron gravity sewer, install 2,100 LF of parallel 42” ductile 

iron gravity sewer, install 17 precast manholes, install access improvements and install 2,000 SF of stream 

bank restoration. 

 

 The Contract Price of your Contract is Insert total contract amount xx/100   Dollars ($XXX,XXX). 

 Three (3) copies of the proposed Contract Documents (except Drawings) accompany this Notice of Award. 

 Two (2) sets of the Drawings will be delivered separately or otherwise made available to you immediately. 

 You must comply with the following conditions precedent within 15 days of the date you receive this Notice 

of Award. 

  1. Deliver to the Owner two (2) fully executed counterparts of the Contract Documents. 

  2. Other conditions precedent: 

        

    

 Failure to comply with these conditions within the time specified will entitle Owner to consider you in default 

and annul this Notice of Award.   

 Within ten days after you comply with the above conditions, Owner will return to you one fully executed 

counterpart of the Contract Documents. 

    

  Owner 

  By:   

  Authorized Signature 

     

  Title 
Copy to Engineer 
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FORM OF AGREEMENT 

BETWEEN OWNER AND CONTRACTOR 

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE) 

 
THIS AGREEMENT is by and 

between The City of Martinsville (“Owner”) and 

      (“Contractor”). 

Owner and Contractor hereby agree as follows: 

 

ARTICLE 1 – WORK 

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. 

The Work is generally described as follows: 

The principal features of work to be performed under this contract are to: clear and grub 

existing sewer easements, install 1,300 LF of parallel 36” ductile iron gravity sewer, 

install 2,100 LF of parallel 42” ductile iron gravity sewer, install 17 precast manholes, 

install access improvements and install 2,000 SF of stream bank restoration.  

ARTICLE 2 – ENGINEER 

2.01 The Project has been designed by Dewberry Engineers, Inc (Engineer), which is to act as 

Owner’s representative, assume all duties and responsibilities, and have the rights and 

authority assigned to Engineer in the Contract Documents in connection with the 

completion of the Work in accordance with the Contract Documents. 

ARTICLE 3 – CONTRACT TIMES 

3.01 Time of the Essence 

A. All time limits for Milestones, if any, Substantial Completion, and completion and 

readiness for final payment as stated in the Contract Documents are of the essence of 

the Contract.  

3.02 Days to Achieve Substantial Completion and Final Payment 

A. The Work will be substantially completed within 210 days after the date when the 

Contract Times commence to run as provided in Paragraph 2.03 of the General 

Conditions, and completed and ready for final payment within 240 in accordance with 

Paragraph 14.07 of the General Conditions. 

3.03 Liquidated Damages 

A. Contractor and Owner recognize that time is of the essence as stated in Paragraph 

4.01 above and that Owner will suffer financial loss if the Work is not completed 

within the times specified in Paragraph 4.02 above, plus any extensions thereof 
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allowed in accordance with Article 12 of the General Conditions. The parties also 

recognize the delays, expense, and difficulties involved in proving in a legal or 

arbitration proceeding the actual loss suffered by Owner if the Work is not completed 

on time. Accordingly, instead of requiring any such proof, Owner and Contractor 

agree that as liquidated damages for delay (but not as a penalty), Contractor shall pay 

Owner $450 for each day that expires after the time specified in Paragraph 4.02 above 

for Substantial Completion until the Work is substantially complete. After Substantial 

Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work 

within the Contract Time or any proper extension thereof granted by Owner, 

Contractor shall pay Owner $300 for each day that expires after the time specified in 

Paragraph 4.02 above for completion and readiness for final payment until the Work is 

completed and ready for final payment. 

ARTICLE 4 – CONTRACT PRICE 

4.01 Owner shall pay Contractor for completion of the Work in accordance with the Contract 

Documents in the amounts that follow, subject to adjustment under the Contract: 

A. Contract Price:  $____________________________________________ (Base Bid) 

B. For all Unit Price Work, the amount equal to the sum of the extended prices 

(established for each separately identified item of Unit Price Work by multiplying the 

Unit Price times the actual quantity of that item): 

C. The extended prices for Unit Price Work set forth as of the Effective Date of the 

Contract are based on estimated quantities.  As provided in Paragraph 11.03 of the 

General Conditions, estimated quantities are not guaranteed, and determination of 

actual quantities and classifications are to be made by Engineer. 

ARTICLE 5 – PAYMENT PROCEDURES 

5.01 Submittal and Processing of Payments 

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the 

General Conditions. Applications for Payment will be processed by Engineer as 

provided in the General Conditions. 

5.02 Progress Payments; Retainage 

A. Owner shall make progress payments on account of the Contract Price on the basis of 

Contractor’s Applications for Payment on or about the 25th day of each month during 

performance of the Work as provided in Paragraph 6.02.A.1 below. All such payments 

will be measured by the schedule of values established as provided in Paragraph 

2.07.A of the General Conditions (and in the case of Unit Price Work based on the 

number of units completed) or, in the event there is no schedule of values, as provided 

in the General Requirements. 

1. Prior to Substantial Completion, progress payments will be made in an amount 

equal to the percentage indicated below but, in each case, less the aggregate of 
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payments previously made and less such amounts as Engineer may determine or 

Owner may withhold, including but not limited to liquidated damages, in 

accordance with Paragraph 14.02 of the General Conditions. 

a. 95 percent of Work completed (with the balance being retainage). If the Work 

has been 50 percent completed as determined by Engineer, and if the character 

and progress of the Work have been satisfactory to Owner and Engineer, then 

as long as the character and progress of the Work remain satisfactory to 

Owner and Engineer, there will be no additional retainage; and 

b. 95 percent of cost of materials and equipment not incorporated in the Work 

(with the balance being retainage). 

B. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total 

payments to Contractor to 100 percent of the Work completed, less such amounts as 

Engineer shall determine in accordance with Paragraph 14.02.B.5 of the General 

Conditions and less 150 percent of Engineer’s estimate of the value of Work to be 

completed or corrected as shown on the tentative list of items to be completed or 

corrected attached to the certificate of Substantial Completion.  

5.03 Final Payment 

A. Upon final completion and acceptance of the Work in accordance with Paragraph 

14.07 of the General Conditions, Owner shall pay the remainder of the Contract Price 

as recommended by Engineer as provided in said Paragraph 14.07. 

ARTICLE 6 – INTEREST 

6.01 N/A 

ARTICLE 7 – CONTRACTOR’S REPRESENTATIONS 

7.01 In order to induce Owner to enter into this Agreement, Contractor makes the following 

representations: 

A. Contractor has examined and carefully studied the Contract Documents and the other 

related data identified in the Bidding Documents. 

B. Contractor has visited the Site and become familiar with and is satisfied as to the 

general, local, and Site conditions that may affect cost, progress, and performance of 

the Work. 

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and 

Regulations that may affect cost, progress, and performance of the Work. 

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface 

conditions at or contiguous to the Site and all drawings of physical conditions relating 

to existing surface or subsurface structures at the Site, if any, that have been identified 

in Paragraph SC-4.02 of the Supplementary Conditions as containing reliable 
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"technical data," and (2) reports and drawings of Hazardous Environmental 

Conditions, if any, at the Site that have been identified in Paragraph SC-4.06 of the 

Supplementary Conditions as containing reliable "technical data."   

E. Contractor has considered the information known to Contractor; information 

commonly known to contractors doing business in the locality of the Site; information 

and observations obtained from visits to the Site; the Contract Documents; and the 

Site-related reports and drawings identified in the Contract Documents, with respect 

to the effect of such information, observations, and documents on (1) the cost, 

progress, and performance of the Work; (2) the means, methods, techniques, 

sequences, and procedures of construction to be employed by Contractor, including 

any specific means, methods, techniques, sequences, and procedures of construction 

expressly required by the Contract Documents; and (3) Contractor’s safety 

precautions and programs.   

F. Based on the information and observations referred to in Paragraph 8.01.E above, 

Contractor does not consider that further examinations, investigations, explorations, 

tests, studies, or data are necessary for the performance of the Work at the Contract 

Price, within the Contract Times, and in accordance with the other terms and 

conditions of the Contract Documents. 

G. Contractor is aware of the general nature of work to be performed by Owner and 

others at the Site that relates to the Work as indicated in the Contract Documents. 

H. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or 

discrepancies that Contractor has discovered in the Contract Documents, and the 

written resolution thereof by Engineer is acceptable to Contractor. 

I. The Contract Documents are generally sufficient to indicate and convey understanding 

of all terms and conditions for performance and furnishing of the Work. 

ARTICLE 8 – CONTRACT DOCUMENTS 

8.01 Contents 

A. The Contract Documents consist of the following: 

1. Virginia Clean Water Revolving Loan Fund Contract Inserts (pages 1 to 24, 

inclusive). 

2. Current Wage Determination (pages 1 to 4, inclusive). 

3. Instruction to Bidders (pages 1 to 8, inclusive). 

4. Bid Form (pages 1 to 11, inclusive). 

5. Bid Bond (pages 1 to 2, inclusive). 

6. Notice of Award (page 1). 
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7. Agreement between Owner and Contractor (pages 1 to 8, inclusive). 

8. Notice to Proceed (pages 1 to 1, inclusive). 

9. Performance Bond (pages 1 to 3, inclusive). 

10. Payment Bond (pages 1 to 3, inclusive). 

11. Application for Payment (pages 1 to 4, inclusive). 

12. Certificate of Substantial Completion (pages 1 to 2, inclusive). 

13. General Conditions (pages 1 to 63, inclusive). 

14. Supplementary Conditions (pages 1 to 5, inclusive). 

15. Work Change Directive (pages 1 to 1, inclusive). 

16. Change Order (pages 1 to 2, inclusive). 

17. Field Order (pages 1 to 1, inclusive). 

18. Specifications as listed in the table of contents of the Project Manual. 

19. Drawings consisting of 16 sheets with each sheet bearing the following general 

title: Smith River Interceptor CMP Rehabilitation City of Martinsville Contract I. 

20. Addenda (numbers       to      , inclusive). 

21. The following which may be delivered or issued on or after the Effective Date of 

the Agreement and are attached to be executed in accordance with the General 

Conditions: 

a. Notice to Proceed. 

b. Application for Payment. 

c. Work Change Directives. 

d. Change Orders. 

e. Certificate of Substantial Completion. 

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as 

expressly noted otherwise above). 

C. There are no Contract Documents other than those listed above in this Article 9. 

D. The Contract Documents may only be amended, modified, or supplemented as 

provided in Paragraph 3.04 of the General Conditions. 
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ARTICLE 9 – MISCELLANEOUS 

9.01 Terms 

A. Terms used in this Agreement will have the meanings stated in the General Conditions 

and the Supplementary Conditions. 

9.02 Assignment of Contract 

A. No assignment by a party hereto of any rights under or interests in the Contract will be 

binding on another party hereto without the written consent of the party sought to be 

bound; and, specifically but without limitation, moneys that may become due and 

moneys that are due may not be assigned without such consent (except to the extent 

that the effect of this restriction may be limited by law), and unless specifically stated 

to the contrary in any written consent to an assignment, no assignment will release or 

discharge the assignor from any duty or responsibility under the Contract Documents. 

9.03 Successors and Assigns 

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal 

representatives to the other party hereto, its partners, successors, assigns, and legal 

representatives in respect to all covenants, agreements, and obligations contained in 

the Contract Documents. 

9.04 Severability 

A. Any provision or part of the Contract Documents held to be void or unenforceable 

under any Law or Regulation shall be deemed stricken, and all remaining provisions 

shall continue to be valid and binding upon Owner and Contractor, who agree that the 

Contract Documents shall be reformed to replace such stricken provision or part 

thereof with a valid and enforceable provision that comes as close as possible to 

expressing the intention of the stricken provision. 

9.05 Contractor’s Certifications 

A. Contractor certifies that it has not engaged in corrupt, fraudulent, collusive, or 

coercive practices in competing for or in executing the Contract.  For the purposes of 

this Paragraph 9.05: 

1. “corrupt practice” means the offering, giving, receiving, or soliciting of any thing 

of value likely to influence the action of a public official in the bidding process or 

in the Contract execution; 

2. “fraudulent practice” means an intentional misrepresentation of facts made (a) to 

influence the bidding process or the execution of the Contract to the detriment of 

Owner, (b) to establish Bid or Contract prices at artificial non-competitive levels, 

or (c) to deprive Owner of the benefits of free and open competition; 
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3. “collusive practice” means a scheme or arrangement between two or more 

Bidders, with or without the knowledge of Owner, a purpose of which is to 

establish Bid prices at artificial, non-competitive levels; and 

4. “coercive practice” means harming or threatening to harm, directly or indirectly, 

persons or their property to influence their participation in the bidding process or 

affect the execution of the Contract. 
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement.  Counterparts have been 

delivered to Owner and Contractor. All portions of the Contract Documents have been signed or have been 

identified by Owner and Contractor or on their behalf. 

This Agreement will be effective on       , 2016 

 

 

   

OWNER:  CONTRACTOR 

             

By:        By:        

Title:        Title:       

  

 (If Contractor is a corporation, a partnership, 

or a joint venture, attach evidence of authority 

to sign.) 

Attest

:        Attest:       

Title:        Title:       

Address for giving notices:  Address for giving notices: 

             

             

             

  License No.: 
                                             

              

(If Owner is a corporation, attach evidence  

of authority to sign. If Owner is a public body, 

attach evidence of authority to sign and resolution 

or other documents authorizing execution  

of this Agreement.) 

 

           (Where applicable) 

 

 Agent for service of process: 
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Notice to Proceed 
 

Date:  ______________ 

 

Project:  Smith River Interceptor Corrugated Metal Pipe Rehabilitation 

Owner:  City of Martinsville Owner's Contract No.: 

Contract: Contract I Engineer's Project No.: 50078733 

Contractor:  

Contractor's Address:  

 

 

 

 You are notified that the Contract Times under the above Contract will commence to run 

on XX/XX/2016.  On or before that date, you are to start performing your obligations under the 

Contract Documents.  In accordance with Article 4 of the Agreement, the number of days to 

achieve Substantial Completion is 210, and the number of days to achieve readiness for final 

payment is 240. 

 

 Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions 

provides that you and Owner must each deliver to the other (with copies to Engineer and other 

identified additional insureds and loss payees) certificates of insurance which each is required to 

purchase and maintain in accordance with the Contract Documents. 

 

  

   

  Owner 

  Given by: 

  Authorized Signature  

   

  Title 

   

  Date 

Copy to Engineer 
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PERFORMANCE BOND 

Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 

CONTRACTOR (Name and Address): SURETY (Name, and Address of Principal Place of Business): 

              

              

              

OWNER (Name and Address):  

         

         

         

CONTRACT    

 Effective Date of Agreement:         

 Amount:         

 Description (Name and Location):       

    

BOND    

 Bond Number:         

 

Date (Not earlier than Effective Date of 

Agreement):        

 Amount:       

 Modifications to this Bond Form:       

    

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Performance Bond to be duly executed by an authorized officer, agent, or representative. 

    

CONTRACTOR AS PRINCIPAL SURETY  

     

       (Seal)   (Seal) 

 Contractor's Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

 By:        By:        

  Signature  Signature (Attach Power of Attorney) 

    

                 

  Print Name  Print Name 

    

                 

  Title  Title 

    

 Attest:        Attest:        

  Signature  Signature  

      

                

 Title  Title 
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Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 

successors, and assigns to Owner for the performance of the Contract, which is incorporated herein by 

reference. 

 

1. If Contractor performs the Contract, Surety and Contractor have no obligation under this Bond, except to 

participate in conferences as provided in Paragraph 2.1. 

 

2. If there is no Owner Default, Surety’s obligation under this Bond shall arise after: 

2.1 Owner has notified Contractor and Surety, at the addresses described in Paragraph 9 below, that 

Owner is considering declaring a Contractor Default and has requested and attempted to arrange a 

conference with Contractor and Surety to be held not later than 15 days after receipt of such notice 

to discuss methods of performing the Contract. If Owner, Contractor, and Surety agree, Contractor 

shall be allowed a reasonable time to perform the Contract, but such an agreement shall not waive 

Owner’s right, if any, subsequently to declare a Contractor Default; and 

2.2 Owner has declared a Contractor Default and formally terminated Contractor’s right to complete 

the Contract. Such Contractor Default shall not be declared earlier than 20 days after Contractor 

and Surety have received notice as provided in Paragraph 2.1; and 

2.3 Owner has agreed to pay the Balance of the Contract Price to: 

1. Surety in accordance with the terms of the Contract; or 

2. Another contractor selected pursuant to Paragraph 3.3 to perform the Contract. 

 

3. When Owner has satisfied the conditions of Paragraph 2, Surety shall promptly, and at Surety’s expense, 

take one of the following actions: 

 

3.1 Arrange for Contractor, with consent of Owner, to perform and complete the Contract; or 

3.2 Undertake to perform and complete the Contract itself, through its agents or through independent 

contractors; or 

3.3 Obtain bids or negotiated proposals from qualified contractors acceptable to Owner for a contract 

for performance and completion of the Contract, arrange for a contract to be prepared for execution 

by Owner and contractor selected with Owner’s concurrence, to be secured with performance and 

payment bonds executed by a qualified surety equivalent to the bonds issued on the Contract, and 

pay to Owner the amount of damages as described in Paragraph 5 in excess of the Balance of the 

Contract Price incurred by Owner resulting from Contractor Default; or 

3.4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor, and 

with reasonable promptness under the circumstances:   

1. After investigation, determine the amount for which it may be liable to Owner and, as soon as 

practicable after the amount is determined, tender payment therefor to Owner; or 

2. Deny liability in whole or in part and notify Owner citing reasons therefor. 

 

4. If Surety does not proceed as provided in Paragraph 3 with reasonable promptness, Surety shall be 

deemed to be in default on this Bond 15 days after receipt of an additional written notice from Owner to 

Surety demanding that Surety perform its obligations under this Bond, and Owner shall be entitled to enforce 

any remedy available to Owner. If Surety proceeds as provided in Paragraph 3.4, and Owner refuses the 

payment tendered or Surety has denied liability, in whole or in part, without further notice Owner shall be 

entitled to enforce any remedy available to Owner. 

 

5. After Owner has terminated Contractor’s right to complete the Contract, and if Surety elects to act under 

Paragraph 3.1, 3.2, or 3.3 above, then the responsibilities of Surety to Owner shall not be greater than those 

of Contractor under the Contract, and the responsibilities of Owner to Surety shall not be greater than those 

of Owner under the Contract. To the limit of the amount of this Bond, but subject to commitment by Owner 

of the Balance of the Contract Price to mitigation of costs and damages on the Contract, Surety is obligated 

without duplication for: 
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5.1 The responsibilities of Contractor for correction of defective Work and completion of the Contract; 

5.2 Additional legal, design professional, and delay costs resulting from Contractor’s Default, and 

resulting from the actions of or failure to act of Surety under Paragraph 3; and 

5.3 Liquidated damages, or if no liquidated damages are specified in the Contract, actual damages 

caused by delayed performance or non-performance of Contractor. 

 

6. Surety shall not be liable to Owner or others for obligations of Contractor that are unrelated to the 

Contract, and the Balance of the Contract Price shall not be reduced or set off on account of any such 

unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than Owner 

or its heirs, executors, administrators, or successors. 

 

7. Surety hereby waives notice of any change, including changes of time, to Contract or to related 

subcontracts, purchase orders, and other obligations. 

 

8. Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent 

jurisdiction in the location in which the Work or part of the Work is located, and shall be instituted within 

two years after Contractor Default or within two years after Contractor ceased working or within two years 

after Surety refuses or fails to perform its obligations under this Bond, whichever occurs first. If the 

provisions of this paragraph are void or prohibited by law, the minimum period of limitation available to 

sureties as a defense in the jurisdiction of the suit shall be applicable. 

 

9. Notice to Surety, Owner, or Contractor shall be mailed or delivered to the address shown on the signature 

page. 

 

10. When this Bond has been furnished to comply with a statutory requirement in the location where the 

Contract was to be performed, any provision in this Bond conflicting with said statutory requirement shall be 

deemed deleted herefrom and provisions conforming to such statutory requirement shall be deemed 

incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 

law bond. 

 

11. Definitions. 

 

11.1 Balance of the Contract Price:  The total amount payable by Owner to Contractor under the 

Contract after all proper adjustments have been made, including allowance to Contractor of any 

amounts received or to be received by Owner in settlement of insurance or other Claims for 

damages to which Contractor is entitled, reduced by all valid and proper payments made to or on 

behalf of Contractor under the Contract.  

11.2 Contract:  The agreement between Owner and Contractor identified on the signature page, 

including all Contract Documents and changes thereto.  

11.3 Contractor Default:  Failure of Contractor, which has neither been remedied nor waived, to perform 

or otherwise to comply with the terms of the Contract. 

11.4 Owner Default:  Failure of Owner, which has neither been remedied nor waived, to pay Contractor 

as required by the Contract or to perform and complete or otherwise comply with the other terms 

thereof. 

 

FOR INFORMATION ONLY – (Name, Address and Telephone) 

Surety Agency or Broker: 

Owner’s Representative (Engineer or other party): 
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                                            PAYMENT BOND 

CONTRACTOR (name and address):  

 

 

 

SURETY (name and address of principal place of business): 

 

 

 

OWNER (name and address): 

CONSTRUCTION CONTRACT 

Effective Date of the Agreement: 
Amount: 
Description (name and location): 

 
BOND 

Bond Number: 
Date (not earlier than the Effective Date of the Agreement of the Construction Contract): 

Amount: 
Modifications to this Bond Form:            None              See Paragraph 18 

 
  

Surety and Contractor, intending to be legally bound hereby, subject to the terms set forth below, do each cause 

this Payment Bond to be duly executed by an authorized officer, agent, or representative. 

CONTRACTOR AS PRINCIPAL SURETY 

  (seal)    (seal) 

Contractor’s Name and Corporate Seal  Surety’s Name and Corporate Seal 

 

By:     By:                                                                

 Signature  Signature (attach power of attorney) 

 

      

Print Name   Print Name 

 

      

Title   Title 

 

Attest:     Attest:    

 Signature   Signature  

 

        

Title   Title 

 

Notes:  (1) Provide supplemental execution by any additional parties, such as joint venturers. (2) Any singular reference 

to Contractor, Surety, Owner, or other party shall be considered plural where applicable. 
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1. The Contractor and Surety, jointly and severally, bind 
themselves, their heirs, executors, administrators, 
successors, and assigns to the Owner to pay for labor, 
materials, and equipment furnished for use in the 
performance of the Construction Contract, which is 
incorporated herein by reference, subject to the following 
terms. 

2. If the Contractor promptly makes payment of all sums due 
to Claimants, and defends, indemnifies, and holds 
harmless the Owner from claims, demands, liens, or suits 
by any person or entity seeking payment for labor, 
materials, or equipment furnished for use in the 
performance of the Construction Contract, then the Surety 
and the Contractor shall have no obligation under this 
Bond. 

3.  If there is no Owner Default under the Construction 
Contract, the Surety’s obligation to the Owner under this 
Bond shall arise after the Owner has promptly notified the 
Contractor and the Surety (at the address described in 
Paragraph 13) of claims, demands, liens, or suits against 
the Owner or the Owner’s property by any person or 
entity seeking payment for labor, materials, or equipment 
furnished for use in the performance of the Construction 
Contract, and tendered defense of such claims, demands, 
liens, or suits to the Contractor and the Surety. 

4. When the Owner has satisfied the conditions in Paragraph 
3, the Surety shall promptly and at the Surety’s expense 
defend, indemnify, and hold harmless the Owner against a 
duly tendered claim, demand, lien, or suit. 

5. The Surety’s obligations to a Claimant under this Bond 
shall arise after the following: 

5.1  Claimants who do not have a direct contract with 
the Contractor, 

 
5.1.1 have furnished a written notice of non-

payment to the Contractor, stating with 
substantial accuracy the amount claimed 
and the name of the party to whom the 
materials were, or equipment was, 
furnished or supplied or for whom the 
labor was done or performed, within 
ninety (90) days after having last 
performed labor or last furnished 
materials or equipment included in the 
Claim; and 

 
5.1.2 have sent a Claim to the Surety (at the 

address described in Paragraph 13). 

5.2  Claimants who are employed by or have a direct 
contract with the Contractor have sent a Claim to 
the Surety (at the address described in Paragraph 
13). 

6. If a notice of non-payment required by Paragraph 5.1.1 is 
given by the Owner to the Contractor, that is sufficient to 
satisfy a Claimant’s obligation to furnish a written notice of 
non-payment under Paragraph 5.1.1. 

7. When a Claimant has satisfied the conditions of Paragraph 
5.1 or 5.2, whichever is applicable, the Surety shall 
promptly and at the Surety’s expense take the following 
actions: 

7.1 Send an answer to the Claimant, with a copy to the 
Owner, within sixty (60) days after receipt of the 
Claim, stating the amounts that are undisputed and 
the basis for challenging any amounts that are 
disputed; and 

7.2 Pay or arrange for payment of any undisputed 
amounts. 

7.3 The Surety’s failure to discharge its obligations 
under Paragraph 7.1 or 7.2 shall not be deemed to 
constitute a waiver of defenses the Surety or 
Contractor may have or acquire as to a Claim, 
except as to undisputed amounts for which the 
Surety and Claimant have reached agreement.  If, 
however, the Surety fails to discharge its 
obligations under Paragraph 7.1 or 7.2, the Surety 
shall indemnify the Claimant for the reasonable 
attorney’s fees the Claimant incurs thereafter to 
recover any sums found to be due and owing to 
the Claimant. 

8. The Surety’s total obligation shall not exceed the amount 
of this Bond, plus the amount of reasonable attorney’s 
fees provided under Paragraph 7.3, and the amount of this 
Bond shall be credited for any payments made in good 
faith by the Surety. 

9.  Amounts owed by the Owner to the Contractor under the 
Construction Contract shall be used for the performance 
of the Construction Contract and to satisfy claims, if any, 
under any construction performance bond.  By the 
Contractor furnishing and the Owner accepting this Bond, 
they agree that all funds earned by the Contractor in the 
performance of the Construction Contract are dedicated 
to satisfy obligations of the Contractor and Surety under 
this Bond, subject to the Owner’s priority to use the funds 
for the completion of the work. 

10. The Surety shall not be liable to the Owner, Claimants, or 
others for obligations of the Contractor that are unrelated 
to the Construction Contract.  The Owner shall not be 
liable for the payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond 
no obligation to make payments to or give notice on 
behalf of Claimants, or otherwise have any obligations to 
Claimants under this Bond. 

11. The Surety hereby waives notice of any change, including 
changes of time, to the Construction Contract or to related 
subcontracts, purchase orders, and other obligations. 
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12. No suit or action shall be commenced by a Claimant under 
this Bond other than in a court of competent jurisdiction in 
the state in which the project that is the subject of the 
Construction Contract is located or after the expiration of 
one year from the date (1) on which the Claimant sent a 
Claim to the Surety pursuant to Paragraph 5.1.2 or 5.2, or 
(2) on which the last labor or service was performed by 
anyone or the last materials or equipment were furnished 
by anyone under the Construction Contract, whichever of 
(1) or (2) first occurs.  If the provisions of this paragraph 
are void or prohibited by law, the minimum period of 
limitation available to sureties as a defense in the 
jurisdiction of the suit shall be applicable. 

13. Notice and Claims to the Surety, the Owner, or the 
Contractor shall be mailed or delivered to the address 
shown on the page on which their signature appears.  
Actual receipt of notice or Claims, however accomplished, 
shall be sufficient compliance as of the date received. 

14. When this Bond has been furnished to comply with a 
statutory or other legal requirement in the location where 
the construction was to be performed, any provision in 
this Bond conflicting with said statutory or legal 
requirement shall be deemed deleted herefrom and 
provisions conforming to such statutory or other legal 
requirement shall be deemed incorporated herein.  When 
so furnished, the intent is that this Bond shall be construed 
as a statutory bond and not as a common law bond. 

15. Upon requests by any person or entity appearing to be a 
potential beneficiary of this Bond, the Contractor and 
Owner shall promptly furnish a copy of this Bond or shall 
permit a copy to be made. 

16. Definitions 

16.1  Claim: A written statement by the Claimant 
including at a minimum: 

1.  The name of the Claimant; 
2.  The name of the person for whom the labor 

was done, or materials or equipment 
furnished;  

3. A copy of the agreement or purchase order 
pursuant to which labor, materials, or 
equipment was furnished for use in the 
performance of the Construction Contract; 

4.  A brief description of the labor, materials, or 
equipment furnished; 

5.  The date on which the Claimant last 
performed labor or last furnished materials or 
equipment for use in the performance of the 
Construction Contract; 

6. The total amount earned by the Claimant for 
labor, materials, or equipment furnished as of 
the date of the Claim; 

7. The total amount of previous payments 
received by the Claimant; and 

8. The total amount due and unpaid to the 
Claimant for labor, materials, or equipment 
furnished as of the date of the Claim. 

16.2  Claimant: An individual or entity having a direct 
contract with the Contractor or with a 
subcontractor of the Contractor to furnish labor, 
materials, or equipment for use in the performance 
of the Construction Contract. The term Claimant 
also includes any individual or entity that has 
rightfully asserted a claim under an applicable 
mechanic’s lien or similar statute against the real 
property upon which the Project is located. The 
intent of this Bond shall be to include without 
limitation in the terms of “labor, materials, or 
equipment” that part of the water, gas, power, 
light, heat, oil, gasoline, telephone service, or 
rental equipment used in the Construction 
Contract, architectural and engineering services 
required for performance of the work of the 
Contractor and the Contractor’s subcontractors, 
and all other items for which a mechanic’s lien may 
be asserted in the jurisdiction where the labor, 
materials, or equipment were furnished. 

16.3  Construction Contract: The agreement between 
the Owner and Contractor identified on the cover 
page, including all Contract Documents and all 
changes made to the agreement and the Contract 
Documents. 

16.4  Owner Default: Failure of the Owner, which has 
not been remedied or waived, to pay the 
Contractor as required under the Construction 
Contract or to perform and complete or comply 
with the other material terms of the Construction 
Contract. 

16.5  Contract Documents: All the documents that 
comprise the agreement between the Owner and 
Contractor. 

17.  If this Bond is issued for an agreement between a 
contractor and subcontractor, the term Contractor in this 
Bond shall be deemed to be Subcontractor and the term 
Owner shall be deemed to be Contractor. 

18. Modifications to this Bond are as follows: 



 



C
on

tr
ac

to
r'

s A
pp

lic
at

io
n 

fo
r 

Pa
ym

en
t N

o.
A

pp
lic

at
io

n 
Pe

rio
d:

A
pp

lic
at

io
n 

D
at

e:

To
 (O

w
ne

r)
:

Fr
om

 (C
on

tra
ct

or
):

V
ia

 (E
ng

in
ee

r)
:

Pr
oj

ec
t:

C
on

tra
ct

:

O
w

ne
r's

 C
on

tra
ct

 N
o.

:
C

on
tra

ct
or

's 
Pr

oj
ec

t N
o.

:
En

gi
ne

er
's 

Pr
oj

ec
t N

o.
:

1.
  O

R
IG

IN
A

L
 C

O
N

T
R

A
C

T
 P

R
IC

E
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
.

$

2.
  N

et
 c

ha
ng

e 
by

 C
ha

ng
e 

O
rd

er
s..

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
.. .

$

3.
  C

ur
re

nt
 C

on
tr

ac
t P

ri
ce

 (L
in

e 
1 

± 
2)

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
.

$

4.
  T

O
T

A
L

 C
O

M
PL

E
T

E
D

 A
N

D
 S

T
O

R
E

D
 T

O
 D

A
T

E

   
 (C

ol
um

n 
F 

on
 P

ro
gr

es
s E

st
im

at
e)

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

. .
$

5.
  R

E
T

A
IN

A
G

E
:

a.
X

W
or

k 
C

om
pl

et
ed

...
...

...
.

$

b.
X

St
or

ed
 M

at
er

ia
l..

...
...

...
. .

$

c.
T

ot
al

 R
et

ai
na

ge
 (L

in
e 

5a
 +

 L
in

e 
5b

)..
...

...
...

...
...

...
...

...
...

...
.

$

6.
  A

M
O

U
N

T
 E

L
IG

IB
L

E
 T

O
 D

A
T

E
 (L

in
e 

4 
- L

in
e 

5c
)..

...
...

...
...

...
...

...
...

...
. .

$

7.
  L

E
SS

 P
R

E
V

IO
U

S 
PA

Y
M

E
N

T
S 

(L
in

e 
6 

fr
om

 p
ri

or
 A

pp
lic

at
io

n)
...

...
...

$

8.
  A

M
O

U
N

T
 D

U
E

 T
H

IS
 A

PP
L

IC
A

T
IO

N
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

...
...

.
$

9.
 B

A
L

A
N

C
E

 T
O

 F
IN

IS
H

, P
L

U
S 

R
E

T
A

IN
A

G
E

   
(C

ol
um

n 
G

 o
n 

Pr
og

re
ss

 E
st

im
at

e 
+ 

L
in

e 
5 

ab
ov

e)
...

...
...

...
...

...
...

...
...

...
...

...
$

C
on

tr
ac

to
r'

s C
er

tif
ic

at
io

n

   
Pa

ym
en

t o
f:

$

   
is

 re
co

m
m

en
de

d 
by

:

   
Pa

ym
en

t o
f:

$

   
is

 a
pp

ro
ve

d 
by

:

B
y:

D
at

e:
   

A
pp

ro
ve

d 
by

:

N
ET

 C
H

A
N

G
E 

B
Y

A
dd

iti
on

s

TO
TA

LS

C
ha

ng
e 

O
rd

er
 S

um
m

ar
y

C
H

A
N

G
E 

O
R

D
ER

S

N
um

be
r

D
ed

uc
tio

ns

A
pp

ro
ve

d 
C

ha
ng

e 
O

rd
er

s

(E
ng

in
ee

r)

(O
w

ne
r)

En
do

rs
ed

 b
y 

th
e 

C
on

st
ru

ct
io

n 
Sp

ec
ifi

ca
tio

ns
 In

st
itu

te
.

(L
in

e 
8 

or
 o

th
er

 - 
at

ta
ch

 e
xp

la
na

tio
n 

of
 th

e 
ot

he
r a

m
ou

nt
)

(D
at

e)

A
pp

lic
at

io
n 

Fo
r 

Pa
ym

en
t

Fu
nd

in
g 

A
ge

nc
y 

(if
 a

pp
lic

ab
le

)

(L
in

e 
8 

or
 o

th
er

 - 
at

ta
ch

 e
xp

la
na

tio
n 

of
 th

e 
ot

he
r a

m
ou

nt
)

(D
at

e)

(D
at

e)

Th
e 

un
de

rs
ig

ne
d 

C
on

tra
ct

or
 c

er
tif

ie
s t

ha
t t

o 
th

e 
be

st
 o

f i
ts

 k
no

w
le

dg
e:

 (1
) a

ll 
pr

ev
io

us
 p

ro
gr

es
s 

pa
ym

en
ts

 re
ce

iv
ed

 fr
om

 O
w

ne
r o

n 
ac

co
un

t o
f W

or
k 

do
ne

 u
nd

er
 th

e 
C

on
tra

ct
 h

av
e 

be
en

 a
pp

lie
d 

on
 

ac
co

un
t t

o 
di

sc
ha

rg
e 

C
on

tra
ct

or
's 

le
gi

tim
at

e 
ob

lig
at

io
ns

 in
cu

rr
ed

 in
 c

on
ne

ct
io

n 
w

ith
 W

or
k 

co
ve

re
d 

by
 

pr
io

r A
pp

lic
at

io
ns

 fo
r P

ay
m

en
t; 

(2
) t

itl
e 

of
 a

ll 
W

or
k,

 m
at

er
ia

ls
 a

nd
 e

qu
ip

m
en

t i
nc

or
po

ra
te

d 
in

 sa
id

 W
or

k 
or

 o
th

er
w

is
e 

lis
te

d 
in

 o
r c

ov
er

ed
 b

y 
th

is
 A

pp
lic

at
io

n 
fo

r P
ay

m
en

t w
ill

 p
as

s t
o 

O
w

ne
r a

t t
im

e 
of

 p
ay

m
en

t 
fr

ee
 a

nd
 c

le
ar

 o
f a

ll 
Li

en
s, 

se
cu

rit
y 

in
te

re
st

s a
nd

 e
nc

um
br

an
ce

s 
(e

xc
ep

t s
uc

h 
as

 a
re

 c
ov

er
ed

 b
y 

a 
B

on
d 

ac
ce

pt
ab

le
 to

 O
w

ne
r i

nd
em

ni
fy

in
g 

O
w

ne
r a

ga
in

st
 a

ny
 su

ch
 L

ie
ns

, s
ec

ur
ity

 in
te

re
st

 o
r e

nc
um

br
an

ce
s)

; 
an

d 
(3

) a
ll 

W
or

k 
co

ve
re

d 
by

 th
is

 A
pp

lic
at

io
n 

fo
r P

ay
m

en
t i

s i
n 

ac
co

rd
an

ce
 w

ith
 th

e 
C

on
tra

ct
 D

oc
um

en
ts

 
an

d 
is

 n
ot

 d
ef

ec
tiv

e.

EJ
C

D
C

 C
-6

20
 C

on
tra

ct
or

's 
A

pp
lic

at
io

n 
fo

r P
ay

m
en

t
©

 2
00

7 
N

at
io

na
l S

oc
ie

ty
 o

f P
ro

fe
ss

io
na

l E
ng

in
ee

rs
 fo

r E
JC

D
C

.  
A

ll 
rig

ht
s r

es
er

ve
d.

Pa
ge

 1
 o

f 4



Pr
og

re
ss

 E
st

im
at

e
Fo

r (
co

nt
ra

ct
):

A
pp

lic
at

io
n 

N
um

be
r:

A
pp

lic
at

io
n 

Pe
rio

d:
A

pp
lic

at
io

n 
D

at
e:

Ite
m

C
D

M
at

er
ia

ls
 P

re
se

nt
ly

To
ta

l C
om

pl
et

ed
 

B
al

an
ce

 to
 F

in
is

h
Th

is
 P

er
io

d
St

or
ed

 (n
ot

 in
 C

 o
r D

)
 a

nd
 S

to
re

d 
to

 D
at

e
(B

 - 
F)

(C
 +

 D
 +

 E
)F

W
or

k 
C

om
pl

et
ed

Fr
om

 P
re

vi
ou

s A
pp

lic
at

io
n 

(C
+D

)

B

C
on

tr
ac

to
r'

s A
pp

lic
at

io
n

T
ot

al
s

%
   

   
  

(F
)  

   
  

B

A
G

E

Sp
ec

ifi
ca

tio
n 

Se
ct

io
n 

N
o.

D
es

cr
ip

tio
n

Sc
he

du
le

d 
V

al
ue

EJ
C

D
C

 C
-6

20
 C

on
tra

ct
or

's 
A

pp
lic

at
io

n 
fo

r P
ay

m
en

t
©

 2
00

7 
N

at
io

na
l S

oc
ie

ty
 o

f P
ro

fe
ss

io
na

l E
ng

in
ee

rs
 fo

r E
JC

D
C

.  
A

ll 
rig

ht
s r

es
er

ve
d.

Pa
ge

 2
 o

f 4



Pr
og

re
ss

 E
st

im
at

e
   

   
   

   
C

on
tr

ac
to

r'
s A

pp
lic

at
io

n
Fo

r (
co

nt
ra

ct
):

A
pp

lic
at

io
n 

N
um

be
r:

A
pp

lic
at

io
n 

Pe
rio

d:
A

pp
lic

at
io

n 
D

at
e:

B
al

an
ce

 to
 F

in
is

h
(B

 - 
F)

T
ot

al
s

B
id

 It
em

 N
o.

D
es

cr
ip

tio
n

Ite
m

B
id

 Q
ua

nt
ity

U
ni

t P
ric

e
B

id
 V

al
ue

Es
tim

at
ed

 
Q

ua
nt

ity
 

In
st

al
le

d
V

al
ue

M
at

er
ia

ls
 P

re
se

nt
ly

 
St

or
ed

 (n
ot

 in
 C

)

To
ta

l C
om

pl
et

ed
 

an
d 

St
or

ed
 to

 D
at

e 
(D

 +
 E

)

%
   

   
  

(F
)  

   
   

B

A
B

C
D

E
F

EJ
C

D
C

 C
-6

20
 C

on
tra

ct
or

's 
A

pp
lic

at
io

n 
fo

r P
ay

m
en

t
©

 2
00

7 
N

at
io

na
l S

oc
ie

ty
 o

f P
ro

fe
ss

io
na

l E
ng

in
ee

rs
 fo

r E
JC

D
C

.  
A

ll 
rig

ht
s r

es
er

ve
d.

Pa
ge

 3
 o

f 4



St
or

ed
 M

at
er

ia
l S

um
m

ar
y

   
   

   
   

   
   

   
   

   
   

   
   

   
   

   
   

C
on

tr
ac

to
r'

s A
pp

lic
at

io
n

Fo
r (

co
nt

ra
ct

):
A

pp
lic

at
io

n 
N

um
be

r:

A
pp

lic
at

io
n 

Pe
rio

d:
A

pp
lic

at
io

n 
D

at
e:

A
B

G
M

at
er

ia
ls

 R
em

ai
ni

ng
in

 S
to

ra
ge

 ($
)

(D
 +

 E
 - 

F)

C
D

E
F

In
vo

ic
e 

N
o.

Sh
op

 D
ra

w
in

g 
Tr

an
sm

itt
al

 N
o.

M
at

er
ia

ls
 D

es
cr

ip
tio

n
St

or
ed

 P
re

vi
ou

sl
y

St
or

ed
 th

is
 M

on
th

In
co

rp
or

at
ed

 in
 W

or
k

D
at

e 
(M

on
th

/Y
ea

r)
A

m
ou

nt
   

   
 

($
)

A
m

ou
nt

   
   

 
($

)
Su

bt
ot

al
D

at
e 

(M
on

th
/Y

ea
r)

A
m

ou
nt

   
   

($
)

T
ot

al
s

EJ
C

D
C

 C
-6

20
 C

on
tra

ct
or

's 
A

pp
lic

at
io

n 
fo

r P
ay

m
en

t
©

 2
00

7 
N

at
io

na
l S

oc
ie

ty
 o

f P
ro

fe
ss

io
na

l E
ng

in
ee

rs
 fo

r E
JC

D
C

.  
A

ll 
rig

ht
s r

es
er

ve
d.

Pa
ge

 4
 o

f 4



EJCDC C-625 Certificate of Substantial Completion 

Prepared by the Engineers Joint Contract Documents Committee and endorsed by the Construction Specifications Institute. 

Page 1 of 2 

 

Certificate of Substantial Completion 
 

Project:  Smith River Interceptor CMP Rehabilitation 

Owner:  City of Martinsville Owner's Contract No.: 

Contract: Contract I Engineer's Project No.: 50078773 

  
This Certificate of Substantial Completion applies to: 

 All Work under the Contract Documents:  The following specified portions of the Work: 

 

 

 

 

  

 Date of Substantial Completion 

 

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 

Contractor, and Engineer, and found to be substantially complete.  The Date of Substantial Completion 

of the Project or portion thereof designated above is hereby declared and is also the date of 

commencement of applicable warranties required by the Contract Documents, except as stated below. 

 

A list of items to be completed or corrected is attached hereto.  This list may not be all-inclusive, and 

the failure to include any items on such list does not alter the responsibility of the Contractor to 

complete all Work in accordance with the Contract Documents. 

 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, 

heat, utilities, insurance and warranties shall be as provided in the Contract Documents except as 

amended as follows: 

 Amended Responsibilities  Not Amended   

Owner's Amended Responsibilities: 

 

 

 

Contractor's Amended Responsibilities: 
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The following documents are attached to and made part of this Certificate: 

 

 

 

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 

Documents nor is it a release of Contractor's obligation to complete the Work in accordance with the 

Contract Documents. 

   

   

Executed by Engineer  Date 

   

Accepted by Contractor  Date 

   

Accepted by Owner  Date 

 



 

EJCDC C-700 Standard General Conditions of the Construction Contract 

Copyright © 2007 National Society of Professional Engineers for EJCDC.  All rights reserved. 

 

This document has important legal consequences; consultation with an attorney is encouraged with respect to its 

use or modification. This document should be adapted to the particular circumstances of the contemplated 

Project and the controlling Laws and Regulations. 
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ARTICLE 1 – DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial 

capital letters, the terms listed below will have the meanings indicated which are applicable to 

both the singular and plural thereof. In addition to terms specifically defined, terms with initial 

capital letters in the Contract Documents include references to identified articles and 

paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which clarify, 

correct, or change the Bidding Requirements or the proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement between Owner 

and Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be used by 

Contractor during the course of the Work in requesting progress or final payments and 

which is to be accompanied by such supporting documentation as is required by the 

Contract Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is friable or is 

releasing asbestos fibers into the air above current action levels established by the United 

States Occupational Safety and Health Administration. 

5. Bid—The offer or proposal of a Bidder submitted on the prescribed form setting forth the 

prices for the Work to be performed. 

6. Bidder—The individual or entity who submits a Bid directly to Owner. 

7. Bidding Documents—The Bidding Requirements and the proposed Contract Documents 

(including all Addenda). 

8. Bidding Requirements—The advertisement or invitation to bid, Instructions to Bidders, Bid 

security of acceptable form, if any, and the Bid Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by Contractor and 

Owner and authorizes an addition, deletion, or revision in the Work or an adjustment in the 

Contract Price or the Contract Times, issued on or after the Effective Date of the 

Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an adjustment of Contract 

Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A 

demand for money or services by a third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner and Contractor 

concerning the Work. The Contract supersedes prior negotiations, representations, or 

agreements, whether written or oral. 
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12. Contract Documents—Those items so designated in the Agreement. Only printed or hard 

copies of the items listed in the Agreement are Contract Documents. Approved Shop 

Drawings, other Contractor submittals, and the reports and drawings of subsurface and 

physical conditions are not Contract Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for completion of the Work 

in accordance with the Contract Documents as stated in the Agreement (subject to the 

provisions of Paragraph 11.03 in the case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement to:  (i) achieve 

Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that 

it is ready for final payment as evidenced by Engineer’s written recommendation of final 

payment. 

15. Contractor—The individual or entity with whom Owner has entered into the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by Engineer which 

graphically shows the scope, extent, and character of the Work to be performed by 

Contractor. Shop Drawings and other Contractor submittals are not Drawings as so 

defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on which it becomes 

effective, but if no such date is indicated, it means the date on which the Agreement is 

signed and delivered by the last of the two parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor changes in the Work 

but which does not involve a change in the Contract Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 

22. Hazardous Environmental Condition—The presence at the Site of Asbestos, PCBs, 

Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances 

that may present a substantial danger to persons or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning provided in Section 

1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to 

time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, rules, 

regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, 

authorities, and courts having jurisdiction. 
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25. Liens—Charges, security interests, or encumbrances upon Project funds, real property, or 

personal property. 

26. Milestone—A principal event specified in the Contract Documents relating to an 

intermediate completion date or time prior to Substantial Completion of all the Work. 

27. Notice of Award—The written notice by Owner to the Successful Bidder stating that upon 

timely compliance by the Successful Bidder with the conditions precedent listed therein, 

Owner will sign and deliver the Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing the date on which 

the Contract Times will commence to run and on which Contractor shall start to perform 

the Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the Agreement and 

for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is liquid at 

standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds 

per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, 

kerosene, and oil mixed with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 

sequence and duration of the activities comprising the Contractor’s plan to accomplish the 

Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under the Contract 

Documents may be the whole, or a part. 

34. Project Manual—The bound documentary information prepared for bidding and 

constructing the Work. A listing of the contents of the Project Manual, which may be bound 

in one or more volumes, is contained in the table(s) of contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as defined by the 

Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer who may be 

assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that are 

representative of some portion of the Work and which establish the standards by which such 

portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of required 

submittals and the time requirements to support scheduled performance of related 

construction activities. 
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39. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 

portions of the Contract Price to various portions of the Work and used as the basis for 

reviewing Contractor’s Applications for Payment. 

40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 

information which are specifically prepared or assembled by or for Contractor and 

submitted by Contractor to illustrate some portion of the Work. 

41. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 

upon which the Work is to be performed, including rights-of-way and easements for access 

thereto, and such other lands furnished by Owner which are designated for the use of 

Contractor. 

42. Specifications—That part of the Contract Documents consisting of written requirements for 

materials, equipment, systems, standards and workmanship as applied to the Work, and 

certain administrative requirements and procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with Contractor or with any 

other Subcontractor for the performance of a part of the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part thereof) has 

progressed to the point where, in the opinion of Engineer, the Work (or a specified part 

thereof) is sufficiently complete, in accordance with the Contract Documents, so that the 

Work (or a specified part thereof) can be utilized for the purposes for which it is intended. 

The terms “substantially complete” and “substantially completed” as applied to all or part of 

the Work refer to Substantial Completion thereof. 

45. Successful Bidder—The Bidder submitting a responsive Bid to whom Owner makes an 

award. 

46. Supplementary Conditions—That part of the Contract Documents which amends or 

supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a 

direct contract with Contractor or with any Subcontractor to furnish materials or equipment 

to be incorporated in the Work by Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, wires, 

manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any 

encasements containing such facilities, including those that convey electricity, gases, steam, 

liquid petroleum products, telephone or other communications, cable television, water, 

wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts thereof required 

to be provided under the Contract Documents. Work includes and is the result of 

performing or providing all labor, services, and documentation necessary to produce such 
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construction, and furnishing, installing, and incorporating all materials and equipment into 

such construction, all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or after the Effective 

Date of the Agreement and signed by Owner and recommended by Engineer ordering an 

addition, deletion, or revision in the Work, or responding to differing or unforeseen 

subsurface or physical conditions under which the Work is to be performed or to 

emergencies. A Work Change Directive will not change the Contract Price or the Contract 

Times but is evidence that the parties expect that the change ordered or documented by a 

Work Change Directive will be incorporated in a subsequently issued Change Order 

following negotiations by the parties as to its effect, if any, on the Contract Price or 

Contract Times. 

1.02 Terminology 

A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used 

in the Bidding Requirements or Contract Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: 

1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as 

directed” or terms of like effect or import to authorize an exercise of professional judgment 

by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” 

“satisfactory,” or adjectives of like effect or import are used to describe an action or 

determination of Engineer as to the Work. It is intended that such exercise of professional 

judgment, action, or determination will be solely to evaluate, in general, the Work for 

compliance with the information in the Contract Documents and with the design concept of 

the  Project as a functioning whole as shown or indicated in the Contract Documents 

(unless there is a specific statement indicating otherwise). The use of any such term or 

adjective is not intended to and shall not be effective to assign to Engineer any duty or 

authority to supervise or direct the performance of the Work, or any duty or authority to 

undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision 

of the Contract Documents. 

C. Day: 

1. The word “day” means a calendar day of 24 hours measured from midnight to the next 

midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work that is 

unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference standard, test, or 

approval referred to in the Contract Documents; or  
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c. has been damaged prior to Engineer’s recommendation of final payment (unless 

responsibility for the protection thereof has been assumed by Owner at Substantial 

Completion in accordance with Paragraph 14.04 or 14.05). 

E. Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or equipment, shall 

mean to supply and deliver said services, materials, or equipment to the Site (or some other 

specified location) ready for use or installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or equipment, shall 

mean to put into use or place in final position said services, materials, or equipment 

complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 

equipment, shall mean to furnish and install said services, materials, or equipment complete 

and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, 

materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” 

is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known 

technical or construction industry or trade meaning are used in the Contract Documents in 

accordance with such recognized meaning. 

ARTICLE 2 – PRELIMINARY MATTERS 

2.01 Delivery of Bonds and Evidence of Insurance 

A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor 

shall also deliver to Owner such bonds as Contractor may be required to furnish. 

B. Evidence of Insurance:  Before any Work at the Site is started, Contractor and Owner shall 

each deliver to the other, with copies to each additional insured identified in the Supplementary 

Conditions, certificates of insurance (and other evidence of insurance which either of them or 

any additional insured may reasonably request) which Contractor and Owner respectively are 

required to purchase and maintain in accordance with Article 5. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project 

Manual. Additional copies will be furnished upon request at the cost of reproduction. 

2.03 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the thirtieth day after the Effective Date of the 

Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 

Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
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Agreement. In no event will the Contract Times commence to run later than the sixtieth day 

after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, 

whichever date is earlier. 

2.04 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence to 

run. No Work shall be done at the Site prior to the date on which the Contract Times 

commence to run. 

2.05 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Agreement (unless 

otherwise specified in the General Requirements), Contractor shall submit to Engineer for 

timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting 

and completing the various stages of the Work, including any Milestones specified in the 

Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of 

items which when added together equal the Contract Price and subdivides the Work into 

component parts in sufficient detail to serve as the basis for progress payments during 

performance of the Work. Such prices will include an appropriate amount of overhead and 

profit applicable to each item of Work. 

2.06 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, Engineer, 

and others as appropriate will be held to establish a working understanding among the parties as 

to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for 

handling Shop Drawings and other submittals, processing Applications for Payment, and 

maintaining required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific individual 

to act as its authorized representative with respect to the services and responsibilities under the 

Contract.  Such individuals shall have the authority to transmit instructions, receive information, 

render decisions relative to the Contract, and otherwise act on behalf of each respective party. 

2.07 Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference attended 

by Contractor, Engineer, and others as appropriate will be held to review for acceptability to 

Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A. 

Contractor shall have an additional 10 days to make corrections and adjustments and to 
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complete and resubmit the schedules. No progress payment shall be made to Contractor until 

acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly progression 

of the Work to completion within the Contract Times. Such acceptance will not impose on 

Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress 

of the Work, nor interfere with or relieve Contractor from Contractor’s full responsibility 

therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a workable 

arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance if 

it provides a reasonable allocation of the Contract Price to component parts of the Work. 

ARTICLE 3 – CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one is as binding as if 

required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete project (or part 

thereof) to be constructed in accordance with the Contract Documents. Any labor, 

documentation, services, materials, or equipment that reasonably may be inferred from the 

Contract Documents or from prevailing custom or trade usage as being required to produce the 

indicated result will be provided whether or not specifically called for, at no additional cost to 

Owner. 

C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as 

provided in Article 9. 

3.02 Reference Standards 

A. Standards, Specifications, Codes, Laws, and Regulations 

1. Reference to standards, specifications, manuals, or codes of any technical society, 

organization, or association, or to Laws or Regulations, whether such reference be specific 

or by implication, shall mean the standard, specification, manual, code, or Laws or 

Regulations in effect at the time of opening of Bids (or on the Effective Date of the 

Agreement if there were no Bids), except as may be otherwise specifically stated in the 

Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any instruction of a 

Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or 

Engineer, or any of their subcontractors, consultants, agents, or employees, from those set 

forth in the Contract Documents. No such provision or instruction shall be effective to 

assign to Owner, Engineer, or any of their officers, directors, members, partners,  
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employees, agents, consultants, or subcontractors, any duty or authority to supervise or 

direct the performance of the Work or any duty or authority to undertake responsibility 

inconsistent with the provisions of the Contract Documents. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies: 

1. Contractor’s Review of Contract Documents Before Starting Work:  Before undertaking 

each part of the Work, Contractor shall carefully study and compare the Contract 

Documents and check and verify pertinent figures therein and all applicable field 

measurements. Contractor shall promptly report in writing to Engineer any conflict, error, 

ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and 

shall obtain a written interpretation or clarification from Engineer before proceeding with 

any Work affected thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  If, during the 

performance of the Work, Contractor discovers any conflict, error, ambiguity, or 

discrepancy within the Contract Documents, or between the Contract Documents and (a) 

any applicable Law or Regulation , (b) any standard, specification, manual, or code, or (c) 

any instruction of any Supplier, then Contractor shall promptly report it to Engineer in 

writing. Contractor shall not proceed with the Work affected thereby (except in an 

emergency as required by Paragraph 6.16.A) until an amendment or supplement to the 

Contract Documents has been issued by one of the methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, 

ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 

knowledge thereof. 

B. Resolving Discrepancies: 

1. Except as may be otherwise specifically stated in the Contract Documents, the provisions of 

the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or 

discrepancy between the provisions of the Contract Documents and: 

a. the provisions of any standard, specification, manual, or code, or the instruction of any 

Supplier (whether or not specifically incorporated by reference in the Contract 

Documents); or 

b. the provisions of any Laws or Regulations applicable to the performance of the Work 

(unless such an interpretation of the provisions of the Contract Documents would result 

in violation of such Law or Regulation). 

3.04 Amending and Supplementing Contract Documents 

A. The Contract Documents may be amended to provide for additions, deletions, and revisions in 

the Work or to modify the terms and conditions thereof by either a Change Order or a Work 

Change Directive. 
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B. The requirements of the Contract Documents may be supplemented, and minor variations and 

deviations in the Work may be authorized, by one or more of the following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 

6.17.D.3); or  

3. Engineer’s written interpretation or clarification. 

3.05 Reuse of Documents 

A. Contractor and any Subcontractor or Supplier shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 

other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or 

its consultants, including electronic media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions 

of the Project or any other project without written consent of Owner and Engineer and 

specific written verification or adaptation by Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 

Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract 

Documents for record purposes. 

3.06 Electronic Data 

A. Unless otherwise stated in the Supplementary Conditions, the data furnished by Owner or 

Engineer to Contractor, or by Contractor to Owner or Engineer, that may be relied upon are 

limited to the printed copies (also known as hard copies). Files in electronic media format of 

text, data, graphics, or other types are furnished only for the convenience of the receiving party. 

Any conclusion or information obtained or derived from such electronic files will be at the 

user’s sole risk. If there is a discrepancy between the electronic files and the hard copies, the 

hard copies govern. 

B. Because data stored in electronic media format can deteriorate or be modified inadvertently or 

otherwise without authorization of the data’s creator, the party receiving electronic files agrees 

that it will perform acceptance tests or procedures within 60 days, after which the receiving 

party shall be deemed to have accepted the data thus transferred. Any errors detected within the 

60-day acceptance period will be corrected by the transferring party. 

C. When transferring documents in electronic media format, the transferring party makes no 

representations as to long term compatibility, usability, or readability of documents resulting 

from the use of software application packages, operating systems, or computer hardware 

differing from those used by the data’s creator. 
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ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; 

HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS 

4.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions 

not of general application but specifically related to use of the Site with which Contractor must 

comply in performing the Work. Owner will obtain in a timely manner and pay for easements 

for permanent structures or permanent changes in existing facilities. If Contractor and Owner 

are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in 

the Contract Price or Contract Times, or both, as a result of any delay in Owner’s furnishing the 

Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of 

record legal title and legal description of the lands upon which the Work is to be performed and 

Owner’s interest therein as necessary for giving notice of or filing a mechanic’s or construction 

lien against such lands in accordance with applicable Laws and Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 

temporary construction facilities or storage of materials and equipment. 

4.02 Subsurface and Physical Conditions 

A. Reports and Drawings:  The Supplementary Conditions identify: 

1. those reports known to Owner of explorations and tests of subsurface conditions at or 

contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing surface or 

subsurface structures at the Site (except Underground Facilities). 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 

accuracy of the “technical data” contained in such reports and drawings, but such reports and 

drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 

Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 

limited to, any aspects of the means, methods, techniques, sequences, and procedures of 

construction to be employed by Contractor, and safety precautions and programs incident 

thereto; or 

2. other data, interpretations, opinions, and information contained in such reports or shown or 

indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 

other data, interpretations, opinions, or information. 
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4.03 Differing Subsurface or Physical Conditions 

A. Notice:  If Contractor believes that any subsurface or physical condition that is uncovered or 

revealed either: 

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled 

to rely as provided in Paragraph 4.02 is materially inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; or  

4. is of an unusual nature, and differs materially from conditions ordinarily encountered and 

generally recognized as inherent in work of the character provided for in the Contract 

Documents; 

then Contractor shall, promptly after becoming aware thereof and before further disturbing the 

subsurface or physical conditions or performing any Work in connection therewith (except in an 

emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such 

condition. Contractor shall not further disturb such condition or perform any Work in 

connection therewith (except as aforesaid) until receipt of written order to do so. 

B. Engineer’s Review: After receipt of written notice as required by Paragraph 4.03.A, Engineer 

will promptly review the pertinent condition, determine the necessity of Owner’s obtaining 

additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to 

Contractor) of Engineer’s findings and conclusions. 

C. Possible Price and Times Adjustments: 

1. The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent 

that the existence of such differing subsurface or physical condition causes an increase or 

decrease in Contractor’s cost of, or time required for, performance of the Work; subject, 

however, to the following: 

a. such condition must meet any one or more of the categories described in Paragraph 

4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract 

Price will be subject to the provisions of Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times 

if: 

a. Contractor knew of the existence of such conditions at the time Contractor made a final 

commitment to Owner with respect to Contract Price and Contract Times by the 

submission of a Bid or becoming bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered or revealed as a 

result of any examination, investigation, exploration, test, or study of the Site and 
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contiguous areas required by the Bidding Requirements or Contract Documents to be 

conducted by or for Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, 

if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be 

made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any 

of their officers, directors, members, partners, employees, agents, consultants, or 

subcontractors shall be liable to Contractor for any claims, costs, losses, or damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and 

other professionals and all court or arbitration or other dispute resolution costs) sustained 

by Contractor on or in connection with any other project or anticipated project. 

4.04 Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the Contract Documents 

with respect to existing Underground Facilities at or contiguous to the Site is based on 

information and data furnished to Owner or Engineer by the owners of such Underground 

Facilities, including Owner, or by others. Unless it is otherwise expressly provided in the 

Supplementary Conditions: 

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such 

information or data provided by others; and 

2. the cost of all of the following will be included in the Contract Price, and Contractor shall 

have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract Documents; 

c. coordination of the Work with the owners of such Underground Facilities, including 

Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and repairing any damage 

thereto resulting from the Work. 

B. Not Shown or Indicated: 

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was 

not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract 

Documents, Contractor shall, promptly after becoming aware thereof and before further 

disturbing conditions affected thereby or performing any Work in connection therewith 

(except in an emergency as required by Paragraph 6.16.A), identify the owner of such 

Underground Facility and give written notice to that owner and to Owner and Engineer. 

Engineer will promptly review the Underground Facility and determine the extent, if any, to 

which a change is required in the Contract Documents to reflect and document the 
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consequences of the existence or location of the Underground Facility. During such time, 

Contractor shall be responsible for the safety and protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, a Work Change 

Directive or a Change Order will be issued to reflect and document such consequences. An 

equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the 

extent that they are attributable to the existence or location of any Underground Facility 

that was not shown or indicated or not shown or indicated with reasonable accuracy in the 

Contract Documents and that Contractor did not know of and could not reasonably have 

been expected to be aware of or to have anticipated. If Owner and Contractor are unable to 

agree on entitlement to or on the amount or extent, if any, of any such adjustment in 

Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as 

provided in Paragraph 10.05. 

4.05 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction which in 

Engineer’s judgment are necessary to enable Contractor to proceed with the Work. Contractor 

shall be responsible for laying out the Work, shall protect and preserve the established reference 

points and property monuments, and shall make no changes or relocations without the prior 

written approval of Owner. Contractor shall report to Engineer whenever any reference point 

or property monument is lost or destroyed or requires relocation because of necessary changes 

in grades or locations, and shall be responsible for the accurate replacement or relocation of 

such reference points or property monuments by professionally qualified personnel. 

4.06 Hazardous Environmental Condition at Site 

A. Reports and Drawings:  The Supplementary Conditions identify those reports and drawings 

known to Owner relating to Hazardous Environmental Conditions that have been identified at 

the Site. 

B. Limited Reliance by Contractor on Technical Data Authorized:  Contractor may rely upon the 

accuracy of the “technical data” contained in such reports and drawings, but such reports and 

drawings are not Contract Documents. Such “technical data” is identified in the Supplementary 

Conditions. Except for such reliance on such “technical data,” Contractor may not rely upon or 

make any claim against Owner or Engineer, or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors with respect to: 

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not 

limited to, any aspects of the means, methods, techniques, sequences and procedures of 

construction to be employed by Contractor and safety precautions and programs incident 

thereto; or 

2. other data, interpretations, opinions and information contained in such reports or shown or 

indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such 

other data, interpretations, opinions or information. 
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C. Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or 

revealed at the Site which was not shown or indicated in Drawings or Specifications or 

identified in the Contract Documents to be within the scope of the Work. Contractor shall be 

responsible for a Hazardous Environmental Condition created with any materials brought to the 

Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is 

responsible. 

D. If Contractor encounters a Hazardous Environmental Condition or if Contractor or anyone for 

whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall 

immediately:  (i) secure or otherwise isolate such condition; (ii) stop all Work in connection 

with such condition and in any area affected thereby (except in an emergency as required by 

Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such 

notice in writing). Owner shall promptly consult with Engineer concerning the necessity for 

Owner to retain a qualified expert to evaluate such condition or take corrective action, if any.  

Promptly after consulting with Engineer, Owner shall take such actions as are necessary to 

permit Owner to timely obtain required permits and provide Contractor the written notice 

required by Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such condition or in any 

affected area until after Owner has obtained any required permits related thereto and delivered 

written notice to Contractor:  (i) specifying that such condition and any affected area is or has 

been rendered safe for the resumption of Work; or (ii) specifying any special conditions under 

which such Work may be resumed safely. If Owner and Contractor cannot agree as to 

entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or 

Contract Times, or both, as a result of such Work stoppage or such special conditions under 

which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as 

provided in Paragraph 10.05. 

F. If after receipt of such written notice Contractor does not agree to resume such Work based on 

a reasonable belief it is unsafe, or does not agree to resume such Work under such special 

conditions, then Owner may order the portion of the Work that is in the area affected by such 

condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement 

to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a 

result of deleting such portion of the Work, then either party may make a Claim therefor as 

provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by 

Owner’s own forces or others in accordance with Article 7. 

G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, 

partners, employees, agents, consultants, and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and charges 

of engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, 

provided that such Hazardous Environmental Condition:  (i) was not shown or indicated in the 

Drawings or Specifications or identified in the Contract Documents to be included within the 

scope of the Work, and (ii) was not created by Contractor or by anyone for whom Contractor is 
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responsible. Nothing in this Paragraph 4.06.G shall obligate Owner to indemnify any individual 

or entity from and against the consequences of that individual’s or entity’s own negligence. 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, 

agents, consultants, and subcontractors of each and any of them from and against all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to a Hazardous Environmental Condition created by 

Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H 

shall obligate Contractor to indemnify any individual or entity from and against the 

consequences of that individual’s or entity’s own negligence. 

I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental 

Condition uncovered or revealed at the Site. 

ARTICLE 5 – BONDS AND INSURANCE 

5.01 Performance, Payment, and Other Bonds 

A. Contractor shall furnish performance and payment bonds, each in an amount at least equal to 

the Contract Price as security for the faithful performance and payment of all of Contractor’s 

obligations under the Contract Documents. These bonds shall remain in effect until one year 

after the date when final payment becomes due or until completion of the correction period 

specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 

Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as 

are required by the Contract Documents. 

B. All bonds shall be in the form prescribed by the Contract Documents except as provided 

otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the 

list of “Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds 

and as Acceptable Reinsuring Companies” as published in Circular 570 (amended) by the 

Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All 

bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that 

individual’s authority to bind the surety.  The evidence of authority shall show that it is effective 

on the date the agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or 

its right to do business is terminated in any state where any part of the Project is located or it 

ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner 

and Engineer and shall, within 20 days after the event giving rise to such notification, provide 

another bond and surety, both of which shall comply with the requirements of Paragraphs 

5.01.B and 5.02. 

5.02 Licensed Sureties and Insurers 

A. All bonds and insurance required by the Contract Documents to be purchased and maintained 

by Owner or Contractor shall be obtained from surety or insurance companies that are duly 
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licensed or authorized in the jurisdiction in which the Project is located to issue bonds or 

insurance policies for the limits and coverages so required. Such surety and insurance 

companies shall also meet such additional requirements and qualifications as may be provided in 

the Supplementary Conditions. 

5.03 Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee 

identified in the Supplementary Conditions, certificates of insurance (and other evidence of 

insurance requested by Owner or any other additional insured) which Contractor is required to 

purchase and maintain. 

B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee 

identified in the Supplementary Conditions, certificates of insurance (and other evidence of 

insurance requested by Contractor or any other additional insured) which Owner is required to 

purchase and maintain. 

C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance 

with these insurance requirements or failure of Owner to identify a deficiency in compliance 

from the evidence provided shall not be construed as a waiver of Contractor’s obligation to 

maintain such insurance. 

D. Owner does not represent that insurance coverage and limits established in this Contract 

necessarily will be adequate to protect Contractor. 

E. The insurance and insurance limits required herein shall not be deemed as a limitation on 

Contractor’s liability under the indemnities granted to Owner in the Contract Documents. 

5.04 Contractor’s Insurance 

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being 

performed and as will provide protection from claims set forth below which may arise out of or 

result from Contractor’s performance of the Work and Contractor’s other obligations under the 

Contract Documents, whether it is to be performed by Contractor, any Subcontractor or 

Supplier, or by anyone directly or indirectly employed by any of them to perform any of the 

Work, or by anyone for whose acts any of them may be liable: 

1. claims under workers’ compensation, disability benefits, and other similar employee benefit 

acts; 

2. claims for damages because of bodily injury, occupational sickness or disease, or death of 

Contractor’s employees; 

3. claims for damages because of bodily injury, sickness or disease, or death of any person 

other than Contractor’s employees; 

4. claims for damages insured by reasonably available personal injury liability coverage which 

are sustained: 
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a. by any person as a result of an offense directly or indirectly related to the employment 

of such person by Contractor, or  

b. by any other person for any other reason; 

5. claims for damages, other than to the Work itself, because of injury to or destruction of 

tangible property wherever located, including loss of use resulting therefrom; and 

6. claims for damages because of bodily injury or death of any person or property damage 

arising out of the ownership, maintenance or use of any motor vehicle. 

B. The policies of insurance required by this Paragraph 5.04 shall: 

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive,  be 

written on an occurrence basis, include as additional insureds (subject to any customary 

exclusion regarding professional liability) Owner and Engineer, and any other individuals or 

entities identified in the Supplementary Conditions, all of whom shall be listed as additional 

insureds, and include coverage for the respective officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of all such additional 

insureds, and the insurance afforded to these additional insureds shall provide primary 

coverage for all claims covered thereby; 

2. include at least the specific coverages and be written for not less than the limits of liability 

provided in the Supplementary Conditions or required by Laws or Regulations, whichever is 

greater; 

3. include contractual liability insurance covering Contractor’s indemnity obligations under 

Paragraphs 6.11 and 6.20; 

4. contain a provision or endorsement that the coverage afforded will not be canceled, 

materially changed or renewal refused until at least 30 days prior written notice has been 

given to Owner and Contractor and to each other additional insured identified in the 

Supplementary Conditions to whom a certificate of insurance has been issued (and the 

certificates of insurance furnished by the Contractor pursuant to Paragraph 5.03 will so 

provide); 

5. remain in effect at least until final payment and at all times thereafter when Contractor may 

be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; 

and 

6. include completed operations coverage:   

a. Such insurance shall remain in effect for two years after final payment. 

b. Contractor shall furnish Owner and each other additional insured identified in the 

Supplementary Conditions, to whom a certificate of insurance has been issued, evidence 

satisfactory to Owner and any such additional insured of continuation of such insurance 

at final payment and one year thereafter.   
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5.05 Owner’s Liability Insurance 

A. In addition to the insurance required to be provided by Contractor under Paragraph 5.04, 

Owner, at Owner’s option, may purchase and maintain at Owner’s expense Owner’s own 

liability insurance as will protect Owner against claims which may arise from operations under 

the Contract Documents. 

5.06 Property Insurance 

A. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and 

maintain property insurance upon the Work at the Site in the amount of the full replacement 

cost thereof (subject to such deductible amounts as may be provided in the Supplementary 

Conditions or required by Laws and Regulations). This insurance shall: 

1. include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 

individuals or entities identified in the Supplementary Conditions, and the officers, directors, 

members, partners, employees, agents, consultants, and subcontractors of each and any of 

them, each of whom is deemed to have an insurable interest and shall be listed as a loss 

payee; 

2. be written on a Builder’s Risk “all-risk” policy form that shall at least include insurance for 

physical loss or damage to the Work, temporary buildings, falsework, and materials and 

equipment in transit, and shall insure against at least the following perils or causes of loss:  

fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, 

collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, 

water damage (other than that caused by flood), and such other perils or causes of loss as 

may be specifically required by the Supplementary Conditions. 

3. include expenses incurred in the repair or replacement of any insured property (including 

but not limited to fees and charges of engineers and architects); 

4. cover materials and equipment stored at the Site or at another location that was agreed to in 

writing by Owner prior to being incorporated in the Work, provided that such materials and 

equipment have been included in an Application for Payment recommended by Engineer; 

5. allow for partial utilization of the Work by Owner; 

6. include testing and startup; and 

7. be maintained in effect until final payment is made unless otherwise agreed to in writing by 

Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to 

whom a certificate of insurance has been issued. 

B. Owner shall purchase and maintain such equipment breakdown insurance or additional property 

insurance as may be required by the Supplementary Conditions or Laws and Regulations which 

will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other 

individuals or entities identified in the Supplementary Conditions, and the officers, directors, 
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members, partners, employees, agents, consultants and subcontractors of each and any of them, 

each of whom is deemed to have an insurable interest and shall be listed as a loss payee.   

C. All the policies of insurance (and the certificates or other evidence thereof) required to be 

purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or 

endorsement that the coverage afforded will not be canceled or materially changed or renewal 

refused until at least 30 days prior written notice has been given to Owner and Contractor and 

to each other loss payee to whom a certificate of insurance has been issued and will contain 

waiver provisions in accordance with Paragraph 5.07. 

D. Owner shall not be responsible for purchasing and maintaining any property insurance specified 

in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the 

Work to the extent of any deductible amounts that are identified in the Supplementary 

Conditions. The risk of loss within such identified deductible amount will be borne by 

Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes 

property insurance coverage within the limits of such amounts, each may purchase and maintain 

it at the purchaser’s own expense. 

E. If Contractor requests in writing that other special insurance be included in the property 

insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such 

insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. 

Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor 

whether or not such other insurance has been procured by Owner. 

5.07 Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will 

protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities 

identified in the Supplementary Conditions as loss payees (and the officers, directors, members, 

partners, employees, agents, consultants, and subcontractors of each and any of them) in such 

policies and will provide primary coverage for all losses and damages caused by the perils or 

causes of loss covered thereby. All such policies shall contain provisions to the effect that in the 

event of payment of any loss or damage the insurers will have no rights of recovery against any 

of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each 

other and their respective officers, directors, members, partners, employees, agents, consultants 

and subcontractors of each and any of them for all losses and damages caused by, arising out of 

or resulting from any of the perils or causes of loss covered by such policies and any other 

property insurance applicable to the Work; and, in addition, waive all such rights against 

Subcontractors and Engineer, and all other individuals or entities identified in the 

Supplementary Conditions as loss payees (and the officers, directors, members, partners, 

employees, agents, consultants, and subcontractors of each and any of them) under such 

policies for losses and damages so caused. None of the above waivers shall extend to the rights 

that any party making such waiver may have to the proceeds of insurance held by Owner as 

trustee or otherwise payable under any policy so issued. 
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B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, 

directors, members, partners, employees, agents, consultants and subcontractors of each and 

any of them for: 

1. loss due to business interruption, loss of use, or other consequential loss extending beyond 

direct physical loss or damage to Owner’s property or the Work caused by, arising out of, 

or resulting from fire or other perils whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising out of, or 

resulting from fire or other insured peril or cause of loss covered by any property insurance 

maintained on the completed Project or part thereof by Owner during partial utilization 

pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or 

after final payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss 

referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of 

payment of any such loss, damage, or consequential loss, the insurers will have no rights of 

recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members, 

partners, employees, agents, consultants and subcontractors of each and any of them. 

5.08 Receipt and Application of Insurance Proceeds 

A. Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted 

with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may 

appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. 

Owner shall deposit in a separate account any money so received and shall distribute it in 

accordance with such agreement as the parties in interest may reach. If no other special 

agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received 

applied on account thereof, and the Work and the cost thereof covered by an appropriate 

Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of 

the parties in interest shall object in writing within 15 days after the occurrence of loss to 

Owner’s exercise of this power. If such objection be made, Owner as fiduciary shall make 

settlement with the insurers in accordance with such agreement as the parties in interest may 

reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall 

adjust and settle the loss with the insurers and, if required in writing by any party in interest, 

Owner as fiduciary shall give bond for the proper performance of such duties. 

5.09 Acceptance of Bonds and Insurance; Option to Replace 

A. If either Owner or Contractor has any objection to the coverage afforded by or other provisions 

of the bonds or insurance required to be purchased and maintained by the other party in 

accordance with Article 5 on the basis of non-conformance with the Contract Documents, the 

objecting party shall so notify the other party in writing within 10 days after receipt of the 

certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor 

shall each provide to the other such additional information in respect of insurance provided as 

the other may reasonably request. If either party does not purchase or maintain all of the bonds 
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and insurance required of such party by the Contract Documents, such party shall notify the 

other party in writing of such failure to purchase prior to the start of the Work, or of such 

failure to maintain prior to any change in the required coverage. Without prejudice to any other 

right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect 

such other party’s interests at the expense of the party who was required to provide such 

coverage, and a Change Order shall be issued to adjust the Contract Price accordingly. 

5.10 Partial Utilization, Acknowledgment of Property Insurer 

A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to 

Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or 

occupancy shall commence before the insurers providing the property insurance pursuant to 

Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in 

coverage necessitated thereby. The insurers providing the property insurance shall consent by 

endorsement on the policy or policies, but the property insurance shall not be canceled or 

permitted to lapse on account of any such partial use or occupancy. 

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES 

6.01 Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting 

such attention thereto and applying such skills and expertise as may be necessary to perform the 

Work in accordance with the Contract Documents. Contractor shall be solely responsible for 

the means, methods, techniques, sequences, and procedures of construction. Contractor shall 

not be responsible for the negligence of Owner or Engineer in the design or specification of a 

specific means, method, technique, sequence, or procedure of construction which is shown or 

indicated in and expressly required by the Contract Documents. 

B. At all times during the progress of the Work, Contractor shall assign a competent resident 

superintendent who shall not be replaced without written notice to Owner and Engineer except 

under extraordinary circumstances.  

6.02 Labor; Working Hours 

A. Contractor shall provide competent, suitably qualified personnel to survey and lay out the Work 

and perform construction as required by the Contract Documents. Contractor shall at all times 

maintain good discipline and order at the Site. 

B. Except as otherwise required for the safety or protection of persons or the Work or property at 

the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all 

Work at the Site shall be performed during regular working hours. Contractor will not permit 

the performance of Work on a Saturday, Sunday, or any legal holiday without Owner’s written 

consent (which will not be unreasonably withheld) given after prior written notice to Engineer.   
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6.03 Services, Materials, and Equipment 

A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full 

responsibility for all services, materials, equipment, labor, transportation, construction 

equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary 

facilities, temporary facilities, and all other facilities and incidentals necessary for the 

performance, testing, start-up, and completion of the Work. 

B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, 

shall be of good quality and new, except as otherwise provided in the Contract Documents. All 

special warranties and guarantees required by the Specifications shall expressly run to the 

benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence 

(including reports of required tests) as to the source, kind, and quality of materials and 

equipment. 

C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, 

used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, 

except as otherwise may be provided in the Contract Documents. 

6.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 

as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 

2.07) proposed adjustments in the Progress Schedule that will not result in changing the 

Contract Times. Such adjustments will comply with any provisions of the General 

Requirements applicable thereto. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be 

submitted in accordance with the requirements of Article 12. Adjustments in Contract 

Times may only be made by a Change Order. 

6.05 Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the Contract Documents 

by using the name of a proprietary item or the name of a particular Supplier, the specification or 

description is intended to establish the type, function, appearance, and quality required. Unless 

the specification or description contains or is followed by words reading that no like, 

equivalent, or “or-equal” item or no substitution is permitted, other items of material or 

equipment or material or equipment of other Suppliers may be submitted to Engineer for review 

under the circumstances described below. 

1. “Or-Equal” Items: If in Engineer’s sole discretion an item of material or equipment 

proposed by Contractor is functionally equal to that named and sufficiently similar so that 

no change in related Work will be required, it may be considered by Engineer as an 

“or-equal” item, in which case review and approval of the proposed item may, in Engineer’s 

sole discretion, be accomplished without compliance with some or all of the requirements 
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for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a 

proposed item of material or equipment will be considered functionally equal to an item so 

named if: 

a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, appearance, 

strength, and design characteristics;  

2) it will reliably perform at least equally well the function and achieve the results 

imposed by the design concept of the completed Project as a functioning whole; and  

3) it has a proven record of performance and availability of responsive service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract Times; and  

2) it will conform substantially to the detailed requirements of the item named in the 

Contract Documents. 

2. Substitute Items: 

a. If in Engineer’s sole discretion an item of material or equipment proposed by Contractor 

does not qualify as an “or-equal” item under Paragraph 6.05.A.1, it will be considered a 

proposed substitute item. 

b. Contractor shall submit sufficient information as provided below to allow Engineer to 

determine if the item of material or equipment proposed is essentially equivalent to that 

named and an acceptable substitute therefor. Requests for review of proposed substitute 

items of material or equipment will not be accepted by Engineer from anyone other than 

Contractor. 

c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as 

supplemented by the General Requirements, and as Engineer may decide is appropriate 

under the circumstances. 

d. Contractor shall make written application to Engineer for review of a proposed 

substitute item of material or equipment that Contractor seeks to furnish or use. The 

application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called for by the general 

design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  
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2) will state: 

a) the extent, if any, to which the use of the proposed substitute item will prejudice 

Contractor’s achievement of Substantial Completion on time, 

b) whether use of the proposed substitute item in the Work will require a change in 

any of the Contract Documents (or in the provisions of any other direct contract 

with Owner for other work on the Project) to adapt the design to the proposed 

substitute item, and 

c) whether incorporation or use of the proposed substitute item in connection with 

the Work is subject to payment of any license fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, and  

b) available engineering, sales, maintenance, repair, and replacement services; and 

4) shall contain an itemized estimate of all costs or credits that will result directly or 

indirectly from use of such substitute item, including costs of redesign and claims of 

other contractors affected by any resulting change. 

B. Substitute Construction Methods or Procedures:  If a specific means, method, technique, 

sequence, or procedure of construction is expressly required by the Contract Documents, 

Contractor may furnish or utilize a substitute means, method, technique, sequence, or 

procedure of construction approved by Engineer. Contractor shall submit sufficient information 

to allow Engineer, in Engineer’s sole discretion, to determine that the substitute proposed is 

equivalent to that expressly called for by the Contract Documents. The requirements for review 

by Engineer will be similar to those provided in Paragraph 6.05.A.2. 

C. Engineer’s Evaluation:  Engineer will be allowed a reasonable time within which to evaluate 

each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may 

require Contractor to furnish additional data about the proposed substitute item. Engineer will 

be the sole judge of acceptability. No “or equal” or substitute will be ordered, installed or 

utilized until Engineer’s review is complete, which will be evidenced by a Change Order in the 

case of a substitute and an approved Shop Drawing for an “or equal.” Engineer will advise 

Contractor in writing of any negative determination. 

D. Special Guarantee:  Owner may require Contractor to furnish at Contractor’s expense a special 

performance guarantee or other surety with respect to any substitute. 

E. Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in evaluating a 

substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. 

Whether or not Engineer approves a substitute so proposed or submitted by Contractor, 

Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each 

such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of 
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Engineer for making changes in the Contract Documents (or in the provisions of any other 

direct contract with Owner) resulting from the acceptance of each proposed substitute. 

F. Contractor’s Expense:  Contractor shall provide all data in support of any proposed substitute 

or “or-equal” at Contractor’s expense. 

6.06 Concerning Subcontractors, Suppliers, and Others 

A. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity 

(including those acceptable to Owner as indicated in Paragraph 6.06.B), whether initially or as a 

replacement, against whom Owner may have reasonable objection. Contractor shall not be 

required to employ any Subcontractor, Supplier, or other individual or entity to furnish or 

perform any of the Work against whom Contractor has reasonable objection. 

B. If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or 

other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a 

specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a 

list thereof in accordance with the Supplementary Conditions, Owner’s acceptance (either in 

writing or by failing to make written objection thereto by the date indicated for acceptance or 

objection in the Bidding Documents or the Contract Documents) of any such Subcontractor, 

Supplier, or other individual or entity so identified may be revoked on the basis of reasonable 

objection after due investigation. Contractor shall submit an acceptable replacement for the 

rejected Subcontractor, Supplier, or other individual or entity, and the Contract Price will be 

adjusted by the difference in the cost occasioned by such replacement, and an appropriate 

Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or 

other individual or entity, whether initially or as a replacement, shall constitute a waiver of any 

right of Owner or Engineer to reject defective Work. 

C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the 

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 

Work just as Contractor is responsible for Contractor’s own acts and omissions. Nothing in the 

Contract Documents: 

1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity 

any contractual relationship between Owner or Engineer and any such Subcontractor, 

Supplier or other individual or entity; nor 

2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment 

of any moneys due any such Subcontractor, Supplier, or other individual or entity except as 

may otherwise be required by Laws and Regulations. 

D. Contractor shall be solely responsible for scheduling and coordinating the Work of 

Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the 

Work under a direct or indirect contract with Contractor. 

E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities 

performing or furnishing any of the Work to communicate with Engineer through Contractor. 
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F. The divisions and sections of the Specifications and the identifications of any Drawings shall not 

control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the 

Work to be performed by any specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an 

appropriate agreement between Contractor and the Subcontractor or Supplier which 

specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the 

Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is 

with a Subcontractor or Supplier who is listed as a loss payee on the property insurance 

provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or 

Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against 

Owner, Contractor, Engineer, and all other individuals or entities identified in the 

Supplementary Conditions to be listed as insureds or loss payees (and the officers, directors, 

members, partners, employees, agents, consultants, and subcontractors of each and any of 

them) for all losses and damages caused by, arising out of, relating to, or resulting from any of 

the perils or causes of loss covered by such policies and any other property insurance applicable 

to the Work. If the insurers on any such policies require separate waiver forms to be signed by 

any Subcontractor or Supplier, Contractor will obtain the same. 

6.07 Patent Fees and Royalties 

A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the 

performance of the Work or the incorporation in the Work of any invention, design, process, 

product, or device which is the subject of patent rights or copyrights held by others. If a 

particular invention, design, process, product, or device is specified in the Contract Documents 

for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, 

its use is subject to patent rights or copyrights calling for the payment of any license fee or 

royalty to others, the existence of such rights shall be disclosed by Owner in the Contract 

Documents. 

B. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold 

harmless Contractor, and its officers, directors, members, partners, employees, agents, 

consultants, and subcontractors from and against all claims, costs, losses, and damages 

(including but not limited to all fees and charges of engineers, architects, attorneys, and other 

professionals, and all court or arbitration or other dispute resolution costs) arising out of or 

relating to any infringement of patent rights or copyrights incident to the use in the performance 

of the Work or resulting from the incorporation in the Work of any invention, design, process, 

product, or device specified in the Contract Documents, but not identified as being subject to 

payment of any license fee or royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, 

agents, consultants and subcontractors of each and any of them from and against all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to any infringement of patent rights or copyrights 

incident to the use in the performance of the Work or resulting from the incorporation in the 
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Work of any invention, design, process, product, or device not specified in the Contract 

Documents. 

6.08 Permits 

A. Unless otherwise provided in the Supplementary Conditions, Contractor shall obtain and pay 

for all construction permits and licenses. Owner shall assist Contractor, when necessary, in 

obtaining such permits and licenses. Contractor shall pay all governmental charges and 

inspection fees necessary for the prosecution of the Work which are applicable at the time of 

opening of Bids, or, if there are no Bids, on the Effective Date of the Agreement. Owner shall 

pay all charges of utility owners for connections for providing permanent service to the Work. 

6.09 Laws and Regulations 

A. Contractor shall give all notices required by and shall comply with all Laws and Regulations 

applicable to the performance of the Work. Except where otherwise expressly required by 

applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for 

monitoring Contractor’s compliance with any Laws or Regulations. 

B. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws 

or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not 

limited to all fees and charges of engineers, architects, attorneys, and other professionals and all 

court or arbitration or other dispute resolution costs) arising out of or relating to such Work. 

However, it shall not be Contractor’s responsibility to make certain that the Specifications and 

Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of 

Contractor’s obligations under Paragraph 3.03. 

C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective 

Date of the Agreement if there were no Bids) having an effect on the cost or time of 

performance of the Work shall be the subject of an adjustment in Contract Price or Contract 

Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or 

extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 

10.05. 

6.10 Taxes 

A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by 

Contractor in accordance with the Laws and Regulations of the place of the Project which are 

applicable during the performance of the Work. 

6.11 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas: 

1. Contractor shall confine construction equipment, the storage of materials and equipment, 

and the operations of workers to the Site and other areas permitted by Laws and 

Regulations, and shall not unreasonably encumber the Site and other areas with 

construction equipment or other materials or equipment. Contractor shall assume full 
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responsibility for any damage to any such land or area, or to the owner or occupant thereof, 

or of any adjacent land or areas resulting from the performance of the Work. 

2. Should any claim be made by any such owner or occupant because of the performance of 

the Work, Contractor shall promptly settle with such other party by negotiation or 

otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and 

hold harmless Owner and Engineer, and the officers, directors, members, partners, 

employees, agents, consultants and subcontractors of each and any of them from and 

against all claims, costs, losses, and damages (including but not limited to all fees and 

charges of engineers, architects, attorneys, and other professionals and all court or 

arbitration or other dispute resolution costs) arising out of or relating to any claim or action, 

legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any 

other party indemnified hereunder to the extent caused by or based upon Contractor’s 

performance of the Work. 

B. Removal of Debris During Performance of the Work:  During the progress of the Work 

Contractor shall keep the Site and other areas free from accumulations of waste materials, 

rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other 

debris shall conform to applicable Laws and Regulations. 

C. Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean the Site and the 

Work and make it ready for utilization by Owner. At the completion of the Work Contractor 

shall remove from the Site all tools, appliances, construction equipment and machinery, and 

surplus materials and shall restore to original condition all property not designated for alteration 

by the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any structure to be loaded 

in any manner that will endanger the structure, nor shall Contractor subject any part of the 

Work or adjacent property to stresses or pressures that will endanger it. 

6.12 Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, 

Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written 

interpretations and clarifications in good order and annotated to show changes made during 

construction. These record documents together with all approved Samples and a counterpart of 

all approved Shop Drawings will be available to Engineer for reference. Upon completion of the 

Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for 

Owner. 

6.13 Safety and Protection 

A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety 

precautions and programs in connection with the Work. Such responsibility does not relieve 

Subcontractors of their responsibility for the safety of persons or property in the performance of 

their work, nor for compliance with applicable safety Laws and Regulations.  Contractor shall 
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take all necessary precautions for the safety of, and shall provide the necessary protection to 

prevent damage, injury or loss to: 

1. all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein, whether in storage on 

or off the Site; and 

3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, 

pavements, roadways, structures, utilities, and Underground Facilities not designated for 

removal, relocation, or replacement in the course of construction. 

B. Contractor shall comply with all applicable Laws and Regulations relating to the safety of 

persons or property, or to the protection of persons or property from damage, injury, or loss; 

and shall erect and maintain all necessary safeguards for such safety and protection. Contractor 

shall notify owners of adjacent property and of Underground Facilities and other utility owners 

when prosecution of the Work may affect them, and shall cooperate with them in the 

protection, removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety programs, if any.  

The Supplementary Conditions identify any Owner’s safety programs that are applicable to the 

Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of Contractor’s safety 

program with which Owner’s and Engineer’s employees and representatives must comply while 

at the Site. 

E. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 

caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, 

or any other individual or entity directly or indirectly employed by any of them to perform any 

of the Work, or anyone for whose acts any of them may be liable, shall be remedied by 

Contractor (except damage or loss attributable to the fault of Drawings or Specifications or to 

the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for 

whose acts any of them may be liable, and not attributable, directly or indirectly, in whole or in 

part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual 

or entity directly or indirectly employed by any of them). 

F. Contractor’s duties and responsibilities for safety and for protection of the Work shall continue 

until such time as all the Work is completed and Engineer has issued a notice to Owner and 

Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as 

otherwise expressly provided in connection with Substantial Completion). 

6.14 Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at the Site whose 

duties and responsibilities shall be the prevention of accidents and the maintaining and 

supervising of safety precautions and programs. 
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6.15 Hazard Communication Programs 

A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or 

other hazard communication information required to be made available to or exchanged 

between or among employers at the Site in accordance with Laws or Regulations. 

6.16 Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or property at the Site 

or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. 

Contractor shall give Engineer prompt written notice if Contractor believes that any significant 

changes in the Work or variations from the Contract Documents have been caused thereby or 

are required as a result thereof. If Engineer determines that a change in the Contract 

Documents is required because of the action taken by Contractor in response to such an 

emergency, a Work Change Directive or Change Order will be issued. 

6.17 Shop Drawings and Samples 

A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in 

accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each 

submittal will be identified as Engineer may require. 

1. Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to quantities, 

dimensions, specified performance and design criteria, materials, and similar data to 

show Engineer the services, materials, and equipment Contractor proposes to provide 

and to enable Engineer to review the information for the limited purposes required by 

Paragraph 6.17.D. 

2. Samples: 

a. Submit number of Samples specified in the Specifications. 

b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog 

numbers, the use for which intended and other data as Engineer may require to enable 

Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D. 

B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of 

Submittals, any related Work performed prior to Engineer’s review and approval of the 

pertinent submittal will be at the sole expense and responsibility of Contractor. 
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C. Submittal Procedures: 

1. Before submitting each Shop Drawing or Sample, Contractor shall have: 

a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and 

Samples and with the requirements of the Work and the Contract Documents; 

b. determined and verified all field measurements, quantities, dimensions, specified 

performance and design criteria, installation requirements, materials, catalog numbers, 

and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with respect to the 

indicated application, fabrication, shipping, handling, storage, assembly, and installation 

pertaining to the performance of the Work; and 

d. determined and verified all information relative to Contractor’s responsibilities for 

means, methods, techniques, sequences, and procedures of construction, and safety 

precautions and programs incident thereto. 

2. Each submittal shall bear a stamp or specific written certification that Contractor has 

satisfied Contractor’s obligations under the Contract Documents with respect to 

Contractor’s review and approval of that submittal. 

3. With each submittal, Contractor shall give Engineer specific written notice of any variations 

that the Shop Drawing or Sample may have from the requirements of the Contract 

Documents. This notice shall be both a written communication separate from the Shop 

Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop 

Drawing or Sample submitted to Engineer for review and approval of each such variation. 

D. Engineer’s Review: 

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the 

Schedule of Submittals acceptable to Engineer. Engineer’s review and approval will be only 

to determine if the items covered by the submittals will, after installation or incorporation in 

the Work, conform to the information given in the Contract Documents and be compatible 

with the design concept of the completed Project as a functioning whole as indicated by the 

Contract Documents. 

2. Engineer’s review and approval will not extend to means, methods, techniques, sequences, 

or procedures of construction (except where a particular means, method, technique, 

sequence, or procedure of construction is specifically and expressly called for by the 

Contract Documents) or to safety precautions or programs incident thereto. The review and 

approval of a separate item as such will not indicate approval of the assembly in which the 

item functions. 

3. Engineer’s review and approval shall not relieve Contractor from responsibility for any 

variation from the requirements of the Contract Documents unless Contractor has complied 

with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of 
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each such variation by specific written notation thereof incorporated in or accompanying the 

Shop Drawing or Sample. Engineer’s review and approval shall not relieve Contractor from 

responsibility for complying with the requirements of Paragraph 6.17.C.1. 

E. Resubmittal Procedures: 

1. Contractor shall make corrections required by Engineer and shall return the required 

number of corrected copies of Shop Drawings and submit, as required, new Samples for 

review and approval. Contractor shall direct specific attention in writing to revisions other 

than the corrections called for by Engineer on previous submittals. 

6.18 Continuing the Work 

A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or 

disagreements with Owner. No Work shall be delayed or postponed pending resolution of any 

disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor 

may otherwise agree in writing. 

6.19 Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the 

Contract Documents and will not be defective. Engineer and its officers, directors, members, 

partners, employees, agents, consultants, and subcontractors shall be entitled to rely on 

representation of Contractor’s warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage caused by: 

1. abuse, modification, or improper maintenance or operation by persons other than 

Contractor, Subcontractors, Suppliers, or any other individual or entity for whom 

Contractor is responsible; or  

2. normal wear and tear under normal usage. 

C. Contractor’s obligation to perform and complete the Work in accordance with the Contract 

Documents shall be absolute. None of the following will constitute an acceptance of Work that 

is not in accordance with the Contract Documents or a release of Contractor’s obligation to 

perform the Work in accordance with the Contract Documents: 

1. observations by Engineer; 

2. recommendation by Engineer or payment by Owner of any progress or final payment; 

3. the issuance of a certificate of Substantial Completion by Engineer or any payment related 

thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice 

of acceptability by Engineer; 
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6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner. 

6.20 Indemnification 

A. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold 

harmless Owner and Engineer, and the officers, directors, members, partners, employees, 

agents, consultants and subcontractors of each and any of them from and against all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to the performance of the Work, provided that any 

such claim, cost, loss, or damage is attributable to bodily injury, sickness, disease, or death, or 

to injury to or destruction of tangible property (other than the Work itself), including the loss of 

use resulting therefrom but only to the extent caused by any negligent act or omission of 

Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly 

employed by any of them to perform any of the Work or anyone for whose acts any of them 

may be liable . 

B. In any and all claims against Owner or Engineer or any of their officers, directors, members, 

partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or 

personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or 

any individual or entity directly or indirectly employed by any of them to perform any of the 

Work, or anyone for whose acts any of them may be liable, the indemnification obligation under 

Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of 

damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, 

Supplier, or other individual or entity under workers’ compensation acts, disability benefit acts, 

or other employee benefit acts. 

C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the 

liability of Engineer and Engineer’s officers, directors, members, partners, employees, agents, 

consultants and subcontractors arising out of: 

1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, 

opinions, reports, surveys, Change Orders, designs, or Specifications; or 

2. giving directions or instructions, or failing to give them, if that is the primary cause of the 

injury or damage. 

6.21 Delegation of Professional Design Services 

A. Contractor will not be required to provide professional design services unless such services are 

specifically required by the Contract Documents for a portion of the Work or unless such 

services are required to carry out Contractor’s responsibilities for construction means, methods, 

techniques, sequences and procedures. Contractor shall not be required to provide professional 

services in violation of applicable law. 
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B. If professional design services or certifications by a design professional related to systems, 

materials or equipment are specifically required of Contractor by the Contract Documents, 

Owner and Engineer will specify all performance and design criteria that such services must 

satisfy. Contractor shall cause such services or certifications to be provided by a properly 

licensed professional, whose signature and seal shall appear on all drawings, calculations, 

specifications, certifications, Shop Drawings and other submittals prepared by such 

professional. Shop Drawings and other submittals related to the Work designed or certified by 

such professional, if prepared by others, shall bear such professional’s written approval when 

submitted to Engineer. 

C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of 

the services, certifications or approvals performed by such design professionals, provided 

Owner and Engineer have specified to Contractor all performance and design criteria that such 

services must satisfy. 

D. Pursuant to this Paragraph 6.21, Engineer’s review and approval of design calculations and 

design drawings will be only for the limited purpose of checking for conformance with 

performance and design criteria given and the design concept expressed in the Contract 

Documents. Engineer’s review and approval of Shop Drawings and other submittals (except 

design calculations and design drawings) will be only for the purpose stated in Paragraph 

6.17.D.1. 

E. Contractor shall not be responsible for the adequacy of the performance or design criteria 

required by the Contract Documents. 

ARTICLE 7 – OTHER WORK AT THE SITE 

7.01 Related Work at Site 

A. Owner may perform other work related to the Project at the Site with Owner’s employees, or 

through other direct contracts therefor, or have other work performed by utility owners. If such 

other work is not noted in the Contract Documents, then: 

1. written notice thereof will be given to Contractor prior to starting any such other work; and  

2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if 

any, of any adjustment in the Contract Price or Contract Times that should be allowed as a 

result of such other work, a Claim may be made therefor as provided in Paragraph 10.05. 

B. Contractor shall afford each other contractor who is a party to such a direct contract, each 

utility owner, and Owner, if Owner is performing other work with Owner’s employees, proper 

and safe access to the Site, provide a reasonable opportunity for the introduction and storage of 

materials and equipment and the execution of such other work, and properly coordinate the 

Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be 

required to properly connect or otherwise make its several parts come together and properly 

integrate with such other work. Contractor shall not endanger any work of others by cutting, 

excavating, or otherwise altering such work; provided, however, that Contractor may cut or 

alter others' work with the written consent of Engineer and the others whose work will be 
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affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit 

of such utility owners and other contractors to the extent that there are comparable provisions 

for the benefit of Contractor in said direct contracts between Owner and such utility owners and 

other contractors. 

C. If the proper execution or results of any part of Contractor’s Work depends upon work 

performed by others under this Article 7, Contractor shall inspect such other work and 

promptly report to Engineer in writing any delays, defects, or deficiencies in such other work 

that render it unavailable or unsuitable for the proper execution and results of Contractor’s 

Work. Contractor’s failure to so report will constitute an acceptance of such other work as fit 

and proper for integration with Contractor’s Work except for latent defects and deficiencies in 

such other work. 

7.02 Coordination 

A. If Owner intends to contract with others for the performance of other work on the Project at 

the Site, the following will be set forth in Supplementary Conditions: 

1. the individual or entity who will have authority and responsibility for coordination of the 

activities among the various contractors will be identified; 

2. the specific matters to be covered by such authority and responsibility will be itemized; and 

3. the extent of such authority and responsibilities will be provided. 

B. Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority 

and responsibility for such coordination. 

7.03 Legal Relationships 

A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner. 

B. Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other 

contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs 

incurred by Contractor as a result of the other contractor’s wrongful actions or inactions. 

C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for 

the reasonable direct delay and disruption costs incurred by such other contractor as a result of 

Contractor’s wrongful action or inactions. 

ARTICLE 8 – OWNER’S RESPONSIBILITIES 

8.01 Communications to Contractor 

A. Except as otherwise provided in these General Conditions, Owner shall issue all 

communications to Contractor through Engineer. 
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8.02 Replacement of Engineer 

A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to 

whom Contractor makes no reasonable objection, whose status under the Contract Documents 

shall be that of the former Engineer. 

8.03 Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract Documents. 

8.04 Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 

14.02.C and 14.07.C. 

8.05 Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing engineering 

surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 

refers to Owner’s identifying and making available to Contractor copies of reports of 

explorations and tests of subsurface conditions and drawings of physical conditions relating to 

existing surface or subsurface structures at the Site. 

8.06 Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining liability and 

property insurance are set forth in Article 5. 

8.07 Change Orders 

A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08 Inspections, Tests, and Approvals 

A. Owner’s responsibility with respect to certain inspections, tests, and approvals is set forth in 

Paragraph 13.03.B. 

8.09 Limitations on Owner’s Responsibilities 

A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or for any failure of Contractor to comply 

with Laws and Regulations applicable to the performance of the Work. Owner will not be 

responsible for Contractor’s failure to perform the Work in accordance with the Contract 

Documents. 
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8.10 Undisclosed Hazardous Environmental Condition 

A. Owner’s responsibility in respect to an undisclosed Hazardous Environmental Condition is set 

forth in Paragraph 4.06. 

8.11 Evidence of Financial Arrangements 

A. Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial 

arrangements have been made to satisfy Owner’s obligations under the Contract Documents. 

8.12 Compliance with Safety Program 

A. While at the Site, Owner’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s safety programs of which Owner has been informed 

pursuant to Paragraph 6.13.D. 

ARTICLE 9 – ENGINEER’S STATUS DURING CONSTRUCTION 

9.01 Owner’s Representative 

A. Engineer will be Owner’s representative during the construction period. The duties and 

responsibilities and the limitations of authority of Engineer as Owner’s representative during 

construction are set forth in the Contract Documents. 

9.02 Visits to Site 

A. Engineer will make visits to the Site at intervals appropriate to the various stages of 

construction as Engineer deems necessary in order to observe as an experienced and qualified 

design professional the progress that has been made and the quality of the various aspects of 

Contractor’s executed Work. Based on information obtained during such visits and 

observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is 

proceeding in accordance with the Contract Documents. Engineer will not be required to make 

exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. 

Engineer’s efforts will be directed toward providing for Owner a greater degree of confidence 

that the completed Work will conform generally to the Contract Documents. On the basis of 

such visits and observations, Engineer will keep Owner informed of the progress of the Work 

and will endeavor to guard Owner against defective Work. 

B. Engineer’s visits and observations are subject to all the limitations on Engineer’s authority and 

responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a 

result of Engineer’s visits or observations of Contractor’s Work, Engineer will not supervise, 

direct, control, or have authority over or be responsible for Contractor’s means, methods, 

techniques, sequences, or procedures of construction, or the safety precautions and programs 

incident thereto, or for any failure of Contractor to comply with Laws and Regulations 

applicable to the performance of the Work. 
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9.03 Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist 

Engineer in providing more extensive observation of the Work. The authority and 

responsibilities of any such Resident Project Representative and assistants will be as provided in 

the Supplementary Conditions, and limitations on the responsibilities thereof will be as provided 

in Paragraph 9.09. If Owner designates another representative or agent to represent Owner at 

the Site who is not Engineer’s consultant, agent or employee, the responsibilities and authority 

and limitations thereon of such other individual or entity will be as provided in the 

Supplementary Conditions. 

9.04 Authorized Variations in Work 

A. Engineer may authorize minor variations in the Work from the requirements of the Contract 

Documents which do not involve an adjustment in the Contract Price or the Contract Times and 

are compatible with the design concept of the completed Project as a functioning whole as 

indicated by the Contract Documents. These may be accomplished by a Field Order and will be 

binding on Owner and also on Contractor, who shall perform the Work involved promptly. If 

Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or 

Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount 

or extent, if any, of any such adjustment, a Claim may be made therefor as provided in 

Paragraph 10.05. 

9.05 Rejecting Defective Work 

A. Engineer will have authority to reject Work which Engineer believes to be defective, or that 

Engineer believes will not produce a completed Project that conforms to the Contract 

Documents or that will prejudice the integrity of the design concept of the completed Project as 

a functioning whole as indicated by the Contract Documents. Engineer will also have authority 

to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or 

not the Work is fabricated, installed, or completed. 

9.06 Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop Drawings and 

Samples, see Paragraph 6.17. 

B. In connection with Engineer’s authority, and limitations thereof, as to design calculations and 

design drawings submitted in response to a delegation of professional design services, if any, 

see Paragraph 6.21. 

C. In connection with Engineer’s authority as to Change Orders, see Articles 10, 11, and 12. 

D. In connection with Engineer’s authority as to Applications for Payment, see Article 14. 
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9.07 Determinations for Unit Price Work 

A. Engineer will determine the actual quantities and classifications of Unit Price Work performed 

by Contractor. Engineer will review with Contractor the Engineer’s preliminary determinations 

on such matters before rendering a written decision thereon (by recommendation of an 

Application for Payment or otherwise). Engineer’s written decision thereon will be final and 

binding (except as modified by Engineer to reflect changed factual conditions or more accurate 

data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05. 

9.08 Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge 

of the acceptability of the Work thereunder. All matters in question and other matters between 

Owner and Contractor arising prior to the date final payment is due relating to the acceptability 

of the Work, and the interpretation of the requirements of the Contract Documents pertaining 

to the performance of the Work, will be referred initially to Engineer in writing within 30 days 

of the event giving rise to the question.  

B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If 

Owner or Contractor believes that any such decision entitles them to an adjustment in the 

Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The 

date of Engineer’s decision shall be the date of the event giving rise to the issues referenced for 

the purposes of Paragraph 10.05.B. 

C. Engineer’s written decision on the issue referred will be final and binding on Owner and 

Contractor, subject to the provisions of Paragraph 10.05. 

D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show 

partiality to Owner or Contractor and will not be liable in connection with any interpretation or 

decision rendered in good faith in such capacity. 

9.09 Limitations on Engineer’s Authority and Responsibilities 

A. Neither Engineer’s authority or responsibility under this Article 9 or under any other provision 

of the Contract Documents nor any decision made by Engineer in good faith either to exercise 

or not exercise such authority or responsibility or the undertaking, exercise, or performance of 

any authority or responsibility by Engineer shall create, impose, or give rise to any duty in 

contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 

any other individual or entity, or to any surety for or employee or agent of any of them. 

B. Engineer will not supervise, direct, control, or have authority over or be responsible for 

Contractor’s means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or for any failure of Contractor to comply 

with Laws and Regulations applicable to the performance of the Work. Engineer will not be 

responsible for Contractor’s failure to perform the Work in accordance with the Contract 

Documents. 
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C. Engineer will not be responsible for the acts or omissions of Contractor or of any 

Subcontractor, any Supplier, or of any other individual or entity performing any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying documentation and 

all maintenance and operating instructions, schedules, guarantees, bonds, certificates of 

inspection, tests and approvals, and other documentation required to be delivered by Paragraph 

14.07.A will only be to determine generally that their content complies with the requirements 

of, and in the case of certificates of inspections, tests, and approvals that the results certified 

indicate compliance with, the Contract Documents. 

E. The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply 

to the Resident Project Representative, if any, and assistants, if any. 

9.10 Compliance with Safety Program 

A. While at the Site, Engineer’s employees and representatives shall comply with the specific 

applicable requirements of Contractor’s safety programs of which Engineer has been informed 

pursuant to Paragraph 6.13.D.   

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS 

10.01 Authorized Changes in the Work 

A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or 

from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a 

Work Change Directive. Upon receipt of any such document, Contractor shall promptly 

proceed with the Work involved which will be performed under the applicable conditions of the 

Contract Documents (except as otherwise specifically provided). 

B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if 

any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed 

as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 

10.05. 

10.02 Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the 

Contract Times with respect to any work performed that is not required by the Contract 

Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in 

the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as 

provided in Paragraph 13.04.D. 

10.03 Execution of Change Orders 

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer 

covering: 
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1. changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) 

required because of acceptance of defective Work under Paragraph 13.08.A or Owner’s 

correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties; 

2. changes in the Contract Price or Contract Times which are agreed to by the parties, 

including any undisputed sum or amount of time for Work actually performed in accordance 

with a Work Change Directive; and 

3. changes in the Contract Price or Contract Times which embody the substance of any written 

decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of 

executing any such Change Order, an appeal may be taken from any such decision in 

accordance with the provisions of the Contract Documents and applicable Laws and 

Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to 

the Progress Schedule as provided in Paragraph 6.18.A. 

10.04 Notification to Surety 

A. If the provisions of any bond require notice to be given to a surety of any change affecting the 

general scope of the Work or the provisions of the Contract Documents (including, but not 

limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor’s 

responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any 

such change. 

10.05 Claims 

A. Engineer’s Decision Required:  All Claims, except those waived pursuant to Paragraph 14.09, 

shall be referred to the Engineer for decision. A decision by Engineer shall be required as a 

condition precedent to any exercise by Owner or Contractor of any rights or remedies either 

may otherwise have under the Contract Documents or by Laws and Regulations in respect of 

such Claims. 

B. Notice: Written notice stating the general nature of each Claim shall be delivered by the 

claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 

days) after the start of the event giving rise thereto. The responsibility to substantiate a Claim 

shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with 

supporting data shall be delivered to the Engineer and the other party to the Contract within 60 

days after the start of such event (unless Engineer allows additional time for claimant to submit 

additional or more accurate data in support of such Claim). A Claim for an adjustment in 

Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A 

Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions 

of Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s written statement that 

the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a 

result of said event. The opposing party shall submit any response to Engineer and the claimant 

within 30 days after receipt of the claimant’s last submittal (unless Engineer allows additional 

time). 
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C. Engineer’s Action:  Engineer will review each Claim and, within 30 days after receipt of the last 

submittal of the claimant or the last submittal of the opposing party, if any, take one of the 

following actions in writing: 

1. deny the Claim in whole or in part; 

2. approve the Claim; or 

3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer’s sole 

discretion, it would be inappropriate for the Engineer to do so. For purposes of further 

resolution of the Claim, such notice shall be deemed a denial. 

D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall 

be deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 

or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor 

invoke the dispute resolution procedure set forth in Article 16 within 30 days of such action or 

denial. 

F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in 

accordance with this Paragraph 10.05. 

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01 Cost of the Work 

A. Costs Included:  The term Cost of the Work means the sum of all costs, except those excluded 

in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of 

the Work. When the value of any Work covered by a Change Order or when a Claim for an 

adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be 

reimbursed to Contractor will be only those additional or incremental costs required because of 

the change in the Work or because of the event giving rise to the Claim. Except as otherwise 

may be agreed to in writing by Owner, such costs shall be in amounts no higher than those 

prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 

11.01.B, and shall include only the following items: 

1. Payroll costs for employees in the direct employ of Contractor in the performance of the 

Work under schedules of job classifications agreed upon by Owner and Contractor. Such 

employees shall include, without limitation, superintendents, foremen, and other personnel 

employed full time on the Work. Payroll costs for employees not employed full time on the 

Work shall be apportioned on the basis of their time spent on the Work. Payroll costs shall 

include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall 

include social security contributions, unemployment, excise, and payroll taxes, workers’ 

compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay 

applicable thereto. The expenses of performing Work outside of regular working hours, on 

Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized 

by Owner. 
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2. Cost of all materials and equipment furnished and incorporated in the Work, including costs 

of transportation and storage thereof, and Suppliers’ field services required in connection 

therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with 

Contractor with which to make payments, in which case the cash discounts shall accrue to 

Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials 

and equipment shall accrue to Owner, and Contractor shall make provisions so that they 

may be obtained. 

3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If 

required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable 

to Owner and Contractor and shall deliver such bids to Owner, who will then determine, 

with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract 

provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, 

the Subcontractor’s Cost of the Work and fee shall be determined in the same manner as 

Contractor’s Cost of the Work and fee as provided in this Paragraph 11.01. 

4. Costs of special consultants (including but not limited to engineers, architects, testing 

laboratories, surveyors, attorneys, and accountants) employed for services specifically 

related to the Work. 

5. Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence expenses of 

Contractor’s employees incurred in discharge of duties connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, supplies, equipment, 

machinery, appliances, office, and temporary facilities at the Site, and hand tools not 

owned by the workers, which are consumed in the performance of the Work, and cost, 

less market value, of such items used but not consumed which remain the property of 

Contractor. 

c. Rentals of all construction equipment and machinery, and the parts thereof whether 

rented from Contractor or others in accordance with rental agreements approved by 

Owner with the advice of Engineer, and the costs of transportation, loading, unloading, 

assembly, dismantling, and removal thereof. All such costs shall be in accordance with 

the terms of said rental agreements. The rental of any such equipment, machinery, or 

parts shall cease when the use thereof is no longer necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and for which 

Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or 

anyone directly or indirectly employed by any of them or for whose acts any of them 

may be liable, and royalty payments and fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the Work, not 

compensated by insurance or otherwise, sustained by Contractor in connection with the 

performance of the Work (except losses and damages within the deductible amounts of 
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property insurance established in accordance with Paragraph 5.06.D), provided such 

losses and damages have resulted from causes other than the negligence of Contractor, 

any Subcontractor, or anyone directly or indirectly employed by any of them or for 

whose acts any of them may be liable. Such losses shall include settlements made with 

the written consent and approval of Owner. No such losses, damages, and expenses 

shall be included in the Cost of the Work for the purpose of determining Contractor’s 

fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, telephone service at 

the Site, express and courier services, and similar petty cash items in connection with 

the Work. 

i. The costs of premiums for all bonds and insurance Contractor is required by the 

Contract Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the following items: 

1. Payroll costs and other compensation of Contractor’s officers, executives, principals (of 

partnerships and sole proprietorships), general managers, safety managers, engineers, 

architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, 

expediters, timekeepers, clerks, and other personnel employed by Contractor, whether at 

the Site or in Contractor’s principal or branch office for general administration of the Work 

and not specifically included in the agreed upon schedule of job classifications referred to in 

Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be 

considered administrative costs covered by the Contractor’s fee. 

2. Expenses of Contractor’s principal and branch offices other than Contractor’s office at the 

Site. 

3. Any part of Contractor’s capital expenses, including interest on Contractor’s capital 

employed for the Work and charges against Contractor for delinquent payments. 

4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or 

indirectly employed by any of them or for whose acts any of them may be liable, including 

but not limited to, the correction of defective Work, disposal of materials or equipment 

wrongly supplied, and making good any damage to property. 

5. Other overhead or general expense costs of any kind and the costs of any item not 

specifically and expressly included in Paragraphs 11.01.A. 

C. Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, Contractor’s fee 

shall be determined as set forth in the Agreement. When the value of any Work covered by a 

Change Order or when a Claim for an adjustment in Contract Price is determined on the basis 

of Cost of the Work, Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D. Documentation:  Whenever the Cost of the Work for any purpose is to be determined pursuant 

to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in 

accordance with generally accepted accounting practices and submit in a form acceptable to 

Engineer an itemized cost breakdown together with supporting data. 

11.02 Allowances 

A. It is understood that Contractor has included in the Contract Price all allowances so named in 

the Contract Documents and shall cause the Work so covered to be performed for such sums 

and by such persons or entities as may be acceptable to Owner and Engineer. 

B. Cash Allowances: 

1. Contractor agrees that: 

a. the cash allowances include the cost to Contractor (less any applicable trade discounts) 

of materials and equipment required by the allowances to be delivered at the Site, and all 

applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, installation, overhead, 

profit, and other expenses contemplated for the cash allowances have been included in 

the Contract Price and not in the allowances, and no demand for additional payment on 

account of any of the foregoing will be valid. 

C. Contingency Allowance: 

1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to 

cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as recommended by 

Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, 

and the Contract Price shall be correspondingly adjusted. 

11.03 Unit Price Work 

A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, 

initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to 

the sum of the unit price for each separately identified item of Unit Price Work times the 

estimated quantity of each item as indicated in the Agreement. 

B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the 

purpose of comparison of Bids and determining an initial Contract Price. Determinations of the 

actual quantities and classifications of Unit Price Work performed by Contractor will be made 

by Engineer subject to the provisions of Paragraph 9.07. 

C. Each unit price will be deemed to include an amount considered by Contractor to be adequate 

to cover Contractor’s overhead and profit for each separately identified item. 
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D. Owner or Contractor may make a Claim for an adjustment in the Contract Price in accordance 

with Paragraph 10.05 if: 

1. the quantity of any item of Unit Price Work performed by Contractor differs materially and 

significantly from the estimated quantity of such item indicated in the Agreement; and  

2. there is no corresponding adjustment with respect to any other item of Work; and 

3. Contractor believes that Contractor is entitled to an increase in Contract Price as a result of 

having incurred additional expense or Owner believes that Owner is entitled to a decrease in 

Contract Price and the parties are unable to agree as to the amount of any such increase or 

decrease. 

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES 

12.01 Change of Contract Price 

A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in 

the Contract Price shall be based on written notice submitted by the party making the Claim to 

the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 

10.05. 

B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the 

Contract Price will be determined as follows: 

1. where the Work involved is covered by unit prices contained in the Contract Documents, by 

application of such unit prices to the quantities of the items involved (subject to the 

provisions of Paragraph 11.03); or 

2. where the Work involved is not covered by unit prices contained in the Contract 

Documents, by a mutually agreed lump sum (which may include an allowance for overhead 

and profit not necessarily in accordance with Paragraph 12.01.C.2); or 

3. where the Work involved is not covered by unit prices contained in the Contract Documents 

and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the basis of the 

Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor’s fee for 

overhead and profit (determined as provided in Paragraph 12.01.C). 

C. Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be determined as follows: 

1. a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following percentages of the 

various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor’s fee shall 

be 15 percent; 

b. for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall be five percent;  
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c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee 

and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is 

that the Subcontractor who actually performs the Work, at whatever tier, will be paid a 

fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 

11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will 

each be paid a fee of five percent of the amount paid to the next lower tier 

Subcontractor; 

d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 

11.01.A.5, and 11.01.B;  

e. the amount of credit to be allowed by Contractor to Owner for any change which results 

in a net decrease in cost will be the amount of the actual net decrease in cost plus a 

deduction in Contractor’s fee by an amount equal to five percent of such net decrease; 

and  

f. when both additions and credits are involved in any one change, the adjustment in 

Contractor’s fee shall be computed on the basis of the net change in accordance with 

Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive. 

12.02 Change of Contract Times 

A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in 

the Contract Times shall be based on written notice submitted by the party making the Claim to 

the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 

10.05. 

B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an 

adjustment in the Contract Times will be determined in accordance with the provisions of this 

Article 12. 

12.03 Delays 

A. Where Contractor is prevented from completing any part of the Work within the Contract 

Times due to delay beyond the control of Contractor, the Contract Times will be extended in an 

amount equal to the time lost due to such delay if a Claim is made therefor as provided in 

Paragraph 12.02.A. Delays beyond the control of Contractor shall include, but not be limited to, 

acts or neglect by Owner, acts or neglect of utility owners or other contractors performing 

other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, 

or acts of God. 

B. If Owner, Engineer, or other contractors or utility owners performing other work for Owner as 

contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or 

interferes with the performance or progress of the Work, then Contractor shall be entitled to an 

equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s 

entitlement to an adjustment of the Contract Times is conditioned on such adjustment being 

essential to Contractor’s ability to complete the Work within the Contract Times. 
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C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, 

abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the 

control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, 

then Contractor shall be entitled to an equitable adjustment in Contract Times, if such 

adjustment is essential to Contractor’s ability to complete the Work within the Contract Times. 

Such an adjustment shall be Contractor’s sole and exclusive remedy for the delays described in 

this Paragraph 12.03.C. 

D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, 

consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or 

damages (including but not limited to all fees and charges of engineers, architects, attorneys, 

and other professionals and all court or arbitration or other dispute resolution costs) sustained 

by Contractor on or in connection with any other project or anticipated project. 

E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays 

within the control of Contractor. Delays attributable to and within the control of a 

Subcontractor or Supplier shall be deemed to be delays within the control of Contractor. 

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE 

OF DEFECTIVE WORK 

13.01 Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be 

given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this 

Article 13. 

13.02 Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of Owner, 

independent testing laboratories, and governmental agencies with jurisdictional interests will 

have access to the Site and the Work at reasonable times for their observation, inspection, and 

testing. Contractor shall provide them proper and safe conditions for such access and advise 

them of Contractor’s safety procedures and programs so that they may comply therewith as 

applicable. 

13.03 Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all required 

inspections, tests, or approvals and shall cooperate with inspection and testing personnel to 

facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing laboratory to perform all 

inspections, tests, or approvals required by the Contract Documents except: 

1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below; 
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2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 

13.04.B shall be paid as provided in Paragraph 13.04.C; and 

3. as otherwise specifically provided in the Contract Documents. 

C. If Laws or Regulations of any public body having jurisdiction require any Work (or part 

thereof) specifically to be inspected, tested, or approved by an employee or other representative 

of such public body, Contractor shall assume full responsibility for arranging and obtaining such 

inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the 

required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection 

with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of 

materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, 

or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in 

the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable 

to Owner and Engineer. 

E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by 

Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, 

uncover such Work for observation. 

F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless 

Contractor has given Engineer timely notice of Contractor’s intention to cover the same and 

Engineer has not acted with reasonable promptness in response to such notice. 

13.04 Uncovering Work 

A. If any Work is covered contrary to the written request of Engineer, it must, if requested by 

Engineer, be uncovered for Engineer’s observation and replaced at Contractor’s expense. 

B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or 

inspected or tested by others, Contractor, at Engineer’s request, shall uncover, expose, or 

otherwise make available for observation, inspection, or testing as Engineer may require, that 

portion of the Work in question, furnishing all necessary labor, material, and equipment. 

C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, 

and damages (including but not limited to all fees and charges of engineers, architects, 

attorneys, and other professionals and all court or arbitration or other dispute resolution costs) 

arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and 

of satisfactory replacement or reconstruction (including but not limited to all costs of repair or 

replacement of work of others); and Owner shall be entitled to an appropriate decrease in the 

Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a 

Claim therefor as provided in Paragraph 10.05. 

D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in 

the Contract Price or an extension of the Contract Times, or both, directly attributable to such 

uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the 
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parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim 

therefor as provided in Paragraph 10.05. 

13.05 Owner May Stop the Work 

A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable 

materials or equipment, or fails to perform the Work in such a way that the completed Work 

will conform to the Contract Documents, Owner may order Contractor to stop the Work, or 

any portion thereof, until the cause for such order has been eliminated; however, this right of 

Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this 

right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or 

entity, or any surety for, or employee or agent of any of them. 

13.06 Correction or Removal of Defective Work 

A. Promptly after receipt of written notice, Contractor shall correct all defective Work, whether or 

not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it 

from the Project and replace it with Work that is not defective. Contractor shall pay all claims, 

costs, losses, and damages (including but not limited to all fees and charges of engineers, 

architects, attorneys, and other professionals and all court or arbitration or other dispute 

resolution costs) arising out of or relating to such correction or removal (including but not 

limited to all costs of repair or replacement of work of others). 

B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, 

Contractor shall take no action that would void or otherwise impair Owner’s special warranty 

and guarantee, if any, on said Work. 

13.07 Correction Period 

A. If within one year after the date of Substantial Completion (or such longer period of time as 

may be prescribed by the terms of any applicable special guarantee required by the Contract 

Documents) or by any specific provision of the Contract Documents, any Work is found to be 

defective, or if the repair of any damages to the land or areas made available for Contractor’s 

use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is 

found to be defective, Contractor shall promptly, without cost to Owner and in accordance with 

Owner’s written instructions: 

1. repair such defective land or areas; or  

2. correct such defective Work; or 

3. if the defective Work has been rejected by Owner, remove it from the Project and replace it 

with Work that is not defective, and  

4. satisfactorily correct or repair or remove and replace any damage to other Work, to the 

work of others or other land or areas resulting therefrom. 
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B. If Contractor does not promptly comply with the terms of Owner’s written instructions, or in an 

emergency where delay would cause serious risk of loss or damage, Owner may have the 

defective Work corrected or repaired or may have the rejected Work removed and replaced. All 

claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) arising out of or relating to such correction or repair or such removal 

and replacement (including but not limited to all costs of repair or replacement of work of 

others) will be paid by Contractor. 

C. In special circumstances where a particular item of equipment is placed in continuous service 

before Substantial Completion of all the Work, the correction period for that item may start to 

run from an earlier date if so provided in the Specifications. 

D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or 

removed and replaced under this Paragraph 13.07, the correction period hereunder with respect 

to such Work will be extended for an additional period of one year after such correction or 

removal and replacement has been satisfactorily completed. 

E. Contractor’s obligations under this Paragraph 13.07 are in addition to any other obligation or 

warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a 

waiver of, the provisions of any applicable statute of limitation or repose. 

13.08 Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, 

prior to Engineer’s recommendation of final payment, Engineer) prefers to accept it, Owner 

may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited 

to all fees and charges of engineers, architects, attorneys, and other professionals and all court 

or arbitration or other dispute resolution costs) attributable to Owner’s evaluation of and 

determination to accept such defective Work (such costs to be approved by Engineer as to 

reasonableness) and for the diminished value of the Work to the extent not otherwise paid by 

Contractor pursuant to this sentence. If any such acceptance occurs prior to Engineer’s 

recommendation of final payment, a Change Order will be issued incorporating the necessary 

revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to 

an appropriate decrease in the Contract Price, reflecting the diminished value of Work so 

accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim 

therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, 

an appropriate amount will be paid by Contractor to Owner. 

13.09 Owner May Correct Defective Work 

A. If Contractor fails within a reasonable time after written notice from Engineer to correct 

defective Work, or to remove and replace rejected Work as required by Engineer in accordance 

with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the 

Contract Documents, or if Contractor fails to comply with any other provision of the Contract 

Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any 

such deficiency. 
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B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed 

expeditiously. In connection with such corrective or remedial action, Owner may exclude 

Contractor from all or part of the Site, take possession of all or part of the Work and suspend 

Contractor’s services related thereto, take possession of Contractor’s tools, appliances, 

construction equipment and machinery at the Site, and incorporate in the Work all materials and 

equipment stored at the Site or for which Owner has paid Contractor but which are stored 

elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and employees, 

Owner’s other contractors, and Engineer and Engineer’s consultants access to the Site to 

enable Owner to exercise the rights and remedies under this Paragraph. 

C. All claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies 

under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be 

issued incorporating the necessary revisions in the Contract Documents with respect to the 

Work; and Owner shall be entitled to an appropriate decrease in the Contract Price. If the 

parties are unable to agree as to the amount of the adjustment, Owner may make a Claim 

therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include 

but not be limited to all costs of repair, or replacement of work of others destroyed or damaged 

by correction, removal, or replacement of Contractor’s defective Work. 

D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the 

performance of the Work attributable to the exercise by Owner of Owner’s rights and remedies 

under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for 

progress payments and will be incorporated into a form of Application for Payment acceptable 

to Engineer. Progress payments on account of Unit Price Work will be based on the number of 

units completed. 

14.02 Progress Payments 

A. Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each progress payment 

(but not more often than once a month), Contractor shall submit to Engineer for review an 

Application for Payment filled out and signed by Contractor covering the Work completed 

as of the date of the Application and accompanied by such supporting documentation as is 

required by the Contract Documents. If payment is requested on the basis of materials and 

equipment not incorporated in the Work but delivered and suitably stored at the Site or at 

another location agreed to in writing, the Application for Payment shall also be 

accompanied by a bill of sale, invoice, or other documentation warranting that Owner has 

received the materials and equipment free and clear of all Liens and evidence that the 

materials and equipment are covered by appropriate property insurance or other 
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arrangements to protect Owner’s interest therein, all of which must be satisfactory to 

Owner. 

2. Beginning with the second Application for Payment, each Application shall include an 

affidavit of Contractor stating that all previous progress payments received on account of 

the Work have been applied on account to discharge Contractor’s legitimate obligations 

associated with prior Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as stipulated in the 

Agreement. 

B. Review of Applications: 

1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate 

in writing a recommendation of payment and present the Application to Owner or return the 

Application to Contractor indicating in writing Engineer’s reasons for refusing to 

recommend payment. In the latter case, Contractor may make the necessary corrections and 

resubmit the Application. 

2. Engineer’s recommendation of any payment requested in an Application for Payment will 

constitute a representation by Engineer to Owner, based on Engineer’s observations of the 

executed Work as an experienced and qualified design professional, and on Engineer’s 

review of the Application for Payment and the accompanying data and schedules, that to the 

best of Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract Documents (subject 

to an evaluation of the Work as a functioning whole prior to or upon Substantial 

Completion, the results of any subsequent tests called for in the Contract Documents, a 

final determination of quantities and classifications for Unit Price Work under Paragraph 

9.07, and any other qualifications stated in the recommendation); and 

c. the conditions precedent to Contractor’s being entitled to such payment appear to have 

been fulfilled in so far as it is Engineer’s responsibility to observe the Work. 

3. By recommending any such payment Engineer will not thereby be deemed to have 

represented that: 

a. inspections made to check the quality or the quantity of the Work as it has been 

performed have been exhaustive, extended to every aspect of the Work in progress, or 

involved detailed inspections of the Work beyond the responsibilities specifically 

assigned to Engineer in the Contract Documents; or  

b. there may not be other matters or issues between the parties that might entitle 

Contractor to be paid additionally by Owner or entitle Owner to withhold payment to 

Contractor. 
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4. Neither Engineer’s review of Contractor’s Work for the purposes of recommending 

payments nor Engineer’s recommendation of any payment, including final payment, will 

impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of construction, or the 

safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable to Contractor’s 

performance of the Work, or 

d. to make any examination to ascertain how or for what purposes Contractor has used the 

moneys paid on account of the Contract Price, or  

e. to determine that title to any of the Work, materials, or equipment has passed to Owner 

free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer’s 

opinion, it would be incorrect to make the representations to Owner stated in 

Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, 

because of subsequently discovered evidence or the results of subsequent inspections or 

tests, revise or revoke any such payment recommendation previously made, to such extent 

as may be necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring correction or 

replacement; 

b. the Contract Price has been reduced by Change Orders; 

c. Owner has been required to correct defective Work or complete Work in accordance 

with Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events enumerated in 

Paragraph 15.02.A. 

C. Payment Becomes Due: 

1. Ten days after presentation of the Application for Payment to Owner with Engineer’s 

recommendation, the amount recommended will (subject to the provisions of Paragraph 

14.02.D) become due, and when due will be paid by Owner to Contractor. 

D. Reduction in Payment: 

1. Owner may refuse to make payment of the full amount recommended by Engineer because: 

a. claims have been made against Owner on account of Contractor’s performance or 

furnishing of the Work; 
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b. Liens have been filed in connection with the Work, except where Contractor has 

delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge 

of such Liens; 

c. there are other items entitling Owner to a set-off against the amount recommended; or 

d. Owner has actual knowledge of the occurrence of any of the events enumerated in 

Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A. 

2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner 

will give Contractor immediate written notice (with a copy to Engineer) stating the reasons 

for such action and promptly pay Contractor any amount remaining after deduction of the 

amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any 

adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the 

reasons for such action. 

3. Upon a subsequent determination that Owner’s refusal of payment was not justified, the 

amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 

14.02.C.1 and subject to interest as provided in the Agreement. 

14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by 

any Application for Payment, whether incorporated in the Project or not, will pass to Owner no 

later than the time of payment free and clear of all Liens. 

14.04 Substantial Completion 

A. When Contractor considers the entire Work ready for its intended use Contractor shall notify 

Owner and Engineer in writing that the entire Work is substantially complete (except for items 

specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of 

Substantial Completion. 

B. Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall make an 

inspection of the Work to determine the status of completion. If Engineer does not consider the 

Work substantially complete, Engineer will notify Contractor in writing giving the reasons 

therefor. 

C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a 

tentative certificate of Substantial Completion which shall fix the date of Substantial 

Completion. There shall be attached to the certificate a tentative list of items to be completed or 

corrected before final payment. Owner shall have seven days after receipt of the tentative 

certificate during which to make written objection to Engineer as to any provisions of the 

certificate or attached list. If, after considering such objections, Engineer concludes that the 

Work is not substantially complete, Engineer will, within 14 days after submission of the 

tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after 

consideration of Owner’s objections, Engineer considers the Work substantially complete, 

Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive 
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certificate of Substantial Completion (with a revised tentative list of items to be completed or 

corrected) reflecting such changes from the tentative certificate as Engineer believes justified 

after consideration of any objections from Owner. 

D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will 

deliver to Owner and Contractor a written recommendation as to division of responsibilities 

pending final payment between Owner and Contractor with respect to security, operation, 

safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and 

guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in 

writing prior to Engineer’s issuing the definitive certificate of Substantial Completion, 

Engineer’s aforesaid recommendation will be binding on Owner and Contractor until final 

payment. 

E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial 

Completion subject to allowing Contractor reasonable access to remove its property and 

complete or correct items on the tentative list. 

14.05 Partial Utilization 

A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially 

completed part of the Work which has specifically been identified in the Contract Documents, 

or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable 

part of the Work that can be used by Owner for its intended purpose without significant 

interference with Contractor’s performance of the remainder of the Work, subject to the 

following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any 

such part of the Work which Owner believes to be ready for its intended use and 

substantially complete. If and when Contractor agrees that such part of the Work is 

substantially complete, Contractor, Owner, and Engineer will follow the procedures of 

Paragraph 14.04.A through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers 

any such part of the Work ready for its intended use and substantially complete and request 

Engineer to issue a certificate of Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall 

make an inspection of that part of the Work to determine its status of completion. If 

Engineer does not consider that part of the Work to be substantially complete, Engineer will 

notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers 

that part of the Work to be substantially complete, the provisions of Paragraph 14.04 will 

apply with respect to certification of Substantial Completion of that part of the Work and 

the division of responsibility in respect thereof and access thereto. 

4. No use or occupancy or separate operation of part of the Work may occur prior to 

compliance with the requirements of Paragraph 5.10 regarding property insurance. 
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14.06 Final Inspection 

A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is 

complete, Engineer will promptly make a final inspection with Owner and Contractor and will 

notify Contractor in writing of all particulars in which this inspection reveals that the Work is 

incomplete or defective. Contractor shall immediately take such measures as are necessary to 

complete such Work or remedy such deficiencies. 

14.07 Final Payment 

A. Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections 

identified during the final inspection and has delivered, in accordance with the Contract 

Documents, all maintenance and operating instructions, schedules, guarantees, bonds, 

certificates or other evidence of insurance, certificates of inspection, marked-up record 

documents (as provided in Paragraph 6.12), and other documents, Contractor may make 

application for final payment following the procedure for progress payments. 

2. The final Application for Payment shall be accompanied (except as previously delivered) by: 

a. all documentation called for in the Contract Documents, including but not limited to the 

evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; and  

d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien 

rights arising out of or Liens filed in connection with the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved 

by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor 

that:  (i) the releases and receipts include all labor, services, material, and equipment for 

which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other 

indebtedness connected with the Work for which Owner might in any way be responsible, 

or which might in any way result in liens or other burdens on Owner's property, have been 

paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release or 

receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to 

indemnify Owner against any Lien. 

B. Engineer’s Review of Application and Acceptance: 

1. If, on the basis of Engineer’s observation of the Work during construction and final 

inspection, and Engineer’s review of the final Application for Payment and accompanying 

documentation as required by the Contract Documents, Engineer is satisfied that the Work 

has been completed and Contractor’s other obligations under the Contract Documents have 

been fulfilled, Engineer will, within ten days after receipt of the final Application for 
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Payment, indicate in writing Engineer’s recommendation of payment and present the 

Application for Payment to Owner for payment. At the same time Engineer will also give 

written notice to Owner and Contractor that the Work is acceptable subject to the 

provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment 

to Contractor, indicating in writing the reasons for refusing to recommend final payment, in 

which case Contractor shall make the necessary corrections and resubmit the Application 

for Payment. 

C. Payment Becomes Due: 

1. Thirty days after the presentation to Owner of the Application for Payment and 

accompanying documentation, the amount recommended by Engineer, less any sum Owner 

is entitled to set off against Engineer’s recommendation, including but not limited to 

liquidated damages, will become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if 

Engineer so confirms, Owner shall, upon receipt of Contractor’s final Application for Payment 

(for Work fully completed and accepted) and recommendation of Engineer, and without 

terminating the Contract, make payment of the balance due for that portion of the Work fully 

completed and accepted. If the remaining balance to be held by Owner for Work not fully 

completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have 

been furnished as required in Paragraph 5.01, the written consent of the surety to the payment 

of the balance due for that portion of the Work fully completed and accepted shall be submitted 

by Contractor to Engineer with the Application for such payment. Such payment shall be made 

under the terms and conditions governing final payment, except that it shall not constitute a 

waiver of Claims. 

14.09 Waiver of Claims 

A. The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled 

Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, 

from failure to comply with the Contract Documents or the terms of any special guarantees 

specified therein, or from Contractor’s continuing obligations under the Contract 

Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those previously made in 

accordance with the requirements herein and expressly acknowledged by Owner in writing 

as still unsettled. 
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ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION 

15.01 Owner May Suspend Work 

A. At any time and without cause, Owner may suspend the Work or any portion thereof for a 

period of not more than 90 consecutive days by notice in writing to Contractor and Engineer 

which will fix the date on which Work will be resumed. Contractor shall resume the Work on 

the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an 

extension of the Contract Times, or both, directly attributable to any such suspension if 

Contractor makes a Claim therefor as provided in Paragraph 10.05. 

15.02 Owner May Terminate for Cause 

A. The occurrence of any one or more of the following events will justify termination for cause: 

1. Contractor’s persistent failure to perform the Work in accordance with the Contract 

Documents (including, but not limited to, failure to supply sufficient skilled workers or 

suitable materials or equipment or failure to adhere to the Progress Schedule established 

under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04); 

2. Contractor’s disregard of Laws or Regulations of any public body having jurisdiction; 

3. Contractor’s repeated disregard of the authority of Engineer; or 

4. Contractor’s violation in any substantial way of any provisions of the Contract Documents. 

B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving 

Contractor (and surety) seven days written notice of its intent to terminate the services of 

Contractor: 

1. exclude Contractor from the Site, and take possession of the Work and of all Contractor’s 

tools, appliances, construction equipment, and machinery at the Site, and use the same to 

the full extent they could be used by Contractor (without liability to Contractor for trespass 

or conversion);  

2. incorporate in the Work all materials and equipment stored at the Site or for which Owner 

has paid Contractor but which are stored elsewhere; and  

3. complete the Work as Owner may deem expedient. 

C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive 

any further payment until the Work is completed. If the unpaid balance of the Contract Price 

exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges 

of engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, 

such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such 

unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and 

damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when 

so approved by Engineer, incorporated in a Change Order. When exercising any rights or 
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remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the 

Work performed. 

D. Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor’s services will not be terminated 

if Contractor begins within seven days of receipt of notice of intent to terminate to correct its 

failure to perform and proceeds diligently to cure such failure within no more than 30 days of 

receipt of said notice. 

E. Where Contractor’s services have been so terminated by Owner, the termination will not affect 

any rights or remedies of Owner against Contractor then existing or which may thereafter 

accrue. Any retention or payment of moneys due Contractor by Owner will not release 

Contractor from liability. 

F. If and to the extent that Contractor has provided a performance bond under the provisions of 

Paragraph 5.01.A, the termination procedures of that bond shall supersede the provisions of 

Paragraphs 15.02.B and 15.02.C. 

15.03 Owner May Terminate For Convenience 

A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and 

without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, 

Contractor shall be paid for (without duplication of any items): 

1. completed and acceptable Work executed in accordance with the Contract Documents prior 

to the effective date of termination, including fair and reasonable sums for overhead and 

profit on such Work; 

2. expenses sustained prior to the effective date of termination in performing services and 

furnishing labor, materials, or equipment as required by the Contract Documents in 

connection with uncompleted Work, plus fair and reasonable sums for overhead and profit 

on such expenses; 

3. all claims, costs, losses, and damages (including but not limited to all fees and charges of 

engineers, architects, attorneys, and other professionals and all court or arbitration or other 

dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, 

Suppliers, and others; and 

4. reasonable expenses directly attributable to termination. 

B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other 

economic loss arising out of or resulting from such termination. 

15.04 Contractor May Stop Work or Terminate 

A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 

consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer 

fails to act on any Application for Payment within 30 days after it is submitted, or (iii) Owner 

fails for 30 days to pay Contractor any sum finally determined to be due, then Contractor may, 
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upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do 

not remedy such suspension or failure within that time, terminate the Contract and recover from 

Owner payment on the same terms as provided in Paragraph 15.03. 

B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if 

Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or 

Owner has failed for 30 days to pay Contractor any sum finally determined to be due, 

Contractor may, seven days after written notice to Owner and Engineer, stop the Work until 

payment is made of all such amounts due Contractor, including interest thereon. The provisions 

of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under 

Paragraph 10.05 for an adjustment in Contract Price or Contract Times or otherwise for 

expenses or damage directly attributable to Contractor’s stopping the Work as permitted by this 

Paragraph. 

ARTICLE 16 – DISPUTE RESOLUTION 

16.01 Methods and Procedures 

A. Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a 

decision under Paragraph 10.05 before such decision becomes final and binding. The mediation 

will be governed by the Construction Industry Mediation Rules of the American Arbitration 

Association in effect as of the Effective Date of the Agreement. The request for mediation shall 

be submitted in writing to the American Arbitration Association and the other party to the 

Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E. 

B. Owner and Contractor shall participate in the mediation process in good faith. The process shall 

be concluded within 60 days of filing of the request. The date of termination of the mediation 

shall be determined by application of the mediation rules referenced above. 

C. If the Claim is not resolved by mediation, Engineer’s action under Paragraph 10.05.C or a 

denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days 

after termination of the mediation unless, within that time period, Owner or Contractor: 

1. elects in writing to invoke any dispute resolution process provided for in the Supplementary 

Conditions; or 

2. agrees with the other party to submit the Claim to another dispute resolution process; or 

3. gives written notice to the other party of the intent to submit the Claim to a court of 

competent jurisdiction. 

ARTICLE 17 – MISCELLANEOUS 

17.01 Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of written notice, it will 

be deemed to have been validly given if: 
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1. delivered in person to the individual or to a member of the firm or to an officer of the 

corporation for whom it is intended; or 

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business 

address known to the giver of the notice. 

17.02 Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it will be computed 

to exclude the first and include the last day of such period. If the last day of any such period 

falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable 

jurisdiction, such day will be omitted from the computation. 

17.03 Cumulative Remedies 

A. The duties and obligations imposed by these General Conditions and the rights and remedies 

available hereunder to the parties hereto are in addition to, and are not to be construed in any 

way as a limitation of, any rights and remedies available to any or all of them which are 

otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by 

other provisions of the Contract Documents. The provisions of this Paragraph will be as 

effective as if repeated specifically in the Contract Documents in connection with each 

particular duty, obligation, right, and remedy to which they apply. 

17.04 Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, required by, or given 

in accordance with the Contract Documents, as well as all continuing obligations indicated in 

the Contract Documents, will survive final payment, completion, and acceptance of the Work 

or termination or completion of the Contract or termination of the services of Contractor. 

17.05 Controlling Law 

A. This Contract is to be governed by the law of the state in which the Project is located. 

17.06 Headings 

A. Article and paragraph headings are inserted for convenience only and do not constitute parts of 

these General Conditions.  
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AMENDMENTS TO GENERAL CONDITIONS 
 

The following supplements amend, modify, change, delete from, or add to the "Standard General 

Conditions of the Construction Contract," EJCDC Document No. C-700 (2007). Where any 

article of the General Conditions is modified or any paragraph, subparagraph, or clause thereof is 

modified or deleted by these Supplementary Conditions, the unaltered provisions of that article, 

paragraph, subparagraph, or clause shall remain in effect. 

 

 

a. Article 1 - Definitions:  The definition for "Supplementary Conditions" shall have 

the same meaning for the term "Special Conditions" and the two terms shall be 

used interchangeably in these Bid Documents. 

 

b. Article 6, 6.05 - Substitutes or "Or-Equal" Items:  This paragraph is amended to 

allow consideration of substitutes during the bidding period as follows: 

 

The materials and equipment described in the Bidding Documents establish a 

standard of required function, dimension, appearance and quality to be met by any 

proposed substitution.  No substitution will be considered unless written request for 

approval has been submitted by the Bidder and has been received by Engineer at 

least five days prior to the date for receipt of Bids.  Each such request shall include 

the name of the material or equipment for which it is to be substituted and a 

complete description of the proposed substitute including drawings, cuts, 

performance and test data and any other information necessary for an evaluation.  A 

statement setting forth any changes in other materials, equipment or Work that 

incorporation of the substitute would require shall be included.  The burden of 

proof of the merit of the proposed substitute is upon the Bidder.  The Engineer's 

decision of approval or disapproval of a proposed substitution shall be final.  If 

Engineer approves any proposed substitution, such approval will be set forth in an 

Addendum issued to all prospective Bidders.  Bidders shall not rely upon approvals 

made in any other manner. 

 

c. Article 6, 6.06 - Concerning Subcontractors, Suppliers, and Others:  The beginning 

of first sentence of this paragraph shall be changed to read "If Owner requests the 

identity of certain ....". 

 

SC2 - INSURANCE COVERAGES AND LIMITS 
 

Per Article 5 of the General Conditions, the Contractor shall purchase and maintain the following 

insurance coverages: 

 

a. Contractor's General Public Liability and Property Damage Insurance 

including vehicle coverage issued to the CONTRACTOR and protecting 

the CONTRACTOR from all claims for personal injury, including death, 

and all claims for destruction of or damage to property, arising out of or 
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in connection with any operations under the CONTRACT 

DOCUMENTS, whether such operations be by the CONTRACTOR or 

by any SUBCONTRACTOR employed by the CONTRACTOR or by a 

SUBCONTRACTOR employed by the CONTRACTOR.  Insurance 

shall be written with a limit of liability of not less than $1,000,000; and a 

limit of liability of not less than $1,000,000 aggregate, products and 

completed operations, for all damages arising out of bodily injury, 

including death, at any time resulting therefrom, sustained by anyone 

person in any one accident.  Insurance shall be written with a limit of 

liability of not less than $1,000,000 for all property damage sustained by 

any one person in any on accident; and a limit of liability of not less than 

$1,000,000 aggregate for any such damage sustained by two or more 

persons in any accident. 

 

b. The CONTRACTOR shall acquire and maintain, if applicable, Fire and 

Extended Coverage insurance upon the PROJECT to the full insurable 

value thereof for the benefit of the PUBLIC BODY, the 

CONTRACTOR, and SUBCONTRACTORS as their interest may 

appear.  This provision shall in no way release the CONTRACTOR or 

CONTRACTOR'S surety from obligations under the CONTRACT 

DOCUMENTS to fully complete the PROJECT. 

 

c. The CONTRACTOR shall procure and maintain, at the 

CONTRACTOR'S own expense, during the CONTRACT TIME, in 

accordance with the provisions of State law, Workman's Compensation 

Insurance, including occupational disease provisions, for all of the 

CONTRACTOR'S employees at the site of the PROJECT and in case 

any WORK is sublet, the CONTRACTOR shall require such 

SUBCONTRACTOR similarly to provide Workman's Compensation 

Insurance, including occupational disease provisions for all of the latter's 

employees unless such employees are covered by the protection afforded 

by the CONTRACTOR.  In case any class of employees engaged in 

hazardous work under this contract at the site for the PROJECT is not 

protected under Workman's Compensation statue, the CONTRACTOR 

shall provide, and shall cause each SUBCONTRACTOR to provide, 

adequate and suitable insurance for the protection of its employees not 

otherwise protected. 

 

Worker Compensation shall have the following minimum amounts: 

 

State Statutory 

Applicable Federal Statutory 

Employer's Liability $100,000 each Occurrence 
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SC3 – CONTRACT DOCUMENTS:  INTENT, AMENDING AND REUSING 
 

All documents listed herein are a part of this Contract and the requirements of each part shall 

apply to the entire project as may be applicable.  Contract Documents covering the work under 

this Contract consist of the specifications and contract drawings. 

 

SC4 – TIME FOR COMPLETION AND LIQUIDATED DAMAGES 
 

It is hereby understood and mutually agreed by and between the Contractor and the Owner, that 

the date of beginning, rate of progress and the time for completion of the work to be done 

hereunder are ESSENTIAL CONDITIONS of this contract; and it is further mutually understood 

and agreed that the work embraced in this contract shall be commenced on a date to be specified 

in the Notice to Proceed with the work, and fully completed within 210 consecutive calendar 

days, which shall include Sundays and Holidays.  No work shall be performed on Saturdays, 

Sundays, and legal holidays without the prior approval of the Owner and Engineer.  When the 

Contractor desires to work on one (1) of the above days, he shall request in writing, approval at 

least one (1) week in advance of the day or days on which he desires to work.  Legal Holidays 

shall be the following days:  New Year's Day, Presidents Day, Memorial Day, Independence 

Day, Labor Day,   Thanksgiving Day and the following Friday, and Christmas Day and one other 

day at Christmas.  When a Holiday falls on a Saturday, the Holiday shall be observed on the 

preceding Friday, and when a Holiday falls on a Sunday, the Holiday shall be observed on the 

following Monday. 

 

The Contractor agrees that said work shall be prosecuted regularly, diligently and 

uninterruptedly at such rate of progress as will insure full completion thereof within the time 

specified.  It is expressly understood and agreed, by and between the Contractor and Owner, that 

the time of completion of the work described herein is a reasonable time for the completion of 

the same, taking into consideration the average climatic range prevailing in its locality.  It is 

further agreed that in the event construction is not completed, or equipment not delivered, within 

the time allowed and stated in the time for completion that the Contractor will pay the owner the 

stipulated amounts per day for each day thereafter due to the fault of the Contractor for each day 

beyond the established completion date (Sundays and Holidays are included), plus, the cost of 

Project Engineers and Resident Inspectors engaged in the work for any reason, the Contractor 

shall immediately notify the OWNER and ENGINEER by the fastest means, notification to be 

followed in writing within 48 hours.  Notification shall include reason for stoppage and expected 

duration. 

 

It is further agreed that time is of the essence of each and every portion of this Contract and of 

the Specifications where a definite and certain length of time is fixed for the performance of any 

act whatsoever; and where under the Contract is allowed an additional time for the completion of 

any work, the new time limit fixed by such extension shall be of the essence of this Contract.  

The Contractor shall not be charged with liquidated damages or any excess cost when the delay 

in completion of the work is due: 

 

To any preference, priority or allocation order duly issued by the Government; 
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To unforeseeable cause beyond the control and without the fault or negligence of the Contractor, 

including, but not restricted to, acts of God, or national wars with foreign or domestic enemy, 

acts of the Owner, acts of another Contractor in the performance of a contract with the Owner, 

fires, floods, epidemics, quarantine, restrictions, strikes, freight embargoes, tornadoes, 

hurricanes, snow blizzards, and abnormal rainfalls. 

 

To any delays of subcontractors occasioned by any of the causes specified in subsections 1 and 2 

of this article; provided, further that the Contractor shall immediately notify the OWNER and 

ENGINEER by the fastest means; notification to be followed in writing within forty-eight (48) 

hours.  The Owner shall ascertain the facts and extent of the delays and notify the Contractor 

within a reasonable time of its decision in the matter. 

 

The Contractor shall be required to complete the work within the stipulated time from the 

effective date contained in the Notice to Proceed. 

 

Liquidated damages shall be four hundred and fifty ($450) per calendar day for each and 

every calendar day that the work remains incomplete beyond the date of Substantial 

Completion until the work is substantially complete and three hundred ($300) for each and 

every calendar day that expires past issuance of substantial completion that work remains 

incomplete beyond the time specified in Paragraph 4.02 of the Agreement until the work is 

complete and ready for final payment. 

 

SC5 - PRE-CONSTRUCTION CONFERENCE 

 

Before starting the Work, a conference will be held to review Contractor's proposed schedules, to 

establish procedures for handling Shop Drawings and other submissions and for processing 

Applications for Payment, and to establish a working understanding between the parties as to the 

procedures during the life of the Project.  Present at the conference will be the Owner or his 

representative, Engineer, and the Contractor.  Representatives of affected utility companies may 

be present.   

 

SC6 - APPLICABLE CODES 
 

Under Section 6.13 the following language shall be added:  “Contractor shall perform all work 

and equipment installation applicable with all OSHA regulations and guidelines.” 

 

Whenever reference is made to the furnishing of materials or testing thereof to conform to the 

standards of any technical organization or body, it shall be construed to mean the latest standard, 

code, specification, or tentative specification adopted and published at the date of advertisement 

for bids, even though reference has been made to an earlier standard; and such standards are 

made a part of hereof to the extent which is indicated or intended.  

 

When no reference is made to a code, standard, or specification, the standard specifications of 

the ASTM, the ASA, the AIEE, or the NEMA shall govern. 
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The following is a partial list of typical abbreviations which may be used in the specifications 

and the organizations to which they refer: 

 

AASHA American Association of State Highway Officials 

ACI American Concrete Institute 

ACIFS  American Cast Iron Flange Standards 

AGMA  American Gear Manufacturers Association 

AIA American Institute of Architects 

AIEE  American Institute of Electrical Engineers 

AISC  American Institute of Steel Construction 

AISI  American Iron and Steel Institute 

ANSI  American National Standards Institute 

API  American Petroleum Institute 

ASHRAE  American Society of Heating, Refrigerating, and 

         Air Conditioning Engineers 

ASME  American Society of Mechanical Engineers 

ASTM  American Society for Testing and Materials 

AREA  American Railway Engineering Association 

AWS  American Welding Society 

AWWA  American Water Works Association 

CPSC  Consumer Products Safety Commission 

CRSI  Concrete Reinforcing Steel Institute 

EEI  Edison Electrical Institute 

FS  Federal Specifications 

IEEE  Institute of Electrical and Electronics Engineers 

IPCEA  Insulated Power Cable Engineers Association 

NBFU  National Board of Fire Underwriters 

NBS  National Bureau of Standards 

NCMA  National Concrete Masonry Association 

NEC  National Electric Code of NBFU 

NEMA  National Electrical Manufacturers Association 

NFPA  National Fire Protection Association 

NFSHSA  National Federation of State High School Associations 

NS  Norfolk Southern Corporation 

N&W  Norfolk & Western Railway Company 

PCA  Portland Cement Association 

SSPC  Steel Structures Painting Council 

SCPI  Structural Clay Products Institute 

UL  Underwriters Laboratories, Inc. 

VDOT  Virginia Department of Transportation 

 

 

END OF SUPPLEMENTARY CONDITIONS 
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 Work Change Directive No.  

 

Date of Issuance:  Effective Date:  

Owner:  Owner’s Contract No.:  

Contractor:  Contractor’s Project No.:  

Engineer: Dewberry Engineers, Inc Engineer's Project No.: 50078733 

Project: Smith River Interceptor CMP 

Rehabilitation 

Contract Name:   Contract I 

  
Contractor is directed to proceed promptly with the following change(s): 

Description:   
 

Attachments: [List documents supporting change]   
 

 

Purpose for Work Change Directive: 

Directive to proceed promptly with the Work described herein, prior to agreeing to changes on Contract Price and 
Contract Time, is issued due to: [check one or both of the following] 

 Non-agreement on pricing of proposed change. 

  Necessity to proceed for schedule or other Project reasons. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price  $  [increase] [decrease]. 

Contract Time   days [increase] [decrease]. 

Basis of estimated change in Contract Price: 

 Lump Sum  Unit Price 

 Cost of the Work  Other 

RECOMMENDED: AUTHORIZED BY: RECEIVED: 

By:  By:  By:  

 Engineer (Authorized Signature)  
Owner (Authorized 
Signature) 

 
Contractor (Authorized 
Signature) 

Title:  Title:  Title:  

Date:  Date:   Date:  

 

Approved by Funding Agency (if applicable)  

By:    Date:  

Title:    
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Change Order 

No.       

Date of Issuance:  Effective Date:  

Project:  Smith River Interceptor 

Corrugated Metal Pipe 

Rehabilitation 

 

Owner:  City of Martinsville Owner's Contract No.: 

 

Contract:  Contract I 

 

Date of Contract: 

 
Contractor: 

 

Engineer's Project No.: 50078733 

 
 
The Contract Documents are modified as follows upon execution of this Change Order: 

Description: 

      

      

Attachments (list documents supporting change): 

      

      

CHANGE IN CONTRACT PRICE:  CHANGE IN CONTRACT TIMES: 

Original Contract Price:  

Original Contract 

Times:   Working days   Calendar days 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        
[Increase] [Decrease] from previously 

approved Change Orders No.       to No. 

     : 

 
[Increase] [Decrease]  from previously approved Change 

Orders 

No.       to No.      :    Substantial completion (days):   

 $    Ready for final payment (days):   
        

Contract Price prior to this Change Order:  Contract Times prior to this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        

[Increase] [Decrease] of this Change Order:  [Increase] [Decrease] of this Change Order: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        
Contract Price incorporating this Change 
Order: 

 Contract Times with all approved Change Orders: 

    Substantial completion (days or date):   

 $    Ready for final payment (days or date):   
        
RECOMMENDED:  ACCEPTED:  ACCEPTED: 

By:    By:    By:   
        Engineer (Authorized Signature)         Owner (Authorized Signature)           Contractor (Authorized 

Signature) Date:    Date:    Date:   
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Approved by Funding Agency (if applicable): 

__________________________________________________________

__ 

 

 

  

Date:   

 

Change Order 

Instructions 

A. GENERAL INFORMATION 

This document was developed to provide a uniform format for handling contract changes that affect 

Contract Price or Contract Times. Changes that have been initiated by a Work Change Directive must be 

incorporated into a subsequent Change Order if they affect Price or Times. 

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The 

practice of accumulating Change Orders to reduce the administrative burden may lead to unnecessary 

disputes. 

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be 

addressed. 

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract 

Times, a Field Order should be used. 

B. COMPLETING THE CHANGE ORDER FORM 

Engineer normally initiates the form, including a description of the changes involved and attachments based 

upon documents and proposals submitted by Contractor, or requests from Owner, or both. 

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for 

approval, depending on whether the Change Order is a true order to the Contractor or the formalization of 

a negotiated agreement for a previously performed change. After approval by one contracting party, all 

copies should be sent to the other party for approval. Engineer should make distribution of executed copies 

after approval by both parties. 

If a change only applies to price or to times, cross out the part of the tabulation that does not apply. 
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 Field Order No.  

 

Date of Issuance:  Effective Date:  

Owner: City of Martinsville  Owner’s Contract No.:   

Contractor:  Contractor’s Project No.:  

Engineer: Dewberry 
Engineers, Inc 

 Engineer's Project No.: 50078733  

Project: Smith River Interceptor Corrugated Metal 
Pipe Rehabilitation 

 Contract Name:  Contract I  

  
Contractor is hereby directed to promptly execute this Field Order, issued in accordance with General Conditions 
Paragraph 11.01, for minor changes in the Work without changes in Contract Price or Contract Times.  If Contractor 
considers that a change in Contract Price or Contract Times is required, submit a Change Proposal before proceeding 
with this Work.  

Reference:    

 Specification(s)  Drawing(s) / Detail(s) 

Description:   
 

Attachments: 
 

ISSUED: RECEIVED: 

By:  By:  

 Engineer (Authorized Signature)  Contractor (Authorized Signature) 

Title:  Title:  

Date:  Date:  

     

Copy to: Owner 
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GEOTECHNICAL DATA 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 003132 - 1 

DOCUMENT 003132 - GEOTECHNICAL DATA 

1.1 GEOTECHNICAL DATA 

A. This Document with its referenced attachments is part of the Procurement and Contracting 

Requirements for Project. They provide Owner's information for Bidders' convenience and 

are intended to supplement rather than serve in lieu of Bidders' own investigations. They are 

made available for Bidders' convenience and information, but are not a warranty of existing 
conditions. This Document and its attachments are not part of the Contract Documents. 

B. All excavations and earth moving are bid as unclassified and the Contractor assumes sole 

responsibility for means and methods to accomplish Work as defined by the Contract 
Documents to achieve final installation.  No additional compensation shall be awarded for 

completion of work required within the Contract Documents. 

C. Soil-boring data for Project, obtained by Froehling & Robertson, Inc, collected May 2016, are 
attached to this Section. 

D. Related Requirements: 

1. "Instructions to Bidders" for the Bidder's responsibilities for examination of Project site 

and existing conditions. 
2. Section 312000 “Earth Moving” for utility excavation requirements. 

3. Section 333300 “Facility Sanitary Sewers” for gravity sewer installation requirements. 

END OF DOCUMENT 003132 
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F&R Project No.: 62U0049  15 June 2016 

 

Dewberry Engineers, Inc.  
551 Piney Forest Road 
Danville, Virginia 24540 
 
Attention: Mr. Scott Ehrhardt, P.E. 
 
Subject:  Smith River Interceptor CMP Rehabilitation 
  Martinsville, Virginia 
 
Dear Mr. Ehrhardt:   

The purpose of this letter is to present the results of the drilling exploration services 
undertaken by Froehling & Robertson, Inc. (F&R) in connection with the above referenced 
project.  Our services were performed in general accordance with our Proposal No. 1762-00017 
as authorized by Dewberry Engineers, Inc.  We understand that Dewberry is involved with the 
planning for some sewer line rehabilitation in several areas along the Smith River in 
Martinsville, Virginia.  Reportedly, a new 46-inch line will be installed adjacent the existing 
sewer line in the rehabilitation areas.  F&R was requested to perform a series of auger probes 
in order to provide general information relative to subsurface conditions along the proposed 
alignment (especially with respect to potential difficult excavation conditions).  

A total of 67 auger probes (designated as B-1 through B-67) were performed between the 12th 
and 20th of May 2016 at locations designated by on-site Dewberry personnel and as 
approximately shown on the attached drawing entitled Smith River Interceptor Sanitary Sewer 
Overall Map developed and provided to us by Dewberry (filename: 2016.06.15 - Geo-Tech 
Exhibit USGS.pdf).   

The borings were performed using a track-mounted CME-55 rotary drill rig using hollow stem 
augers and were generally advanced through the soil overburden to various termination depths 
determined by the boring location.  In addition, subsurface water level readings were taken in 
each of the borings immediately upon completion of drilling.  However, we note that fluctuations 
in subsurface water levels and soil moisture can be anticipated with changes in precipitation, run-
off, the surface water level of the Smith River, and season.  Upon completion of drilling, the 
boreholes were backfilled with auger cuttings.   
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Auger refusal or auger skewing conditions were encountered in 7 of the 67 borings. In addition, 
some very dense or very hard materials were encountered in borings B-25 and B-40.  These 
materials were generally characterized by more than 50 blows required to drive the split-spoon 
sampler over a 6-inch increment.  Whenever, the sampler is observed not to penetrate after 50 
blows, the condition is called split-spoon refusal and the SPT N-value for split-spoon refusal 
conditions is typically estimated as greater than 100 blows per foot (bpf).  Where the sampler is 
observed not to penetrate after 50 blows, the N-value is reported as 50/0.  Otherwise, the 
depth of penetration after 50 blows is reported in inches, i.e. 50/2, 50/1, etc.  Residual 
materials (formed by the in-place weathering of the parent rock) with standard penetration 
resistances in excess of 100 blows per foot are defined for engineering purposes as partially 
weathered rock (PWR).   

Based on the boring data, PWR was encountered in borings B-25 and B-40 at approximate 
depths of 12 feet and 5 feet, respectively.  Penetration resistances in the sampled PWR ranged 
from 50 blows per 3 inches to 50 blows per 1 inches of split-spoon penetration (50/3 to 50/1).  
Therefore, difficult excavation conditions should be anticipated during construction at these 
specific boring locations and elsewhere, intermediate of the test borings, if similar subsurface 
conditions may be encountered.   

The following table lists the borings performed, their respective F&R boring designations, 
surficial soil depth, termination depth, termination criteria, approximate depth to encountered 
subsurface water, and noteworthy driller comments.   

Summary of Boring Observations 

Boring No. 
Surficial Soil 

Depth 
(inch) 

Termination 
Depth 
(feet) 

Termination 
Criteria 

Approximate 
Subsurface Water 

Depth 
(feet) 

Driller 
Notes 

B-1 3 15 Planned depth Not Encountered  

B-2 8 15 Auger skew 13 Cobbles 11.5’ – 12’ 

B-3 8 15 Planned depth 12 Cobbles below 3.5‘ 

B-4 5 15 Planned depth 13 Rocky 13.5’ – 15’ 

B-5 -- 15 Planned depth 11 Rocky 13.5’ – 15’ 

B-6 6 15 Planned depth 13 Rocky 13’ – 15’ 

B-7 1 13 Planned depth 12.5 Boulders 0’ to 2’ 

B-8 3 13 Planned depth 12 Stiff Clay 9’ – 13’ 

B-9 4 13 Planned depth 12.5  

B-10 4 13 Planned depth Not Encountered  

B-11 5 13 Planned depth 12.5  

B-12 4 13 Planned depth 12.5  

B-13 3 13 Planned depth 11 
Chunky drilling 6’ – 7’ 

Rocky 12.5’ – 13’ 

B-14 3 13 Planned depth 7 Rocky 3’ – 4’ 
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Boring No. 
Surficial Soil 

Depth 
(inch) 

Termination 
Depth 
(feet) 

Termination 
Criteria 

Approximate 
Subsurface Water 

Depth 
(feet) 

Driller 
Notes 

B-15 4 13 Planned depth 2 
Firm silty sand 10’ – 13’ 

Chunky 11’ – 12’ 
Rocky 12’ – 13’ 

B-16 -- 13 Planned depth Not Encountered Boulders at 1’ 

B-17 -- 13 Planned depth 4.5 Chunky 12’ -13’ 

B-18 -- 13 Planned depth Not Encountered  

B-19 3 13 Planned depth Not Encountered  

B-20 3 13 Planned depth Not Encountered Chunky 11’ – 12’ 

B-21 2 13 Planned depth 1.7  

B-22 5 13 Planned depth 12.3  

B-23 3 13 Planned depth 3.1 
Rocky 6” - 1’ 

Stiff Clay 10’ – 12’ 

B-24 4 13 Planned depth 4 
Chunky & Stiff 2.5’ – 4’ 

Firm 11.5’ – 13’ 

B-25 5 7 Auger refusal Not Encountered 
Rocky 3’ – 7’ 

Very hard 5.5’ – 7’ 

B-25A 
(Offset 10’ N) 

5 16 Auger skew Not Encountered 

Lightly rocky 6’ – 7’ 
Firm 4’ – 7’ 

Stiff & Rocky 7’ – 7.5’ 
Chunky 10’ – 12’ 

PWR (50/3”) 12’ – 16' 

B-26 4 6 Auger refusal Not Encountered 
Lightly rocky 6” – 2’ 

Rocky at 6’ 

B-26A 
(Offset 10’ S) 

4 17 Planned depth Not Encountered Firm 14’ – 17’ 

B-27 6 6 Auger skew Not Encountered 
Lightly rocky 6” – 4’ 

Rocky 4’ – 6’ 

B-27A 
(Offset 10’ S) 

6 5 Auger skew Not Encountered 
Lightly rocky 6” – 4’ 

Rocky 4’ – 5’ 

B-28 3 10.5 Auger skew Not Encountered 
Rocky 1’ – 4’ 

Rocky 7’ – 10.5’ 

B-29 5 26 Planned depth Not Encountered 

Chunky 7’ – 16.5’ 
Stiff 16.5’ – 18’ 
Stiff 20’ – 22’ 

Stiff & Rocky 25.5’ – 26’ 

B-30A 2 44 Planned depth 18.5 
Chunky & stiff 34’ – 36’ 

Stiff 39’ – 43’ 
Very stiff 43’ – 44’ 

B-31 -- 10 Planned depth Not Encountered 
Rocky/Possible Fill 

6” – 2.5’ 
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Boring No. 
Surficial Soil 

Depth 
(inch) 

Termination 
Depth 
(feet) 

Termination 
Criteria 

Approximate 
Subsurface Water 

Depth 
(feet) 

Driller 
Notes 

B-32 -- 10 Planned depth Not Encountered 
Lightly rocky 2’ – 10’ 

Stiffer 8’ – 10’ 

B-33 -- 10 Planned depth Not Encountered Chunky & Stiff 5’ – 10’ 

B-34 3 10 Planned depth Not Encountered  

B-35 3 10 Planned depth Not Encountered  

B-36 4 10 Planned depth Not Encountered  

B-37 2 10 Planned depth Not Encountered  

B-38 3 10 Planned depth Not Encountered  

B-39 2 10 Planned depth Not Encountered  

B-40 3 10 Planned depth Not Encountered 
Stiff 4.5’ – 5’  

PWR (50/1”) 5’ – 10’ 

B-41 2 10 Planned depth Not Encountered 

Stiff at 4’ 
Rocky 6.5’ – 7’ 
Rocky 8.5’ – 9’ 
Stiff 8.5’ – 10’ 

B-42 4 10 Planned depth Not Encountered  

B-43 2 10 Planned depth Not Encountered Rocky 9.5’ – 10’ 

B-44 3 10 Planned depth Not Encountered Rocky 9’ – 10’ 

B-45 4 10 Planned depth Not Encountered  

B-46 3 10 Planned depth Not Encountered  

B-47 4 8 Planned depth Not Encountered  

B-48 3 8 Planned depth Not Encountered  

B-49 -- 14 Planned depth Not Encountered 
Chunky & stiff  

11.5’ – 14’ 

B-50 -- 6 Auger skew Not Encountered Rocky 3’ – 6’ 

B-50A -- 8.5 Auger refusal Not Encountered 
Weathered Rock 6’ – 8’ 

Rocky 8’ – 8.5’ 

B-51 -- 14 Planned depth Not Encountered  

B-52 4 10 Planned depth Not Encountered  

B-53 3 10 Planned depth Not Encountered  

B-54 -- 13 Planned depth Not Encountered  

B-55 -- 13 Planned depth Not Encountered  

B-56 -- 22 Planned depth Not Encountered Light rock 21’ – 22’ 

B-57 -- 22 Planned depth Not Encountered  

B-58 -- 13 Auger skew Not Encountered 
Rocky 12’ – 13’ 

Large cobble 

B-59 -- 16 Auger refusal Not Encountered 

Lightly rocky 0’ – 2’ 
Rocky 4.5’ – 9’ 
Rocky 14’ – 15’ 
Hard rock at 16’ 
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Boring No. 
Surficial Soil 

Depth 
(inch) 

Termination 
Depth 
(feet) 

Termination 
Criteria 

Approximate 
Subsurface Water 

Depth 
(feet) 

Driller 
Notes 

B-60 -- 12 Planned depth Not Encountered Light rock 0’ – 2’ 

B-61 -- 12 Planned depth Not Encountered  

B-62 -- 10 Planned depth Not Encountered  

B-63 -- 10 Planned depth Not Encountered  

B-64 -- 10 Planned depth Not Encountered Lightly rocky 0’ – 2’ 

B-65 -- 10 Planned depth Not Encountered  

B-66 -- 8 Planned depth Not Encountered  

B-67 -- 8 Planned depth Not Encountered  

 

The following recommendations are provided relative to difficult excavation conditions. In mass 
excavations for general site work, dense soils and some PWR (materials with penetration 
resistances of 30 bpf to 50 blows per 2 inches of split-spoon penetration) can usually be 
removed by ripping with a single-tooth ripper attached to a large crawler tractor or by breaking 
it out with a large front-end loader.  In confined excavations such as foundations, utility 
trenches, elevator pits, etc., removal of partially weathered rock typically requires use of large 
backhoes, pneumatic spades, or light blasting.  Refusal materials will normally require blasting 
for removal in all types of excavations.  Any blasting in footing excavations must be done 
carefully to prevent damage to the bearing materials.  

Prior to any blasting operations, we recommend conducting a pre-blast survey for all structures 
within 300 feet.  A written blasting program should then be submitted by the blasting 
subcontractor for review by the architect/structural engineer.  Peak particle velocities produced 
by blasting should be measured adjacent to the foundations of nearby structures and should be 
restricted to levels of no more than 0.5 to 1.0 inches per second, depending on the distance 
from the blasting.  Air blast levels should also be monitored and restricted to less than 130 to 
140 decibels.  Trial blasting should be required to confirm that ground motions are reasonably 
predictable.  All work should be performed by an experienced licensed contractor.  In order to 
reasonably measure quantities of rock, you may wish to use a land surveyor to cross-section the 
upper surface of rock prior to blasting. 

The definition of rock can be a source of conflict during construction.  The following definitions 
have been incorporated into specifications on other projects and are provided for your general 
guidance: 

GENERAL EXCAVATION: 
Rip Rock -  Any material that cannot be removed by scrapers, loaders, pans, dozers, or 

graders; and requires the use of a single-tooth ripper mounted on a crawler 
tractor having a minimum draw bar pull rated at not less than 56,000 
pounds.  
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 
3. Access to site. 

4. Coordination with occupants. 

5. Work restrictions. 
6. Specification and drawing conventions. 

7. Miscellaneous provisions. 

B. Related Requirements: 

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures 
governing temporary use of Owner's facilities. 

1.3 PROJECT INFORMATION 

A. Project Identification:   

1. Project Location:  City of Martinsville, VA 24112 

B. Owner:  City of Martinsville 

1. Owner's Representative:  Mr. Mike Kahle, 276.806.0250  

C. Engineer:  Dewberry Engineers, Inc., 551 Piney Forest Road, Danville, VA 24540; Contact:  

Joshua Powell, 434.549.8502 

1.4 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Installation of 36” ductile iron gravity sewer adjacent to the existing corrugated metal 

pipe gravity interceptor. 
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2. Installation of 42” ductile iron gravity sewer adjacent to the existing corrugated metal 

pipe gravity interceptor. 
3. Installation of pre – cast manholes as part of new parallel gravity interceptor. 

4. Installation of river bank armament at areas where indicated on Construction Drawings. 

5. Installation of stream bank restoration at areas where indicated on Construction Drawings 

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 

1.5 OWNER-FURNISHED ITEMS 

A. Provide properties and/or easement for construction as shown on the drawings. 

1.6 ACCESS TO SITE 

A. General:  Contractor shall have limited use of Project site for construction operations as 

indicated on Drawings by the Limits of Construction and as indicated by requirements of this 
Section. 

B. Use of Site:  Limit use of Project site to areas within the Construction limits indicated.  Do not 

disturb portions of Project site beyond areas in which the Work is indicated or noted as staging 

area. 
1. Driveways, Walkways and Entrances:  Keep driveways and entrances serving premises 

clear and available to property owners, site occupants, and emergency vehicles at all 

times.  Do not use these areas for parking or storage of materials. 

a. Schedule deliveries to minimize use of driveways and entrances by construction 

operations. 

b. Schedule deliveries to minimize space and time requirements for storage of 
materials and equipment on-site. 

 

2. Contractor Staging Site:  Contractor shall have 24 hour access to the designated staging 

site as noted on the Contract Drawings.  Contractor shall utilize this as the sole site for 
storage of materials, equipment, facilities and debris.  Contractor shall be responsible for 

all necessary precautions to restrict access to the site as required to protect materials, 

equipment and public safety. 
3. The Project is located along the Smith River.  Contractor should note high water levels 

shown on the Contract Drawings and prepare staging site accordingly to accommodate 

his residency on site and proper protection of equipment, materials and stored supplies 

and fill/debris. 

1.7 COORDINATION WITH OCCUPANTS 

A. Full Owner Occupancy of Sewer:  Owner will continue to operate existing gravity sewer 

conveyance system including the Smith River Interceptor and all collection lines feeding into 
the Interceptor during entire construction period.  Cooperate with Owner during construction 
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operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to 

interfere with Owner's day-to-day operations.  Maintain existing exits unless otherwise 
indicated. 

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used 

facilities.  Do not close or obstruct access roads, driveways, walkways, corridors, or other 

occupied or used facilities without written permission from Owner and approval of 
authorities having jurisdiction. 

2. Notify Owner not less than 48 hours in advance of activities that will affect Owner's 

operations. 

1.8 WORK RESTRICTIONS 

A. Work Restrictions, General:  Comply with restrictions on construction operations. 

1. Comply with limitations on use of public and private streets and with other requirements 
of authorities having jurisdiction. 

B. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner.  It 

is not anticipated that this Contract will require utility interruption.  However, in the event 

utility interruption is determined to be necessary, it shall only be permitted by approval by the 
Owner unless continued operation would result in damage to property, injury or loss of life.  

Interruption requests will only be considered under the following conditions and then only after 

providing temporary utility services according to requirements indicated: 

1. Notify Owner not less than 48 hours in advance of proposed utility interruptions. 

2. Obtain Owner's written permission before proceeding with utility interruptions. 

3. Provide temporary utility service including but not limited to bypass pumping of 
sewerage flows and temporary power. 

C. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and 

vibration, odors, or other issues that may result in an impact to Owner’s occupancy of the line 

with the Owner. 

1. Notify the Owner not less than 48 hours in advance of proposed disruptive operations for 

approval. 

2. Obtain Owner's written permission before proceeding with disruptive operations. 

D. All work and equipment installed shall be in compliance with all OSHA regulations and 

guidelines. 

E. All work shall be performed in accordance with President’s Executive Order #11246, 

prohibiting discrimination in employment regarding race, color, creed, sex or national 

origin, and Executive Order #12138 and 11625 regarding utilization of MBE/WBE firms.  

Contractor must also comply with the Davis-Bacon Act and the American Iron and Steel 

requirements. 
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1.9 Sequence of Work 

A. The Contractor shall provide all labor, materials, equipment and resources to perform the work 
as necessary to provide a completed project in accordance to the design intent of the Engineer 

and as presented in the Contract Documents. 

B. Contractor shall obtain all necessary permits to perform any scope of work prior to commencing 

work requiring a permit. 

C. Contractor shall install erosion and sediment control measures prior to performing any land 

disturbance activities. 

D. The new ductile iron sanitary sewer shall be installed in accordance with the design documents 
within the limits noted on the drawings.  New manholes shall be installed at the locations noted 

on the Contract drawings.  Contractor shall provide all measures to seal the manholes in 

accordance with what is shown on the Contract Drawing details and as described within the 
Contract Specifications.  Installation of the new gravity sewer shall be performed in a manner 

which does not disturb the operation of the existing Smith River Interceptor.  In the event, the 

existing gravity sewer is damaged due to Construction related activities, the Contractor shall 

take all proper actions to repair the line and immediately bring the sewer back into service, 
cleanup and pay all fines associated with a spill.  The Contractor shall provide all temporary 

utilities until the existing utilities can be brought back into full service. 

E. Upon completion of the installation of the parallel sanitary sewer, the Contractor shall adjust all 
finished grades on site to those shown within the Contract Drawings.  The Contractor shall then 

leak test the sewer in accordance with the requirements of the specifications and all necessary 

repairs made.  

F. Upon issuance of substantial completion, the Contractor shall finish all punch list items and 

provide all final cleanup to the site to restore to conditions as indicated within the Construction 

Documents. 

1.10 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content:  The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations.  

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications.  The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Specification requirements are to be performed by Contractor unless specifically stated 
otherwise. 

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 
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C. Drawing Coordination:  Requirements for materials and products identified on Drawings are 

described in detail in the Specifications.  One or more of the following are used on Drawings to 
identify materials and products: 

1. Terminology:  Materials and products are identified by the typical generic terms used in 

the individual Specifications Sections. 

2. Abbreviations:  Materials and products are identified by abbreviations published as part 
of the U.S. National CAD Standard and scheduled on Drawings. 

3. Keynoting:  Materials and products are identified by reference keynotes referencing 

Specification Section numbers found in this Project Manual. 

1.11 GENERAL PROJECT REQUIREMENTS 

A. Intent of Drawings: 

1. The drawings are diagrammatic only, intending to show general features and locations of 
piping, equipment, fixtures and specialties, and do not necessarily show all required 

offsets and details.  All work shall be accurately laid out with reference to the drawings 

and in cooperating with other trades to avoid conflicts and to obtain a neat and 

workmanlike installation. 
 

2. The drawings are not intended to be rigid in specified details and where they may be in 

conflict with conflict requirements of the other drawings, or of any applicable code or 
ordinance, or with recommendations of the manufacturers of any equipment actually 

furnished, installed or connected, the work hereunder includes the making of such 

adjustments as may be required to cause all such equipment to be installed and connected 
in conformance with such codes, ordinances or recommendations for the safe, proper, 

efficient operation of the equipment. 

B. Intent of the Specifications:  The specifications format has been chosen, merely for the 

convenience of the reader, as a means of presenting information.  This method of presentation is 
not intended to delegate responsibilities for parts of the work, define subcontracts nor, to 

coincide with the projects described in paragraph 1.4. 

C. Reference to Standard Specifications:  Reference to standard specifications such as ASTM, 
ANSI, AWWA, etc. shall be the specification in effect at the date of advertisement unless 

otherwise stated. 

D. Discrepancies on Plans and Specifications:  If the Contractor observes that the drawings and 

specifications are at difference therewith, he shall promptly notify the Engineer in writing, and 
any necessary changes shall be adjusted as provided in the contract for changes in the work.  If 

the Contractor performs any work knowing such differences occur, or that the work is contrary 

to any laws, ordnances, rules and regulations, and without such notice to the Engineer, he shall 
bear all cost arising there from. 

E. Omissions from the Plans and Specifications:  In the event of an omission in the Contract 

Documents, anything mentioned in the Specifications and not shown on the Drawings, or shown 
on the Drawings and not mentioned in the Specifications, shall be of like effect as if shown or 

mentioned in both. 
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F. Tools, Plants, and Equipment:  If at any time before the commencement or during the progress 

of the work, tools, plants or equipment appear to the Owner to be insufficient, inefficient, or 
inappropriate to secure the quality of the work required or the proper rate of progress, the 

Owner may order the Contractor to increase their efficiency, to improve their character, to 

augment their number or to substitute new tools, plants, or equipment as the cast may be, and 

the Contractor must conform to such order, but the failure of the Owner to demand such an 
increase of efficiency, number or improvements shall not relive the Contractor of his obligation 

to secure the quality of work and the rate of progress necessary to complete the work within the 

time allowed and to the satisfaction of the Owner. 

G. Maintenance of Service, Prior Use by Owner:  All existing utilities, both public and private, 

including sewer, gas, water, electrical services, telecommunication, etc., shall be protected and 

their operation shall be maintained throughout the course of the work.  Any temporary 
shutdown of an existing service shall be arranged between Contractor and the responsible 

agency.  The Contractor shall assume full responsibility and hold the Owner harmless from the 

result of any damage that may occur as a result of the Contractor’s activities.  Prior to 

completion of the work, the Owner (by agreement with the Contractor) may take over the 
operation and/or use of the completed project or portions thereof.  Such prior use of facilities by 

the Owner shall not be deemed as acceptance of any work or relieve the Contractor from any of 

the requirements of the Contract Documents. 

H. Code, Laws, and Regulations: 

1. It is intended herein that all work to be performed under this section be in compliance 

with the latest editions of all applicable Federal, State and local codes, laws, and 
regulations governing standards of design, construction workmanship, materials, types of 

equipment and methods of installation in the City of Martinsville, VA and Henry County, 

VA.  If the contractor performs any work knowing it to be contrary to such laws, 

ordinances, rules and regulations, and without such notice to the Engineer, he shall bear 
all cost arising therefrom. 

 

2. All Contractors and Subcontractors performing work under this Contract shall conform to 
all requirements of Chapter 7, Title 54 of the Code of Virginia regarding registration. 

 

3. The Contractor’s particular attention is directed to the Virginia Erosion and Sediment 

Control Law, Title 21, Chapter 1, Article 6.1 of the Code of Virginia, as amended.  This 
law requires that persons engaging in land disturbing activities, as defined therein, must 

first submit and have approval of an Erosion and Sediment Control Plan for the project.  

Further, all work must conform to the requirements of the approved work throughout the 
life of the project. 

 

4. It shall be the Contractor’s responsibility to prepare, have approved and comply with an 
Erosion and Sediment Control Plan for his part of this work and to otherwise comply 

with the Erosion and Sediment Control Law. 

 

5. All construction practices and equipment installed shall conform to all OSHA regulations 
and guidelines.  

I. Safety and Health Requirements:  The Contractor shall comply with the Department of Labor’s 

Safety and Health Requirements for construction promulgated under the Occupational Safety 
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and Health Act of 1970 (PL 91-596) and under Section 107 of the Contract Work Hours and 

Safety Standards Act (PL 91-54) and all amendatory requirements thereof. 

J. Permits and License Agreements:  Where applicable, if construction conditions imposed by the 

Virginia Department of Transportation construction permits and any part of these specifications 

differ, the more stringent requirements shall prevail unless directed otherwise by the Engineer. 

K. Traffic Safety:  The Contractor shall furnish and maintain all necessary barricades, by-pass 
signs, electrical flasher warning lights, flaggers, signage etc., necessary to maintain traffic 

during construction, in compliance with the safety requirements of the City of Martinsville, VA, 

VDOT and any entities having jurisdiction as applicable.  The Contractor shall be responsible 
for maintaining a safe and passable roadway surface at all times.  Streets may not be closed at 

any time. 

L. Traffic Requirements:  The Contractor must comply with the following: 

1. When one-way traffic is being maintained, it shall be flagged at all times, and no one-

way traffic shall be allowed during hours after dark. 

 

2. Contractor shall provide provisions for safe ingress and egress to adjoining property at all 
times. 

 

3. All detouring of traffic shall be approved and schedules with the City and/or Virginia 
Department of Transportation as applicable.  Contractor shall provide and maintain 

required signs or other warning devices. 

 
4. Local Fire and Police stations shall be advised, in writing, of work schedule and all 

detours, if any. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION  

3.1 General 

A. Contractor shall execute all construction work stated in this Section and in the manner specified 

or illustrated in the Contract Documents and Drawings.  Any omission in these Specifications 
does not release the Contractor from the responsibility to complete the work or any part of the 

work to the satisfaction of the Owner or his representative. 

3.2 Inspections and Tests 

A. Inspections and Test at Mills and Site Installations:  Where deemed necessary, inspection and 
test of materials and equipment may be made at the place of manufacture prior to shipment.  In 

order to facilitate such shop or mill inspection, the Contractor shall immediately, upon placing 

orders for materials and equipment, mail copies of such orders and shop or mill inspection to 
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the Engineer, and shall afford ample time to permit the Engineer to have proper and necessary 

tests made prior to any shipment. 

1. As part of testing all materials provided shall meet the American Iron and Steel (AIS) 

requirements and all supporting evidence shall be submitted at the time of equipment 

approval by the Engineer. 

2. All materials requiring AIS certification installed on site shall not be compensated until 
all AIS certification requirements are met.  In the event AIS certifications cannot be met, 

the Engineer may request that the Contractor replace materials with acceptable materials 

meeting AIS certification requirements at no additional cost to the Owner. 

B. Tests of Work in Place:  The following tests are specified for work under this Title and shall be 

successfully completed, when requested by Owner, prior to substantial completion: 

1. Compaction test of trench backfill. 
2. Leakage test of gravity sewer and manholes. 

END OF SECTION 011000 
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SECTION 012200 - UNIT PRICES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for unit prices. 

B. Related Requirements: 

1. Division 01 Section "Contract Modification Procedures" for procedures for submitting 
and handling Change Orders. 

2. Division 01 Section "Quality Requirements" for general testing and inspecting 

requirements. 

1.3 DEFINITIONS 

A. Unit price is an amount incorporated in the Agreement, applicable during the duration of the 

Work as a price per unit of measurement for materials, equipment, or services, or a portion of 

the Work, added to or deducted from the Contract Sum by appropriate modification, if the scope 
of Work or estimated quantities of Work required by the Contract Documents are increased or 

decreased. 

B. Lump sum is an amount incorporated into the Agreement, applicable for the duration of the 
Work as a total price for all work defined in the scope of the project including all materials, 

equipment and labor including all incidental materials, labor and equipment necessary for 

proper completion of the work in accordance with the design intent.  Contractor assumes 
responsibility for all quantities of work determined to be necessary within the scope of the 

project. 

1.4 PROCEDURES 

A. Unit prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead, and profit. 

B. Measurement and Payment:  Refer to individual Specification Sections for work that requires 

establishment of unit prices.  Methods of measurement and payment for unit prices are specified 
in those Sections. 
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C. Owner reserves the right to reject Contractor's measurement of work-in-place that involves use 

of established unit prices and to have this work measured, at Owner's expense, by an 
independent surveyor acceptable to Contractor. 

D. List of Unit Prices:  A schedule of unit prices is included in Part 3.  Specification Sections 

referenced in the schedule contain requirements for materials described under each unit price. 

E. Lump sum prices include all necessary material, plus cost for delivery, installation, insurance, 
applicable taxes, overhead and profit in addition to all labor and costs necessary to perform 

work or install materials in accordance with the design intent as determined by the Engineer. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 UNIT PRICE DESCRIPTION 

A. Unit Prices 
 

1. Payment for all work performed under the contract shall be included in the lump sums or 

unit prices shown in the Agreement.  All required work, labors, auxiliary materials, 

permits, traffic control permits, bond, mobilization, overhead, temporary facilities, 
materials and installation testing, etc. necessary for completion of work specified and 

ready for use but not specifically listed as a pay item shall be incorporated into the 

Contractor’s Bid through the Bid items listed. 
 

2. Contractor shall furnish labor and equipment necessary to perform measurements for 

payment.  All measurement shall be made in the presence of and/or approved by the 
Engineer or his representative. 

B. Unit Prices for Sanitary Gravity Sewer Items:  Measurement and payment shall be made as 

follows: 

 
1. Mobilization/Demobilization:  Furnish all equipment, labor and materials to perform 

work as defined by the Contract Documents and as determined necessary by the 

Engineer.  Provide all site prep including all temporary utilities, accesses, traffic control 
devices, protective devices, site clearing, site grading and disposal of debris.  All 

quantities within this line shall not include work detailed under a separate line item.  

Unit: Lump Sum 

 
2. E&S:  Provide all temporary E&S controls as required for the project and as described in 

the Contract Documents.  In the event required E&S control measures are not shown on 

the documents, this does not relieve the Contractor of his responsibility to provide all 
E&S measures.  This line item includes all necessary E&S control measures required by 

the Engineer and any regulatory agency having jurisdiction.  Unit:  Lump Sum 
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3. Clearing and Grubbing: Provide all materials and labor to clear existing sewer easement 

and construction site to the limits described on the Contract Drawings and in the 
specifications consisting of cutting trees, removal of debris, grinding of stump to the final 

grade elevation or removal of stumps where indicated, and site restoration.  Clearing will 

consist of the removal of trees utilizing a top down method which does not allow trees to 

drop onto the easement and grinding of stumps within the limits of construction as 
described in the Contract Documents.  Roots are to be removed in their entirety from 

within the 20’ sewer easement.  Unit:  Lump Sum. 

 
4. Site Grading:  Perform grading of the site in accordance to the details shown on the 

Contract Drawings and described in the Contract Documents.  With the exception of 

excess materials as described in Section 312000 Paragraph 3.18, remove all excess 
materials including but not limited to soil, rock and all existing debris within the sewer 

easement necessary to perform installation of the parallel gravity sewer.  All suitable fill 

material shall be provided by the Contractor.  Existing site materials meeting 

requirements of the specifications may be retained and reused as fill material.  All 
additional materials must be disposed of by the Contractor in a lawful manner unless 

noted otherwise within the Contract Documents.   Unit:  Lump Sum.   

 
5. Site Fill:  Contractor shall provide and install additional suitable fill material meeting 

specification requirements as indicated by the Engineer in the field.  This line item does 

not include provision of additional fill materials needed to complete site grading as 
indicated in the Contract Documents, but is in addition to that indicated in the Contract 

Documents.  Unit:  CY.  Measurement:  Contractor shall tabulate volume of material 

installed within the field by measuring area of fill and height of fill material installed.  

Submit tabulated results with requests for payment.  Owner reserves the right to verify 
fill volumes. 

 

6. Woven Geotextile Fabric:  Contractor shall provide and install additional geotextile 
fabric meeting specification requirements as indicated by the Engineer in the field.  This 

line item does not include provisions of geotextile fabric required to complete work as 

indicated in the Contract Documents, but is in addition to that indicated in the Contract 

Documents.  Unit:  SF.  Measurement:  Contractor shall measure the area of installed 
fabric and tabulate results to be provided with requests for payment.  Owner reserves the 

right to verify installation area. 

 
7. VDOT #1 Stone:  Contractor shall provide and install additional #1 stone as indicated by 

the Engineer in the field.  This line item does not include provision of #1 stone to 

complete work as indicated in the Contract Documents, but is in addition to that indicated 
in the Contract Documents.  Unit:  CY.  Measurement:  Contractor shall tabulate the 

volume of material delivered to site and incorporated into work.  Submit tabulated results 

with request for payment.  Owner reserves the right to verify installed volume. 

 
8. Crush and Run Stone:  Contractor shall provide and install additional crush and run stone 

as indicated by the Engineer in the field.  This line item does not include provision of 

additional crush and run stone needed to complete installations as indicated in the 
Contract Documents, but is in addition to that indicated in the documents.  Unit:  CY.  

Measurement:  Contractor shall tabulate volume of material delivered to site and 

incorporated into the work.  Submit tabulated results with requests for payment.  Owner 
reserves the right to verify installed volume. 
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9. 36” Ductile Iron Gravity Sewer:  Install new 36” ductile iron (DIP) gravity sewer pipe as 
specified including excavation, specified restraints and fittings, bedding, backfill, site 

restoration, dewatering, cleanup, testing, etc., necessary to install sewer pipe.  Pipe 

material to be provided as described in Contract Documents.  Includes all fitting and 

coatings as detailed in the Contract Documents.  Unit:  linear feet.  Measurement:  
Contractor shall measure existing grades along the centerline of sewers between the 

centerlines of adjacent manholes and sum the distances between stations.  Submit 

tabulated results with requests for payment. 
 

10. 42” Ductile Iron Gravity Sewer:  Install new 42” ductile iron (DIP) gravity sewer pipe as 

specified including excavation, specified restraints and fittings, bedding, backfill, site 
restoration, dewatering, cleanup, testing, etc., necessary to install sewer pipe.  Pipe 

material to be provided as described in Contract Documents.  Includes all fitting and 

coatings as detailed in the Contract Documents.  Unit:  linear feet.  Measurement:  

Contractor shall measure existing grades along the centerline of sewers between the 
centerlines of adjacent manholes and sum the distances between stations.  Submit 

tabulated results with requests for payment. 

 
11. Pre – Cast Manholes:  Furnish and install new manholes where shown on drawings 

including excavation, bedding, manhole base, slab, riser section, cone, grade rings, frame 

and cover, steps, pipe openings and boots, bench and channel, backfill, pipe sealing, 
coating and grouting, restoration, tests, etc., complete and ready for use.  Unit:  Each.  

Measurement:  Issuance of acceptance of accepted testing results for each installed. 

 

12. Easement Improvements (34R-6 to 34R-9):  Furnish all materials and labor to install 
easement improvements in accordance with the details contained within the Contract 

Documents.  Materials shall include all geotextile fabric, stone and all incidental 

materials to complete installation.  Unit:  LS. 
 

13. Stream Restoration:  Furnish all materials and labor to install stream bank restoration in 

accordance with the standard details included within the Construction Drawings and 

where indicated.  Provide all Rip-Rap and erosion blanket matting materials including 
stakes where required.  Unit Costs shall include all costs associated with providing all 

temporary pump around installations and all operating expenses through the project.  

Unit:  SF Measurement:  Contractor shall measure the area of stream bank restoration 
installed.  Submit tabulated results with requests for payment. 

 

14. Site Restoration:  Provide all equipment, materials and labor to return the project site to 
its original or better condition prior to construction and as detailed on the Contract 

Drawing and Specifications.  This includes but is not limited to removal of all debris, 

establishing final turf materials, removal of temporary E&S controls and replacement or 

repair of any damaged structures, materials or vegetation including resurfacing of roads 
where impacted by the Contractor.  Unit:  Lump Sum. 

3.2 APPLICATIONS FOR PAYMENT 

A. Applications for payment shall be made on the form included in this Manual.  Contractor shall 
certify each payment application. 
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B. Procedure for filling applications shall be as outlined in Section 14 of the General Conditions.  

Due date of payments shall be as agreed to in the pre-construction conference. 

3.3 CLAIMS FOR EXTRA WORK 

A. The Engineer may at any time, by issuing a Field Order, make changes in the details of the 

Work.  The Contractor shall proceed with the performance of any changes in the Work so 

ordered by the Engineer unless the Contractor believes that such Field Order entitles him to a 
change in Contract Price or Time, or both, in which event he shall give receipt of the ordered 

change.  Thereafter, the Contractor shall document the basis for the change in Contract Price or 

time within thirty (30) days.  The Contractor shall not execute such changes pending the receipt 
of an executed Change Order or further instruction from the Owner.  In the event the Contractor 

proceeds without Engineer’s approval, he proceeds at his own expense. 

 

END OF SECTION 012200 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

B. Related Requirements: 

1. Section 016000 "Product Requirements" for requirements for submitting comparable 
product submittals for products by listed manufacturers. 

1.3 DEFINITIONS 

A. Substitutions:  Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause:  Changes proposed by Contractor that are required due to 

changed Project conditions, such as unavailability of product, regulatory changes, or 

unavailability of required warranty terms. 

1.4 ACTION SUBMITTALS 

A. Substitution Requests:  Submit three copies of each request for consideration.  Identify product 

or fabrication or installation method to be replaced.  Include Specification Section number and 
title and Drawing numbers and titles. 

1. Substitution Request Form:  Use CSI Form 13.1A. 

2. Documentation:  Show compliance with requirements for substitutions and the following, 
as applicable: 

a. Statement indicating why specified product or fabrication or installation cannot be 

provided, if applicable. 

b. Coordination information, including a list of changes or revisions needed to other 
parts of the Work and to construction performed by Owner and separate 

contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitution with those of 
the Work specified.  Include annotated copy of applicable Specification Section.  

Significant qualities may include attributes such as performance, weight, size, 

durability, visual effect, sustainable design characteristics, warranties, and specific 
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features and requirements indicated.  Indicate deviations, if any, from the Work 

specified. 
d. Product Data, including drawings and descriptions of products and fabrication and 

installation procedures. 

e. Samples, where applicable or requested. 

f. Certificates and qualification data, where applicable or requested. 
g. List of similar installations for completed projects with project names and 

addresses and names and addresses of Engineers and owners. 

h. Material test reports from a qualified testing agency indicating and interpreting test 
results for compliance with requirements indicated. 

i. Detailed comparison of Contractor's construction schedule using proposed 

substitution with products specified for the Work, including effect on the overall 
Contract Time.  If specified product or method of construction cannot be provided 

within the Contract Time, include letter from manufacturer, on manufacturer's 

letterhead, stating date of receipt of purchase order, lack of availability, or delays 

in delivery. 
j. Cost information, including a proposal of change, if any, in the Contract Sum. 

k. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents except as indicated in substitution request, is compatible 
with related materials, and is appropriate for applications indicated. 

l. Contractor's waiver of rights to additional payment or time that may subsequently 

become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Engineer’s Action:  If necessary, Engineer will request additional information or 

documentation for evaluation within seven days of receipt of a request for substitution.  

Engineer will notify Contractor of acceptance or rejection of proposed substitution within 
15 days of receipt of request, or seven days of receipt of additional information or 

documentation, whichever is later. 

a. Forms of Acceptance:  Change Order or Construction Change Directive. 
b. Use product specified if Engineer does not issue a decision on use of a proposed 

substitution within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Substitutions:  Investigate and document compatibility of proposed 
substitution with related products and materials.  Engage a qualified testing agency to perform 

compatibility tests recommended by manufacturers. 

1.6 PROCEDURES 

A. Coordination:  Revise or adjust affected work as necessary to integrate work of the approved 

substitutions. 
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PART 2 - PRODUCTS 

2.1 SUBSTITUTIONS 

A. Substitutions for Cause:  Submit requests for substitution immediately on discovery of need for 

change, but not later than 15 days prior to time required for preparation and review of related 

submittals. 

1. Conditions:  Engineer will consider Contractor's request for substitution when the 
following conditions are satisfied.  If the following conditions are not satisfied, Engineer 

will return requests without action, except to record noncompliance with these 

requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 

indicated results. 

b. Requested substitution provides sustainable design characteristics that specified 
product provided. 

c. Substitution request is fully documented and properly submitted. 

d. Requested substitution will not adversely affect Contractor's construction schedule. 

e. Requested substitution has received necessary approvals of authorities having 
jurisdiction. 

f. Requested substitution is compatible with other portions of the Work. 

g. Requested substitution has been coordinated with other portions of the Work. 
h. Requested substitution provides specified warranty. 

i. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 
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SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 

Contract modifications. 

B. Related Requirements: 

1. Division 01 Section "Substitution Procedures" for administrative procedures for handling 

requests for substitutions made after the Contract award. 

1.3 MINOR CHANGES IN THE WORK 

A. Engineer will issue supplemental instructions authorizing minor changes in the Work, not 

involving adjustment to the Contract Sum or the Contract Time, on form included in Project 

Manual. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Engineer will issue a detailed description of proposed 

changes in the Work that may require adjustment to the Contract Sum or the Contract Time.  If 

necessary, the description will include supplemental or revised Drawings and Specifications. 

1. Work Change Proposal Requests issued by Engineer are not instructions either to stop 

work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 

Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 

total amount of purchases and credits to be made.  If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 
c. Include costs of labor and supervision directly attributable to the change. 

d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
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finish times, and activity relationship.  Use available total float before requesting 

an extension of the Contract Time. 

B. Contractor-Initiated Proposals:  If latent or changed conditions require modifications to the 

Contract, Contractor may initiate a claim by submitting a request for a change to Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 

Work.  Provide a complete description of the proposed change.  Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 

amount of purchases and credits to be made.  If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 

discounts. 
4. Include costs of labor and supervision directly attributable to the change. 

5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 

and activity relationship.  Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Division 01 Section "Substitution Procedures" if the 

proposed change requires substitution of one product or system for product or system 
specified. 

7. Proposal Request Form:  Use form acceptable to Engineer. 

1.5 ADMINISTRATIVE CHANGE ORDERS 

A. Unit-Price Adjustment:  See Division 01 Section "Unit Prices" for administrative procedures for 

preparation of Change Order Proposal for adjusting the Contract Sum to reflect measured scope 

of unit-price work. 

1.6 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Changes Proposal Request, Engineer will issue a Change Order 

for signatures of Owner and Contractor on form included in Project Manual. 

1.7 CONSTRUCTION CHANGE DIRECTIVE 

A. Work Change Directive:  Engineer may issue a Work Change Directive on 

EJCDC Document C-940 form included in Project Manual.  Work Change Directive instructs 

Contractor to proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Work Change Directive contains a complete description of change in the Work.  It also 
designates method to be followed to determine change in the Contract Sum or the 

Contract Time. 

B. Documentation:  Maintain detailed records on a time and material basis of work required by the 
Work Change Directive. 
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1. After completion of change, submit an itemized account and supporting data necessary to 

substantiate cost and time adjustments to the Contract. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 

Applications for Payment. 

B. Related Requirements: 
1. Division 01 Section "Unit Prices" for administrative requirements governing the use of 

unit prices. 

2. Division 01 Section "Contract Modification Procedures" for administrative procedures 
for handling changes to the Contract. 

3. Division 01 Section "Construction Progress Documentation" for administrative 

requirements governing the preparation and submittal of the Contractor's construction 

schedule. 

1.3 DEFINITIONS 

A. Schedule of Values:  A statement furnished by Contractor allocating portions of the Contract 

Sum to various portions of the Work and used as the basis for reviewing Contractor's 
Applications for Payment. 

1.4 SCHEDULE OF VALUES 

A. Coordination:  Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with other required administrative forms 

and schedules, including the following: 

a. Application for Payment forms with continuation sheets. 
b. Submittal schedule. 

c. Items required to be indicated as separate activities in Contractor's construction 

schedule. 

2. Submit the schedule of values to Engineer at earliest possible date, but no later than seven 

days before the date scheduled for submittal of initial Applications for Payment. 
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B. Format and Content:  Use Project Manual table of contents as a guide to establish line items for 

the schedule of values.  Provide at least one line item for each Specification Section. 

1. Identification:  Include the following Project identification on the schedule of values: 

a. Project name and location. 

b. Name of Engineer. 

c. Engineer's project number. 
d. Contractor's name and address. 

e. Date of submittal. 

 
2. Arrange the schedule of values in tabular form with separate columns to indicate the 

following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 

c. Name of subcontractor. 

d. Name of manufacturer or fabricator. 

e. Name of supplier. 
f. Change Orders (numbers) that affect value. 

g. Dollar value of the following, as a percentage of the Contract Sum to nearest one-

hundredth percent, adjusted to total 100 percent. 

1) Labor. 

2) Materials. 

3) Equipment. 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports.  Coordinate with Project 

Manual table of contents.  Provide multiple line items for principal subcontract amounts 

in excess of five percent of the Contract Sum. 

a. Include separate line items under Contractor and principal subcontracts for Project 

closeout requirements in an amount totaling five percent of the Contract Sum and 

subcontract amount. 

4. Round amounts to nearest whole dollar; total shall equal the Contract Sum. 

5. Provide a separate line item in the schedule of values for each part of the Work where 

Applications for Payment may include materials or equipment purchased or fabricated 

and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site.  If required, 

include evidence of insurance. 

6. Provide separate line items in the schedule of values for initial cost of materials, for each 
subsequent stage of completion, and for total installed value of that part of the Work. 

7. Each item in the schedule of values and Applications for Payment shall be complete.  

Include total cost and proportionate share of general overhead and profit for each item. 
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a. Temporary facilities and other major cost items that are not direct cost of actual 

work-in-place may be shown either as separate line items in the schedule of values 
or distributed as general overhead expense, at Contractor's option. 

8. Schedule Updating:  Update and resubmit the schedule of values before the next 

Applications for Payment when Change Orders or Construction Change Directives result 

in a change in the Contract Sum. 

1.5 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 

with previous applications and payments as certified by Engineer and paid for by Owner. 

1. Initial Application for Payment, Application for Payment at time of Substantial 

Completion, and final Application for Payment involve additional requirements. 

B. Payment Application Times:  Submit Application for Payment to Engineer by the 25th of the 
month.  The period covered by each Application for Payment is one month, ending on the last 

day of the month. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 

Engineer. 

C. Application for Payment Forms:  Use forms provided by Engineer for Applications for 

Payment.  Sample copies are included in Project Manual. 

D. Application Preparation:  Complete every entry on form.  Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor.  Engineer will return incomplete 

applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule.  
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 

whether or not payment has been received.  Include only amounts for work completed at 

time of Application for Payment. 
3. Include amounts of Change Orders and Construction Change Directives issued before last 

day of construction period covered by application. 

4. Indicate separate amounts for work being carried out under Owner-requested project 
acceleration. 

E. Stored Materials:  Include in Application for Payment amounts applied for materials or 

equipment purchased or fabricated and stored, but not yet installed.  Differentiate between items 

stored on-site and items stored off-site. 

1. Provide certificate of insurance, evidence of transfer of title to Owner, and consent of 

surety to payment, for stored materials. 

2. Provide supporting documentation that verifies amount requested, such as paid invoices.  
Match amount requested with amounts indicated on documentation; do not include 

overhead and profit on stored materials. 
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3. Provide summary documentation for stored materials indicating the following: 

a. Value of materials previously stored and remaining stored as of date of previous 
Applications for Payment. 

b. Value of previously stored materials put in place after date of previous Application 

for Payment and on or before date of current Application for Payment. 

c. Value of materials stored since date of previous Application for Payment and 
remaining stored as of date of current Application for Payment. 

F. Transmittal:  Submit five signed and notarized original copies of each Application for Payment 

to Engineer by a method ensuring receipt within 24 hours.  One copy shall include waivers of 
lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 

information about application. 

G. Waivers of Mechanic's Lien:  With each Application for Payment, submit waivers of mechanic's 

liens from contractors, sub-subcontractors, and suppliers for construction period covered by the 

previous application. 

1. Submit partial waivers on each item for amount requested in previous application, after 
deduction for retainage, on each item. 

2. When an application shows completion of an item, submit conditional final or full 

waivers. 
3. Owner reserves the right to designate which entities involved in the Work must submit 

waivers. 

4. Submit final Application for Payment with or preceded by conditional final waivers from 
every entity involved with performance of the Work covered by the application who is 

lawfully entitled to a lien. 

5. Waiver Forms:  Submit executed waivers of lien on forms, acceptable to Owner. 

H. Initial Application for Payment:  Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

 

1. Schedule of unit prices. 
2. Submittal schedule (preliminary if not final). 

3. Copies of building permits. 

4. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
5. Initial progress report. 

6. Report of preconstruction conference. 

7. Certificates of insurance and insurance policies. 
8. Performance and payment bonds. 

9. Data needed to acquire Owner's insurance. 

I. Application for Payment at Substantial Completion:  After Engineer issues the Certificate of 
Substantial Completion, submit an Application for Payment showing 100 percent completion 

for portion of the Work claimed as substantially complete. 
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1. Include documentation supporting claim that the Work is substantially complete and a 

statement showing an accounting of changes to the Contract Sum. 
2. This application shall reflect Certificate(s) of Substantial Completion issued previously 

for Owner occupancy of designated portions of the Work. 

J. Final Payment Application:  After completing Project closeout requirements, submit final 

Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 

2. Insurance certificates for products and completed operations where required and proof 
that taxes, fees, and similar obligations were paid. 

3. Updated final statement, accounting for final changes to the Contract Sum. 

4. AIA Document G707, "Consent of Surety to Final Payment." 
5. Final liquidated damages settlement statement. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 

including, but not limited to, the following: 

1. General coordination procedures. 
2. Requests for Information (RFIs). 

3. Project meetings. 

B. Related Requirements: 
1. Section 013200 "Construction Progress Documentation" for preparing and submitting 

Contractor's construction schedule. 

2. Section 017300 "Execution" for procedures for coordinating general installation and 

field-engineering services, including establishment of benchmarks and control points. 
3. Section 017700 "Closeout Procedures" for coordinating closeout of the Contract. 

1.3 DEFINITIONS 

A. RFI:  Request from Owner, Engineer, or Contractor seeking information required by or 
clarifications of the Contract Documents. 

1.4 INFORMATIONAL SUBMITTALS 

A. Subcontract List:  Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 

special design.  Use CSI Form 1.5A or equivalent form approved by the Engineer. Include the 

following information in tabular form: 

1. Name, address, and telephone number of entity performing subcontract or supplying 
products. 

2. Number and title of related Specification Section(s) covered by subcontract. 

3. Drawing number and detail references, as appropriate, covered by subcontract. 

B. Key Personnel Names:  Within 15 days of starting construction operations, submit a list of key 

personnel assignments, including superintendent and other personnel in attendance at Project 

site.  Identify individuals and their duties and responsibilities; list addresses and telephone 
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numbers, including home, office, and cellular telephone numbers and e-mail addresses.  Provide 

names, addresses, and telephone numbers of individuals assigned as alternates in the absence of 
individuals assigned to Project. 

1.5 GENERAL COORDINATION PROCEDURES 

A. Coordination:  Coordinate construction operations included in different Sections of the 

Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations, included in different Sections, which depend on each other for proper 

installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 

or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 

3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Conservation:  Coordinate construction activities to ensure that operations are carried out with 

consideration given to conservation of energy, water, and materials.  Coordinate use of 
temporary utilities to minimize waste. 

1. Salvage materials and equipment involved in performance of, but not actually 

incorporated into, the Work.  See other Sections for disposition of salvaged materials that 
are designated as Owner's property. 

1.6 REQUESTS FOR INFORMATION (RFIs) 

A. General:  Immediately on discovery of the need for additional information or interpretation of 
the Contract Documents, Contractor shall prepare and submit an RFI in the form specified. 

1. Engineer will return RFIs submitted to Engineer by other entities controlled by 

Contractor with no response. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI:  Include a detailed, legible description of item needing information or 

interpretation and the following: 

1. Project name. 

2. Project number. 

3. Date. 

4. Name of Contractor. 
5. Name of Engineer. 

6. RFI number, numbered sequentially. 

7. RFI subject. 
8. Specification Section number and title and related paragraphs, as appropriate. 

9. Drawing number and detail references, as appropriate. 
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10. Field dimensions and conditions, as appropriate. 

11. Contractor's suggested resolution.  If Contractor's suggested resolution impacts the 
Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 

12. Contractor's signature. 

13. Attachments:  Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

a. Include dimensions, thicknesses, structural grid references, and details of affected 

materials, assemblies, and attachments on attached sketches. 

C. RFI Forms:  Software-generated form with substantially the same content as indicated above, 

acceptable to Engineer. 

1. Attachments shall be electronic files in Adobe Acrobat PDF format. 

D. Engineer’s Action:  Engineer will review each RFI, determine action required, and respond.  

Allow seven working days for Engineer’s response for each RFI.  RFIs received by Engineer 

after 1:00 p.m. will be considered as received the following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 

b. Requests for approval of substitutions. 

c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 

e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Engineer’s actions on submittals. 

g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Engineer’s action may include a request for additional information, in which case 

Engineer’s time for response will date from time of receipt of additional information. 
3. Engineer’s action on RFIs that may result in a change to the Contract Time or the 

Contract Sum may be eligible for Contractor to submit Change Proposal according to 

Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 

the Contract Sum, notify Engineer in writing within 10 days of receipt of the RFI 

response. 

E. RFI Log:  Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number.  
Submit log monthly.  Software log with not less than the following: 

1. Project name. 

2. Name and address of Contractor. 
3. Name and address of Engineer. 

4. RFI number including RFIs that were returned without action or withdrawn. 

5. RFI description. 
6. Date the RFI was submitted. 
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7. Date Engineer’s response was received. 

F. On receipt of Engineer’s action, update the RFI log and immediately distribute the RFI response 
to affected parties.  Review response and notify Engineer within seven days if Contractor 

disagrees with response. 

1. Identification of related Minor Change in the Work, Construction Change Directive, and 

Proposal Request, as appropriate. 
2. Identification of related Field Order, Work Change Directive, and Proposal Request, as 

appropriate. 

1.7 PROJECT MEETINGS 

A. General:  Engineer will schedule and conduct meetings and conferences at the City of 

Martinsville unless otherwise indicated. 

B. Pre – Bid Conference:  Engineer will schedule and conduct a pre – bid conference before final 
submission of bids, at a time convenient to Owner and Engineer, no later than 7 days before 

submittal date of final bids. 

 

1. Conduct the conference to review responsibilities and project requirements. 
2. Attendees:  Authorized representatives of the Owner; Contractor and its superintendent; 

major subcontractors; suppliers; and other concerned parties shall attend the conference.  

Participants at the conference shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect progress, including the 

following: 
a. American Iron and Steel requirements. 

b. E&S Requirements. 

c. MBE/WBE Requirements. 

d. Davis-Bacon Act Requirements. 
e. Project scope. 

f. Work restrictions. 

g. Environmental conditions. 
h. High water elevation / flood control. 

i. Adjacent properties. 

j. Existing utilities. 

C. Preconstruction Conference:  Engineer will schedule and conduct a preconstruction conference 
before starting construction, at a time convenient to Owner and Engineer, but no later than 15 

days after execution of the Agreement. 

1. Conduct the conference to review responsibilities and personnel assignments. 
2. Attendees:  Authorized representatives of Owner; Contractor and its superintendent; 

major subcontractors; suppliers; and other concerned parties shall attend the conference.  

Participants at the conference shall be familiar with Project and authorized to conclude 
matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect progress, including the 

following: 
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a. American Iron and Steel Requirements. 

b. E&S Requirements. 
c. MBE/WBE Requirements. 

d. Davis-Bacon Act Requirements. 

e. Tentative construction schedule. 

f. Critical work sequencing and long-lead items. 
g. Designation of key personnel and their duties. 

h. Lines of communications. 

i. Procedures for processing field decisions and Change Orders. 
j. Procedures for RFIs. 

k. Procedures for testing and inspecting. 

l. Procedures for processing Applications for Payment. 
m. Distribution of the Contract Documents. 

n. Submittal procedures. 

o. Preparation of record documents. 

p. Use of the premises. 
q. Work restrictions. 

r. High water level / flood control. 

s. Working hours. 
t. Responsibility for temporary facilities and controls. 

u. Procedures for disruptions and shutdowns. 

v. Construction waste management and recycling. 
w. Parking availability. 

x. Office, work, and storage areas. 

y. Equipment deliveries and priorities. 

z. Security. 
aa. Progress cleaning. 

4. Minutes:  Entity responsible for conducting meeting will record and distribute meeting 

minutes. 

D. Project Closeout Conference:  Schedule and conduct a project closeout conference, at a time 

convenient to Owner and Engineer, but no later than 60 days prior to the scheduled date of 

Substantial Completion. 

1. Conduct the conference to review requirements and responsibilities related to Project 
closeout. 

2. Attendees:  Authorized representatives of Owner, Engineer, and their consultants; 

Contractor and its superintendent; major subcontractors; suppliers; and other concerned 
parties shall attend the meeting.  Participants at the meeting shall be familiar with Project 

and authorized to conclude matters relating to the Work. 

3. Agenda:  Discuss items of significance that could affect or delay Project closeout, 
including the following: 

a. Final AIS Certification. 

b. Preparation of record documents. 

c. Procedures required prior to inspection for Substantial Completion and for final 
inspection for acceptance. 

d. Submittal of written warranties. 

e. Preparation of Contractor's punch list. 
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f. Procedures for processing Applications for Payment at Substantial Completion and 

for final payment. 
g. Submittal procedures. 

h. Coordination of separate contracts. 

i. Owner's partial occupancy requirements. 

j. Installation of Owner's furniture, fixtures, and equipment. 
k. Responsibility for removing temporary facilities and controls. 

4. Minutes:  Entity conducting meeting will record and distribute meeting minutes. 

E. Progress Meetings:  Conduct progress meetings at monthly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 

2. Attendees:  In addition to representatives of Owner and Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 

meetings.  All participants at the meeting shall be familiar with Project and authorized to 

conclude matters relating to the Work. 

3. Agenda:  Review and correct or approve minutes of previous progress meeting.  Review 
other items of significance that could affect progress.  Include topics for discussion as 

appropriate to status of Project. 

a. Contractor's Construction Schedule:  Review progress since the last meeting.  
Determine whether each activity is on time, ahead of schedule, or behind schedule, 

in relation to Contractor's construction schedule.  Determine how construction 

behind schedule will be expedited; secure commitments from parties involved to 
do so.  Discuss whether schedule revisions are required to ensure that current and 

subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 

2) Sequence of operations. 

3) Status of submittals. 
4) Deliveries. 

5) Access. 

6) Site utilization. 

7) Temporary facilities and controls. 
8) Progress cleaning. 

9) Quality and work standards. 

10) Status of correction of deficient items. 
11) Field observations. 

12) Status of RFIs. 

13) Status of proposal requests. 
14) Pending changes. 

15) Status of Change Orders. 

16) Pending claims and disputes. 

17) Documentation of information for payment requests. 
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4. Minutes:  Entity responsible for conducting the meeting will record and distribute the 

meeting minutes to each party present and to parties requiring information. 

a. Schedule Updating:  Revise Contractor's Construction Schedule after each progress 

meeting where revisions to the schedule have been made or recognized.  Issue 

revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 

construction during performance of the Work, including the following: 

1. Contractor's construction schedule. 
2. Construction schedule updating reports. 

3. Site condition reports. 

4. Special reports. 

B. Related Requirements: 

1. Section 013100 “Project Management and Coordination” for scheduled meeting 

requirements and submittal and modification of construction schedule. 

2. Section 013300 “Submittal Procedures” for submitting schedules and reports. 
3. Section 014000 "Quality Requirements" for submitting a schedule of tests and 

inspections. 

1.3 DEFINITIONS 

A. Activity:  A discrete part of a project that can be identified for planning, scheduling, monitoring, 

and controlling the construction project.  Activities included in a construction schedule consume 

time and resources. 

1. Critical Activity:  An activity on the critical path that must start and finish on the planned 

early start and finish times. 

2. Predecessor Activity:  An activity that precedes another activity in the network. 

3. Successor Activity:  An activity that follows another activity in the network. 

B. Event:  The starting or ending point of an activity. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals:  Submit required submittals in the following format: 

1. Working electronic copy of schedule file, where indicated. 

2. Two paper copies. 
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B. Contractor's Construction Schedule:  Initial schedule, of size required to display entire schedule 

for entire construction period. 

1. Submit a working electronic copy of schedule, using software indicated, and labeled to 

comply with requirements for submittals.  Include type of schedule (initial or updated) 

and date on label. 

C. Construction Schedule Updating Reports:  Submit with Applications for Payment. 

D. Site Condition Reports:  Submit at time of discovery of differing conditions. 

 

1. Prior to issuance of notice to proceed, the Contractor shall provide video and 
photographic documentation of existing site conditions to the Engineer and Owner. 

E. Special Reports:  Submit at time of unusual event. 

F. Qualification Data:  For scheduling consultant. 

1.5 COORDINATION 

A. Coordinate Contractor's construction schedule with the schedule of values, list of subcontracts, 

submittal schedule, progress reports, payment requests, and other required schedules and 

reports. 

1. Secure time commitments for performing critical elements of the Work from entities 

involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

PART 2 - PRODUCTS 

2.1 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Time Frame:  Extend schedule from date established for the Notice to Proceed to date of Final 

Completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 

early completion date, unless specifically authorized by Change Order. 

B. Activities:  Treat each story or separate area as a separate numbered activity for each main 

element of the Work.  Comply with the following: 

1. Activity Duration:  Define activities so no activity is longer than 20 days, unless 
specifically allowed by Engineer. 

2. Submittal Review Time:  Include review and resubmittal times indicated in 

Section 013300 "Submittal Procedures" in schedule.  Coordinate submittal review times 

in Contractor's construction schedule with submittal schedule. 
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3. Startup and Testing Time:  Include no fewer than 15 days for startup and testing. 

4. Substantial Completion:  Indicate completion in advance of date established for 
Substantial Completion, and allow time for Engineer’s administrative procedures 

necessary for certification of Substantial Completion. 

5. Punch List and Final Completion:  Include no more than 30 days for completion of punch 

list items and final completion. 

C. Constraints:  Include constraints and work restrictions indicated in the Contract Documents and 

as follows in schedule, and show how the sequence of the Work is affected. 

1. Work Restrictions:  Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 

b. Limitations of continued occupancies. 

c. Uninterruptible services. 
d. Use of premises restrictions. 

e. Seasonal variations. 

f. Environmental control. 

2. Construction Areas:  Identify each major area of construction for each major portion of 
the Work.  Indicate where each construction activity within a major area must be 

sequenced or integrated with other construction activities to provide for the following: 

a. Structural completion. 
b. Temporary enclosure and space conditioning. 

c. Permanent space enclosure. 

d. Completion of mechanical installation. 
e. Completion of electrical installation. 

f. Substantial Completion. 

D. Milestones:  Include milestones indicated in the Contract Documents in schedule, including, but 

not limited to, the Notice to Proceed, Substantial Completion, and final completion. 

E. Cost Correlation:  Superimpose a cost correlation timeline, indicating planned and actual costs.  

On the line, show planned and actual dollar volume of the Work performed as of planned and 

actual dates used for preparation of payment requests. 

1. See Section 012900 "Payment Procedures" for cost reporting and payment procedures. 

F. Upcoming Work Summary:  Prepare summary report indicating activities scheduled to occur or 

commence prior to submittal of next schedule update.  Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 

3. Rejected or unreturned submittals. 

4. Notations on returned submittals. 
5. Pending modifications affecting the Work and Contract Time. 

G. Recovery Schedule:  When periodic update indicates the Work is 14 or more calendar days 

behind the current approved schedule, submit a separate recovery schedule indicating means by 
which Contractor intends to regain compliance with the schedule.  Indicate changes to working 
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hours, working days, crew sizes, and equipment required to achieve compliance, and date by 

which recovery will be accomplished. 

H. Computer Scheduling Software:  Prepare schedules using current version of a program that has 

been developed specifically to manage construction schedules. 

2.2 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A. Gantt-Chart Schedule:  Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's construction schedule within 30 days of date established for the Notice to Proceed.  

Base schedule on the startup construction schedule and additional information received since 

the start of Project. 

B. Preparation:  Indicate each significant construction activity separately.  Identify first workday of 

each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 percent increments within time bar. 

C. Include all activities of construction reflected in the Construction Schedule with notation of all 

major milestones.  Categories shall include but are not limited to the following: 

 
1. Procurement/submittal delivery and approval 

2. Permitting 

3. Sitework 
4. Erosion and sediment control 

5. Sewer Installation 

6. Testing 
7. Site restoration 

D. Contractor shall break each category down to cover the full scope of the project in detail to 

allow for accurate tracking of individual tasks throughout the project. 

E. Chart shall show dependence of each step on the completion of another and note the critical 
path necessary to be completed the project in a timely manner.  Contractor shall take all 

precautions and actions to keep the project on schedule. 

F. In addition to the Gantt- Chart, the Contractor shall provide a narrative describing the tasks to 
be included in each line item and a description of execution of these tasks and indication of 

appropriate means and methods where applicable.  Contractor shall identify all foreseen 

conflicts at this time and note methods to address conflicts for review by the Engineer. 

2.3 PHOTOGRAPHIC/VIDEO DOCUMENTATION OF EXISTING SITE CONDITIONS 

A. The Contractor shall collect photographic and video documentation of site conditions, including 

areas adjacent to the area of construction including but not limited to the staging area, 

neighboring properties and adjacent roads and infrastructure. 
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B. Photographic evidence shall accurately depict existing conditions prior to any work being 

performed and accurately show all existing equipment, facilities, grounds, structures, 
appurtenances and all finishes. 

C. Copies of all photographic documentation shall be submitted to the Engineer for review prior to 

the Contractor occupying any facilities. 

D. The Engineer shall have five (5) working days after receiving the submittal to review 
photographic documentation before Contractor can occupy the site. 

E. Submittals shall include three (3) digital copies of all documentation on optical discs. 

F. Upon completion of review of Photographic Documentation submittal by the Engineer, the 
Contractor shall receive notification by the Engineer of clearance to occupy the site. 

G. If electronic files are unclear or do not accurately reflect all existing conditions, the Engineer 

reserves the right to request additional inspection be performed by the Contractor prior to 
occupying the site. 

2.4 REPORTS 

A. Daily Construction Reports:  Prepare a daily construction report recording the following 

information concerning events at Project site: 

1. List of subcontractors at Project site. 

2. List of separate contractors at Project site. 

3. Accurate count of personnel at Project site. 
4. Equipment at Project site. 

5. Material deliveries. 

6. High and low temperatures and general weather conditions, including presence of rain or 
snow. 

7. Accidents. 

8. Meetings and significant decisions. 

9. Significant work accomplished and tasks initiated. 
10. Documentation of existing conditions pre-excavation and earth moving progress. 

11. Unusual events (see special reports). 

12. Stoppages, delays, shortages, and losses. 
13. Meter readings and similar recordings. 

14. Emergency procedures. 

15. Orders and requests of authorities having jurisdiction. 

16. Change Orders received and implemented. 
17. Work Change Directives received and implemented. 

18. Services connected and disconnected. 

19. Equipment or system tests and startups. 
20. Partial completions and occupancies. 

21. Substantial Completions authorized. 

B. Site Condition Reports:  Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report.  Submit with a Request for 
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Information.  Include a detailed description of the differing conditions, together with 

recommendations for changing the Contract Documents. 

2.5 SPECIAL REPORTS 

A. General:  Submit special reports directly to Owner within one day of an occurrence.  Distribute 

copies of report to parties affected by the occurrence. 

B. Reporting Unusual Events:  When an event of an unusual and significant nature occurs at the 
Project site, whether or not related directly to the Work, prepare and submit a special report.  

List chain of events, persons participating, response by Contractor's personnel, evaluation of 

results or effects, and similar pertinent information.  Advise Owner in advance when these 
events are known or predictable. 

C. Davis – Bacon Records: Contractor shall maintain records necessary to comply with the 

requirements of the Davis – Bacon Act.  Records shall be made available to the Owner and 
Engineer upon request. 

 

1. This is a Federal Wage Decision Project and wages must comply with VA150025 wage 

decision dated 01/02/2015 reproduced as part of the Contract Documents. 
2. Contractor shall maintain a Certified Payroll at all times to be made available for 

inspection.  Along with the Certified Payroll, the Contractor shall maintain records of all 

supporting documentation to be provided for inspection upon request.  These shall be 
maintained for each and every payroll through the Contract. 

3. Random workforce interviews may be conducted through the project which may be 

utilized to determine compliance with Davis – Bacon requirements. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating:  At monthly intervals, update schedule to reflect 

actual construction progress and activities.  Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 

been recognized or made.  Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 

limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

B. Distribution:  Distribute copies of approved schedule to Engineer, Owner, separate contractors, 

testing and inspecting agencies, and other parties identified by Contractor with a need-to-know 

schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
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2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations.  Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for the submittal schedule and administrative and procedural 

requirements for submitting Shop Drawings, Product Data, Samples, and other submittals. 

B. Related Requirements: 

1. Section 012900 "Payment Procedures" for submitting Applications for Payment and the 

schedule of values. 

2. Section 013200 "Construction Progress Documentation" for submitting schedules and 
reports, including Contractor's construction schedule. 

3. Section 017839 "Project Record Documents" for submitting record Drawings, record 

Specifications, and record Product Data. 

4. Section 333300 “Facility Sanitary Sewers” for submitting information for review of 
proposed sanitary sewer materials including pipe, fitting and manholes and verification of 

installation quality and performance. 

1.3 DEFINITIONS 

A. Action Submittals:  Written and graphic information and physical samples that require 

Engineer’s responsive action.  Action submittals are those submittals indicated in individual 

Specification Sections as "action submittals." 

B. Informational Submittals:  Written and graphic information and physical samples that do not 

require Engineer’s responsive action.  Submittals may be rejected for not complying with 

requirements.  Informational submittals are those submittals indicated in individual 

Specification Sections as "informational submittals." 

1.4 ACTION SUBMITTALS 

A. Submittal Schedule:  Submit a schedule of submittals, arranged in chronological order by dates 

required by construction schedule.  Include time required for review, ordering, manufacturing, 
fabrication, and delivery when establishing dates.  Include additional time required for making 

corrections or revisions to submittals noted by Engineer and additional time for handling and 

reviewing submittals required by those corrections. 
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1. Coordinate submittal schedule with list of subcontracts, the schedule of values, and 

Contractor's construction schedule. 
2. Final Submittal:  Submit concurrently with the first complete submittal of Contractor's 

construction schedule. 

a. Submit revised submittal schedule to reflect changes in current status and timing 

for submittals. 

3. Format:  Arrange the following information in a tabular format: 

a. Scheduled date for first submittal. 

b. Specification Section number and title. 
c. Submittal category:  Action; informational. 

d. Name of subcontractor. 

e. Description of the Work covered. 
f. Scheduled date for Engineer’s final release or approval. 

g. Scheduled date of fabrication. 

h. Scheduled dates for purchasing. 

i. Scheduled dates for installation. 
j. Activity or event number. 

1.5 SUBMITTAL ADMINISTRATIVE REQUIREMENTS 

A. Engineer's Digital Data Files:  Electronic digital data files of the Contract Drawings will not be 
provided by Engineer for Contractor's use in preparing submittals. 

B. Coordination:  Coordinate preparation and processing of submittals with performance of 

construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 

submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 

partial submittals for portions of the Work are indicated on approved submittal schedule. 
3. Submit action submittals and informational submittals required by the same Specification 

Section as separate packages under separate transmittals. 

C. Processing Time:  Allow time for submittal review, including time for resubmittals, as follows.  
Time for review shall commence on Engineer’s receipt of submittal.  No extension of the 

Contract Time will be authorized because of failure to transmit submittals enough in advance of 

the Work to permit processing, including resubmittals. 

1. Initial Review:  Allow 15 days for initial review of each submittal.  Allow additional time 
if coordination with subsequent submittals is required.  Engineer will advise Contractor 

when a submittal being processed must be delayed for coordination. 

2. Resubmittal Review:  Allow 15 days for review of each resubmittal. 

D. Paper Submittals:  Place a permanent label or title block on each submittal item for 

identification. 
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1. Indicate name of firm or entity that prepared each submittal on label or title block. 

2. Provide a space approximately 6 by 8 inches (150 by 200 mm) on label or beside title 
block to record Contractor's review and approval markings and action taken by Engineer. 

3. Include the following information for processing and recording action taken: 

a. Project name. 

b. Date. 
c. Name of Engineer. 

d. Name of Contractor. 

e. Name of subcontractor. 
f. Name of supplier. 

g. Name of manufacturer. 

h. Submittal number or other unique identifier, including revision identifier. 

1) Submittal number shall use Specification Section number followed by a 

decimal point and then a sequential number (e.g., 061000.01).  Resubmittals 

shall include an alphabetic suffix after another decimal point (e.g., 

061000.01.A). 

i. Number and title of appropriate Specification Section. 

j. Drawing number and detail references, as appropriate. 

k. Location(s) where product is to be installed, as appropriate. 
l. Other necessary identification. 

4. Transmittal for Paper Submittals:  Assemble each submittal individually and 

appropriately for transmittal and handling.  Transmit each submittal using a transmittal 
form.  Engineer will discard submittals received from sources other than Contractor. 

a. Transmittal Form for Paper Submittals:  Use CSI Form 12.1A or an Engineer 

approved form. 

b. Transmittal Form for Paper Submittals:  Provide locations on form for the 
following information: 

1) Project name. 

2) Date. 
3) Destination (To:). 

4) Source (From:). 

5) Name and address of Engineer. 

6) Name of Contractor. 
7) Name of firm or entity that prepared submittal. 

8) Names of subcontractor, manufacturer, and supplier. 

9) Category and type of submittal. 
10) Submittal purpose and description. 

11) Specification Section number and title. 

12) Specification paragraph number or drawing designation and generic name 
for each of multiple items. 

13) Drawing number and detail references, as appropriate. 

14) Indication of full or partial submittal. 

15) Transmittal number, numbered consecutively. 
16) Submittal and transmittal distribution record. 
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17) Remarks. 

18) Signature of transmitter. 

E. Deviations and Additional Information:  On an attached separate sheet, prepared on Contractor's 

letterhead, record relevant information, requests for data, revisions other than those requested 

by Engineer on previous submittals, and deviations from requirements in the Contract 

Documents, including minor variations and limitations.  Include same identification information 
as related submittal. 

F. Resubmittals:  Make resubmittals in same form and number of copies as initial submittal. 

1. Note date and content of previous submittal. 
2. Note date and content of revision in label or title block and clearly indicate extent of 

revision. 

3. Resubmit submittals until they are marked with approval notation from Engineer’s action 
stamp. 

G. Distribution:  Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 

fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 

construction activities.  Show distribution on transmittal forms. 

H. Use for Construction:  Retain complete copies of submittals on Project site.  Use only final 

action submittals that are marked with approval notation from Engineer’s action stamp. 

PART 2 - PRODUCTS 

2.1 SUBMITTAL PROCEDURES 

A. General Submittal Procedure Requirements:  Prepare and submit submittals required by 

individual Specification Sections.  Types of submittals are indicated in individual Specification 
Sections. 

1. Action Submittals:  Submit four paper copies of each submittal unless otherwise 

indicated.  Engineer will return two copies. 

2. Informational Submittals:  Submit two paper copies of each submittal unless otherwise 
indicated.  Engineer will not return copies. 

3. Certificates and Certifications Submittals:  Provide a statement that includes signature of 

entity responsible for preparing certification.  Certificates and certifications shall be 
signed by an officer or other individual authorized to sign documents on behalf of that 

entity. 

a. Provide a notarized statement on original paper copy certificates and certifications 

where indicated. 

B. Product Data:  Collect information into a single submittal for each element of construction and 

type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are not suitable for use, submit as Shop Drawings, not as Product Data. 
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2. Mark each copy of each submittal to show which products and options are applicable. 

3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 

b. Manufacturer's product specifications. 

c. Standard color charts. 

d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 

f. Application of testing agency labels and seals. 

g. Notation of coordination requirements. 
h. Availability and delivery time information. 

4. Submit Product Data in the following format: 

a. Four paper copies of Product Data unless otherwise indicated.  Engineer will return 
two copies. 

C. Shop Drawings:  Prepare Project-specific information, drawn accurately to scale.  Do not base 

Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation:  Fully illustrate requirements in the Contract Documents.  Include the 
following information, as applicable: 

a. Identification of products. 

b. Schedules. 
c. Compliance with specified standards. 

d. Notation of coordination requirements. 

e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 

g. Seal and signature of professional engineer if specified. 

2. Sheet Size:  Except for templates, patterns, and similar full-size drawings, submit Shop 

Drawings on sheets at least 8-1/2 by 11 inches (215 by 280 mm), but no larger than 30 by 
42 inches (750 by 1067 mm). 

3. Submit Shop Drawings in the following format: 

a. Four opaque copies of each submittal.  Engineer will retain two copies; remainder 
will be returned. 

D. Samples:  Submit Samples for review of kind, color, pattern, and texture for a check of these 

characteristics with other elements and for a comparison of these characteristics between 

submittal and actual component as delivered and installed. 

1. Transmit Samples that contain multiple, related components such as accessories together 

in one submittal package. 

2. Identification:  Attach label on unexposed side of Samples that includes the following: 

a. Generic description of Sample. 

b. Product name and name of manufacturer. 

c. Sample source. 
d. Number and title of applicable Specification Section. 

e. Specification paragraph number and generic name of each item. 
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E. Product Schedule:  As required in individual Specification Sections, prepare a written summary 

indicating types of products required for the Work and their intended location.  Include the 
following information in tabular form: 

1. Type of product.  Include unique identifier for each product indicated in the Contract 

Documents or assigned by Contractor if none is indicated. 

2. Manufacturer and product name, and model number if applicable. 
3. Number and name of room or space. 

4. Location within room or space. 

5. Submit product schedule in the following format: 
a. Four paper copies of product schedule or list unless otherwise indicated.  Engineer 

will return two copies. 

F. Coordination Drawing Submittals:  Comply with requirements specified in Section 013100 
"Project Management and Coordination." 

G. Contractor's Construction Schedule:  Comply with requirements specified in Section 013200 

"Construction Progress Documentation." 

H. Application for Payment and Schedule of Values:  Comply with requirements specified in 
Section 012900 "Payment Procedures." 

I. Quality Control Submittals:  Comply with requirements specified in Section 014000 “Quality 

Requirements.” 

J. Closeout Submittals and Maintenance Material Submittals:  Comply with requirements 

specified in Section 017700 "Closeout Procedures." 

K. Qualification Data:  Prepare written information that demonstrates capabilities and experience 
of firm or person.  Include lists of completed projects with project names and addresses, contact 

information of Engineers and owners, and other information specified. 

L. Installer Certificates:  Submit written statements on manufacturer's letterhead certifying that 

Installer complies with requirements in the Contract Documents and, where required, is 
authorized by manufacturer for this specific Project. 

M. Manufacturer Certificates:  Submit written statements on manufacturer's letterhead certifying 

that manufacturer complies with requirements in the Contract Documents.  Include evidence of 
manufacturing experience where required. 

N. Product Certificates:  Submit written statements on manufacturer's letterhead certifying that 

product complies with requirements in the Contract Documents. 

O. Material Certificates:  Submit written statements on manufacturer's letterhead certifying that 
material complies with requirements in the Contract Documents. 

P. Material Test Reports:  Submit reports written by a qualified testing agency, on testing agency's 

standard form, indicating and interpreting test results of material for compliance with 
requirements in the Contract Documents. 
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Q. Product Test Reports:  Submit written reports indicating that current product produced by 

manufacturer complies with requirements in the Contract Documents.  Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing agency, or 

on comprehensive tests performed by a qualified testing agency. 

R. Research Reports:  Submit written evidence, from a model code organization acceptable to 

authorities having jurisdiction, that product complies with building code in effect for Project.  
Include the following information: 

1. Name of evaluation organization. 

2. Date of evaluation. 
3. Time period when report is in effect. 

4. Product and manufacturers' names. 

5. Description of product. 
6. Test procedures and results. 

7. Limitations of use. 

S. Compatibility Test Reports:  Submit reports written by a qualified testing agency, on testing 

agency's standard form, indicating and interpreting results of compatibility tests performed 
before installation of product.  Include written recommendations for primers and substrate 

preparation needed for adhesion if applicable. 

T. Field Test Reports:  Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final location, 

for compliance with requirements in the Contract Documents. 

U. Design Data:  Prepare and submit written and graphic information, including, but not limited to, 
performance and design criteria, list of applicable codes and regulations, and calculations.  

Include list of assumptions and other performance and design criteria and a summary of loads.  

Include load diagrams if applicable.  Provide name and version of software, if any, used for 

calculations.  Include page numbers. 

PART 3 - EXECUTION 

3.1 CONTRACTOR'S REVIEW 

A. Contractor shall review each section of the specifications and include a copy of each 
specification section, with addendum updates included, and all referenced and applicable 

sections, with each paragraph check-marked to indicate specification compliance or marked to 

indicate requested deviations from specification requirements.  A check mark shall denote full 

compliance with a paragraph as a whole.  If deviations from the specifications are indicated, and 
therefore requested by the Contractor, each deviation shall be underlined and denoted by a 

number in the margin to the right of the identified paragraph, referenced to a detailed written 

explanation of the reasons for requesting the deviation.  The Engineer shall be the final 
authority for determining acceptability of requested deviations.  The remaining portions of the 

paragraph not underlined will signify compliance on the part of the Contractor with the 

specifications.  Failure to include a copy of the marked-up specifications sections, along with 

justification(s) for any requested deviations to the specification requirements, with the 
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submittal shall be sufficient cause for rejection of the entire submittal with no further 

consideration. 

B. Action and Informational Submittals:  Review each submittal and check for coordination with 

other Work of the Contract and for compliance with the Contract Documents.  Note corrections 

and field dimensions.  Mark with approval stamp before submitting to Engineer. 

C. Project Closeout and Maintenance Material Submittals:  See requirements in Section 017700 
"Closeout Procedures." 

D. Approval Stamp:  Stamp each submittal with a uniform, approval stamp.  Include Project name 

and location, submittal number, Specification Section title and number, name of reviewer, date 
of Contractor's approval, and statement certifying that submittal has been reviewed, checked, 

and approved for compliance with the Contract Documents. 

3.2 ENGINEER’S ACTION 

A. Action Submittals:  Engineer will review each submittal, make marks to indicate corrections or 

revisions required, and return it.  Engineer will stamp each submittal with an action stamp and 

will mark stamp appropriately to indicate action. 

B. Informational Submittals:  Engineer will review each submittal and will not return it, or will 
return it if it does not comply with requirements.  Engineer will forward each submittal to 

appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 

for resubmittal without review. 

E. Submittals not required by the Contract Documents may be returned by the Engineer without 

action. 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 

control. 

B. Testing and inspecting services are required to verify compliance with requirements specified or 
indicated.  These services do not relieve Contractor of responsibility for compliance with the 

Contract Document requirements. 

1. Specific quality-assurance and -control requirements for individual construction activities 
are specified in the Sections that specify those activities.  Requirements in those Sections 

may also cover production of standard products. 

2. Specified tests, inspections, and related actions do not limit Contractor's other quality-

assurance and -control procedures that facilitate compliance with the Contract Document 
requirements. 

3. Requirements for Contractor to provide quality-assurance and -control services required 

by Engineer and Owner. 
4. Specific test and inspection requirements are not specified in this Section. 

1.3 DEFINITIONS 

A. Quality-Assurance Services:  Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 

construction will comply with requirements. 

B. Quality-Control Services:  Tests, inspections, procedures, and related actions during and after 

execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements.  Services do not include contract 

enforcement activities performed by Engineer. 

C. Source Quality-Control Testing:  Tests and inspections that are performed at the source, e.g., 
plant, mill, factory, or shop. 

D. Field Quality-Control Testing:  Tests and inspections that are performed on-site for installation 

of the Work and for completed Work. 
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E. Testing Agency:  An entity engaged to perform specific tests, inspections, or both.  Testing 

laboratory shall mean the same as testing agency. 

F. Installer/Applicator/Erector:  Contractor or another entity engaged by Contractor as an 

employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 

including installation, erection, application, and similar operations. 

1. Use of trade-specific terminology in referring to a trade or entity does not require that 
certain construction activities be performed by accredited or unionized individuals, or 

that requirements specified apply exclusively to specific trade(s). 

G. Experienced:  When used with an entity or individual, "experienced" means having successfully 
completed a minimum of five previous projects similar in nature, size, and extent to this Project; 

being familiar with special requirements indicated; and having complied with requirements of 

authorities having jurisdiction. 

1.4 CONFLICTING REQUIREMENTS 

A. Referenced Standards:  If compliance with two or more standards is specified and the standards 

establish different or conflicting requirements for minimum quantities or quality levels, comply 

with the most stringent requirement.  Refer conflicting requirements that are different, but 
apparently equal, to Engineer for a decision before proceeding. 

B. Minimum Quantity or Quality Levels:  The quantity or quality level shown or specified shall be 

the minimum provided or performed.  The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits.  

To comply with these requirements, indicated numeric values are minimum or maximum, as 

appropriate, for the context of requirements.  Refer uncertainties to Engineer for a decision 
before proceeding. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Quality-Control Plan:  For quality-assurance and quality-control activities and 

responsibilities. 

B. Qualification Data:  For Contractor's quality-control personnel. 

C. Testing Agency Qualifications:  For testing agencies specified in "Quality Assurance" Article to 

demonstrate their capabilities and experience.  Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

D. Schedule of Tests and Inspections:  Prepare in tabular form and include the following: 

1. Specification section number and title. 

2. Entity responsible for performing tests and inspections. 
3. Description of test and inspection. 

4. Identification of applicable standards. 

5. Identification of test and inspection methods. 
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6. Number of tests and inspections required. 

7. Number of samples to be inspected. 
8. Time schedule or time span for tests and inspections. 

9. Requirements for obtaining samples. 

10. Unique characteristics of each quality-control service. 

1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports:  Prepare and submit certified written reports specified in other 

Sections.  Include the following: 

1. Date of issue. 
2. Project title and number. 

3. Name, address, and telephone number of testing agency. 

4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 

6. Description of the Work and test and inspection method. 

7. Identification of product and Specification Section. 

8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 

10. Record of temperature and weather conditions at time of sample collection and testing 

and inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 

12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and re-inspecting. 

B. Manufacturer's Technical Representative's Field Reports:  Prepare written information 

documenting manufacturer's technical representative's tests and inspections specified in other 

Sections.  Include the following: 

1. Name, address, and telephone number of technical representative making report. 

2. Statement on condition of substrates and their acceptability for installation of product. 

3. Statement that products at Project site comply with requirements. 
4. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 

5. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
6. Statement whether conditions, products, and installation will affect warranty. 

7. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports:  Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 

other Sections.  Include the following: 

1. Name, address, and telephone number of factory-authorized service representative 
making report. 

2. Statement that equipment complies with requirements. 
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3. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
4. Statement whether conditions, products, and installation will affect warranty. 

5. Other required items indicated in individual Specification Sections. 

D. Permits, Licenses, and Certificates:  For Owner's records, submit copies of permits, licenses, 

certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents, established for 

compliance with standards and regulations bearing on performance of the Work. 

1.7 QUALITY ASSURANCE 

A. General:  Qualifications paragraphs in this article establish the minimum qualification levels 

required; individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications:  A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 

well as sufficient production capacity to produce required units. 

C. Fabricator Qualifications:  A firm experienced in producing products similar to those indicated 

for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications:  A firm or individual experienced in installing, erecting, or assembling 

work similar in material, design, and extent to that indicated for this Project, whose work has 
resulted in construction with a record of successful in-service performance. 

E. Professional Engineer Qualifications:  A professional engineer who is legally qualified to 

practice in jurisdiction where Project is located and who is experienced in providing 
engineering services of the kind indicated.  Engineering services are defined as those performed 

for installations of the system, assembly, or product that are similar in material, design, and 

extent to those indicated for this Project. 

F. Specialists:  Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations.  Specialists shall satisfy 

qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

G. Testing Agency Qualifications:  An NRTL, an NVLAP, or an independent agency with the 

experience and capability to conduct testing and inspecting indicated, as documented according 

to ASTM E 329; and with additional qualifications specified in individual Sections; and, where 
required by authorities having jurisdiction, that is acceptable to authorities. 

1. NRTL:  A nationally recognized testing laboratory according to 29 CFR 1910.7. 

2. NVLAP:  A testing agency accredited according to NIST's National Voluntary 
Laboratory Accreditation Program. 
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H. Manufacturer's Technical Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 

this Project. 

I. Factory-Authorized Service Representative Qualifications:  An authorized representative of 

manufacturer who is trained and approved by manufacturer to inspect installation of 
manufacturer's products that are similar in material, design, and extent to those indicated for this 

Project. 

1.8 QUALITY CONTROL 

A. Contractor Responsibilities:  Tests and inspections not explicitly assigned to Owner are 

Contractor's responsibility.  Perform additional quality-control activities required to verify that 

the Work complies with requirements, whether specified or not. 

1. Unless otherwise indicated, provide quality-control services specified and those required 

by authorities having jurisdiction.  Perform quality-control services required of 

Contractor by authorities having jurisdiction, whether specified or not. 

2. Where services are indicated as Contractor's responsibility, engage a qualified testing 
agency to perform these quality-control services. 

3. Notify testing agencies at least 24 hours in advance of time when Work that requires 

testing or inspecting will be performed. 
4. Where quality-control services are indicated as Contractor's responsibility, submit a 

certified written report, in duplicate, of each quality-control service. 

5. Testing and inspecting requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

6. Submit additional copies of each written report directly to authorities having jurisdiction, 

when they so direct. 

B. Manufacturer's Field Services:  Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 

service connections.  Report results in writing as specified in Section 013300 "Submittal 

Procedures." 

C. Manufacturer's Technical Services:  Where indicated, engage a manufacturer's technical 

representative to observe and inspect the Work.  Manufacturer's technical representative's 

services include participation in pre-installation conferences, examination of substrates and 

conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

D. Re-testing/Re-inspecting:  Regardless of whether original tests or inspections were Contractor's 

responsibility, provide quality-control services, including re-testing and re-inspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

E. Testing Agency Responsibilities:  Cooperate with Engineer and Contractor in performance of 

duties.  Provide qualified personnel to perform required tests and inspections. 



QUALITY REQUIREMENTS 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

014000 - 6 

1. Notify Engineer and Contractor promptly of irregularities or deficiencies observed in the 

Work during performance of its services. 
2. Determine the location from which test samples will be taken and in which in-situ tests 

are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 

inspected work complies with or deviates from requirements. 
4. Submit a certified written report, in duplicate, of each test, inspection, and similar 

quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform any duties of Contractor. 

F. Associated Services:  Cooperate with agencies performing required tests, inspections, and 
similar quality-control services, and provide reasonable auxiliary services as requested.  Notify 

agency sufficiently in advance of operations to permit assignment of personnel.  Provide the 

following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 

3. Adequate quantities of representative samples of materials that require testing and 

inspecting.  Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 

5. Delivery of samples to testing agencies. 

6. Preliminary design mix proposed for use for material mixes that require control by testing 
agency. 

7. Security and protection for samples and for testing and inspecting equipment at Project 

site. 

G. Coordination:  Coordinate sequence of activities to accommodate required quality-assurance 
and -control services with a minimum of delay and to avoid necessity of removing and 

replacing construction to accommodate testing and inspecting. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

H. Schedule of Tests and Inspections:  Prepare a schedule of tests, inspections, and similar quality-

control services required by the Contract Documents.  Coordinate and submit concurrently with 

Contractor's construction schedule.  Update as the Work progresses. 

1. Distribution:  Distribute schedule to Owner, Engineer, testing agencies, and each party 
involved in performance of portions of the Work where tests and inspections are required. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log:  Prepare a record of tests and inspections.   

1. Include the following: 

a. Date test or inspection was conducted. 
b. Description of the Work tested or inspected. 

c. Date test or inspection results were transmitted to Engineer. 

d. Identification of testing agency or special inspector conducting test or inspection. 

2. Maintain log at Project site.  Post changes and revisions as they occur.  Provide access to 

test and inspection log for Engineer’s reference during normal working hours. 

3.2 REPAIR AND PROTECTION 

A. General:  On completion of testing, inspecting, sample collection, and similar services, repair 

damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 

Specification Sections or matching existing substrates and finishes.  Restore patched 
areas and extend restoration into adjoining areas with durable seams that are as invisible 

as possible.  Comply with the Contract Document requirements for cutting and patching 

in Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 

responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 014200 - REFERENCES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 DEFINITIONS 

A. General:  Basic Contract definitions are included in the Conditions of the Contract. 

B. "Approved":  When used to convey Engineer’s action on Contractor's submittals, applications, 

and requests, "approved" is limited to Engineer’s duties and responsibilities as stated in the 
Conditions of the Contract. 

C. "Directed":  A command or instruction by Engineer.  Other terms including "requested," 

"authorized," "selected," "required," and "permitted" have the same meaning as "directed." 

D. "Indicated":  Requirements expressed by graphic representations or in written form on 

Drawings, in Specifications, and in other Contract Documents.  Other terms including "shown," 

"noted," "scheduled," and "specified" have the same meaning as "indicated." 

E. "Regulations":  Laws, ordinances, statutes, and lawful orders issued by authorities having 
jurisdiction, and rules, conventions, and agreements within the construction industry that control 

performance of the Work. 

F. "Furnish":  Supply and deliver to Project site, ready for unloading, unpacking, assembly, 
installation, and similar operations. 

G. "Install":  Operations at Project site including unloading, temporarily storing, unpacking, 

assembling, erecting, placing, anchoring, applying, working to dimension, finishing, curing, 
protecting, cleaning, and similar operations. 

H. "Provide":  Furnish and install, complete and ready for the intended use. 

I. "Project Site":  Space available for performing construction activities.  The extent of Project site 

is shown on Drawings and may or may not be identical with the description of the land on 
which Project is to be built. 

1.3 INDUSTRY STANDARDS 

A. Applicability of Standards:  Unless the Contract Documents include more stringent 
requirements, applicable construction industry standards have the same force and effect as if 
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bound or copied directly into the Contract Documents to the extent referenced.  Such standards 

are made a part of the Contract Documents by reference. 

B. Publication Dates:  Comply with standards in effect as of date of the Contract Documents unless 

otherwise indicated. 

C. Copies of Standards:  Each entity engaged in construction on Project should be familiar with 

industry standards applicable to its construction activity.  Copies of applicable standards are not 
bound with the Contract Documents. 

1. Where copies of standards are needed to perform a required construction activity, obtain 

copies directly from publication source. 

1.4 ABBREVIATIONS AND ACRONYMS 

A. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities indicated in Thomson 
Gale's "Encyclopedia of Associations" or in Columbia Books' "National Trade & Professional 

Associations of the U.S." 

B. Industry Organizations:  Where abbreviations and acronyms are used in Specifications or other 

Contract Documents, they shall mean the recognized name of the entities in the following list.  
Names, telephone numbers, and Web sites are subject to change and are believed to be accurate 

and up-to-date as of the date of the Contract Documents. 

 PRIVATE tbl1 
AA Aluminum Association, Inc. (The) (703) 358-2960 

 www.aluminum.org  

   
AASHTO American Association of State Highway and Transportation 

Officials 

(202) 624-5800 

 www.transportation.org  

   
ACI American Concrete Institute (248) 848-3700 

 www.concrete.org  

   
ACPA American Concrete Pipe Association (972) 506-7216 

 www.concrete-pipe.org  

   

AI Asphalt Institute (859) 288-4960 
 www.asphaltinstitute.org  

   

AIA American Institute of Architects (The) (800) 242-3837 
 www.aia.org (202) 626-7300 

   

AISC American Institute of Steel Construction (800) 644-2400 
 www.aisc.org (312) 670-2400 

   

AISI American Iron and Steel Institute (202) 452-7100 

 www.steel.org  
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ANSI American National Standards Institute (202) 293-8020 
 www.ansi.org  

   

ASCE American Society of Civil Engineers (800) 548-2723 

 www.asce.org (703) 295-6300 
   

ASCE/SEI American Society of Civil Engineers/Structural Engineering 

Institute 

 

 (See ASCE)  

   

ASME ASME International (800) 843-2763 
 (American Society of Mechanical Engineers International) (973) 882-1170 

 www.asme.org  

   

AWS American Welding Society (800) 443-9353 
 www.aws.org (305) 443-9353 

   

BIA Brick Industry Association (The) (703) 620-0010 
 www.bia.org  

   

IEEE Institute of Electrical and Electronics Engineers, Inc. (The) (212) 419-7900 
 www.ieee.org  

   

ISO International Organization for Standardization 41 22 749 01 11 

 www.iso.ch  
   

 Available from ANSI (202) 293-8020 

 www.ansi.org  
   

NEMA National Electrical Manufacturers Association (703) 841-3200 

 www.nema.org  

   
NFPA NFPA (800) 344-3555 

 (National Fire Protection Association) (617) 770-3000 

 www.nfpa.org  
   

NSF NSF International (800) 673-6275 

 (National Sanitation Foundation International) (734) 769-8010 
 www.nsf.org  

   

C. Code Agencies:  Where abbreviations and acronyms are used in Specifications or other Contract 

Documents, they shall mean the recognized name of the entities in the following list.  Names, 
telephone numbers, and Web sites are subject to change and are believed to be accurate and up-

to-date as of the date of the Contract Documents. 

 

IAPMO International Association of Plumbing and Mechanical Officials (909) 472-4100 
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 www.iapmo.org  

   
ICC International Code Council (888) 422-7233 

 www.iccsafe.org  

   

UBC Uniform Building Code  
 (See ICC)  

D. Federal Government Agencies:  Where abbreviations and acronyms are used in Specifications 

or other Contract Documents, they shall mean the recognized name of the entities in the 
following list.  Names, telephone numbers, and Web sites are subject to change and are believed 

to be accurate and up-to-date as of the date of the Contract Documents. 

 
CE Army Corps of Engineers (202) 761-0011 

 www.usace.army.mil  

   

EPA Environmental Protection Agency (202) 272-0167 
 www.epa.gov  

   

FDA Food and Drug Administration (888) 463-6332 
 www.fda.gov  

   

HUD Department of Housing and Urban Development (202) 708-1112 
 www.hud.gov  

   

NIST National Institute of Standards and Technology (301) 975-6478 

 www.nist.gov  
   

OSHA Occupational Safety & Health Administration (800) 321-6742 

 www.osha.gov (202) 693-1999 
   

E. Standards and Regulations:  Where abbreviations and acronyms are used in Specifications or 

other Contract Documents, they shall mean the recognized name of the standards and 

regulations in the following list.  Names, telephone numbers, and Web sites are subject to 
change and are believed to be accurate and up-to-date as of the date of the Contract Documents. 

 

ADAAG Americans with Disabilities Act (ADA) (800) 872-2253 
 Architectural Barriers Act (ABA) (202) 272-0080 

 Accessibility Guidelines for Buildings and Facilities  

 Available from U.S. Access Board  
 www.access-board.gov  

   

CFR Code of Federal Regulations (866) 512-1800 

 Available from Government Printing Office (202) 512-1800 
 www.gpoaccess.gov/cfr/index.html  
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 014200 
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SECTION 015000 - TEMPORARY FACILITIES AND CONTROLS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes requirements for temporary utilities, support facilities, and security and 

protection facilities. 

B. Related Requirements: 

1. Section 011000 "Summary" for work restrictions and limitations on utility interruptions. 

2. Section 312319 "Dewatering" for disposal of ground water at Project site. 

3. Section 333300 “Facility Sanitary Sewers” for pressure testing of gravity sewer line. 

1.3 USE CHARGES 

A. General:  Installation and removal of and use charges for temporary facilities shall be included 

in the Contract Sum unless otherwise indicated.  Allow other entities to use temporary services 

and facilities without cost, including, but not limited to Engineer, testing agencies, and 
authorities having jurisdiction. 

B. Sewer Service:  Owner shall provide sewerage services at no charge to the Contractor for 

construction operations.  On site sanitation facility needs shall be the responsibility of the 
Contractor. 

C. Water Service:  Owner shall provide potable water at no charge to the Contractor for water used 

by all entities for construction operations. 

D. Electric Power Service:  Owner shall provide local electrical service at the staging site at no 

charge for electricity used by all entities for construction operations with the exception of 

bypass pumping.  Power will be provided through the power pole at the site for Contractor’s use 

for on-site equipment at the staging area.  Contractor shall be responsible for coordinating 
electrical service, power generation and all associated charges outside of the staging site. 

1.4 INFORMATIONAL SUBMITTALS 

A. Site Plan:  Show temporary facilities, utility hookups, staging areas, and parking areas for 
construction personnel. 



TEMPORARY FACILITIES AND CONTROLS 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

015000 - 2 

B. Erosion and Sedimentation Control Plan:  Show compliance with requirements of EPA 

Construction General Permit or authorities having jurisdiction, whichever is more stringent. 

1.5 QUALITY ASSURANCE 

A. Electric Service:  Comply with NECA, NEMA, and UL standards and regulations for temporary 

electric service.  Install service to comply with NFPA 70. 

B. Tests and Inspections:  Arrange for authorities having jurisdiction to test and inspect each 
temporary utility before use.  Obtain required certifications and permits. 

1.6 PROJECT CONDITIONS 

A. Temporary Use of Permanent Facilities:  Engage Installer of each permanent service to assume 
responsibility for operation, maintenance, and protection of each permanent service during its 

use as a construction facility before Owner's acceptance, regardless of previously assigned 

responsibilities. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Provide fences, barricades and protector devices sufficient to prevent injury to persons or 

damage to property in accordance with safety requirements of applicable standards, codes, 
ordinances and insurance agencies. 

2.2 TEMPORARY FACILITIES 

A. Storage and Fabrication Sheds:  Provide sheds sized, furnished, and equipped to accommodate 
materials and equipment for construction operations. 

1. Store any combustible materials apart from building. 

B. Job Trailer: Provide a mobile trailer sized, furnished, and equipped to accommodate 
Contractor’s personnel, City personnel, records and provide for on-site meetings. 

 

1. Trailer shall include a space for the City’s Inspector including desk, power supply, 

internet access, and records storage. 

C. Water is available from the City’s existing water distribution system via local hydrants as noted 

on the Construction drawings.  Transport of water to the Project Site is the responsibility of the 

Contractor. 

D. Power shall be provided by the Contractor for all equipment including but not limited to hand 

tools, transportation equipment and site lighting at the staging site with the exception of bypass 

pumping equipment.  A power pole is provided by the Owner at the staging area for the 
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Contractor’s use.  All other power needs shall be the responsibility of the Contractor to 

coordinate. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Locate facilities where they will serve Project adequately and result in minimum interference 

with performance of the Work.  Relocate and modify facilities as required by progress of the 
Work. 

1. Locate facilities to limit site disturbance as specified in Section 011000 "Summary." 

B. Provide each facility ready for use when needed to avoid delay.  Do not remove until facilities 
are no longer needed or are replaced by authorized use of completed permanent facilities. 

3.2 TEMPORARY UTILITY INSTALLATION 

A. General:  Install temporary service or connect to existing service. 

1. Arrange with utility company, Owner and existing users, as applicable, for time when 

service can be interrupted, if necessary, to make connections for temporary services.  

Make arrangements for and provide temporary equipment and piping necessary to 

provide an adequate supply of water for construction purposes.  Cost shall be paid by the 
Contractor. 

2. The Contractor shall be responsible for proper capping of temporary water service to the 

approval of Owner and Engineer once work is completed.  

B. Sanitary Facilities:  Provide temporary toilets, wash facilities, and drinking water for use of 

construction personnel.  Comply with requirements of authorities having jurisdiction for type, 

number, location, operation, and maintenance of fixtures and facilities. 

3.3 SUPPORT FACILITIES INSTALLATION 

A. Temporary Roads and Paved Areas:  Construct and maintain temporary roads and paved areas 

adequate for construction operations.  Locate temporary roads and paved areas within 

construction limits indicated on Drawings. 

1. Provide dust-control treatment that is nonpolluting and nontracking.  Reapply treatment 

as required to minimize dust. 

B. Temporary Use of Permanent Roads and Paved Areas:  Locate temporary roads and paved areas 
in same location as permanent roads and paved areas.  Construct and maintain temporary roads 

and paved areas adequate for construction operations.  Extend temporary roads and paved areas, 

within construction limits indicated, as necessary for construction operations. 
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1. Coordinate elevations of temporary roads and paved areas with permanent roads and 

paved areas. 
2. Prepare subgrade and install subbase and base for temporary roads and paved areas 

according to Section 312000 "Earth Moving." 

3. Recondition base after temporary use, including removing contaminated material, 

regrading, proofrolling, compacting, and testing. 

C. Traffic Controls:  Comply with requirements of authorities having jurisdiction.  Contractor shall 

coordinate all traffic control measures through agencies having jurisdiction over the project site 

and existing and proposed facilities. 

1. Protect existing site improvements to remain including curbs, pavement, and utilities. 

2. Maintain access for fire-fighting equipment and access to fire hydrants. 

3. Keep road surface free of dirt or debris.  Any mud or debris deposited on road surface 
shall be removed by Contractor to the approval of the Engineer or authority having 

jurisdiction. 

D. Parking:  Provide temporary parking areas for construction personnel. 

E. Dewatering Facilities and Drains:  Comply with requirements of authorities having jurisdiction.  
Maintain Project site, excavations, and construction free of water. 

1. Dispose of rainwater in a lawful manner that will not result in flooding Project or 

adjoining properties or endanger permanent Work or temporary facilities. 
2. Remove snow and ice as required to minimize accumulations. 

3. Contractor shall provide all means to protect project site and equipment from high water 

levels within the Smith River flood plain where possible.  It should be noted that portions 
of the easement and properties within the vicinity of the Smith River Interceptor are 

located at elevations below the 100 year flood plain and have the potential to flood during 

high intensity rainfall events. 

F. Waste Disposal Facilities:  Provide waste-collection containers in sizes adequate to handle 
waste from construction operations.  Comply with requirements of authorities having 

jurisdiction.  Comply with progress cleaning requirements in Section 017300 "Execution." 

G. Lifts and Hoists:  Provide facilities necessary for hoisting materials and personnel as necessary 
to complete all work as described in the Contract Documents or incidental to the scope of the 

project defined within the Contract Documents in a safe and lawful manner. 

1. Truck cranes and similar devices used for hoisting materials are considered "tools and 

equipment" and not temporary facilities and to be provided by the Contractor. 

2. Any damage resulting from improper selection of means and methods for installation and 

utilization of lifts and hoists shall be the Contractor’s responsibility to correct at his 

expense to restore conditions equivalent to or better than those existing prior to issuance 
of Notice to Proceed. 
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3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION 

A. Protection of Existing Facilities:  Protect existing vegetation, equipment, structures, utilities, 
and other improvements at Project site and on adjacent properties, except those indicated to be 

removed or altered.  Repair damage to existing facilities. 

B. Environmental Protection:  Provide protection, operate temporary facilities, and conduct 

construction as required to comply with environmental regulations and that minimize possible 
air, waterway, and subsoil contamination or pollution or other undesirable effects. 

1. Comply with work restrictions specified in Section 011000 "Summary." 

C. Temporary Erosion and Sedimentation Control:  Provide measures to prevent soil erosion and 
discharge of soil-bearing water runoff and airborne dust to undisturbed areas and to adjacent 

properties and walkways, according to requirements of 2003 EPA Construction General Permit 

or authorities having jurisdiction, whichever is more stringent. 

1. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross tree- or plant- protection zones. 

2. Inspect, repair, and maintain erosion- and sedimentation-control measures during 

construction until permanent vegetation has been established. 
3. Clean, repair, and restore adjoining properties and roads affected by erosion and 

sedimentation from Project site during the course of Project. 

4. Remove erosion and sedimentation controls and restore and stabilize areas disturbed 
during removal. 

D. Stormwater Control:  Comply with requirements of authorities having jurisdiction.  Provide 

barriers in and around excavations and subgrade construction to prevent flooding by runoff of 
stormwater from heavy rains.  Areas of construction and adjacent properties may be subject to 

high water levels during the 100 year flood event.  Contract to provide protection of 

construction where feasible during flood events. 

E. Security Enclosure and Lockup:  Install temporary enclosure around partially completed areas 
of construction.  Provide lockable entrances to prevent unauthorized entrance, vandalism, theft, 

and similar violations of security.  Lock entrances at end of each work day. 

F. Barricades, Warning Signs, and Lights:  Comply with requirements of authorities having 
jurisdiction for erecting structurally adequate barricades, including warning signs and lighting. 

G. Temporary Egress:  Maintain temporary egress from existing occupied facilities as indicated 

and as required by authorities having jurisdiction. 

H. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in 
progress and completed, from exposure deleterious environmental conditions, foul weather, 

other construction operations, and similar activities.  Provide temporary weathertight enclosure 

for building exterior. 
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3.5 OPERATION, TERMINATION, AND REMOVAL 

A. Supervision:  Enforce strict discipline in use of temporary facilities.  To minimize waste and 
abuse, limit availability of temporary facilities to essential and intended uses. 

B. Maintenance:  Maintain facilities in good operating condition until removal. 

C. Operate Project-identification-sign lighting daily from dusk until 12:00 midnight or longer if 

deemed necessary by the Engineer or Owner. 

D. Termination and Removal:  Remove each temporary facility when need for its service has 

ended, when it has been replaced by authorized use of a permanent facility, or no later than 

Substantial Completion.  Complete or, if necessary, restore permanent construction that may 
have been delayed because of interference with temporary facility.  Repair damaged Work, 

clean exposed surfaces, and replace construction that cannot be satisfactorily repaired. 

1. Materials and facilities that constitute temporary facilities are property of Contractor.  
Owner reserves right to take possession of Project identification signs. 

2. Remove temporary roads and paved areas not intended for or acceptable for integration 

into permanent construction.  Where area is intended for landscape development, remove 

soil and aggregate fill that do not comply with requirements for fill or subsoil.  Remove 
materials contaminated with road oil, asphalt and other petrochemical compounds, and 

other substances that might impair growth of plant materials or lawns.  Repair or replace 

street paving, curbs, and sidewalks at temporary entrances, as required by authorities 
having jurisdiction. 

3. At Substantial Completion, repair, renovate, and clean permanent facilities used during 

construction period.  Comply with final cleaning requirements specified in 
Section 017700 "Closeout Procedures." 

END OF SECTION 015000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 

Project; product delivery, storage, and handling; manufacturers' standard warranties on 

products; special warranties; and comparable products. 

B. Related Requirements: 

1. Division 01 Section "Substitution Procedures" for requests for substitutions. 

2. Division 01 Section "References" for applicable industry standards for products 
specified. 

1.3 DEFINITIONS 

A. Products:  Items obtained for incorporating into the Work, whether purchased for Project or 

taken from previously purchased stock.  The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products:  Items identified by manufacturer's product name, including make or 

model number or other designation shown or listed in manufacturer's published product 
literature, which is current as of date of the Contract Documents. 

2. New Products:  Items that have not previously been incorporated into another project or 

facility.  Products salvaged or recycled from other projects are not considered new 
products and are not acceptable. 

3. Comparable Product:  Product that is demonstrated and approved through submittal 

process to have the indicated qualities related to type, function, dimension, in-service 

performance, physical properties, appearance, and other characteristics that equal or 
exceed those of specified product. 

1.4 ACTION SUBMITTALS 

A. Comparable Product Requests:  Submit request for consideration of each comparable product.  
Identify product or fabrication or installation method to be replaced.  Include Specification 

Section number and title and Drawing numbers and titles. 
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1. Include data to indicate compliance with the requirements specified in "Comparable 

Products" Article. 
2. Engineer’s Action:  If necessary, Engineer will request additional information or 

documentation for evaluation within one week of receipt of a comparable product 

request.  Engineer will notify Contractor of approval or rejection of proposed comparable 

product request within 15 days of receipt of request, or seven days of receipt of additional 
information or documentation, whichever is later. 

a. Form of Approval:  As specified in Division 01 Section "Submittal Procedures." 

b. Use product specified if Engineer does not issue a decision on use of a comparable 
product request within time allocated. 

1.5 QUALITY ASSURANCE 

A. Compatibility of Options:  If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 

previously selected products were also options. 

1.6 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism.  Comply with manufacturer's written 

instructions. 

B. Delivery and Handling: 

1. Schedule delivery to minimize long-term storage at Project site and to prevent 

overcrowding of construction spaces. 

2. Coordinate delivery with installation time to ensure minimum holding time for items that 
are flammable, hazardous, easily damaged, or sensitive to deterioration, theft, and other 

losses. 

3. Deliver products to Project site in an undamaged condition in manufacturer's original 

sealed container or other packaging system, complete with labels and instructions for 
handling, storing, unpacking, protecting, and installing. 

4. Inspect products on delivery to determine compliance with the Contract Documents and 

to determine that products are undamaged and properly protected. 

C. Storage: 

1. Store products to allow for inspection and measurement of quantity or counting of units. 

2. Store materials in a manner that will not endanger Project structure. 

3. Store products that are subject to damage by the elements, under cover in a weathertight 
enclosure above ground, with ventilation adequate to prevent condensation. 

4. Protect foam, rubber and plastic from exposure to sunlight, except to extent necessary for 

period of installation and concealment. 
5. Comply with product manufacturer's written instructions for temperature, humidity, 

ventilation, and weather-protection requirements for storage. 

6. Protect stored products from damage and liquids from freezing. 
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7. Provide a secure location and enclosure at Project site for storage of materials and 

equipment by Owner's construction forces.  Coordinate location with Owner. 

1.7 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 

warranties required by the Contract Documents.  Manufacturer's disclaimers and limitations on 

product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty:  Written warranty furnished by individual manufacturer for a 

particular product and specifically endorsed by manufacturer to Owner. 
2. Special Warranty:  Written warranty required by the Contract Documents to provide 

specific rights for Owner. 

B. Submittal Time:  Comply with requirements in Division 01 Section "Closeout Procedures." 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements:  Provide products that comply with the Contract Documents, 

are undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 

needed for a complete installation and indicated use and effect. 

2. Standard Products:  If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 

successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties not in conflict with 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Engineer will make selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 

establish salient characteristics of products. 
6. Or Equal:  For products specified by name and accompanied by the term "or equal," or 

"or approved equal," or "or approved," or equal phrasing, comply with requirements in 

"Comparable Products" Article to obtain approval for use of an unnamed product. 

B. Product Selection Procedures: 

1. Product:  Where Specifications name a single manufacturer and product, provide the 

named product that complies with requirements.  Comparable products or substitutions 

for Contractor's convenience will not be considered unless otherwise indicated. 
2. Manufacturer/Source:  Where Specifications name a single manufacturer or source, 

provide a product by the named manufacturer or source that complies with requirements.  

Comparable products or substitutions for Contractor's convenience will not be 
considered. 
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3. Products: 

a. Restricted List:  Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 

requirements.  Comparable products or substitutions for Contractor's convenience 

will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of names of both available 
manufacturers and products, provide one of the products listed, or an unnamed 

product, that complies with requirements and approved by the Engineer for the 

application.  Comply with requirements in "Comparable Products" Article for 
consideration of an unnamed product. 

4. Manufacturers: 

a. Restricted List:  Where Specifications include a list of manufacturers' names, 
provide a product by one of the manufacturers listed that complies with 

requirements. Comparable products or substitutions for Contractor's convenience 

will not be considered unless otherwise indicated. 

b. Nonrestricted List:  Where Specifications include a list of available manufacturers, 
provide a product by one of the manufacturers listed, or a product by an unnamed 

manufacturer, that complies with specified requirements and approved by the 

Engineer for the application.  Comply with requirements in "Comparable 
Products" Article for consideration of an unnamed manufacturer's product. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration:  Engineer will consider Contractor's request for comparable 
product when the following conditions are satisfied.  If the following conditions are not 

satisfied, Engineer may return requests without action, except to record noncompliance with 

these requirements: 

1. Evidence the proposed product does not require revisions to the Contract Documents, it is 
consistent with the Contract Documents and will produce the indicated results, and it is 

compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those named in the 
Specifications.  Significant qualities include attributes such as performance, weight, size, 

durability, visual effect, and specific features and requirements indicated. 

3. Evidence that proposed product provides specified warranty. 

4. List of similar installations for completed projects with project names and addresses and 
names and addresses of Engineers and owners, if requested. 

5. Samples, if requested. 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 

Work including, but not limited to, the following: 

1. Construction layout. 
2. Field surveying. 

3. Demolition. 

4. Installation of the Work. 
5. Cutting and patching. 

6. Progress cleaning. 

7. Starting and adjusting. 

8. Protection of installed construction. 
9. Correction of the Work. 

B. Related Requirements: 

1. Division 01 Section "Summary" for limits on use of Project site. 
2. Division 01 Section "Submittal Procedures" for submitting surveys. 

3. Division 01 Section "Closeout Procedures" for submitting final property survey with 

Project Record Documents, recording of Owner-accepted deviations from indicated lines 
and levels, and final cleaning. 

4. Division 02 Section "Selective Structure Demolition" for demolition and removal of 

selected portions of the utilities. 

1.3 DEFINITIONS 

A. Cutting:  Removal of in-place construction necessary to permit installation or performance of 

other work. 

B. Patching:  Fitting and repair work required to restore construction to original conditions after 
installation of other work. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For land surveyor. 
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B. Landfill Receipts:  Submit copy of receipts issued by a landfill facility, licensed to accept 

hazardous materials, for hazardous waste disposal. 

C. Certified Surveys:  Submit two copies signed by land surveyor. 

1.5 QUALITY ASSURANCE 

A. Land Surveyor Qualifications:  A professional land surveyor who is legally qualified to practice 

in jurisdiction where Project is located and who is experienced in providing land-surveying 
services of the kind indicated. 

B. Cutting and Patching:  Comply with requirements for and limitations on cutting and patching of 

construction elements. 

1. Structural Elements:  When cutting and patching structural elements, notify Engineer of 

locations and details of cutting and await directions from Engineer before proceeding.  

Shore, brace, and support structural elements during cutting and patching.  Do not cut and 
patch structural elements in a manner that could change their load-carrying capacity or 

increase deflection 

2. Operational Elements:  Do not cut and patch operating elements and related components 

in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Visual Elements:  Do not cut and patch construction in a manner that results in visual 

evidence of cutting and patching.  Do not cut and patch exposed construction in a manner 
that would, in Engineer’s opinion, reduce the building's aesthetic qualities.  Remove and 

replace construction that has been cut and patched in a visually unsatisfactory manner. 

C. Cutting and Patching Conference:  Before proceeding, meet at Project site with parties involved 
in cutting and patching, including mechanical and electrical trades.  Review areas of potential 

interference and conflict.  Coordinate procedures and resolve potential conflicts before 

proceeding.  Owner and Engineer shall be notified at least 48 hours prior to conducting 

conference to allow attendance if desired. 

D. Manufacturer's Installation Instructions:  Obtain and maintain on-site manufacturer's written 

recommendations and instructions for installation of products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Comply with requirements specified in other Sections. 

B. In-Place Materials:  Use materials for patching identical to in-place materials.  For exposed 

surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 



EXECUTION 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

017300 - 3 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 

will provide a match acceptable to Engineer for the visual and functional performance of 
in-place materials. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions:  The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed.  Before beginning sitework, investigate 

and verify the existence and location of underground utilities, mechanical and electrical 

systems, and other construction affecting the Work. 

1. Before construction, document all existing conditions utilizing photographic/video 

documentation as described in Section 013200 “Construction Progress Documentation.” 

2. Before construction, verify the location of the existing Smith River Interceptor and 

mark location utilizing a professional utility locating service employing techniques 

with sufficient accuracy and resolution to allow reliable location of the sewer as 

necessary to allow progression of construction.  Contractor shall refreshed and 

maintained marks throughout Construction.  In the event markings are lost, it shall be 

the Contractor’s responsibility to relocate the sewer and restore markings at his 

expense.  Location method shall be field validated by the Contractor through 

excavation of the existing sewer line at sufficient intervals to confirm accuracy of 

locating means.  Contractor shall validate detection method on segments of the 

Interceptor where curvatures are shown on the Contract drawings.  Excavation means 

and methods shall be selected by the Contractor and approved in the field which allows 

safe excavation of the existing sewer line without imposing undue stress or damaging 

the line.  In the event, the detection method employed by the Contractor is determined 

to not have sufficient accuracy or resolution through in-field validation, the Contractor 

shall employ alternate detection means to improve location accuracy and resolution to 

safely perform utility installation at no additional cost to the Owner. 

3. Before construction, verify the location and invert elevation at points of connection of 

sanitary sewer, storm sewer, and water-service piping; underground electrical services, 
and other utilities. 

4. Furnish location data for work related to Project that must be performed by public 

utilities serving Project site. 

B. Examination and Acceptance of Conditions:  Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 

indicated, for compliance with requirements for installation tolerances and other conditions 

affecting performance.  Record observations. 

1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 

connections before equipment and fixture installation. 

C. Proceed with installation only after unsatisfactory conditions have been corrected.  Proceeding 
with the Work indicates acceptance of surfaces and conditions. 
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3.2 PREPARATION 

A. Existing Utility Information:  Furnish information to Owner that is necessary to adjust, move, or 
relocate existing utility structures, utility poles, lines, services, or other utility appurtenances 

located in or affected by construction.  Coordinate with authorities having jurisdiction. 

B. Field Measurements:  Take field measurements as required to fit the Work properly.  Recheck 

measurements before installing each product.  Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 

fabrication.  Coordinate fabrication schedule with construction progress to avoid delaying the 

Work. 

C. Space Requirements:  Verify space requirements and dimensions of items shown 

diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions:  Immediately on discovery of the need for 
clarification of the Contract Documents caused by differing field conditions outside the control 

of Contractor, submit a request for information to Engineer according to requirements in 

Division 01 Section "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification:  Before proceeding to lay out the Work, verify layout information shown on 

Drawings, in relation to the property survey and existing benchmarks.  If discrepancies are 

discovered, notify Engineer promptly. 

B. General:  Engage a land surveyor to lay out the Work using accepted surveying practices. 

1. Establish benchmarks and control points to set lines and levels at each stage of 

construction and elsewhere as needed to locate each element of Project. 
2. Establish limits on use of Project site. 

3. Establish dimensions within tolerances indicated.  Do NOT scale Drawings to obtain 

required dimensions. 

4. Inform installers of lines and levels to which they must comply. 
5. Check the location, level and plumb, of every major element as the Work progresses. 

6. Notify Engineer when deviations from required lines and levels exceed allowable 

tolerances. 
7. Close site surveys with an error of closure equal to or less than the standard established 

by authorities having jurisdiction. 

C. Site Improvements:  Locate and lay out site improvements, including pavements, grading, fill 

and topsoil placement, utility slopes, and rim and invert elevations. 

3.4 FIELD ENGINEERING 

A. Identification:  Owner will identify existing benchmarks, control points, and property corners. 
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B. Reference Points:  Locate existing permanent benchmarks, control points, and similar reference 

points before beginning the Work.  Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 

approval of Engineer.  Report lost or destroyed permanent benchmarks or control points 

promptly.  Report the need to relocate permanent benchmarks or control points to 
Engineer before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly.  Base 

replacements on the original survey control points. 

C. Benchmarks:  Establish and maintain a minimum of 2 permanent benchmarks on Project site, 

referenced to data established by survey control points.  Comply with authorities having 

jurisdiction for type and size of benchmark. 
   

1. Record benchmark locations, with horizontal and vertical data, on Project Record 

Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed.  Restore marked 

construction to its original condition. 

D. The following construction staking shall be provided as a minimum scope of services by a 

licensed surveyor in the Commonwealth of Virginia: 

 
a. Flag for clearing 

b. Stake center of existing sanitary sewer with offset stakes 

c. Stake center of parallel sanitary sewer (where applicable) with offset stakes 

d. Stake manholes with offsets stake 

3.5 INSTALLATION 

A. General:  Locate the Work and components of the Work accurately, in correct alignment and 

elevation, as indicated. 

1. Make vertical work plumb and make horizontal work level. 

2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 

B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure the best possible results.  

Maintain conditions required for product performance until Substantial Completion. 

D. Conduct construction operations so no part of the Work is subjected to damaging operations or 

loading in excess of that expected during normal conditions of occupancy. 
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E. Sequence the Work and allow adequate clearances to accommodate movement of construction 

items on site and placement in permanent locations. 

F. Tools and Equipment:  Do not use tools or equipment that produce harmful noise levels. 

G. Templates:  Obtain and distribute to the parties involved templates for work specified to be 

factory prepared and field installed.  Check Shop Drawings of other work to confirm that 

adequate provisions are made for locating and installing products to comply with indicated 
requirements. 

H. Attachment:  Provide blocking and attachment plates and anchors and fasteners of adequate size 

and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work.  Where size and type of attachments are not indicated, verify size 

and type required for load conditions. 

1. Mounting Heights:  Where mounting heights are not indicated, mount components at 
heights directed by Engineer. 

2. Coordinate installation of anchorages.  Furnish setting drawings, templates, and 

directions for installing anchorages, including sleeves, concrete inserts, anchor bolts, and 

items with integral anchors, that are to be embedded in concrete or masonry.  Deliver 
such items to Project site in time for installation. 

I. Joints:  Make joints of uniform width.  Where joint locations in exposed work are not indicated, 

arrange joints for the best visual effect.  Fit exposed connections together to form hairline joints. 

J. Hazardous Materials:  Use products, cleaners, and installation materials that are not considered 

hazardous. 

3.6 CUTTING AND PATCHING 

A. Cutting and Patching, General:  Employ skilled workers to perform cutting and patching.  

Proceed with cutting and patching at the earliest feasible time, and complete without delay. 

1. Cut in-place construction to provide for installation of other components or performance 

of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties:  Remove, replace, patch, and repair materials and surfaces cut or damaged 

during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support:  Provide temporary support of work to be cut. 

D. Protection:  Protect in-place construction during cutting and patching to prevent damage.  

Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 
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E. Adjacent Occupied Areas:  Where interference with use of adjoining areas or interruption of 

free passage to adjoining areas is unavoidable, coordinate cutting and patching according to 
requirements in Division 01 Section "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems:  Where existing services/systems 

are required to be removed, relocated, or abandoned, bypass such services/systems before 

cutting to minimize interruption to occupied areas. 

G. Cutting:  Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 

operations, including excavation, using methods least likely to damage elements retained or 

adjoining construction.  If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 

hammering and chopping.  Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces.  Temporarily cover openings when not in use. 

2. Finished Surfaces:  Cut or drill from the exposed or finished side into concealed surfaces. 

3. Concrete:  Cut using a cutting machine, such as an abrasive saw or a diamond-core drill. 

4. Excavating and Backfilling:  Comply with requirements in applicable Division 31 
Sections where required by cutting and patching operations. 

5. Mechanical and Electrical Services:  Cut off pipe or conduit in walls or partitions to be 

removed.  Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching:  Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other work.  Patch with durable seams that are as invisible as 

practicable.  Provide materials and comply with installation requirements specified in other 

Sections, where applicable. 

1. Inspection:  Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes:  Restore exposed finishes of patched areas and extend finish 

restoration into retained adjoining construction in a manner that will minimize evidence 
of patching and refinishing. 

a. Clean piping, conduit, and similar features before applying paint or other finishing 

materials. 

b. Restore damaged pipe covering to its original condition. 

I. Cleaning:  Clean areas and spaces where cutting and patching are performed.  Remove paint, 

mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. General:  Clean Project site and work areas daily, including common areas.  Enforce 

requirements strictly.  Dispose of materials lawfully. 
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1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 

debris. 
2. Do not hold waste materials more than seven days during normal weather or three days if 

the temperature is expected to rise above 80 deg F (27 deg C). 

3. Containerize hazardous and unsanitary waste materials separately from other waste.  

Mark containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

4. Coordinate progress cleaning for joint-use areas where Contractor and other contractors 

are working concurrently. 

B. Site:  Maintain Project site free of waste materials and debris. 

C. Work Areas:  Clean areas where work is in progress to the level of cleanliness necessary for 

proper execution of the Work. 

1. Remove liquid spills promptly. 

2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work:  Keep installed work clean.  Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 

specifically recommended.  If specific cleaning materials are not recommended, use cleaning 

materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces:  Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces in Finished Areas:  Clean exposed surfaces and protect as necessary to ensure 

freedom from damage and deterioration at time of Substantial Completion. 

G. Waste Disposal:  Do not bury or burn waste materials on-site.  Do not wash waste materials 

down sewers or into waterways.  Comply with waste disposal requirements in Division 01 

Section "Temporary Facilities and Controls." 

H. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place.  Apply protective covering where required to ensure protection from 

damage or deterioration at Substantial Completion. 

I. Limiting Exposures:  Supervise construction operations to assure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 

deleterious exposure during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Coordinate startup and adjusting of equipment and operating components with requirements in 
Division 01 Section "General Commissioning Requirements." 
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B. Start equipment and operating components to confirm proper operation.  Remove 

malfunctioning units, replace with new units, and retest. 

C. Adjust equipment for proper operation.  Adjust operating components for proper operation 

without binding. 

D. Test each piece of equipment to verify proper operation.  Test and adjust controls and safeties.  

Replace damaged and malfunctioning controls and equipment. 

E. Manufacturer's Field Service:  Comply with qualification requirements in Division 01 Section 

"Quality Requirements." 

3.9 PROTECTION OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 

or deterioration at time of Substantial Completion. 

B. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for contract closeout, including, 

but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 

3. Warranties. 

4. Final cleaning. 
5. Repair of the Work. 

B. Related Requirements: 

1. Division 01 Section "Execution" for progress cleaning of Project site. 

2. Division 01 Section "Project Record Documents" for submitting record Drawings, record 
Specifications, and record Product Data. 

3. Divisions 31 through 33 Sections for specific closeout and special cleaning requirements 

for the Work in those Sections. 

1.3 ACTION SUBMITTALS 

A. Product Data:  For cleaning agents. 

B. Contractor's List of Incomplete Items:  Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items:  Final submittal at Final Completion. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items:  Prepare and submit a list of items to be completed and 

corrected (Contractor's punch list), indicating the value of each item on the list and reasons why 
the Work is incomplete. 

B. Submittals Prior to Substantial Completion:  Complete the following a minimum of 10 days 

prior to requesting inspection for determining date of Substantial Completion.  List items below 
that are incomplete at time of request. 
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1. Certificates of Release:  Obtain and submit releases from authorities having jurisdiction 

permitting Owner unrestricted use of the Work and access to services and utilities.  
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including project 

record documents, operation and maintenance manuals, final completion construction 

photographic documentation, damage or settlement surveys, property surveys, and similar 
final record information. 

3. Submit closeout submittals specified in individual Divisions 31 through 33 Sections, 

including specific warranties, workmanship bonds, maintenance service agreements, final 
certifications, and similar documents. 

C. Inspection:  Submit a written request for inspection to determine Substantial Completion a 

minimum of 10 days prior to date the work will be completed and ready for final inspection and 
tests.  On receipt of request, Engineer will either proceed with inspection or notify Contractor of 

unfulfilled requirements.  Engineer will prepare the Certificate of Substantial Completion after 

inspection or will notify Contractor of items, either on Contractor's list or additional items 

identified by Engineer, that must be completed or corrected before certificate will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 

as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for final completion. 

1.5 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion:  Before requesting final inspection for determining final 

completion, complete the following: 

1. Submit a final Application for Payment according to Division 01 Section "Payment 

Procedures." 

2. Certified List of Incomplete Items:  Submit certified copy of Engineer’s Substantial 

Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Engineer.  Certified copy of the list shall state that each item has been 

completed or otherwise resolved for acceptance. 

3. Certificate of Insurance:  Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

B. Inspection:  Submit a written request for final inspection to determine acceptance a minimum of 

10 days prior to date the work will be completed and ready for final inspection and tests.  On 

receipt of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements.  Engineer will prepare a final Certificate for Payment after inspection 

or will notify Contractor of construction that must be completed or corrected before certificate 

will be issued. 

1. Re-inspection:  Request re-inspection when the Work identified in previous inspections 

as incomplete is completed or corrected. 
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1.6 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal:  Submit written warranties on request of Engineer for designated portions of 
the Work where commencement of warranties other than date of Substantial Completion is 

indicated, or when delay in submittal of warranties might limit Owner's rights under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 

Manual. 

1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 

thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 

(215-by-280-mm) paper. 
2. Provide heavy paper dividers with plastic-covered tabs for each separate warranty.  Mark 

tab to identify the product or installation.  Provide a typed description of the product or 

installation, including the name of the product and the name, address, and telephone 
number of Installer. 

3. Identify each binder on the front and spine with the typed or printed title 

"WARRANTIES," Project name, and name of Contractor. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents:  Use cleaning materials and agents recommended by manufacturer or 

fabricator of the surface to be cleaned.  Do not use cleaning agents that are potentially 
hazardous to health or property or that might damage finished surfaces. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. General:  Perform final cleaning.  Conduct cleaning and waste-removal operations to comply 

with local laws and ordinances and Federal and local environmental and antipollution 

regulations. 

B. Cleaning:  

1. Complete the following cleaning operations before requesting inspection for certification 

of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site, yard, and grounds, in areas disturbed by construction activities, 
including landscape development areas, of rubbish, waste material, litter, and other 

foreign substances. 

b. Sweep paved areas broom clean.  Remove petrochemical spills, stains, and other 

foreign deposits. 
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c. Rake grounds that are neither planted nor paved to a smooth, even-textured 

surface. 
d. Remove tools, construction equipment, machinery, and surplus material from 

Project site. 

e. Clean exposed exterior hard-surfaced finishes to a dirt-free condition, free of 

stains, films, and similar foreign substances.  Avoid disturbing natural weathering 
of exterior surfaces.  Restore reflective surfaces to their original condition. 

f. Remove labels that are not permanent. 

g. Clean light fixtures, lamps, globes, and reflectors to function with full efficiency. 
h. Leave Project clean and ready for occupancy. 

C. Construction Waste Disposal:  Comply with waste disposal requirements in Division 01 Section 

"Temporary Facilities and Controls." 

3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations before requesting inspection for determination of 

Substantial Completion. 

B. Repair or remove and replace defective construction.  Repairing includes replacing defective 
parts, refinishing damaged surfaces, touching up with matching materials, and properly 

adjusting operating equipment.  Where damaged or worn items cannot be repaired or restored, 

provide replacements.  Remove and replace operating components that cannot be repaired. 
Restore damaged construction and permanent facilities used during construction to specified 

condition. 

1. Remove and replace chipped, scratched, and broken glass, reflective surfaces, and other 
damaged transparent materials. 

2. Touch up and otherwise repair and restore marred or exposed finishes and surfaces.  

Replace finishes and surfaces that that already show evidence of repair or restoration. 

a. Do not paint over "UL" and other required labels and identification, including 
mechanical and electrical nameplates.  Remove paint applied to required labels and 

identification. 

3. Replace parts subject to operating conditions during construction that may impede 
operation or reduce longevity. 

4. Replace burned-out bulbs, bulbs noticeably dimmed by hours of use, and defective and 

noisy starters in fluorescent and mercury vapor fixtures to comply with requirements for 

new fixtures. 

END OF SECTION 017700 
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SECTION 017839 - PROJECT RECORD DOCUMENTS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and other Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for project record documents, 

including the following: 

1. Record Drawings. 

B. Related Requirements: 

1. Division 01 Section "Execution" for final property survey. 

2. Division 01 Section "Closeout Procedures" for general closeout procedures. 
3. Divisions 31 through 33 Sections for specific requirements for project record documents 

of the Work in those Sections. 

1.3 CLOSEOUT SUBMITTALS 

A. Record Drawings:  Comply with the following: 

1. Number of Copies:  Submit one complete hard copy of marked-up record prints. 

2. Digital Copies:  Submit a copy of all record documents scanned and marked up in pdf 

format on CD/DVDs in a clear and legible format. 

PART 2 - PRODUCTS 

2.1 RECORD DRAWINGS 

A. Record Prints:  Maintain one set of marked-up paper copies of the Contract Drawings and Shop 
Drawings, incorporating new and revised drawings as modifications are issued. 

1. Preparation:  Mark record prints to show the actual installation where installation varies 

from that shown originally.  Require individual or entity who obtained record data, 

whether individual or entity is Installer, subcontractor, or similar entity, to provide 
information for preparation of corresponding marked-up record prints. 
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a. Give particular attention to information on concealed elements that would be 

difficult to identify or measure and record later. 
b. Accurately record information in an acceptable drawing technique. 

c. Record data as soon as possible after obtaining it. 

d. Record and check the markup before enclosing concealed installations. 

e. Cross-reference record prints to corresponding archive photographic 
documentation. 

2. Content:  Types of items requiring marking include, but are not limited to, the following: 

a. Dimensional changes to Drawings. 
b. Revisions to details shown on Drawings. 

c. Locations and depths of underground utilities. 

d. Revisions to routing of piping and conduits. 
e. Revisions to electrical circuitry. 

f. Actual equipment locations. 

g. Changes made by Change Order or Work Change Directive. 

h. Changes made following Engineer instructions. 
i. Details not on the original Contract Drawings. 

j. Field records for variable and concealed conditions. 

k. Record information on the Work that is shown only schematically. 

3. Mark the Contract Drawings and Shop Drawings completely and accurately.  Use 

personnel proficient at recording graphic information in production of marked-up record 

prints. 
4. Mark record sets with erasable, red-colored pencil.  Use other colors to distinguish 

between changes for different categories of the Work at same location. 

5. Mark important additional information that was either shown schematically or omitted 

from original Drawings. 
6. Note Construction Change Directive numbers, alternate numbers, Change Order 

numbers, and similar identification, where applicable. 

B. Format:  Identify and date each record Drawing; include the designation "PROJECT RECORD 
DRAWING" in a prominent location. 

1. Record Prints:  Organize record prints and newly prepared record Drawings into 

manageable sets.  Bind each set with durable paper cover sheets.  Include identification 

on cover sheets. 
2. Identification:  As follows: 

a. Project name. 

b. Contract number. 
c. Date. 

d. Designation "PROJECT RECORD DRAWINGS." 

e. Name of Owner. 
f. Name of Engineer. 

g. Name of Contractor. 

h. Contractor contact information. 



PROJECT RECORD DOCUMENTS 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

017839 - 3 

PART 3 - EXECUTION 

3.1 RECORDING AND MAINTENANCE 

A. Recording:  Maintain one copy of each submittal during the construction period for project 

record document purposes.  Post changes and revisions to project record documents as they 

occur; do not wait until end of Project. 

B. Maintenance of Record Documents and Samples:  Store record documents and Samples in the 
field office apart from the Contract Documents used for construction.  Do not use project record 

documents for construction purposes.  Maintain record documents in good order and in a clean, 

dry, legible condition, protected from deterioration and loss.  Provide access to project record 
documents for Engineer’s reference during normal working hours. 

END OF SECTION 017839 
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SECTION 311000 - SITE CLEARING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Protecting existing vegetation to remain. 

2. Removing existing vegetation. 
3. Clearing and grubbing. 

4. Removing above- and below-grade site improvements. 

5. Temporary erosion- and sedimentation-control measures. 

B. Related Sections: 

1. Division 01 Section "Temporary Facilities and Controls" for temporary utility services, 

construction and support facilities, security and protection facilities, and temporary 

erosion and sedimentation control measures. 
2. Division 01 Section "Execution" for field engineering and surveying. 

1.3 DEFINITIONS 

A. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic 
matter and soil organisms. 

B. Surface Soil:  Soil that is present at the top layer of the existing soil profile at the Project site.  

In undisturbed areas, the surface soil is typically topsoil; but in disturbed areas such as urban 
environments, the surface soil can be subsoil. 

C. Topsoil:  Top layer of the soil profile consisting of existing native surface topsoil or existing in-

place surface soil and is the zone where plant roots grow. 

D. Vegetation:  Trees, shrubs, groundcovers, grass, and other plants. 

1.4 MATERIAL OWNERSHIP 

A. Except for stripped topsoil and other materials indicated to be stockpiled or otherwise remain 

Owner's property, cleared materials shall become Contractor's property and shall be removed 
from Project site and disposed of properly.  Burning of materials is not acceptable. 
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1.5 INFORMATIONAL SUBMITTALS 

A. Existing Conditions:  Documentation of existing trees and plantings, adjoining construction, and 
site improvements that establishes preconstruction conditions that might be misconstrued as 

damage caused by site clearing. 

1. Use sufficiently detailed photographs or videotape. 

2. Include plans and notations to indicate specific wounds and damage conditions of each 
tree or other plants designated to remain. 

B. Record Drawings:  Identifying and accurately showing locations of capped utilities and other 

subsurface structural, electrical, and mechanical conditions. 

1.6 PROJECT CONDITIONS 

A. Traffic:  Minimize interference with adjoining roads, streets, walks, and other adjacent occupied 

or used facilities during site-clearing operations. 

1. Do not close or obstruct streets, walks, methods of egress or other adjacent occupied or 

used facilities without written permission from the Owner or the authorities having 

jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 
authorities having jurisdiction. 

B. Utility Locator Service:  Notify Miss Utility for area where Project is located before site 

clearing. 

C. Do not commence site clearing operations until temporary erosion- and sedimentation-control 

measures are in place. 

D. Soil Stripping, Handling, and Stockpiling:  Perform only when the topsoil is dry or slightly 
moist. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Satisfactory Soil Material:  Requirements for satisfactory soil material are specified in 
Section 312000 "Earth Moving." 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect and maintain benchmarks and survey control points from disturbance during 

construction. 
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B. Locate and clearly identify trees, shrubs, and other vegetation to remain.  Wrap a 1-inch (25-

mm) blue vinyl tie tape flag around each tree trunk at 54 inches (1372 mm) above the ground. 

C. Protect existing site improvements to remain from damage during construction including but not 

limited to the new parallel gravity sewer interceptor, existing sewer interceptors, stormwater 

infrastructure, 6” high pressure gas line and service lines, overhead and below grade 

telecommunication and electrical lines and all appurtenances. 

1. Restore damaged improvements to their original condition, as acceptable to Owner. 

D. Select clearing means and methods so as to limit any additional loss of soil material along the 

bank of the Smith River in areas where excessive erosion has previously occurred which may 
compromise the existing easement of the Interceptor and in areas where the existing sewer 

easement is within 10 ft of the edge of bank. 

3.2 TEMPORARY EROSION AND SEDIMENTATION CONTROL 

A. Provide temporary erosion- and sedimentation-control measures to prevent soil erosion and 

discharge of soil-bearing water runoff or airborne dust to the Smith River, adjacent properties 

and walkways, according to erosion- and sedimentation-control Drawings and requirements of 

authorities having jurisdiction. 

B. Verify that flows of water redirected from construction areas or generated by construction 

activity do not enter or cross protection zones. 

C. Inspect, maintain, and repair erosion- and sedimentation-control measures during construction 
until permanent vegetation has been established. 

D. Remove erosion and sedimentation controls and restore and stabilize areas disturbed during 

removal. 

3.3 EXISTING UTILITIES 

A. It is not anticipated that Work described in the Contract Documents will require disconnecting 

of the Smith River Interceptor.  However, in the event it is determined that ancillary utilities 

will be impacted by the Contractor’s activities, the following procedures shall be followed: 

B. The Contractor shall coordinate disconnecting and sealing all affected utilities within the site 

vicinity before proceeding with site clearing as necessary to safely perform the work and protect 

the existing utilities. 

1. The Contractor is solely responsible for providing all necessary temporary utilities 

including but not limited to potable water, electrical power and emergency bypass 

pumping of sewerage flows received within the Smith River Interceptor and connecting 

service lines as necessary to complete work or under emergency operations in accordance 
with the Construction Documents. 
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2. Verify that utilities have been disconnected and capped before proceeding with site 

clearing. 

C. Locate, identify, disconnect, and seal or cap utilities indicated to be removed or abandoned in 

place. 

1. Arrange with utility companies to shut off indicated utilities. 

2. Owner will arrange to shut off indicated utilities when requested by Contractor. 

D. Interrupting Existing Utilities:  Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

1. Notify Owner not less than two days in advance of proposed utility interruptions. 

2. Do not proceed with utility interruptions without Owner’s written permission. 

3. Interruption of utilities shall only be performed in accordance with the expressly written 
instructions by the Owner of the utility or the jurisdiction having authority. 

4. Provide temporary utility services as discussed in Section 015000 “Temporary Facilities 

and Controls” including but not limited to required bypass pumping of sewerage services. 

E. Excavate and remove all underground utilities indicated to be removed. 

3.4 CLEARING AND GRUBBING 

A. Remove obstructions, trees, shrubs, and other vegetation as indicated on the Construction 

Drawings to permit installation of new construction including but not limited to parallel gravity 
sewer interceptor, manholes and removal of trees and other debris to protect the existing sewer 

interceptor and as noted elsewhere within the Contract Documents. 

1. Do not remove trees, shrubs, and other vegetation indicated to remain or to be relocated. 
2. Remove roots in their entirety within areas noted on the Construction Drawings to be 

completely cleared and grubbed.  Roots may be abandoned in place outside of the area to 

be completely cleared and grubbed. 

3. If roots are to be left in place, the stump shall be ground down to be flush or below the 
final site grade. 

4. Chip removed vegetation, trees and branches and dispose of off-site in a lawful manner.  

Open burning shall not be allowed. 

B. Fill depressions caused by clearing and grubbing operations with satisfactory soil material 

unless further excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches (200 mm), 

and compact each layer to a density equal to adjacent original ground. 

3.5 DEBRIS REMOVAL 

A. Safely remove all existing debris within the existing and parallel sewer easements and in the 

areas identified to be cleared and grubbed in its entirety.   
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B. Remove existing debris in its entirety and dispose of according with legal disposal 

requirements. 

C. Fill depressions caused by debris removal operations with satisfactory soil material unless 

further excavation or earthwork is indicated. 

1. Place fill material in horizontal layers not exceeding a loose depth of 8 inches (200 mm), 

and compact each layer to a density equal to adjacent original ground. 

3.6 TOPSOIL STRIPPING 

A. Remove sod and grass before stripping topsoil. 

B. Strip topsoil to depth of 6 inches (150 mm) in a manner to prevent intermingling with 
underlying subsoil or other waste materials. 

1. Remove subsoil and non-soil materials from topsoil, including clay lumps, gravel, and 

other objects more than 2 inches (50 mm) in diameter; trash, debris, weeds, roots, and 
other waste materials. 

C. Stockpile topsoil away from edge of excavations without intermixing with subsoil.  Stockpiled 

topsoil shall be stored within a designated staging/storage area or along the sewer easement.  

Grade and shape stockpiles to drain surface water.  Cover to prevent windblown dust and 
erosion by water.  Stockpiles shall be placed evenly along the easement and shall positioned in a 

safe manner away from the open trench. 

1. Limit height of topsoil stockpiles to 72 inches (1800 mm). 
2. Dispose of surplus topsoil.  Surplus topsoil is that which exceeds quantity indicated to be 

stockpiled or reused. 

3. Stockpile surplus topsoil to allow for respreading deeper topsoil. 

3.7 SITE IMPROVEMENTS 

A. Remove existing above- and below-grade improvements as indicated and necessary to facilitate 

new construction. 

B. Remove large trees and vegetation as indicated on the Contract Drawings. 

3.8 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove unsuitable topsoil, obstructions, construction rubble, demolished materials, and waste 

materials including trash and debris, and legally dispose of them off Owner's property.  Ref 

Section 312000 Earth Moving Paragraph 3.18 for retention of suitable excess soils. 

B. Soil material meeting backfill requirements shall be left neatly stored in the existing 

construction easement in quantities sufficient to be used as backfill material under separate 

Contract to remove the existing corrugated metal gravity sewer within the easement.  Materials 
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shall be stockpiled in a safe and stable manner without exceeding 60” in height and in a location 

determined in the field by the City Inspector.  The Contractor shall provide all silt fencing and 
E&S measures to protect from loss of material.  E&S measures shall be maintained through 

final completion and any necessary repairs made by the Contractor through the period of the 

Performance Bond. 

END OF SECTION 311000 
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SECTION 312000 - EARTH MOVING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Excavating and backfilling trenches for utilities and pits for buried utility structures. 

B. Related Sections: 

 

1. Division 00 Section “Geotechnical Data” for existing data on site geotechnical 

conditions. 
2. Division 01 Section “Construction Progress Documentation” recording pre-excavation 

and earth moving progress. 

3. Division 01 Section “Temporary Facilities and Controls” for temporary controls, utilities, 

and support facilities. 
4. Division 31 Section “Site Clearing” for site stripping, grubbing and removal of above-

and below-grade improvements and utilities.  

5. Division 31 Section “Excavation Support and Protection (Trenching)” for supporting 
trenching. 

6. Division 32 Section “Turf and Grasses” for finish grading in turf and grass areas, 

including preparing and placing planting soil for turf areas. 
7. Divisions 33 Sections for installing Utility structures. 

C. Existing Conditions: 

1. The Contractor shall visit the site prior to submission of bid to inspect existing site 

conditions.  Their bid shall reflect all necessary costs associated with performance of the 
work as defined in the Contract Documents and including existing field conditions. 

2. All excavation and earth moving operations necessary to complete work as described in 

the project specification and indicated on the Contract drawings are bid as unclassified.  
No additional compensation shall be awarded for encountered field conditions including 

but not limited to, groundwater, rock, debris, unsuitable materials, ect.  It shall be the 

Contractor’s responsibility to provide all incidental materials, equipment and labor to 

complete work required as part of this Contract.  The Owner’s geotechnical data have 
been provided within Division 00 of the Specifications for the Bidders’ convenience and 

are intended to supplement rather than serve in lieu of Bidders’ own investigations.  They 

are made available for Bidders’ convenience and information, but are not a warranty of 
existing conditions.   
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1.3 DEFINITIONS 

A. Backfill:  Soil material or controlled low-strength material (CLSM) used to fill an excavation. 

1. Initial Backfill:  Backfill placed beside and over pipe in a trench, including haunches to 

support sides of pipe. 

2. Final Backfill:  Backfill placed over initial backfill to fill a trench. 

B. Bedding Course:  Aggregate layer placed over the excavated subgrade in a trench before laying 
pipe. 

C. Borrow Soil:  Satisfactory soil imported from off-site for use as fill or backfill. 

D. Excavation:  Removal of material encountered above subgrade elevations and to lines and 
dimensions indicated. 

1. Authorized Additional Excavation:  Excavation below subgrade elevations or beyond 

indicated lines and dimensions as directed by Engineer.  Authorized additional 
excavation and replacement material will be paid for according to Contract provisions for 

changes in the Work. 

2. Bulk Excavation:  Excavation more than 10 feet (3 m) in width and more than 30 feet 

(9 m) in length. 
3. Unauthorized Excavation:  Excavation below subgrade elevations or beyond indicated 

lines and dimensions without direction by Engineer.  Unauthorized excavation, as well as 

remedial work directed by Engineer, shall be without additional compensation. 

E. Fill:  Soil materials used to raise existing grades. 

F. Rock:  Rock material in beds, ledges, unstratified masses, conglomerate deposits, and boulders 

of rock material that exceed 1 cu. yd. (0.76 cu. m) for bulk excavation or 3/4 cu. yd. (0.57 
cu. m) for footing, trench, and pit excavation that cannot be removed by rock excavating 

equipment equivalent to the following in size and performance ratings, without systematic 

drilling, ram hammering, ripping.  Blasting is not permitted: 

1. Excavation of Footings, Trenches, and Pits:  Late-model, track-mounted hydraulic 
excavator; equipped with a 42-inch- (1065-mm-) wide, maximum, short-tip-radius rock 

bucket; rated at not less than 138-hp (103-kW) flywheel power with bucket-curling force 

of not less than 28,700 lbf (128 kN) and stick-crowd force of not less than 18,400 lbf (82 
kN) with extra-long reach boom; measured according to SAE J-1179. 

2. Bulk Excavation:  Late-model, track-mounted loader; rated at not less than 230-hp (172-

kW) flywheel power and developing a minimum of 47,992-lbf (213.3-kN) breakout force 

with a general-purpose bare bucket; measured according to SAE J-732. 

G. Structures:  Buildings, footings, foundations, retaining walls, slabs, pipe structures, tanks, curbs, 

mechanical and electrical appurtenances, or other man-made stationary features constructed 

above or below the ground surface. 

H. Subgrade:  Uppermost surface of an excavation or the top surface of a fill or backfill 

immediately below subbase, drainage fill, drainage course, or topsoil materials. 
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I. Utilities:  On-site pipes, conduits, ducts, and cables. 

1.4 INFORMATIONAL SUBMITTALS 

A. Qualification Data:  For qualified testing agency. 

B. Material Test Reports:  For each soil material proposed for fill and backfill as follows: 

1. Classification according to ASTM D 2487. 

2. Laboratory compaction curve according to ASTM D 1557. 

1.5 QUALITY ASSURANCE 

A. Geotechnical Testing Agency Qualifications:  Qualified according to ASTM E 329 and 

ASTM D 3740 for testing indicated. 

1.6 PROJECT CONDITIONS 

A. Traffic:  Minimize interference with adjoining roads, streets, walks, egress and other adjacent 

occupied or used facilities during earth moving operations. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner or the authorities having jurisdiction. 

2. Provide alternate routes around closed or obstructed traffic ways if required by Owner or 

authorities having jurisdiction. 

B. Utility Locator Service:  Notify "Miss Utility" for area where Project is located before 

beginning earth moving operations. 

1. Utilize services of a utility locator to locate and field verify the location of the existing 
gravity interceptor as defined in Section 017300 “Execution” prior to performing any 

earth moving activities. 

C. Do not commence earth moving operations until temporary erosion- and sedimentation-control 
measures, specified in Section 312500 "Erosion and Sedimentation Control," are in place. 

PART 2 - PRODUCTS 

2.1 SOIL MATERIALS 

A. General:  Provide borrow soil materials when sufficient satisfactory soil materials are not 
available from excavations. 

B. Satisfactory Soils:  Soil Classification Groups GW, GP, GC, GM, SW, SP, SC, SM, CL, and 

ML according to ASTM D 2487, or a combination of these groups; free of rock or gravel larger 
than 3 inches (75 mm) in any dimension, debris, waste, frozen materials, vegetation, and other 

deleterious matter. 
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C. Unsatisfactory Soils:  Soil Classification Groups OL, CH, CL, MH, ML, OH, and PT according 

to ASTM D 2487, or a combination of these groups. 

1. Unsatisfactory soils also include satisfactory soils not maintained within 2 percent of 

optimum moisture content at time of compaction. 

D. Engineered Fill:  Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940; with at least 90 percent passing a 1-1/2-inch 
(37.5-mm) sieve and not more than 12 percent passing a No. 200 (0.075-mm) sieve. 

E. Bedding Course:  Naturally or artificially graded mixture of natural or crushed gravel, crushed 

stone, and natural or crushed sand; ASTM D 2940; except with 100 percent passing a 1-inch 
(25-mm) sieve and not more than 8 percent passing a No. 200 (0.075-mm) sieve. 

F. Filter Material:  Narrowly graded mixture of natural or crushed gravel, or crushed stone and 

natural sand; ASTM D 448; coarse-aggregate grading Size 67; with 100 percent passing a 1-
inch (25-mm) sieve and 0 to 5 percent passing a No. 4 (4.75-mm) sieve. 

G. Sand:  ASTM C 33; fine aggregate. 

H. Impervious Fill:  Clayey gravel and sand mixture capable of compacting to a dense state. 

2.2 ACCESSORIES 

A. Warning Tape:  Provide Warning Tape to be buried 12 inches above the sanitary sewer line to 

be installed continuous through the trench with the words “WARNING – SANITARY SEWER 

BELOW” or similar wording at not more than 48 inch intervals.  Provide permanent color and 
printing, unaffected by moisture or soil.  Use warning tape that is acid and alkali resistant 

polyethylene film, 3 inches wide with a minimum thickness of 0.004 inches, with a minimum 

strength of 1750 psi lengthwise and 1500 psi crosswise.  
 

1. Green:  Sewer systems  

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards created by earth moving 

operations. 
 

1. It should be noted by the Contractor that portions of the sewer are located in areas where 

slope conditions exist on the project site which will require appropriate selection of 

means and methods to perform required work and excavation.  It shall be the Contractor’s 
responsibility to observe existing conditions prior to submission of bids to determine 

appropriate means and methods of construction. 
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B. Install and maintain erosion and sedimentation controls prior to and during all earth moving 

operations. 

C. Protect subgrades and foundation soils from freezing temperatures and frost.  Remove 

temporary protection before placing subsequent materials. 

3.2 DEWATERING 

A. Portions of the Smith River Interceptor parallel the Smith River and may be located in areas 
where high groundwater may be encountered during construction.  This shall be considered by 

the Contractor when preparing his bid and account for all dewatering necessary to complete 

work in a quality manner consistent with industry standards and requirements shown in the 
Contract Documents. 

B. Prevent surface water and ground water from entering excavations, from ponding on prepared 

subgrades, and from flooding Project site and surrounding area. 

C. Portions of the Limits of Construction are located within the 100 year flood plain.  The 

Contractor shall provide protection to the limits practicable for all equipment and materials 

brought to site from damage due to flooding within these limits as reflected on the Contract 

Drawings. 

D. Protect subgrades from softening, undermining, washout, and damage by rain or water 

accumulation. 

1. Reroute surface water runoff away from excavated areas.  Do not allow water to 
accumulate in excavations.  Do not use excavated trenches as temporary drainage ditches. 

3.3 EXPLOSIVES 

A. Explosives:  The use of explosives is prohibited. 

3.4 EXCAVATION, GENERAL 

A. All excavations and earth moving within the Contract are Unclassified.  Contractor shall utilize 

the available geotechnical data within Section 003132 “Geotechnical Data”, his own 

investigation and site visit observations to prepare his Bid. 

B. Unclassified Excavation:  Excavate to subgrade elevations regardless of the character of surface 

and subsurface conditions encountered.  Unclassified excavated materials may include rock, soil 

materials, and obstructions.  No changes in the Contract Sum or the Contract Time will be 
authorized for rock excavation or removal of obstructions. 

1. If excavated materials intended for fill and backfill include unsatisfactory soil materials 

and rock, replace with satisfactory soil materials. 
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2. Remove rock to lines and grades indicated to permit installation of permanent 

construction without exceeding the following dimensions: 
a. 24 inches outside of concrete forms other than at footings. 

b. 12 inches outside concrete forms at footings. 

c. 6 inches beneath pipe in trenches, and the greater of 24 inches wider than pipe or 

42 inches wide.  

C. Crushed Stone: 

   

1. Definition:  Unless stated otherwise, crushed stone shall conform to either ASTM C 33 
with gradation number 57 or VDOT Road and Bridge specification with size number 57. 

   

2. Placement:  Unless otherwise specified, this material shall be placed and consolidated if 
necessary to achieve maximum density in place.   

3.5 EXCAVATION FOR STRUCTURES 

A. Excavate to indicated elevations and dimensions within a tolerance of plus or minus 1 inch (25 

mm).  If applicable, extend excavations a sufficient distance from structures for placing and 
removing concrete formwork, for installing services and other construction, and for inspections. 

1. Excavations for Footings and Foundations (including manholes):  Do not disturb bottom 

of excavation.  Excavate by hand to final grade just before placing concrete 
reinforcement. Trim bottoms to required lines and grades to leave solid base to receive 

other work. 

3.6 EXCAVATION FOR UTILITY TRENCHES 

A. Excavate trenches to indicated gradients, lines, depths, and elevations. 

B. Trenches for installation of parallel gravity sewer is directly adjacent to the active Smith River 

Interceptor.  Contractor shall coordinate trenching for installation of the new gravity sewer to 

minimize impacts to the existing active gravity interceptor.  Contractor shall supply all 
incidental materials and items to perform work while protecting the existing interceptor and 

maintaining system in active operation.  In the event the Contractor damages or causes 

interruption of the existing interceptor, he shall immediately perform all work necessary to 
restore the existing gravity sewer, including but not limited to the interceptor, manholes and any 

utility connections entering the gravity interceptor, back to full operation to the satisfaction of 

the Owner at no additional cost. 

C. Excavate trenches to uniform widths to provide the following clearance on each side of pipe or 
conduit.  Excavate trench walls vertically from trench bottom to 12 inches (300 mm) higher 

than top of pipe or conduit unless otherwise indicated. 

1. Clearance:  Minimum 12 inches (300 mm) each side of pipe or conduit. 

D. Trench Bottoms:  Excavate and shape trench bottoms to provide uniform bearing and support of 

pipes and conduit.  Shape subgrade to provide continuous support for bells, joints, and barrels of 
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pipes and for joints, fittings, and bodies of conduits.  Remove projecting stones and sharp 

objects along trench subgrade. 
1. For pipes and conduit 6 inches (150 mm) or larger in nominal diameter, shape bottom of 

trench to support bottom 90 degrees of pipe or conduit circumference.  Fill depression 

with tamped sand backfill. 

2. Excavate trenches 6 inches (150 mm) deeper than elevation required in rock or other 
unyielding bearing material to allow for bedding course. 

E. Provide reinforcement to the excavated trenches as necessary and defined in Section 315000 

“Excavation Support and Protection (Trenching).” 

3.7 SUBGRADE INSPECTION 

A. Notify Engineer when excavations have reached required subgrade. 

B. If Engineer determines that unsatisfactory soil is present, continue excavation and replace with 
compacted backfill or fill material as directed by the Engineer. 

C. Authorized additional excavation and replacement material will be paid for according to 

Contract provisions for changes in the Work. 

D. Reconstruct subgrades damaged by freezing temperatures, frost, rain, accumulated water, or 
construction activities, as directed by Engineer, without additional compensation.  Such 

reconstruction may include removal of damaged subgrade materials and replacement with 

backfill or crushed stone. 

3.8 UNAUTHORIZED EXCAVATION 

A. Fill unauthorized excavation for installation of new sanitary sewer manholes by extending 

bottom elevation of concrete footing to the bottom of the excavation, without altering top 
elevation of the manhole bottom.  Lean concrete fill or CLSM, with 28-day compressive 

strength of 2500 psi (17.2 MPa), may be used when approved by Engineer. 

1. Fill unauthorized excavations under other construction, pipe, or conduit as directed by 

Engineer. 

3.9 STORAGE OF SOIL MATERIALS 

A. Stockpile borrow soil materials and excavated satisfactory soil materials without intermixing.  

Place, grade, and shape stockpiles to drain surface water.  Cover to prevent windblown dust. 

1. Stockpile soil materials within the construction staging area or evenly along the sewer 

easement.  Stored material within the easement shall be stored in a consistent manner 

with height and slope of the storage berm maintained at safe levels (not to exceed 60”).  

Stored materials shall be prepared in a manner which will allow for runoff of water and 
negate ponding along the easement.  All stored debris shall be protected by appropriate 

E&S measures which minimize loss of material off site.   
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2. Maintain all stockpiles a safe distance from any opening in the ground to prevent collapse 

of adjacent excavations, etc. 

3.10 BACKFILL 

A. Place and compact backfill in excavations promptly, but not before completing the following: 

1. Construction below finish grade including, where applicable, subdrainage. 

2. Surveying locations of underground utilities for Record Documents. 
3. Testing and inspection of underground utilities. 

4. Removing concrete formwork. 

5. Removing trash and debris. 
6. Removing temporary shoring, bracing, and sheeting. 

B. Place backfill on subgrades free of mud, frost, snow, or ice. 

3.11 UTILITY TRENCH BACKFILL 

A. Place backfill on subgrades free of mud, frost, snow, or ice. 

B. Place and compact bedding course on trench bottoms and where indicated.  Shape bedding 

course to provide continuous support for bells, joints, fittings, and barrels of pipes and for 

joints, fittings, and bodies of conduits. 

C. Backfill voids with satisfactory soil while removing shoring and bracing. 

D. Place and compact initial backfill of satisfactory soil, free of particles larger than 1 inch (25 

mm) in any dimension, to a height of 12 inches (300 mm) over the pipe or conduit. 

1. Carefully compact initial backfill under pipe haunches and compact evenly up on both 

sides and along the full length of piping or conduit to avoid damage or displacement of 

piping or conduit.  Coordinate backfilling with utilities testing. 

E. Place and compact final backfill of satisfactory soil to final subgrade elevation. 

F. Install warning tape directly above utilities, 12 inches (300 mm) above top of pipe. 

3.12 SOIL FILL 

A. Place soil fill on subgrades free of mud, frost, snow, or ice. 

B. Plow, scarify, bench, or break up sloped surfaces steeper than 1:4 (V:H) so fill material will 

blend with existing material. 

C. Place and compact fill material in layers to required elevations as follows: 

1. Under grass and planted areas, use satisfactory soil material. 

2. Under walks and pavements, use satisfactory soil material. 
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3. Under footings and foundations, use engineered fill as shown on drawing. 

3.13 SOIL MOISTURE CONTROL 

A. Uniformly moisten or aerate to within 2 percent of optimum moisture content subgrade and 

each subsequent fill or backfill soil layer before compaction. 

1. Remove and replace, or scarify and air dry, otherwise satisfactory soil material that 

exceeds optimum moisture content by 2 percent and is too wet to compact to specified 
dry unit weight. 

3.14 COMPACTION OF SOIL BACKFILLS AND FILLS 

A. Place backfill and fill soil materials in layers not more than 8 inches (200 mm) in loose depth 
for material compacted by heavy compaction equipment, and not more than 4 inches (100 mm) 

in loose depth for material compacted by hand-operated tampers. 

B. Place backfill and fill soil materials evenly on all sides of structures to required elevations, and 
uniformly along the full length of each structure. 

C. Compact soil materials to not less than the following percentages of maximum dry unit weight 

according to ASTM D 1557: 

1. For utility trenches, compact the initial layer around and immediately above the utility to 
95 percent. 

2. In slope areas to be filled above existing grade, bench into the slope to allow placement 

of horizontal soil lifts, recompact top 6 inches (150 mm) below bench level, and compact 
each layer of fill material to 95 percent. 

3. Under pavements, compact each layer of fill soil material up to subgrade level to 95 

percent; compact subbase and base materials to 95 percent. 
4. Under walks, compact each layer of fill soil material up to subgrade level to 90 percent. 

5. Under footings and foundations, compact each layer of engineered fill to 95 percent. 

6. Under turf or unpaved areas, scarify and recompact the soil 6 inches (150 mm) below 

subgrade to 85 percent.  All material below this depth shall be compacted as required 
elsewhere herein. 

7. Any areas not addressed above shall be compacted to 95%, or to the satisfaction of the 

Engineer. 

3.15 GRADING 

A. General:  Uniformly grade areas to a smooth surface, free of irregular surface changes.  Comply 

with compaction requirements and grade to cross sections, lines, and elevations indicated. 

1. Provide a smooth transition between adjacent existing grades and new grades. 
2. Cut out soft spots, fill low spots, and trim high spots to comply with required surface 

tolerances. 

B. Site Rough Grading:  Slope grades to direct water away from structures, except inlets, etc., and 
to prevent ponding.  Finish subgrades to required elevations within the following tolerances: 



EARTH MOVING 

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

312000 - 10 

1. Turf or Unpaved Areas:  Plus or minus 1 inch (25 mm). 

3.16 FIELD QUALITY CONTROL 

A. Testing Agency:  Contractor will engage a qualified geotechnical engineering testing agency to 

perform all tests and inspections. 

B. Allow testing agency to inspect and test subgrades and each fill or backfill layer.  Proceed with 

subsequent earth moving only after test results for previously completed work comply with 
requirements. 

C. Footing Subgrade:  As required, at footing subgrades, at least one test of each soil stratum will 

be performed to verify design bearing capacities.  Subsequent verification and approval of other 
footing subgrades may be based on a visual comparison of subgrade with tested subgrade when 

approved by Engineer. 

D. Testing agency will test compaction of soils in place according to ASTM D 1556, 
ASTM D 2167, and ASTM D 2922 as applicable.  Tests will be performed at the following 

locations and frequencies: 

1. Trench Backfill:  At each compacted initial and final backfill layer, at least one test for 

every 100 feet (30 m) or less of trench length. 

E. When testing agency reports that subgrades, fills, or backfills have not achieved degree of 

compaction specified, scarify and moisten or aerate, or remove and replace soil materials to 

depth required; recompact and retest until specified compaction is obtained. 

3.17 PROTECTION 

A. Protecting Graded Areas:  Protect newly graded areas from traffic, freezing, and erosion.  Keep 

free of trash and debris. 

B. Repair and reestablish grades to specified tolerances where completed or partially completed 

surfaces become eroded, rutted, settled, or where they lose compaction due to subsequent 

construction operations or weather conditions. 

1. Scarify or remove and replace soil material to depth as directed by Engineer; reshape and 
recompact. 

C. Where settling occurs before Project correction period elapses, remove finished surfacing, 

backfill with additional soil material, compact, and reconstruct surfacing. 

1. Restore appearance, quality, and condition of finished surfacing to match adjacent work, 

and eliminate evidence of restoration to greatest extent possible. 
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3.18 DISPOSAL OF SURPLUS AND WASTE MATERIALS 

A. Remove surplus satisfactory soil and waste materials, including unsatisfactory soil, trash, and 
debris, and legally dispose of them off Owner's property. 

B. Soil material meeting backfill requirements shall be left neatly stored in the existing 

construction easement in quantities sufficient to be used as backfill material under separate 

Contract to remove the existing corrugated metal gravity sewer within the easement.  Materials 
shall be stockpiled in a safe and stable manner without exceeding 60” in height and in a location 

determined in the field by the City Inspector.  The Contractor shall provide all silt fencing and 

E&S measures to protect from loss of material.  E&S measures shall be maintained through 
final completion and any necessary repairs made by the Contractor through the period of the 

Performance Bond. 

END OF SECTION 312000 
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SECTION 312319 - DEWATERING 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes construction dewatering. 

B. Related Sections: 

 
1. Division 00 Section 003132 “Geotechnical Data” for existing groundwater information. 

2. Division 01 Section 013200 "Construction Progress Documentation" for recording 

preexisting conditions and dewatering system progress. 
3. Division 31 Section 312000 "Earth Moving" for excavating, backfilling, site grading, and 

for site utilities. 

4. Division 31 Section 315000 "Excavation Support and Protection" for supporting trench 

excavations. 

C. The existing project is located along the Smith River where it is anticipated that groundwater 

may be encountered during construction.  Contractor shall provide all necessary dewatering to 

achieve installation of all construction, including but not limited to installation of the parallel 
gravity sewer and manholesin accordance with the Contract Documents and as clarified in 

Section 312000 “Earth Moving”. 

1.3 PERFORMANCE REQUIREMENTS 

A. Dewatering Performance:  Design, furnish, install, test, operate, monitor, and maintain a 

dewatering system of sufficient scope, size, and capacity to control hydrostatic pressures and to 

lower, control, remove, and dispose of ground water and permit excavation and construction to 

proceed on dry, stable subgrades. 

1. Delegated Design:  Design dewatering system, including comprehensive engineering 

analysis by a qualified professional engineer, using performance requirements and design 

criteria indicated. 
2. Continuously monitor and maintain dewatering operations to ensure erosion control, 

stability of excavations and constructed slopes, that excavation does not flood, and that 

damage to subgrades and permanent structures is prevented. 

3. Prevent surface water from entering excavations by grading, dikes, or other means. 
4. Accomplish dewatering without damaging existing buildings, structures, and site 

improvements adjacent to excavation. 
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5. Remove dewatering system when no longer required for construction. 

1.4 SUBMITTALS 

A. Shop Drawings:  For dewatering system, show arrangement, locations, and details of wells and 

well points; locations of risers, headers, filters, pumps, power units, and discharge lines; and 

means of discharge, control of sediment, and disposal of water. 

1. Include layouts of piezometers and flow-measuring devices for monitoring performance 
of dewatering system. 

2. Include a written plan for dewatering operations including control procedures to be 

adopted if dewatering problems arise. 

B. Delegated-Design Submittal:  For dewatering system indicated to comply with performance 

requirements and design criteria, including analysis data signed and sealed by the qualified 

professional engineer responsible for their preparation. 

C. Qualification Data:  For qualified Installer. 

D. Field quality-control reports. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  An experienced installer that has specialized in design of dewatering 
systems and dewatering work. 

B. Regulatory Requirements:  Comply with governing EPA notification regulations before 

beginning dewatering.  Comply with hauling and disposal regulations of authorities having 
jurisdiction. 

1.6 PROJECT CONDITIONS 

A. Interruption of Existing Utilities:  Do not interrupt any utility serving facilities occupied by 
Owner or others unless permitted under the following conditions and then only after arranging 

to provide temporary utility according to requirements indicated: 

1. Notify Owner no fewer than two days in advance of proposed interruption of utility. 

2. Do not proceed with interruption of utility without Owner's written permission. 
3. Utility interruption shall only be performed in accordance to the expressly written 

instruction of the Owner of the utility. 

4. Do not proceed with interruption of utility without provisions for temporary services as 
required under Section 015000 “Temporary Facilities and Controls.” 

Project-Site Information:  The Owner’s geotechnical information has been provided in 

Specification Section 00 for information only.  Owner nor Owner’s representative will be 

responsible for interpretations or conclusions drawn from this data. 
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1. Make additional test borings and conduct other exploratory operations necessary for 

preparation of bids and dewatering. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 
settlement, lateral movement, undermining, washout, and other hazards created by dewatering 

operations. 

1. Prevent surface water and subsurface or ground water from entering excavations, from 
ponding on prepared subgrades, and from flooding site and surrounding area. 

2. Protect subgrades and foundation soils from softening and damage by rain or water 

accumulation. 

B. Install dewatering system to ensure minimum interference with roads, streets, walks, and other 

adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction.  Provide alternate 
routes around closed or obstructed traffic ways if required by authorities having 

jurisdiction. 

C. Provide temporary grading to facilitate dewatering and control of surface water. 

D. Monitor dewatering systems continuously. 

E. Promptly repair damages to adjacent facilities caused by dewatering. 

F. Protect and maintain temporary erosion and sedimentation controls, which are specified in 
Division 31 Section "Erosion and Sedimentation Control" during dewatering operations. 

3.2 INSTALLATION 

A. Install dewatering system utilizing wells, well points, or similar methods complete with pump 

equipment, standby power and pumps, filter material gradation, valves, appurtenances, water 
disposal, and surface-water controls. 

1. Space well points or wells at intervals required to provide sufficient dewatering. 

2. Use filters or other means to prevent pumping of fine sands or silts from the subsurface. 

B. Before excavating below ground-water level, place system into operation to lower water to 

specified levels.  Operate system continuously until drains, sewers, and structures have been 

constructed and fill materials have been placed or until dewatering is no longer required. 
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C. Provide an adequate system to lower and control ground water to permit excavation, 

construction of structures, and placement of fill materials on dry subgrades.  Install sufficient 
dewatering equipment to drain water-bearing strata above and below bottom of foundations, 

drains, sewers, and other excavations. 

1. Do not permit open-sump pumping that leads to loss of fines, soil piping, subgrade 

softening, and slope instability. 

D. Reduce hydrostatic head in water-bearing strata below subgrade elevations of foundations, 

drains, sewers, and other excavations. 

1. Maintain piezometric water level a minimum of 60 inches (1500 mm) below surface of 
excavation. 

E. Dispose of water removed by dewatering in a manner that avoids endangering public health, 

property, and portions of work under construction or completed.  Dispose of water and sediment 
in a manner that avoids inconvenience to others.  Provide sumps, sedimentation tanks, and other 

flow-control devices as required by authorities having jurisdiction. 

F. Provide standby equipment on site, installed and available for immediate operation, to maintain 

dewatering on continuous basis if any part of system becomes inadequate or fails.  If dewatering 
requirements are not satisfied due to inadequacy or failure of dewatering system, restore 

damaged structures and foundation soils at no additional expense to Owner. 

1. Remove dewatering system from Project site on completion of dewatering.  Plug or fill 
well holes with sand or cut off and cap wells a minimum of 36 inches (900 mm) below 

overlying construction. 

G. Damages:  Promptly repair damages to adjacent facilities caused by dewatering operations. 

END OF SECTION 312319 



EROSION AND SEDIMENTATION CONTROL  

CITY OF MARTINSVILLE 

SMITH RIVER INTERCEPTOR CORRUGATED METAL PIPE REHABILITATION 
CONTRACT I 

 

 

312500 - 1 

SECTION 312500 – EROSION AND SEDIMENTATION CONTROL 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. This section includes performing work in accordance with the siltation and erosion control plan 

on the construction Drawings and the details provided therein, and as described, detailed and 

required by the VDOT, Virginia Department of Environmental Quality (DEQ) and local 
authorities having jurisdiction in the most recent edition of the Virginia Erosion and Sediment 

Control Handbook and/or Land Disturbance Permit if required by the local authority. 

B. The Contractor shall be responsible for providing an employee who will be in responsible 
charge for the erosion and sediment control plan and requirements for the project that is 

certified by the Virginia Department of Environmental Quality as a Responsible Land Disturber 

(RLD).  The name of the Contractor’s RLD and copy of his current certification shall be 

provided to the Owner, Engineer and Erosion & Sediment Control Plan Approving Authority as 
applicable prior to issuance of Notice to Proceed for the project. 

C. Details:  Erosion & Sediment control measures shown on the drawings are based on an assumed 

construction method, the Contractor’s selected construction methods may require modification 
to the details to meet the E&S Control Requirements.  The Contractor is responsible for making 

any modifications to comply with the land disturbance permit. 

1.3 RELATED SECTIONS INCLUDE THE FOLLOWING 

A. Division 31 Section 311000 – “Site Clearing” for additional E&S requirements needed during 

site clearing activities. 

B. Division 31 Section 312000 – “Earth Moving” for additional E&S requirements needed during 

earth moving activites. 

C. Division 32 Section “Turf and Grasses” for requirements for site restoration and intermediate 

protection means and methods. 

1.4 REFERENCES 

A. Virginia Erosion and Sediment Control Handbook latest edition. 
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1.5 JOB CONDITIONS 

A. Protection 
1. Use all means necessary to protect all materials of this Section before, during and after 

installation and to protect all objects designated to remain. 

2. In the event of damage, immediately make all repairs and replacements necessary to the 

approval of the Engineer and at no additional cost to the Owner. 

1.6 SUBMITTALS 

A. Prior to start-up of work, the Contractor must submit to the Engineer all permits required from 

the proper authorities. 

B. Strict compliance with “The Virginia Handbook for Erosion and Sedimentation Control” and 

Virginia Erosion and Sedimentation Control Regulations must be maintained at all times. 

C. Temporary Seed Mixture:  Provide written notification as to the temporary seed mixture to be 
used in accordance with Table 3.31 – C (VESCH) (South – appropriate to the time of the year). 

PART 2 - PRODUCTS 

2.1 SILT FENCE 

A. Synthetic fiber fabric shall be a pervious sheet of propylene, nylon, polyester or ethylene yarn 
and shall meet the following minimum requirements. 

Sediment Retention Efficiency (%) VDOT-VTM 51-75 

Slurry Flow Rate (gal/min/sf) VDOT-VTM 51-0.3 

Tensile Strength (lb) ASTM-D-1682-50 

2.2 TEMPORARY SEEDING 

A. A suitable mixture shall be selected from those listed in Virginia Erosion and Sediment Control 
Handbook. 

2.3 SEED AND MULCH 

A. See Section 329200 – “Turf and Grasses” for requirements. 

2.4 OTHER MATERIALS 

A. All other materials, not specifically described but required or desired for a complete and proper 

installation, shall be as selected by the Contractor subject to the approval of the Engineer. 
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PART 3 - EXECUTION 

3.1 GENERAL 

A. Familiarization 

1. Prior to all work of this Section, become thoroughly familiar with the site, the site 

conditions, and all portions of the Work falling within this Section. 

2. Maintain on-site a copy of the Erosion and Sediment Control Plan approved or any 
approved revisions by the Department of Environmental Quality (DEQ) for the project. 

3. Maintain all erosion and sediment control structures to be utilized during the life of the 

Project in compliance with the regulations of the Authorities having jurisdiction until 
vegetative cover is acceptable to the Authorities’ field personnel and approval acceptance 

is received. 

3.2 SILTATION AND EROSION CONTROL MEASURES 

A. Earth berms, gravel weirs, temporary storage basins, vehicle wash racks, temporary vegetation, 

and all other items for siltation and erosion control shall be constructed as directed by the 

Engineer or in the locations shown or designated on the plans in accordance with the details 

provided. 

B. The Contractor shall institute the erosion control program as a part of clearing and grubbing, 

and prior to rough grading.  The initial program shall include, however, is not limited to, the 

installation of staked straw bales, diversion ditches and/or gravel weirs as shown on the siltation 
and erosion control plan at the limits of clearing and grubbing where silt-carrying surface water 

runoff may be diverted and/or filtered prior to leaving the disturbed area. 

C. All siltation and erosion control devices installed during the course of construction shall be 
maintained in proper working order at all times, and shall not be removed until final 

stabilization of all disturbed areas or at the direction of the Engineer. 

3.3 TEMPORARY SEEDING 

A. All disturbed areas that have no construction activity for more than 15 days shall be temporarily 
seeded within seven (7) days.  Establish temporary cover for erosion control by seeding and/or 

mulching.  This should be accomplished as soon as rough grading work is done.  Permanent 

stabilization shall be applied to areas that are to be left dormant for more than one year. 

B. On all steep slopes, where erosion is probable, hydroseed areas as soon as possible in strict 

accordance with applicable portions of VDOT standard specifications Section 604, Seeding.  

Maximum allowable slope to be seeded is 2:1. 

3.4 CLEANING OF ROADS AND STREETS 

A. The Contractor shall maintain a vehicle wash rack or gravel bed at all vehicles egress areas.  All 

vehicles shall be thoroughly cleaned of mud and silt before leaving the construction site to 
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avoid tracking mud and silt onto roads, streets, and highways.  In the event that tracking does 

occur, the Contractor shall immediately clean the street or road of all debris, mud or silt and 
shall pay all damages resulting therefrom.  A daily survey of the condition of the adjacent 

streets and roads shall be made and recorded in the field log along with daily cleanup of the 

streets of the tracking from the site onto roads, alleys, parking lots, and highways. 

3.5 PROTECTION OF STORMWATER SYSTEMS 

A. Stormwater structures which will receive runoff from the construction site shall be protected 

from the buildup of mud or silt as outlined by the Virginia Erosion and Sediment Control 

Handbook or as directed by Engineer. 

3.6 CLEAN UP 

A. Upon completion of the project, remove all temporary erosion and sedimentation control 

facilities.  Remove from the job site all excess materials, debris, surplus equipment and tools.  
Leave the site in a neat and orderly condition acceptable to the Engineer. 

B. Upon removal of temporary erosion and sedimentation control facilities or the filling of storm 

basin, perform all required finish grading, seeding, and mulching to obtain finish grades as 

shown on the Drawings. 

3.7 ACCEPTANCE 

A. Obtain approval of Agencies’ E&S inspector (in writing) of successful completion of erosion 

control plan. 

B. All erosion and sediment control devices installed during the course of construction shall be 

maintained in proper working order at all times, and shall not be removed until final 

stabilization of all disturbed areas or at the direction of the Engineer. 

END OF SECTION 311500 
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SECTION 315000 - EXCAVATION SUPPORT AND PROTECTION (TRENCHING) 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section includes temporary excavation support and protection systems. 

B. Related Sections: 

1. Division 01 Section "Construction Progress Documentation" for recording preexisting 
conditions and excavation support and protection system progress. 

2. Division 01 Section "Temporary Facilities and Controls" for temporary utilities and 

support facilities. 
3. Division 31 Section "Dewatering" for dewatering system for excavations. 

1.3 PERFORMANCE REQUIREMENTS 

A. Design, furnish, install, monitor, and maintain excavation support and protection system 

capable of supporting excavation sidewalls and of resisting soil and hydrostatic pressure and 
superimposed and construction loads. 

1. Delegated Design:  Design excavation support and protection system to provide safe 

excavation and installation of the new parallel sanitary sewer while protecting the 
existing sanitary sewer. 

2. Prevent surface water from entering excavations by grading, dikes, or other means. 

3. Install excavation support and protection systems without damaging existing buildings, 
structures, and site improvements adjacent to excavation. 

1.4 SUBMITTALS 

A. Shop Drawings:  For excavation support and protection system. 

1.5 PROJECT CONDITIONS 

A. Interruption of Existing Utilities:  Do not interrupt any utility serving facilities occupied by 

Owner or others unless permitted under the following conditions and then only after arranging 

to provide temporary utility according to requirements indicated: 
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1. Notify Owner no fewer than two (2) days in advance of proposed interruption of utility. 

2. Do not proceed with interruption of utility without Owner's written permission. 
3. Interruption of utilities shall be in accordance with expressly written direction of the 

Utility Owner. 

4. Provide all temporary service and bypass pumping requirements during construction. 

B. Project-Site Information:  Owner’s geotechnical information collected is included in Section 
003132 “Geotechnical Data” for review and informational purposes.  Available data does not 

constitute a warranty of existing site conditions. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. General:  Provide materials that are either new or in serviceable condition. 

B. Structural Steel:  ASTM A 36/A 36M, ASTM A 690/A 690M, or ASTM A 992/A 992M. 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities from damage caused by 

settlement, lateral movement, undermining, washout, and other hazards that could develop 
during excavation support and protection system operations. 

1. Shore, support, and protect utilities encountered. 

B. Install excavation support and protection systems to ensure minimum interference with roads, 
streets, walks, and other adjacent occupied and used facilities. 

1. Do not close or obstruct streets, walks, or other adjacent occupied or used facilities 

without permission from Owner and authorities having jurisdiction.  Provide alternate 
routes around closed or obstructed traffic ways if required by authorities having 

jurisdiction. 

C. Locate excavation support and protection systems clear of permanent construction so that 

forming and finishing of concrete surfaces are not impeded. 

D. Monitor excavation support and protection systems daily during excavation progress and for as 

long as excavation remains open.  Promptly correct bulges, breakage, or other evidence of 

movement to ensure that excavation support and protection systems remain stable. 

E. Promptly repair damages to adjacent facilities caused by installing excavation support and 

protection systems. 
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3.2 REMOVAL AND REPAIRS 

A. Remove excavation support and protection systems when construction has progressed 
sufficiently to support excavation and bear soil and hydrostatic pressures.  Remove in stages to 

avoid disturbing underlying soils or damaging structures, pavements, facilities, and utilities. 

1. Fill voids immediately with approved backfill compacted to density specified in 

Division 31 Section 312000 – "Earth Moving." 
2. Repair or replace, as approved by Engineer, adjacent work damaged or displaced by 

removing excavation support and protection systems.  

END OF SECTION 315000 
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SECTION 329200 - TURF AND GRASSES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Section Includes: 

1. Seeding. 

2. Hydroseeding. 
3. Erosion-control material(s). 

B. Related Sections: 

1. Division 31 Section "Earth Moving" for excavation, filling and backfilling, and rough 
grading. 

1.3 DEFINITIONS 

A. Duff Layer:  The surface layer of native topsoil that is composed of mostly decayed leaves, 

twigs, and detritus. 

B. Finish Grade:  Elevation of finished surface of planting soil. 

C. Manufactured Topsoil:  Soil produced off-site by homogeneously blending mineral soils or sand 

with stabilized organic soil amendments to produce topsoil or planting soil. 

D. Pesticide:  A substance or mixture intended for preventing, destroying, repelling, or mitigating a 

pest.  This includes insecticides, miticides, herbicides, fungicides, rodenticides, and 

molluscicides.  It also includes substances or mixtures intended for use as a plant regulator, 
defoliant, or desiccant. 

E. Pests:  Living organisms that occur where they are not desired or that cause damage to plants, 

animals, or people.  These include insects, mites, grubs, mollusks (snails and slugs), rodents 

(gophers, moles, and mice), unwanted plants (weeds), fungi, bacteria, and viruses. 

F. Planting Soil:  Standardized topsoil; existing, native surface topsoil; existing, in-place surface 

soil; imported topsoil; or manufactured topsoil that is modified with soil amendments and 

perhaps fertilizers to produce a soil mixture best for plant growth. 

G. Subgrade:  Surface or elevation of subsoil remaining after excavation is complete, or top surface 

of a fill or backfill before planting soil is placed. 
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H. Subsoil:  All soil beneath the topsoil layer of the soil profile, and typified by the lack of organic 

matter and soil organisms. 

I. Surface Soil:  Soil that is present at the top layer of the existing soil profile at the Project site.  

In undisturbed areas, the surface soil is typically topsoil, but in disturbed areas such as urban 

environments, the surface soil can be subsoil. 

1.4 SUBMITTALS 

A. Product Data:  For each type of product indicated. 

B. Certification of Grass Seed:  From seed vendor for each grass-seed monostand or mixture 

stating the botanical and common name, percentage by weight of each species and variety, and 
percentage of purity, germination, and weed seed.  Include the year of production and date of 

packaging. 

C. Qualification Data:  For qualified landscape Installer. 

D. Product Certificates:  For soil amendments and fertilizers, from manufacturer. 

E. Maintenance Instructions:  Recommended procedures to be established by Owner for 

maintenance of turf during a calendar year.  Submit before expiration of required initial 

maintenance periods. 

1.5 QUALITY ASSURANCE 

A. Installer Qualifications:  A qualified landscape Installer whose work has resulted in successful 

turf establishment. 

1. Professional Membership:  Installer shall be a member in good standing of either the 

Professional Landcare Network or the American Nursery and Landscape Association. 

2. Experience:  Three years of experience in turf installation in addition to requirements in 
Division 01 Section "Quality Requirements." 

3. Installer's Field Supervision:  Require Installer to maintain an experienced full-time 

supervisor on Project site when work is in progress. 

4. Personnel Certifications:  Installer's personnel assigned to the Work shall have 
certification in one of the following categories from the Professional Landcare Network: 

a. Certified Landscape Technician - Exterior, with installation specialty area(s), 

designated CLT-Exterior. 
b. Certified Turfgrass Professional, designated CTP. 

c. Certified Turfgrass Professional of Cool Season Lawns, designated CTP-CSL. 
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1.6 DELIVERY, STORAGE, AND HANDLING 

A. Seed and Other Packaged Materials:  Deliver packaged materials in original, unopened 
containers showing weight, certified analysis, name and address of manufacturer, and indication 

of conformance with state and federal laws, as applicable. 

B. Bulk Materials: 

1. Do not dump or store bulk materials near structures, utilities, walkways and pavements, 
or on existing turf areas or plants. 

2. Provide erosion-control measures to prevent erosion or displacement of bulk materials, 

discharge of soil-bearing water runoff, and airborne dust reaching adjacent properties, 
water conveyance systems, or walkways. 

3. Accompany each delivery of bulk fertilizers, lime, and soil amendments with appropriate 

certificates. 

1.7 PROJECT CONDITIONS 

A. Weather Limitations:  Proceed with planting only when existing and forecasted weather 

conditions permit planting to be performed when beneficial and optimum results may be 

obtained.  Apply products during favorable weather conditions according to manufacturer's 
written instructions. 

PART 2 - PRODUCTS 

2.1 SEED 

A. Grass Seed:  Fresh, clean, dry, new-crop seed complying with AOSA's "Journal of Seed 

Technology; Rules for Testing Seeds" for purity and germination tolerances. 

B. Seed Species:  State-certified seed of grass species as listed on plans. 

2.2 INORGANIC SOIL AMENDMENTS 

A. Lime:  ASTM C 602, agricultural liming material containing a minimum of 80 percent calcium 

carbonate equivalent and as follows: 

1. Class:  O, with a minimum of 95 percent passing through No. 8 (2.36-mm) sieve and a 
minimum of 55 percent passing through No. 60 (0.25-mm) sieve. 

2. Provide lime in form of ground dolomitic limestone. 

2.3 FERTILIZERS 

A. Slow-Release Fertilizer:  Granular or pelleted fertilizer consisting of 50 percent water-insoluble 

nitrogen, phosphorus, and potassium in the following composition: 
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1. Composition:  20 percent nitrogen, 10 percent phosphorous, and 10 percent potassium, by 

weight. 

2.4 PLANTING SOILS 

A. Planting Soil:  Existing, native surface topsoil formed under natural conditions with the duff 

layer retained during excavation process and stockpiled on-site.  Verify suitability of native 

surface topsoil to produce viable planting soil.  Clean soil of roots, plants, sod, stones, clay 
lumps, and other extraneous materials harmful to plant growth. 

1. Mix existing, native surface topsoil with the following soil amendments and fertilizers at 

the rate shown on plans. 

2.5 MULCHES 

A. Straw Mulch:  Provide air-dry, clean, mildew- and seed-free, salt hay or threshed straw of 

wheat, rye, oats, or barley. 

B. Sphagnum Peat Mulch:  Partially decomposed sphagnum peat moss, finely divided or of 

granular texture, and with a pH range of 3.4 to 4.8. 

C. Fiber Mulch:  Biodegradable, dyed-wood, cellulose-fiber mulch; nontoxic and free of plant-

growth or germination inhibitors; with a maximum moisture content of 15 percent and a pH 
range of 4.5 to 6.5. 

D. Nonasphaltic Tackifier:  Colloidal tackifier recommended by fiber-mulch manufacturer for 

slurry application; nontoxic and free of plant-growth or germination inhibitors. 

E. Asphalt Emulsion:  ASTM D 977, Grade SS-1; nontoxic and free of plant-growth or 

germination inhibitors. 

2.6 EROSION-CONTROL MATERIALS 

A. Erosion-Control Blankets:  Biodegradable wood excelsior, straw, or coconut-fiber mat enclosed 

in a photodegradable plastic mesh.  Include manufacturer's recommended steel wire staples, 6 

inches (150 mm) long. 

B. Erosion-Control Fiber Mesh:  Biodegradable burlap or spun-coir mesh, a minimum of 0.92 
lb/sq. yd. (0.5 kg/sq. m), with 50 to 65 percent open area.  Include manufacturer's recommended 

steel wire staples, 6 inches (150 mm) long. 

C. Erosion-Control Mats:  Cellular, non-biodegradable slope-stabilization mats designed to isolate 
and contain small areas of soil over steeply sloped surface, of 3-inch (75-mm) nominal mat 

thickness.  Include manufacturer's recommended anchorage system for slope conditions. 

1. Products:  Subject to compliance with requirements, available products that may be 

incorporated into the Work include, but are not limited to, the following: 
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a. Invisible Structures, Inc.; Slopetame 2. 

b. Presto Products Company, a business of Alcoa; Geoweb. 
c. Tenax Corporation - USA; Tenweb. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine areas to be planted for compliance with requirements and other conditions affecting 
performance. 

1. Verify that no foreign or deleterious material or liquid such as paint, paint washout, 

concrete slurry, concrete layers or chunks, cement, plaster, oils, gasoline, diesel fuel, 
paint thinner, turpentine, tar, roofing compound, or acid has been deposited in soil within 

a planting area. 

2. Do not mix or place soils and soil amendments in frozen, wet, or muddy conditions. 
3. Suspend soil spreading, grading, and tilling operations during periods of excessive soil 

moisture until the moisture content reaches acceptable levels to attain the required results. 

4. Uniformly moisten excessively dry soil that is not workable and which is too dusty. 

B. Proceed with installation only after unsatisfactory conditions have been corrected. 

C. If contamination by foreign or deleterious material or liquid is present in soil within a planting 

area, remove the soil and contamination as directed by Engineer and replace with new planting 

soil. 

3.2 PREPARATION 

A. Protect structures, utilities, sidewalks, pavements, and other facilities, trees, shrubs, and 

plantings from damage caused by planting operations. 

1. Protect adjacent and adjoining areas from hydroseeding and hydromulching overspray. 

2. Protect grade stakes set by others until directed to remove them. 

B. Install erosion-control measures to prevent erosion or displacement of soils and discharge of 

soil-bearing water runoff or airborne dust to adjacent properties and walkways. 

3.3 TURF AREA PREPARATION 

A. Limit turf subgrade preparation to areas to be planted. 

B. Newly Graded Subgrades:  Loosen subgrade to a minimum depth of 4 inches (100 mm).  
Remove stones larger than 1-1/2 inches (38 mm) in any dimension and sticks, roots, rubbish, 

and other extraneous matter and legally dispose of them off Owner's property. 

1. Spread topsoil, apply soil amendments and fertilizer on surface, and thoroughly blend 

planting soil. 
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a. Delay mixing fertilizer with planting soil if planting will not proceed within a few 

days. 
b. Mix lime with dry soil before mixing fertilizer. 

2. Spread planting soil to a depth of 4 inches (100 mm) but not less than required to meet 

finish grades after light rolling and natural settlement.  Do not spread if planting soil or 

subgrade is frozen, muddy, or excessively wet. 

a. Spread approximately 1/2 the thickness of planting soil over loosened subgrade.  

Mix thoroughly into top 2 inches (50 mm) of subgrade.  Spread remainder of 

planting soil. 

C. Finish Grading:  Grade planting areas to a smooth, uniform surface plane with loose, uniformly 

fine texture.  Grade to within plus or minus 1/2 inch (13 mm) of finish elevation.  Roll and rake, 

remove ridges, and fill depressions to meet finish grades.  Limit finish grading to areas that can 
be planted in the immediate future. 

D. Moisten prepared area before planting if soil is dry.  Water thoroughly and allow surface to dry 

before planting.  Do not create muddy soil. 

E. Before planting, obtain Engineer’s acceptance of finish grading; restore planting areas if eroded 
or otherwise disturbed after finish grading. 

3.4 PREPARATION FOR EROSION-CONTROL MATERIALS 

A. Prepare area as specified in "Turf Area Preparation" Article. 

B. For erosion-control mats, install planting soil in two lifts, with second lift equal to thickness of 

erosion-control mats.  Install erosion-control mat and fasten as recommended by material 

manufacturer. 

C. Fill cells of erosion-control mat with planting soil and compact before planting. 

D. For erosion-control blanket or mesh, install from top of slope, working downward, and as 

recommended by material manufacturer for site conditions.  Fasten as recommended by 

material manufacturer. 

E. Moisten prepared area before planting if surface is dry.  Water thoroughly and allow surface to 

dry before planting.  Do not create muddy soil. 

3.5 SEEDING 

A. Sow seed with spreader or seeding machine.  Do not broadcast or drop seed when wind velocity 

exceeds 5 mph (8 km/h).  Evenly distribute seed by sowing equal quantities in two directions at 

right angles to each other. 

1. Do not use wet seed or seed that is moldy or otherwise damaged. 
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2. Do not seed against existing trees.  Limit extent of seed to outside edge of planting 

saucer. 

B. Rake seed lightly into top 1/8 inch (3 mm) of soil, roll lightly, and water with fine spray. 

C. Protect seeded areas with slopes exceeding 1:4 with erosion-control blankets and 1:6 with 

erosion-control fiber mesh installed and stapled according to manufacturer's written 

instructions. 

D. Protect seeded areas with erosion-control mats where shown on Drawings; install and anchor 

according to manufacturer's written instructions. 

E. Protect seeded areas with slopes not exceeding 1:6 by spreading straw mulch.  Spread uniformly 
at a minimum rate of 2 tons/acre (42 kg/92.9 sq. m) to form a continuous blanket 1-1/2 inches 

(38 mm) in loose thickness over seeded areas.  Spread by hand, blower, or other suitable 

equipment. 

1. Anchor straw mulch by crimping into soil with suitable mechanical equipment. 

2. Bond straw mulch by spraying with asphalt emulsion at a rate of 10 to 13 gal./1000 sq. ft. 

(38 to 49 L/92.9 sq. m).  Take precautions to prevent damage or staining of structures or 

other plantings adjacent to mulched areas.  Immediately clean damaged or stained areas. 

F. Protect seeded areas from hot, dry weather or drying winds by applying planting soil within 24 

hours after completing seeding operations.  Soak areas, scatter mulch uniformly to a thickness 

of 3/16 inch (4.8 mm), and roll surface smooth. 

3.6 HYDROSEEDING 

A. Hydroseeding:  Mix specified seed, fertilizer, and fiber mulch in water, using equipment 

specifically designed for hydroseed application.  Continue mixing until uniformly blended into 
homogeneous slurry suitable for hydraulic application. 

1. Mix slurry with fiber-mulch manufacturer's recommended tackifier. 

2. Apply slurry uniformly to all areas to be seeded in a one-step process.  Apply slurry at a 

rate so that mulch component is deposited at not less than 1500-lb/acre (15.6-kg/92.9 
sq. m) dry weight, and seed component is deposited at not less than the specified seed-

sowing rate. 

3.7 TURF RENOVATION 

A. Renovate existing turf. 

B. Renovate existing turf damaged by Contractor's operations, such as storage of materials or 

equipment and movement of vehicles. 

1. Reestablish turf where settlement or washouts occur or where minor regrading is 
required. 

2. Install new planting soil as required. 
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C. Remove sod and vegetation from diseased or unsatisfactory turf areas; do not bury in soil. 

D. Remove topsoil containing foreign materials such as oil drippings, fuel spills, stones, gravel, 
and other construction materials resulting from Contractor's operations, and replace with new 

planting soil. 

E. Mow, dethatch, core aerate, and rake existing turf. 

F. Remove weeds before seeding.  Where weeds are extensive, apply selective herbicides as 
required.  Do not use pre-emergence herbicides. 

G. Remove waste and foreign materials, including weeds, soil cores, grass, vegetation, and turf, 

and legally dispose of them off Owner's property. 

H. Till stripped, bare, and compacted areas thoroughly to a soil depth of 6 inches (150 mm). 

I. Apply soil amendments and initial fertilizers required for establishing new turf and mix 

thoroughly into top 4 inches (100 mm) of existing soil.  Install new planting soil to fill low spots 
and meet finish grades. 

J. Apply seed and protect with straw mulch as required for new turf. 

K. Water newly planted areas and keep moist until new turf is established. 

3.8 SATISFACTORY TURF 

A. Turf installations shall meet the following criteria as determined by Engineer: 

1. Satisfactory Seeded Turf:  At end of maintenance period, a healthy, uniform, close stand 

of grass has been established, free of weeds and surface irregularities, with coverage 
exceeding 90 percent over any 10 sq. ft. (0.92 sq. m) and bare spots not exceeding 5 by 5 

inches (125 by 125 mm). 

B. Use specified materials to reestablish turf that does not comply with requirements and continue 
maintenance until turf is satisfactory. 

3.9 CLEANUP AND PROTECTION 

A. Promptly remove soil and debris created by turf work from paved areas.  Clean wheels of 

vehicles before leaving site to avoid tracking soil onto roads, walks, or other paved areas. 

B. Erect temporary fencing or barricades and warning signs as required to protect newly planted 

areas from traffic.  Maintain fencing and barricades throughout initial maintenance period and 

remove after plantings are established. 

C. Remove nondegradable erosion-control measures after grass establishment period. 

END OF SECTION 329200 
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SECTION 333300 - FACILITY SANITARY SEWERS 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 

Conditions and Division 01 Specification Sections, apply to this Section. 

1.2 SUMMARY 

A. Contractor shall provide and install new ductile iron gravity sewer interceptor parallel to the 

existing corrugated metal sanitary sewer interceptor as shown on the Contract Drawings and 

verified in the field.  Contractor shall provide and install all necessary manholes, fittings and all 
appurtenances to install the parallel sanitary sewer in accordance with the Contract Documents.  

Final installation shall be structurally sound and fully functional in accordance with the design 

intent of the Engineer, meeting all requirements of the Contract Documents and requirements of 
jurisdictions having authority. 

B. Section Includes: 

1. Pipes. 

2. Manholes. 

C. Related Requirements: 

1. Division 31 Section “Earth Moving” for procedures to perform excavation and backfill of 

the sanitary sewer. 
2. Division 31 Section “Excavation Support and Protection (Trenching)” for requirements 

for temporary trench support systems. 

1.3 ACTION SUBMITTALS 

A. Shop Drawings:   

1. Manholes:  Include plans, elevations, section, details, frames and covers, coating systems 

and all sealant materials.  

2. Sanitary Sewer Line:  Include plans, elevations, section, details, fitting and all 
connections.  Manufacturer’s cut sheets shall be provided for all materials to be provided 

for use within the sanitary sewer installation. 

3. Contractor shall provide all required submittals supporting that all materials meet the 
requirements for American Iron and Steel certification. 

B. Emergency Bypass Pumping Plan 
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1.4 DELIVERY, STORAGE, AND HANDLING 

A. Protect pipe, pipe fittings, and seals from dirt, moisture and damage including but not limited to 
UV exposure, weather, mechanical damage, coating damage and liner damage. 

B. Handle manholes according to manufacturer's written rigging instructions. 

C. All seals and gaskets shall be stored in a dark, dry environment until ready for installation. 

D. Pipe shall at no time be dragged or pulled into place.  Pipe shall be supported from both ends 
and placed into final position so as not to damage the pipe material or any manufacturer applied 

coatings. 

E. Contractor shall repair or replace any damaged material or coating to like new condition in 
accordance to manufacturer’s recommended repair method and as approved by the Engineer. 

1.5 PROJECT CONDITIONS 

A. Interruption of Existing Sanitary Sewerage Service:  While it is not believed that interruption of 
services is necessary to complete work in accordance with the design documents, the Contractor 

may request the ability to interrupt services under extraordinary circumstances.  Existing 

sanitary sewer system shall not be interrupted unless written approval has been provided by the 

Engineer.  Interruption of existing sewer collection services shall only occur after written 
approval is delivered to the Owner and Engineer and approved by the Owner and Engineer at 

their sole discretion.  In the event it is deemed necessary to interrupt the existing sanitary sewer, 

the Contractor shall provide adequately sized bypass pumping facilities with acceptable 
redundancy to maintain continual operation of the existing gravity sewer. 

B. Interruption requests shall include the following: 

1. Description of need to interrupt services 
2. Description of temporary services to be provided during outage (i.e., bypass pumping 

plan) 

C. The Owner reserves the right to request that the Contractor provide alternative means and 

methods to achieve a satisfactory installation in lieu of approving bypass pumping as not 
reflected in the Contract Documents. 

PART 2 - PRODUCTS 

2.1 DUCTILE IRON PIPING 

A. Ductile iron pipe shall be centrifugally cast and conform to ASTM A746 and AWWA 

C151/A21.51, Thickness Class 52. 

B. Joints and rubber gaskets shall conform to AWWA C111/A21.11, push-on type, unless shown 

otherwise on the Contract Drawings. 
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C. Interior coating:  Piping shall be provided with a manufacturer applied Protecto 401 ceramic 

epoxy liner or an equivalent Engineer approved lining system. 

D. Exterior Coating:  Piping shall be provided with a manufacturer applied asphaltic coating in 

conformance with AWWA C151/A21.51. 

2.2 MANHOLES 

A. Standard Precast Concrete Manholes: 

1. Description:  ASTM C 478 (ASTM C 478M), AASHTO M-199, precast, reinforced 

concrete, of depth indicated, with provision for sealant joints. 

2. Diameter:  96, 84 and 48 inches unless otherwise indicated. 
3. Ballast:  Increase thickness of precast concrete sections or add concrete to base section, 

as required to prevent flotation. 

4. Base Section:  Listed below is the minimum thickness for floor slab and wall for different 
size manholes: 

Manhole Diameter Base Slab Wall 

48 inch 6-inch  5 inch  

60 inch 8-inch 6 inch 

84 inch 8-inch 8 inch 

96 inch 8-inch 8.5 inch 

5. Riser Sections:  Length to provide depth indicated. 

6. Top Section:  Eccentric-cone type unless concentric-cone or flat-slab-top type is 

indicated; with top of cone of size that matches grade rings. 
7. Joint Sealant:  ASTM C 990 (ASTM C 990M), bitumen or butyl rubber. 

8. Resilient Pipe Connectors:  ASTM C 923 (ASTM C 923M), standard boot type, cast into 

manhole walls, for each pipe connection. 
9. Steps:  ASTM A 615/A 615M, deformed, 1/2-inch (13-mm) steel reinforcing rods 

encased in ASTM D 4101, PP; wide enough to allow worker to place both feet on one 

step and designed to prevent lateral slippage off step.  Cast or anchor steps into sidewalls 

at 12- to 16-inch (300- to 400-mm) intervals.  Omit steps if total depth from floor of 
manhole to the top of the manhole is less than 60 inches (1500 mm). 

10. Grade Rings:  Reinforced-concrete rings, 6- to 9-inch (150- to 225-mm) total thickness, 

with diameter matching manhole frame and cover, and with height as required to adjust 
manhole frame and cover to indicated elevation and slope. 

11. Manhole interior shall be coated with TNEMEC 435-5022 Perma-Shield H2S or Engineer 

approved coating system.  Coating system shall be applied at the time of MH 
manufacturing prior to shipment.  Contractor shall touch up finish in the field prior to 

time of installation. 

B. Manhole Frames and Covers: 

1. Description:  Ferrous; 24-inch (610-mm) ID by 7- to 9-inch (175- to 225-mm) riser, with 
4-inch- (100-mm-) minimum-width flange and 26-inch- (660-mm-) diameter cover.  

Include indented top design with lettering cast into cover, using wording equivalent to 

"SANITARY SEWER." 
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2. Material:  ASTM A 48 Class 35B gray iron unless otherwise indicated. 

3. Manufacturers:  Standard ring and cover shall be Capitol Foundry Item No. MH-3000 
and the watertight ring and cover to be Capitol Foundry Item MH-3000 WT or approved 

equal.  Where American Iron and Steel certification is required, standard ring and cover 

shall be Capitol Foundry Item No. MH-755 or approved equal. 

2.3 CONCRETE 

A. General:  Cast-in-place concrete complying with ACI 318, ACI 350/350R (ACI 350M/350RM), 

and the following: 

1. Cement:  ASTM C 150, Type II. 
2. Fine Aggregate:  ASTM C 33, sand. 

3. Coarse Aggregate:  ASTM C 33, crushed gravel. 

4. Water:  Potable. 

B. Portland Cement Design Mix:  4000 psi (27.6 MPa) minimum, with 0.45 maximum 

water/cementitious materials ratio. 

1. Reinforcing Fabric:  ASTM A 185/A 185M, steel, welded wire fabric, plain. 

2. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (420 MPa) deformed steel. 

C. Manhole Channels and Benches:  Factory or field formed from concrete.  Portland cement 

design mix, 4000 psi (27.6 MPa) minimum, with 0.45 maximum water/cementitious materials 

ratio.  Include channels and benches in manholes. 

1. Channels:  Concrete invert, formed to same width as connected piping, with height of 

vertical sides to three-fourths of pipe diameter.  Form curved channels with smooth, 

uniform radius and slope. 

a. Invert Slope:  as shown on drawings. 

 

2. Benches:  Concrete, sloped to drain into channel. 

 
a. Slope:  4 percent.  

b. Design Air Capacity:  98 scfm at 150 psig (kPa) differential pressure. 

2.4 EMERGENCY BYPASS PUMPING PLAN 

A. While it is not anticipated that bypass pumping will be required to complete the scope of work 

described within this Contact, it shall be required that the Contractor provide an Emergency 

Bypass Pumping Plan to the Owner and Engineer for review and approval prior to proceeding 

with removal of tree roots, utility excavation or earth moving activities. 

B. The bypass pumping system to be provided shall handle up to a peak flow of 10 MGD with one 

pump out of service. 
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C. The bypass pumping plan shall provide the name of supplier, location of the pumps and 

estimated time from issuing notice to mobilize and startup of pumping system. 

D. Historically, clogging of bypass pumps has occurred along this interceptor due to flushable rags 

and wipes.  Proposed bypass pumping plan shall consider and address this known issue without 

requiring excessive operator maintenance and cleaning. 

PART 3 - EXECUTION 

3.1 EARTHWORK 

A. Excavating, trenching, and backfilling are specified in Section 312000 "Earth Moving." 

B. Provide all necessary excavation support as defined in Section 315000 “Excavation Support and 
Protection” and as necessary to perform a safe excavation. 

3.2 PIPING INSTALLATION 

A. General Locations and Arrangements:  Drawing plans and details indicate general location and 
arrangement of underground sanitary sewer piping.  Location and arrangement of piping layout 

take into account design considerations.  Install piping as indicated, to extent practical.  Where 

specific installation is not indicated, follow piping manufacturer's written instructions. 

B. Install piping beginning at low point, true to grades and alignment indicated with unbroken 
continuity of invert.  Place bell ends of piping facing upstream.  Install gaskets, seals, sleeves, 

and couplings according to manufacturer's written instructions for using lubricants, cements, 

and other installation requirements. 

C. Install manholes for changes in direction unless otherwise indicated.   

D. Install couplings where different materials of pipes are connected unless indicated otherwise on 

the drawings. 

E. Clear interior of piping and manholes of dirt and superfluous material as work progresses. 

F. Pipe shall not be deflected beyond the limits recommended by the manufacturer where excess 

stress is exerted on the material. 

G. Deflections shall not exceed 5% at any joint unless prior authorization has been given by the 
Engineer. 

H. Parallel sewers (including manholes) installed to be tied into the existing sanitary sewer under 

separate Contract shall be equipped with appropriate temporary protection to ensure extraneous 
dirt and debris cannot access the system.  System shall provide adequate protection to prevent 

unauthorized access by both persons and animal within the utility at the conclusion of 

construction until the sewer is placed into service under separate contract.  The protection shall 

provide adequate temporary protection for up to a two (2) year service life.  Protection methods 
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shall include use of ¾” plywood reinforced with timber ribbing with installation sheeted in 6 

mil plastic sheeting prior to backfilling of the manholes and sewer line.  Protection systems 
shall be implemented in a manner which shall not damage the existing installation.  All damage 

resulting from the temporary protection methods shall be the responsibility of the Contractor.  

The Contractor shall restore the system to like new condition following the directions of the 

manufacturer at his expense. 

3.3 COUPLING INSTALLATION 

A. Clamp assemblies, tension bands and tightening mechanism shall be tested to withstand the 

manufacturer’s required installation torque or a minimum of 60 in-lb (8.5 N-m) of applied 
torque without visible signs of failure. 

B. One coupling for each size or type shall be tested, unless otherwise specified or waived by the 

Engineer. 

C. Where there is a failure in the original test, the entire test shall be rerun and any failure shall be 

cause for rejection. 

D. The joint shall have sufficient flexibility to permit deflection in any direction of ¼ deflection 

in/linear foot and shall show no visible leakage when so deflected while under an internal 
hydrostatic pressure of 4.3 psi (30KPa) for a period of 15 minutes. 

3.4 MANHOLE INSTALLATION 

A. General:  Install manholes complete with appurtenances and accessories indicated. 

B. Install precast concrete manhole sections with sealants according to ASTM C 891. 

C. Form continuous concrete channels and benches between inlets and outlet. 

D. Set tops of frames and covers flush with finished surface of manholes that occur in pavements.  
Set tops as indicated on the Contract Drawings. 

3.5 CONCRETE PLACEMENT 

A. Place cast-in-place concrete according to ACI 318. 

3.6 GRAVITY SEWER WATER TIGHTNESS TESTS 

A. General 

1. Sanitary sewer shall be tested for water tightness by one of the following methods: 

a. Infiltration tests (pipe). 
b. Vacuum Test (manhole). 
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2. Conditions under which each tests may be used and criteria for passing or failing are 

stated under the description of the respective test. 
3. The Contractor shall provide the materials, labor and equipment to conduct all tests.  All 

test methods shall be conducted after backfilling and the results submitted to Engineer.  

The Contractor may test the pipeline and manholes prior to backfilling to inform him of 

the condition of the installation.  However, the results of testing taken prior to backfilling 
will not be accepted.  Water for testing shall be provided by the Contractor. 

4. Test sections shall be determined by the Engineer.  Generally, a test section shall be one 

manhole and the downstream pipe to the inlet of the next manhole.  Several such pipe 
sections shall be tested as one test section if directed by the Engineer. 

5. All tests for record shall be conducted in the presence of the Engineer or his 

representative. 
6. Test sections which fail any of the tests described herein shall be corrected and retested 

by the Contractor at no additional cost to the Owner. 

B. Low Pressure Air and Manhole Ex-filtration Tests 

1. Procedures: 
a. Air testing-minimum time requirements:  When the air test is specified, the 

Engineer shall give explicit instructions for conducting the test.  The recommended 

time for a 1.0 psi air pressure drop is shown in the table below.  This data has been 
taken from Uni-Bell specification UNI-B-679, “Recommended Practice for Low 

Pressure Air Testing of Installed Sewer Pipe.”  Should any test on any section of 

pipeline disclose an air loss expense, locate and repair defective joints or pipe 
sections.  After the repairs are completed, the pipeline shall be retested until the air 

loss rate is within the specified allowance. 

b. The installation and operation of vacuum equipment and indicating devices shall 

be in accordance with equipment specifications for which performance information 
has been provided by the manufacturer and approved by the Bureau.  A measured 

vacuum of 10” of mercury shall be established in the manhole. 

1) A measured vacuum of 10” of mercury shall be established in the manhole.  
The time for the vacuum to drop to drop to 9” of mercury shall be recorded.  

Acceptance standards for leakage shall be established from the elapsed time 

for a negative pressure change from 10” to 9” of mercury.   

2) If the manhole fails the test, necessary repairs shall be made and the vacuum 
test and repairs shall be repeated until the manhole passes the test. 

3) If a manhole joint mastic is completely pulled out during the vacuum test, 

the manhole shall be disassembled and the mastic replaced. 
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Table II.  Minimum Test Time for Various Manhole Diameters 

Minimum Test Time for Various Manhole Diameters (Seconds) 

(from ASTM C1244) 

Manhole 

Depth 

Manhole Diameter (ft) 

(ft) 4.0 4.5 5.0 5.5 6.0 7.0 8.0 

 Time (seconds) 

8 20 23 26 29 33 41 49 

10 25 29 33 36 41 51 61 

12 30 35 39 43 49 58 68 
14 35 41 46 51 57 69 81 

16 40 46 52 58 67 85 103 

18 45 52 59 65 73 89 105 

20 50 53 65 72 81 99 117 
22 55 64 72 79 89 109 129 

24 59 64 78 87 97 117 137 

26 64 75 85 94 105 127 149 
28 69 81 91 101 113 137 161 

 

2. Pass/Fail Criteria: 

a. Criteria for passing the low pressure air testing of pipe is based on a net pressure 
differential of 3 psi avg.  The test section shall pass if the time required for a drop 

on net pressure from 3.5 to 2.5 psi is equal to or greater than the time shown on the 

Tables II and III. 
b. Low-Pressure Air Test Method for PVC sewer pipe. 
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TABLE III 

Specification time required for a 1.0 PSIG pressure drop for size and  
length of the pipe indicated for PVC sewer pipe. 

 
  3 4         

 2 Length Time         

1 Minimum for for         

Pipe Time Minimum Longer Specification Time for Length (L) Shown (min:sec) 

Diameter (min: Sec) Time Length         
(In.)  (ft) (sec) 100 ft 150 ft 200 ft 250 ft 300 ft 350 ft 400 ft 450 ft 

4 3:46 597 .380L 3:46 3:46 3:46 3:46 3:46 3:46 3:46 3:46 

6 5:40 398 .854L 5:40 5:40 5:40 5:40 5:40 5:40 5:42 6:24 

8 7:34 298 1.520L 7:34 7:34 7:34 7:34 7:36 8:52 10:08 11:24 

10 9:26 239 2.374L 9:26 9:26 9:26 9:53 11:52 13:51 15:49 17:48 
12 11:20 199 3.418L 11:20 11:20 11:24 14:15 17:05 19:56 22:47 25:38 

15 14:10 159 5.342L 14:10 14:10 17:48 22:15 26:42 31:09 35:36 40:04 

18 17:00 133 7.692L 17:00 19:13 25:38 32:03 38:27 44:52 51:16 57:41 

21 19:50 114 10.470L 19:50 26:10 34:54 43:37 52:21 61:00 69:48 78:31 

24 22:40 99 13.674L 22:47 34:11 45:34 56:58 68:22 79:46 91:10 102:33 

27 25:30 88 17.306L 28:51 43:16 57:41 72:07 86:32 100:57 115:22 129:48 

30 28:20 80 21.366L 35:37 53:25 71:13 89:02 106:50 124:38 142:26 160:15 

33 31:10 72 25.852L 43:05 64:38 86:10 107:43 129:16 150:43 172:21 193:53 

36 34:00 66 30.768L 51:17 76:55 102:34 128:12 153:50 179:29 205:07 230:46 

 
 

NOTE: Test Time Calculation:  All test times shall be calculated using Ramseier’s Equation as listed 

below: 

 
  T = 0.085 DK 

      Q 

  Where:  T = shortest time, in seconds, allowed for the air pressure to drop 1.0  
    psig. 

    K = 0.000419 DL, but not less than 1.0 

    Q = 0.0015 cubic feet/minute/square feet of internal surface. 
    D = Nominal pipe diameter in inches 

    L = Length of pipe being tested in feet 

END OF SECTION 333300 
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	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract, including General and Supplementary Conditions and Division 01 Specification Sections, apply to this Section.

	1.2 SUMMARY
	A. Contractor shall provide and install new ductile iron gravity sewer interceptor parallel to the existing corrugated metal sanitary sewer interceptor as shown on the Contract Drawings and verified in the field.  Contractor shall provide and install ...
	B. Section Includes:
	1. Pipes.
	2. Manholes.

	C. Related Requirements:
	1. Division 31 Section “Earth Moving” for procedures to perform excavation and backfill of the sanitary sewer.
	2. Division 31 Section “Excavation Support and Protection (Trenching)” for requirements for temporary trench support systems.


	1.3 ACTION SUBMITTALS
	A. Shop Drawings:
	1. Manholes:  Include plans, elevations, section, details, frames and covers, coating systems and all sealant materials.
	2. Sanitary Sewer Line:  Include plans, elevations, section, details, fitting and all connections.  Manufacturer’s cut sheets shall be provided for all materials to be provided for use within the sanitary sewer installation.
	3. Contractor shall provide all required submittals supporting that all materials meet the requirements for American Iron and Steel certification.


	1.4 DELIVERY, STORAGE, AND HANDLING
	A. Protect pipe, pipe fittings, and seals from dirt, moisture and damage including but not limited to UV exposure, weather, mechanical damage, coating damage and liner damage.
	B. Handle manholes according to manufacturer's written rigging instructions.
	C. All seals and gaskets shall be stored in a dark, dry environment until ready for installation.
	D. Pipe shall at no time be dragged or pulled into place.  Pipe shall be supported from both ends and placed into final position so as not to damage the pipe material or any manufacturer applied coatings.
	E. Contractor shall repair or replace any damaged material or coating to like new condition in accordance to manufacturer’s recommended repair method and as approved by the Engineer.

	1.5 PROJECT CONDITIONS
	A. Interruption of Existing Sanitary Sewerage Service:  While it is not believed that interruption of services is necessary to complete work in accordance with the design documents, the Contractor may request the ability to interrupt services under ex...
	B. Interruption requests shall include the following:
	1. Description of need to interrupt services
	2. Description of temporary services to be provided during outage (i.e., bypass pumping plan)

	C. The Owner reserves the right to request that the Contractor provide alternative means and methods to achieve a satisfactory installation in lieu of approving bypass pumping as not reflected in the Contract Documents.


	PART 2 -  PRODUCTS
	2.1 DUCTILE IRON PIPING
	A. Ductile iron pipe shall be centrifugally cast and conform to ASTM A746 and AWWA C151/A21.51, Thickness Class 52.
	B. Joints and rubber gaskets shall conform to AWWA C111/A21.11, push-on type, unless shown otherwise on the Contract Drawings.
	C. Interior coating:  Piping shall be provided with a manufacturer applied Protecto 401 ceramic epoxy liner or an equivalent Engineer approved lining system.
	D. Exterior Coating:  Piping shall be provided with a manufacturer applied asphaltic coating in conformance with AWWA C151/A21.51.

	2.2 MANHOLES
	A. Standard Precast Concrete Manholes:
	1. Description:  33TASTM C 47833T42T (ASTM C 478M)42T, AASHTO M-199, precast, reinforced concrete, of depth indicated, with provision for sealant joints.
	2. Diameter:  96, 8433T and 48 inches 33Tunless otherwise indicated.
	3. Ballast:  Increase thickness of precast concrete sections or add concrete to base section, as required to prevent flotation.
	4. Base Section:  33TListed below is the minimum thickness for floor slab and wall for different size manholes:
	5. Riser Sections:  Length to provide depth indicated.
	6. Top Section:  Eccentric-cone type unless concentric-cone or flat-slab-top type is indicated; with top of cone of size that matches grade rings.
	7. Joint Sealant:  33TASTM C 99033T42T (ASTM C 990M)42T, bitumen or butyl rubber.
	8. Resilient Pipe Connectors:  33TASTM C 92333T42T (ASTM C 923M)42T, standard boot type, cast into manhole walls, for each pipe connection.
	9. Steps:  ASTM A 615/A 615M, deformed, 33T1/2-inch33T42T (13-mm)42T steel reinforcing rods encased in ASTM D 4101, PP; wide enough to allow worker to place both feet on one step and designed to prevent lateral slippage off step.  Cast or anchor steps...
	10. Grade Rings:  Reinforced-concrete rings, 33T6- to 9-inch33T42T (150- to 225-mm)42T total thickness, with diameter matching manhole frame and cover, and with height as required to adjust manhole frame and cover to indicated elevation and slope.
	11. Manhole interior shall be coated with TNEMEC 435-5022 Perma-Shield HR2RS or Engineer approved coating system.  Coating system shall be applied at the time of MH manufacturing prior to shipment.  Contractor shall touch up finish in the field prior ...

	B. Manhole Frames and Covers:
	1. Description:  Ferrous; 33T24-inch33T42T (610-mm)42T ID by 33T7- to 9-inch33T42T (175- to 225-mm)42T riser, with 33T4-inch-33T42T (100-mm-)42T minimum-width flange and 33T26-inch-33T42T (660-mm-)42T diameter cover.  Include indented top design with ...
	2. Material:  ASTM A 48 Class 35B gray iron unless otherwise indicated.
	3. Manufacturers:  Standard ring and cover shall be Capitol Foundry Item No. MH-3000 and the watertight ring and cover to be Capitol Foundry Item MH-3000 WT or approved equal.  Where American Iron and Steel certification is required, standard ring and...


	2.3 CONCRETE
	A. General:  Cast-in-place concrete complying with ACI 318, 33TACI 350/350R33T42T (ACI 350M/350RM)42T, and the following:
	1. Cement:  ASTM C 150, Type II.
	2. Fine Aggregate:  ASTM C 33, sand.
	3. Coarse Aggregate:  ASTM C 33, crushed gravel.
	4. Water:  Potable.

	B. Portland Cement Design Mix:  33T4000 psi33T42T (27.6 MPa)42T minimum, with 0.45 maximum water/cementitious materials ratio.
	1. Reinforcing Fabric:  ASTM A 185/A 185M, steel, welded wire fabric, plain.
	2. Reinforcing Bars:  ASTM A 615/A 615M, Grade 60 (420 MPa) deformed steel.

	C. Manhole Channels and Benches:  Factory or field formed from concrete.  Portland cement design mix, 33T4000 psi33T42T (27.6 MPa)42T minimum, with 0.45 maximum water/cementitious materials ratio.  Include channels and benches in manholes.
	1. Channels:  Concrete invert, formed to same width as connected piping, with height of vertical sides to three-fourths of pipe diameter.  Form curved channels with smooth, uniform radius and slope.
	a. Invert Slope:  as shown on drawings.

	2. Benches:  Concrete, sloped to drain into channel.
	a. Slope:  4 percent.
	b. Design Air Capacity:  98 scfm at 150 psig (kPa) differential pressure.




	PART 3 -  EXECUTION
	3.1 EARTHWORK
	A. Excavating, trenching, and backfilling are specified in Section 312000 "Earth Moving."
	B. Provide all necessary excavation support as defined in Section 315000 “Excavation Support and Protection” and as necessary to perform a safe excavation.

	3.2 PIPING INSTALLATION
	A. General Locations and Arrangements:  Drawing plans and details indicate general location and arrangement of underground sanitary sewer piping.  Location and arrangement of piping layout take into account design considerations.  Install piping as in...
	B. Install piping beginning at low point, true to grades and alignment indicated with unbroken continuity of invert.  Place bell ends of piping facing upstream.  Install gaskets, seals, sleeves, and couplings according to manufacturer's written instru...
	C. Install manholes for changes in direction unless otherwise indicated.
	D. Install couplings where different materials of pipes are connected unless indicated otherwise on the drawings.
	E. Clear interior of piping and manholes of dirt and superfluous material as work progresses.
	F. Pipe shall not be deflected beyond the limits recommended by the manufacturer where excess stress is exerted on the material.
	G. Deflections shall not exceed 5% at any joint unless prior authorization has been given by the Engineer.
	H. Parallel sewers (including manholes) installed to be tied into the existing sanitary sewer under separate Contract shall be equipped with appropriate temporary protection to ensure extraneous dirt and debris cannot access the system.  System shall ...

	3.3 COUPLING INSTALLATION
	A. Clamp assemblies, tension bands and tightening mechanism shall be tested to withstand the manufacturer’s required installation torque or a minimum of 60 in-lb (8.5 N-m) of applied torque without visible signs of failure.
	B. One coupling for each size or type shall be tested, unless otherwise specified or waived by the Engineer.
	C. Where there is a failure in the original test, the entire test shall be rerun and any failure shall be cause for rejection.
	D. The joint shall have sufficient flexibility to permit deflection in any direction of ¼ deflection in/linear foot and shall show no visible leakage when so deflected while under an internal hydrostatic pressure of 4.3 psi (30KPa) for a period of 15 ...

	3.4 MANHOLE INSTALLATION
	A. General:  Install manholes complete with appurtenances and accessories indicated.
	B. Install precast concrete manhole sections with sealants according to ASTM C 891.
	C. Form continuous concrete channels and benches between inlets and outlet.
	D. Set tops of frames and covers flush with finished surface of manholes that occur in pavements.  Set tops 33Tas indicated on the Contract Drawings.

	3.5 CONCRETE PLACEMENT
	A. Place cast-in-place concrete according to ACI 318.

	3.6 GRAVITY SEWER WATER TIGHTNESS TESTS
	A. General
	1. Sanitary sewer shall be tested for water tightness by one of the following methods:
	a. Infiltration tests (pipe).
	b. Vacuum Test (manhole).

	2. Conditions under which each tests may be used and criteria for passing or failing are stated under the description of the respective test.
	3. The Contractor shall provide the materials, labor and equipment to conduct all tests.  All test methods shall be conducted after backfilling and the results submitted to Engineer.  The Contractor may test the pipeline and manholes prior to backfill...
	4. Test sections shall be determined by the Engineer.  Generally, a test section shall be one manhole and the downstream pipe to the inlet of the next manhole.  Several such pipe sections shall be tested as one test section if directed by the Engineer.
	5. All tests for record shall be conducted in the presence of the Engineer or his representative.
	6. Test sections which fail any of the tests described herein shall be corrected and retested by the Contractor at no additional cost to the Owner.

	B. Low Pressure Air and Manhole Ex-filtration Tests
	1. Procedures:
	a. Air testing-minimum time requirements:  When the air test is specified, the Engineer shall give explicit instructions for conducting the test.  The recommended time for a 1.0 psi air pressure drop is shown in the table below.  This data has been ta...
	b. The installation and operation of vacuum equipment and indicating devices shall be in accordance with equipment specifications for which performance information has been provided by the manufacturer and approved by the Bureau.  A measured vacuum of...
	1) A measured vacuum of 10” of mercury shall be established in the manhole.  The time for the vacuum to drop to drop to 9” of mercury shall be recorded.  Acceptance standards for leakage shall be established from the elapsed time for a negative pressu...
	2) If the manhole fails the test, necessary repairs shall be made and the vacuum test and repairs shall be repeated until the manhole passes the test.
	3) If a manhole joint mastic is completely pulled out during the vacuum test, the manhole shall be disassembled and the mastic replaced.


	Table II.  Minimum Test Time for Various Manhole Diameters
	2. Pass/Fail Criteria:
	a. Criteria for passing the low pressure air testing of pipe is based on a net pressure differential of 3 psi avg.  The test section shall pass if the time required for a drop on net pressure from 3.5 to 2.5 psi is equal to or greater than the time sh...
	b. Low-Pressure Air Test Method for PVC sewer pipe.
	TABLE III
	Specification time required for a 1.0 PSIG pressure drop for size and
	length of the pipe indicated for PVC sewer pipe.
	NOTE: Test Time Calculation:  All test times shall be calculated using Ramseier’s Equation as listed below:
	T = 0.085 UDK
	Q
	Where:  T = shortest time, in seconds, allowed for the air pressure to drop 1.0
	psig.
	K = 0.000419 DL, but not less than 1.0
	Q = 0.0015 cubic feet/minute/square feet of internal surface.
	D = Nominal pipe diameter in inches
	L = Length of pipe being tested in feet
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